
 Completed Work:
 Laying of CMU masonry continues on the Mezzanine Level.
 MEP installation continues in the classroom, throughout the corridors, and the Administration Area.
 Installation of metal roof decking has started.
 Construction of Bus Lane on Greendale Road.
 Construction of concrete curbs has started and continues.
 Grouting of masonry cells continues.
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 Upcoming Work / Look Ahead:
 Continue grouting of CMU.
 Continue placing concrete floor slabs.
 Continue setting roof joists and metal roof deck.
 Continue the installation of MEP.
 Construction of the gymnasium
 Continue placing topping on the hollow core planks.
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North Side of the Site and Building
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South Side of the Site and Building
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Installation of the Cafeteria Metal Roof Deck
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Roof Joist and Deck Installation at Kitchen

Week Ending May 22, 2026
5

Helen Caise Wade Elementary School



MEP installation in Corridor C08
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Classrooms on Second Floor on Suth Side of Building
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Bus Turn Lane Construction
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Placement of Concrete Curb
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