
 Completed Work:
 Laying of CMU masonry continues on the Mezzanine Level.
 MEP installation continues in the classroom, throughout the corridors, and the Administration Area.
 Installation of metal roof decking has started continues at the second floor classrooms.
 Construction of Bus Lane on Greendale Road continues.
 Compaction and grading of the stone base was ongoing at this site visit..
 Grouting of masonry cells continues.
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 Upcoming Work / Look Ahead:
 Continue grouting of CMU.
 Continue placing concrete floor slabs.
 Continue setting roof joists and metal roof deck.
 Continue the installation of MEP.
 Construction of the gymnasium
 Continue placing topping on the hollow core planks.
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North Side of the Site and Building
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South Side of the Site and Building
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Installation of the Second Floor Metal Roof Deck
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Roof Joist and Deck Installation at Kitchen
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MEP installation in Corridor C08
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Third Level for the Mechanical Mezzanine

Week Ending May 29, 2026
7

Helen Caise Wade Elementary School



Bus Turn Lane Construction
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Compaction and Grading of the stone base for the Bus Drive Lane
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