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CURRENT 

PROJECTS



CARLMONT HIGH SCHOOL



Design Phase

NEW T-WING 

Start: 12/4/2024 

Finish: 7/2029

Phase: 100% DD

New three-story building to replace 

existing T-Wing, 19 Classrooms

Å Design Development Phase 

complete.  

Å Construction Document Phase 

has commenced.

Å DSA pre-application meeting 

held to address structural, 

fire/life/safety, and ADA access 

department questions.



Design Phase

NEW T-WING 



Design Phase

NEW T-WING 



Design Phase

NEW T-WING 



T-WING SCHEDULE



Design Phase

MULTI-USE FIELD

Start: 3/19/2025 

Finish: 12/2026

Phase: 50% CD

Scope includes creating a new multi-use 

artificial turf field for baseball, field 

hockey, football, and lacrosse.

Å Design Development is complete.

Å Construction Document phase is in 

progress. Field layout, color schemes, 

and logos have been reviewed with 

the campus.

Å CEQA study is in progress.



MULTI-USE FIELD SCHEDULE



Design Phase

INTERIM HOUSING

Start: 12/11/2025 

Finish: 8/2027

Phase: Pre-Design

Sitework and utilities (electrical, low 

voltage, plumbing), installation of 

temporary structures (portables) to 

house classes that will be displaced 

by construction of new T-Wing.

Å Architect agreement is scheduled 

for December board meeting 

agenda approval.



INTERIM HOUSING SCHEDULE



Closeout Phase

ROOFING REPLACEMENT PHASE ONE

Start: 1/28/2025 

Finish: 8/8/2025

Phase: Closeout

Scope includes replacement of 

roofing at C-Wing North, C-Wing 

South, Girlsô Locker Room, D-Wing 

North, D-Wing Central, E-Wing 

North, and E-Wing Central.

Closeout process with DSA is in 

progress.



CARLMONT HIGH SCHOOL ROOFING 

REPLACEMENT SCHEDULE

Phase 1

Summer 2025

Phase 2

Summer 2026

Phase 3

Summer 2027



2026 ROOFING PLAN


