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SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

CARLMONT HIGH SCHOOL 
HIGHLAND MULTI-USE FIELD 

Project Budget: $19,305,000 

Project Phase: Design 

Funding: Measure W 

District Project Number: 300-W006 

Project Milestones 

Design Completion Nov. 2025 

DSA Approval Mar. 2026 

Construction Start Jun. 2026 

Construction 
Completion 

Jan. 2027 

Key Contracts 

Architect Verde Design 

Topo Survey Underwood & Rosenblum 

Geotech Cleary Consultants 

Hazmat Testing Sensible Environmental 
Solutions 

Project Summary: 

• Current natural turf baseball field will be 
replaced with artificial turf

• Multi-purpose field lines will be added to 
layout

• New restroom facilities, press box, and 
dugout

• New field lights, batting cage, and seating

HIGHLAND MULTI-USE FIELD CONCEPTUAL SITE PLAN 



SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

CARLMONT HIGH SCHOOL 
NEW T-WING CLASSROOM BUILDING

Project Budget: $57,486,000 

Project Phase: Design 

Funding: Measure W 

District Project Number: 300-W002 

Project Milestones 

Design Completion Mar. 2026 

DSA Approval Sept. 2026 

Construction Start Jun. 2027 

Construction 
Completion 

Jun. 2029 

Key Contracts 

Architect CAW Architects 

Topo Survey Underwood & Rosenblum 

Geotech Cleary Consultants 

Hazmat Testing Sensible Environmental 
Solutions 

Project Summary: 

• Existing T-Wing will be demolished

• New T-Wing will house general education 
classrooms and special education support 
spaces

• Building will be three-stories with an 
elevator

• Outdoor quad area size will be increased

T-WING BUILDING PHYSICAL MODEL



SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

CARLMONT HIGH SCHOOL 
INTERIM HOUSING FOR NEW T-WING BUILDING

Project Budget: $3,000,000 

Project Phase: Design 

Funding: Measure W 

District Project Number: 300-W002 

Project Milestones 

Design Completion Apr. 2026 

DSA Approval Oct. 2026 

Construction Start Feb. 2027 

Construction 
Completion 

May 2027 

Project Summary: 

• 14 leased classroom/office portables and 
1 restroom portable on existing paved 
parking lot area

PROPOSED PORTABLE LAYOUT 



SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

MENLO-ATHERTON HIGH SCHOOL 
STADIUM BLEACHERS

Project Budget: $4,004,000 

Project Phase: Design 

Funding: Measure W 

District Project Number: 200-W001 

Project Milestones 

Design Completion Jul. 2025 

DSA Approval Nov. 2025 

Bidding Jan. 2026 

Construction Start Jun. 2026 

Construction 
Completion 

Jan. 2027 

Key Contracts 

Architect CAW Architects 

Topo Survey Underwood & Rosenblum 

Geotech Cleary Consultants 

Hazmat Testing Sensible Environmental 
Solutions 

Project Summary: 

• Existing bleachers will be completely 
demolished and removed

• New bleacher system will increase seating 
capacity

• A new press box is part of project design



SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

MENLO-ATHERTON HIGH SCHOOL 
INTERIM HOUSING FOR NEW CLASSROOM BUILDING

Project Budget: $3,000,000 

Project Phase: Design 

Funding: Measure W 

District Project Number: 200-W005 

Project Milestones 

Design Completion Apr. 2026 

DSA Approval Oct. 2026 

Construction Start Feb. 2027 

Construction 
Completion 

May 2027 

Project Summary: 

• 12 leased classroom/office portables on 
existing paved areas

PROPOSED PORTABLE LAYOUT 



SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

MENLO-ATHERTON HIGH SCHOOL 
NEW D/E-WING CLASSROOM BUILDING 

 Project Budget: $80,080,000 

   Project Phase: Design 

Funding: Measure W 

 District Project Number: 200-W005 

Project Milestones 

Design Completion Jun. 2026 

DSA Approval Mar. 2027 

Construction Start Jun. 2027 

Construction 
Completion 

Jun. 2029 

Key Contracts 

Architect CAW Architects 

Topo Survey Underwood & 
Rosenblum 

Geotech Cleary Consultants 

Hazmat Testing Sensible Environmental 
Solutions 

Project Summary: 

• Demolition of existing D and E Wings South

• Construction of new three-story building with 
classrooms and student support services

• New site work around building to redefine 
quad area

D/E-WING BUILDING SITE PLAN 



SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

MENLO-ATHERTON HIGH SCHOOL 
NEW WEIGHT ROOM BLDG 

 AND TRAINING ROOM IMPROVEMENTS 

Project Budget: $11,011,000 

Project Phase: Design 

Funding: Measure W 

 District Project Number: 200-W008 

Project Milestones 
Design Completion Jun. 2026 

DSA Approval Mar. 2027 
Construction Start Jun. 2027 

Construction Completion Jul. 2028 

Key Contracts 

Architect DCA Architects 

Topographic 
Survey 

Underwood & 
Rosenblum 

Geotechnical 
Engineer 

Cleary Consultants 

Project Summary: 

• New one-story building on open field site 
for new weight room

• Renovation of existing weight room in 
Gym building into a new team/training 
room

WEIGHT ROOM BUILDING PROPOSED SITE PLAN 



SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

SEQUOIA HIGH SCHOOL 
NEW CLASSROOM BUILDING 

Project Budget: $35,178,000 

Project Phase: Design 

Funding: Measure W 

District Project Number: 100-W003 

Project Milestones 

Design Completion Feb. 2026 

DSA Approval Nov. 2026 

Construction Start Mar. 2027 

Construction 
Completion 

Aug. 2028 

Key Contracts 

Architect CAW Architects 

Topographic 
Survey 

Underwood & 
Rosenblum 

Geotech Cleary Consultants 

Project Summary: 

• New two-story building on open unpaved site

• Building will house counseling services office 
on first floor

• General education classrooms on first and 
second floor of new building

NEW BUILDING PROPOSED LAYOUT 



SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

WOODSIDE HIGH SCHOOL 
NEW E-WING CLASSROOM BUILDING

Project Budget: $53,768,000 

Project Phase: Design 

Funding: Measure W 

District Project Number: 400-W004 

Project Milestones 

Design Completion Dec. 2025 

DSA Approval Sept. 2026 

Construction Start Jun. 2027 

Construction 
Completion 

Aug. 2027 

Closeout Oct. 2027 

Key Contracts 

Architect CAW Architects 

Topo Survey Underwood & 
Rosenblum 

Geotech Cleary Consultants 

Hazmat Testing Sensible Environmental 
Solutions 

Project Summary: 

• Demolition of existing E-Wing classroom 
building

• Construction of new-three story classroom 
building with classrooms and a college and 
career center.



SEQUOIA UNION HIGH SCHOOL DISTRICT JUNE 2025 

WOODSIDE HIGH SCHOOL 
INTERIM HOUSING FOR NEW E-WING BUILDING

Project Budget: $3,000,000 

Project Phase: Design 

Funding: Measure W 

District Project Number: 400-W004 

Project Milestones 

Design Completion Apr. 2026 

DSA Approval Oct. 2026 

Construction Start Feb. 2027 

Construction 
Completion 

May 2027 

Project Summary: 

• 12 leased classroom/office portables on 
existing paved parking lot area and 
existing practice field

PROPOSED PORTABLE LAYOUT 




