
 Completed Work:
 Laying of CMU masonry continues on the mezzanine Level.
 MEP installation continues in the classroom, throughout the corridors, and the Administration Area.
 Installation of the modified roof continues at the east and west ends of the building.
 Installation of the exterior sheathing is ongoing on the North face of the Building.
 Placement of base coat of asphalt is complete at the drive.

Week Ending June 12, 2026
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 Upcoming Work / Look Ahead:
 Continue grouting of CMU.
 Continue placing concrete floor slabs.
 Continue setting roof joists and metal roof deck.
 Continue the installation of MEP.
 Construction of the gymnasium
 Continue placing topping on the hollow core planks.

Helen Caise Wade Elementary School



North Side of the Site and Building

Week Ending June 12, 2026
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South Side of the Site and Building
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Installation of Modified Bit Roof at the East Side of the Building

Week Ending June 12, 2026
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Rubbing of the CMU in Preparation of Block Fill
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Third Level for the Mechanical Mezzanine

Week Ending June 12, 2026
6

Helen Caise Wade Elementary School



Installation of Roof Drain at Media Center

Week Ending June 12, 2026
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Placement of Metal Deck at the Second Floor Classrooms
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Base Coat at the Bus Drive Lane

Week Ending June 12, 2026
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