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Facilities Update by Project Cont.

Coosa Elementary School

Project ID: 51925334-3Playground Renovation

Design Firm: PlayWorld

Current Phase: Complete

Contractor: PlayWorld

Phase %: 100% Delivery Method: CMAR
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Architect Selection Design/Permitting Project Bid Construction Closeout

Construction Start: Q3 2021Construction End: Q4 2021

2019 Bond ReferendumScope:

Playgrounds

Project Details: Scope of work includes new playground 
equipment and surface areas.

Monthly Progress: Project is complete.
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