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MENLO PARK CITY
SCHOOL DISTRICT

AMENDMENT NO. 1 TO THE AGREEMENT FOR ARCHITECTURAL SERVICES
BY AND BETWEEN THE MENLO PARK CITY SCHOOL DISTRICT AND HARLEY ELLIS
DEVEREAUX CORPORATION, FOR THE DISTRICTWIDE HVAC UPGRADES PROJECT

This Amendment No. 1 to the Agreement for Architectural Services ("Amendment No.
1), is made and entered into this 11 day of June, 2026 (“Effective Date”), by and between
the Menlo Park City School District (“District”) and Harley Ellis Devereaux Corporation
(“Architect”) (each a “Party,” and, collectively, the “Parties”), as follows:

RECITALS

WHEREAS, the Parties previously entered into the Agreement for Architectural Services
("Agreement”), dated June 5, 2025, for the Districtwide HVAC Upgrades Project (“Project”),
approved by the District’s Board of Education (“Board”) at its regular meeting held on the
same day;

WHEREAS, Architect submitted a proposal, dated August 27, 2025 (“Proposal No. 1”),
approved by the Board on September 11, 2025, to remove the Lower Laurel Campus HOCC
Building from the District-wide scope of the Project, and thereby reduce the Fee by Twenty-
Three Thousand and 00/100 Dollars ($23,000.00) to One Million, Nine Hundred Seventeen
Thousand, and 00/100 Dollars ($1,917,000.00);

WHEREAS, Architect submitted a proposal, dated November 12, 2025 (“Proposal No.
2™), approved by the Board on December 18, 2025, to increase the Architectural and
Structural Allowance by Two Hundred Fifty Thousand and 00/100 Dollars ($250,000.00), and
thereby cumulatively raising the Fee to Two Million, One Hundred Sixty-Seven Thousand, and
00/100 Dollars ($2,167,000.00);

WHEREAS, Architect submitted a proposal, dated May 4, 2026 (“Proposal No. 3,” and,
together with Proposal No. 1 and Proposal No. 2, the “Proposals”), to add certain additional
services, including architectural, structural, Division of the State Architect (“DSA"),
mechanical, electrical, cost estimating and other support for the Hillview Middle School locker
room HVAC part of the Project, and architectural, DSA, fire alarm drawings/specifications,
cost estimating and other support for the Oak Knoll Elementary School fire alarm replacement
part of the Project, resulting in an increase to the Fee of One Hundred Eighty-Two Thousand,
Seven Hundred and 00/100 Dollars ($182,700.00), and thereby cumulatively raising the Fee
to Two Million, Three Hundred Forty-Nine Thousand, Seven Hundred, and 00/100 Dollars
($2,349,700.00);

WHEREAS, at this time, the Parties desire to amend and supplement the Agreement
to formally incorporate therein the Proposals and revise the provisions of the Agreement in
accordance with the same.

NOW, THEREFORE, the Parties agree as follows:
TERMS
Section I. Amendment to Agreement.
1. Article 1.1.16 of the Agreement is amended and replaced with the following:

Project: District’s Districtwide HVAC Upgrades Project at Encinal ES, Oak Knoll
ES, Laurel Upper Campus, Laurel Lower Campus and Hillview MS, subject to
the exclusion described in sub-section 3 of Section A of Exhibit “A.”
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2. Article 2.1 of the Agreement is amended and replaced with the following:

Architect shall render the Services described in Exhibit “A,” which is hereby
defined to include and incorporate Exhibit “A-1,” commencing with receipt of
a written Notice to Proceed signed by the District representative. Architect’s
Services will be completed in accordance with the schedule attached as Exhibit
“c."

3. Article 6.1 of the Agreement is amended and replaced with the following:

The District shall pay Architect for all Services contracted for
under this Agreement the following (“Fee"):

An amount not to exceed Two Million, Three Hundred
Forty-Nine Thousand, Seven Hundred and 00/100
Dollars ($2,349,700.00) based on the rates set forth in
Exhibit "D.”

4. Section A (SCOPE OF PROJECT), sub-section 1 of the Agreement is amended and
replaced with the following:

1. Project Name: Districtwide HVAC Upgrades Project
2. Construction Cost Budget: $23,100,000
3. Exclusion(s): The Lower Laurel Campus HOCC Building is excluded from

the Project.

5. The Agreement is hereby amended and supplemented by incorporating the new
Exhibit “A-1,” attached hereto as Attachment “1".

Section I1I. All Other Provisions Reaffirmed.

All other provisions of the Agreement shall remain in full force and effect and are
hereby reaffirmed. If there is any conflict between this Amendment No. 1 and any provision
of the Agreement, the provisions of this Amendment No. 1 shall control.
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IN WITNESS WHEREOF, the Parties have caused this Amendment No. 1 to the
Agreement to be executed by their respective officers who are duly authorized, as of the
Effective Date.

ACCEPTED AND AGREED as of the Effective Date:

pated: dune I, 2026 Dated: ___May 26 , 2026
MENLO PARK CITY SCHOOL DISTRICT HARLEY ELLIS DEVEREAUX CORPORATION
Signwl-/k/\ Sign: \/VYW
i d »
Name: KY»\S‘{'eh @]W}LC 1a Name: Mary Ruppenthal
. J
Title: g'—’P erintends v k" Title: Principal-in-Charge
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ATTACHMENT “1”

[Attachment begins on next page.]
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