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Projects in Construction 

 

  

  

 

  

Cherokee HS Replacement 
Replacement Facility 
Carroll Daniel Construction 

 
Substantial Completion: 02.2026 
Anticipated Occupancy: 08.2026 

 Project is nearing completion of punch list items. 
 Installation of technology hardware is progressing. 
 The administration and front office staff relocated on June 1st.  The transfer of the remaining school items is 

underway and will continue throughout June. 
 Project is on schedule for student occupancy on August 3rd.   
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River Ridge HS 
Auxiliary Gymnasium 
SmithBuilt Construction Group 
 

 
Substantial Completion: 06.2026 
Anticipated Occupancy: 08.2026 

 

 ADA and life safety inspections are underway. 
 Project is nearing completion of punch list items. 
 County and state inspections are underway.   
 Furniture has been delivered and installed.  
 Project is on schedule for student occupancy on August 3rd. 
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Sequoyah HS  
Auxiliary Gym and Facility Improvements 
(Press Box & Field House) 
Carroll Daniel Construction 

 
Substantial Completion: 11.2026 
Anticipated Occupancy: 01.2027 

 

 Construction activities for the auxiliary gym continue, with the placement of exterior wall panels and bricks, 
along with the interior finishes of painting, gym floor, and bleacher installation.   

 Construction activities at the home concession are ongoing, with the installation of the interior walls and 
overhead mechanical, plumbing, and electrical service progressing. 

 At the visitor's concessions, exterior painting and brick placement are underway, while interior finishes such as 
painting and installation of fixtures are ongoing. 

 Construction activities at the home field house continue, with the placement of interior block walls and the 
installation of overhead mechanical and electrical systems underway. 

 Interior renovations in the existing fieldhouse are ongoing, including ceiling demolition and underground slab 
preparation.  

 

  

  

  
 



Capital Outlay Report 
Work Session | 06.18.2026 

 

 

  4 | P a g e  

 

Projects in Development 

Boston ES Parent Drive 
Drive Improvements 
Breedlove Land Planning 
 

 
Anticipated Construction RFP Issuance: 10.2026 

Anticipated Board Action: 11.2026 
Anticipated Construction: 12.2026 

Anticipated Occupancy: 07.2027 

 The Owner Architect agreement has been executed.  
 The project kick-off meeting was conducted on May 11th.  
 Preparation of the survey is in progress.  
 It is anticipated that the project will be issued for RFP in October ’26. 

Canton ES RMA 
Modifications Renovation Cherokee North 
PBK Architects 
 

 
Anticipated Construction RFP Issuance Phase I: 10.2026 

Anticipated Board Action Phase I: 12.2026 
Anticipated Construction RFP Issuance Phase II: 08.2027 

Anticipated Board Action Phase II: 10.2027 
Anticipated Occupancy: 08.2028 

 Schematic design for the project is complete.  
 The property survey is nearing completion.  
 Bi-weekly design meetings continue with the design team and Support Services staff. 
 Phase I will be issued for RFP in October ’26. 

 

Twin Fork Modifications 
Addition of Restrooms 
GMC Architects 
 

 
Anticipated Construction RFP Issuance: 08.2026 

Anticipated Board Action: 10.2026 
Anticipated Construction: 11.2026 

Anticipated Occupancy: 07.2027 

 The Owner Architect agreement has been executed.  
 The kick-off meeting was conducted on May 28th.  
 Preparation of the boundary survey is underway. 
 Schematic design for the project has commenced.   
 The project will be issued for RFP in August ’26. 




