
 Completed Work:
 Rubbing of CMU masonry has started on the second floor.
 MEP installation continues in the classroom, throughout the corridors, and the Administration Area.
 Installation of the modified roof continues at the east and west ends of the building.
 Installation of the steel structure has begun at Vestibule 100A.
 Placement of base coat of asphalt continues at the drive.

Week Ending June 19, 2026
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 Upcoming Work / Look Ahead:
 Continue grouting of CMU.
 Continue placing concrete floor slabs.
 Continue setting roof joists and metal roof deck.
 Continue the installation of MEP.
 Construction of the gymnasium
.
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Bus Turn Lane

Week Ending June 19, 2026
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North Side of the Site and Building
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Installation of Modified Bit Roof at the West Side of the Building

Week Ending June 19, 2026
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Installation of Upper Level Roof
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Third Level for the Mechanical Mezzanine
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Installation of Roof Drain at Cateria

Week Ending June 19, 2026
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Steel Structure at Vestibule 100A Leading to the Gymnasium

Week Ending June 19, 2026
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Base Coat at the Bus Drive Lane

Week Ending June 19, 2026
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