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Current 2026 Project Status

Measure E Bond Projects - 2026 Construction Dates Recommendation

Portola ES Playground Awarded:inConstruction | [eoceed |
Balboa M5 Field Renovation Awarded: Construction Start January 2026 _
PA Systems - District Wide Awarded: Contruction Ongoing 2026 _
- leroceed
. lesused
]
]

Paused

ATLAS TE-8 Roofing Replacement Awarded: Construction Summer 2026

lunipero Serra ES Roofing Replacement Target Consturction Summer 2027
Mound ES Roofing Replacement Target Consturction Summer 2027
Sunset TK-8 Roofing Replacement Target Consturction Summer 2027

Sheridan Way ES Playground

Paused

Equipment Purchased (Board Approved 11/18/2025)

Sunset TK-8 Playground

EP Foster ES Playground e

Loma Vista ES HVAC®

lemonGroveTKBHVAC*  linDesin  |*PendingDSAApproval |

PoinsettiaESHVAC*  linDesign  |*PendingDSAApproval |

Anacapa MSFencing and Site Improvements® |inDesign  |*PendingDSAApproval |

Ventura HS Stadium Surfacing* InDesign  |*PendingDSAApproval |Proceed
I
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s : Or PrOJE Jesico
Design Project Status Current Status Projected Construction Timeline
Will Rogers HVAC and Electrical Upgrade In Design: Target Board Award 2026 Electrical in 2027, HVAC in 2028
Lincoln Elementary HVAC Design Starting February 2026 Construction 2027
Pierpont Elementary HVAC Design Starting February 2026 Construction 2027
EP Foster ES HVAC Design Starting February 2026 Construction 2027
Sheridan Way ES HVAC Design starting February 2026 Construction 2027
Lincoln ES Playgrounds Design Ongoing, Surveys Completed Construction 2027
Pierpont ES Playgrounds Design Ongoing, Surveys Completed Construction 2027
Will Rogers ES Playgrounds Design Ongoing, Surveys Completed Construction 2027
Juanamaria ES Playgrounds Design Ongoing, Surveys Completed Construction 2027
Citrus Glen ES Playgrounds Design Ongoing, Surveys Completed Construction 2027
Cabrillo MS Restrooms and Fencing In Design Construction 2027
Buena HS Culinary Room Renovation In Design: Schedule Pending DSA Construction 2027
Ventura PAC Modernization In Design: Schedule Pending DSA
Buena HS Athletic Fieldhouse In Design
Ventura HS Athletic Fieldhouse In Design: Schedule Pending DSA and CGS Review
ATLAS K-8 Playgrounds Design Starts Fall 2026 Construction 2028
Lemon Grove Playgrounds Design Starts Fall 2026 Construction 2028
Loma Vista Playgrounds Design Starts Fall 2026 Construction 2028
Poinsettia Playgrounds Design Starts Fall 2026 Construction 2028
Anacapa MS Roofing Design Starts Fall 2026 Construction 2027
Citrus Glen ES Roofing Design Starts Fall 2026 Construction 2027
Loma Vista ES Roofing Design Starts Fall 2026 Construction 2027




Potential Re-Prioritization Projects

Future Projects - Priority to Be Discussed

Projected Board Approval Date

Buena HS - Admin HVAC Spring 2027
Buena HS Pool Replacement Summer 2028
Buena HS Roofing December 2026
Buena HS - Fencing Fall2027
Ventura HS - Admin HVAC Spring 2027
Ventura HS Pool Replacement Summer 2028
Ventura HS Roofing December 2026
Ventura HS - Fencing Spring 2028
Ventura HS - Demo Burned Buildings Spring 2027
Adult Ed HVAC Spring 2027
Adult Ed Roofing Spring 2027
Exterior Painting - Districtwide Spring 2027 Program Start

Fire Alarm Systems - Districtwide

VUSD

Spring 2027 Program Start
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Questions?

Thank you.
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