
 Completed Work:
 Installation of metal roof joist has started above the mezzanine.
 MEP installation continues in the classroom, throughout the corridors, and the Administration Area.
 Installation of the modified roof continues at the east and west ends of the building.
 Installation Hanging of the metal stud framing for ceiling soffits has begun.
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 Upcoming Work / Look Ahead:
 Begin brick masonry.
 Continue placing concrete floor slabs.
 Continue setting roof joists and metal roof deck.
 Continue the installation of MEP.
 Construction of the gymnasium
.
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North Side of the Site and Building
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Vestibule 100A at the Gymnasium
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Kitchen
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Installation of Upper Level Roof
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Installation of roof joists at the Mechanical Mezzanine
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Metal Stud Framing for the Ceiling in the Media Center
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Installation of Conduit in the Administration Area
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Lower Lever Retention Pond- Low water after heavy rain event
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