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 Haysville High / Tri-City Day School

   • Brick work is complete except at the mechanical screen wall              and courtyard.

 • Sidewalks, mow strips and topsoil grading is in progress.

 • Metal panel installation is in progress.

 • EIFS soffit installation is complete.

   • Window installation work is near completion.

 • Roof installation is complete except for coping cap and trim.

 • Interior stud framing, drywall and ceiling grid are near completion.

 • Painting is in progress in Areas A, B and C.

 • Carpet installation is in progress in Area C.

 • Restroom tile work is in progress in Areas A,  B and C.

 • Millwork is in progress.

 • Gym floor installation is in progress.
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 Area Legend:

 • Area A


 • Area B


 • Area C 
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 Haysville Middle School

 • Roof:  Roofing replacement at the barrel vaults is nearing completion and
    installation of perimeter edge metal is ongoing.  Roof at the Commons Area
    is dried in, waiting for standing seam metal roofing.
• Area A: Finishing of gyp. bd. for soffits, in the Exist. Corridor and Commons
   Area, is ongoing.  Installation of ceiling clouds, in the Commons Area, is
   ongoing.  Installation of the bleachers is complete and anding of the wood
   gym floor, is ongoing.  Installation of metal panels, on the Gymnasium, is
   ongoing.
 • Area C (Main Level):  Punch List was created on 5-18-17 and correction of
   items is ongoing.  Metal stud framing and MEP rough-in, in the New
   Classroom area, is ongoing.  Installation of structural steel, at the New Entry,
   is ongoing. 
 • Area C (Lower Level): Interior painting is ongoing and epoxy flooring is to being next week.
 • Site: Installation of new pavers and rough-in for new light poles, in the east 
   parking lot, is ongoing.
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 Area Legend:

 • Area A


 • Area C (Main Level)


 • Area C (Lower Level)
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 Rex Elementary
 
 • Schedule for construction is summer 2016.

 • Contractor has picked up most punch list items    from last summer.

 • Area D windows are in place. Interior Area D        work is in progress.
 
 • Drainage work at NW area of site is in                  progress.
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 Nelson Elementary
 
  • Schedule for construction is summer 2017.

 • Gym floor installation is in progress.

 • Window installation is near completion.

 • Metal panel installation is in progress.
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 Oatville Elementary
 
 • Schedule for construction is summer 2016          & 2017.

 • Window frames are installed. Glass to be            installed on July 17th.
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 Prairie Elementary

  • Schedule for construction is summer 2017.

 • Demolition is complete.

 • Metal stud framing is in place and drywall           installation is progressing.

 • Door opening into new reception area is              constructed.
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 Haysville West Middle School

 • Site Drive work & Utility work are complete
   (Bid Package #1).

  • Brick masonry is nearly complete.
 
 • Roofing installation is complete except for               coping & trim

  • The gymnasium interior is being painted.

 • Demolition is complete in the administration area.

 • Administration stud framing is in place. 

 • Gym floor and resinous flooring to start July 17th.
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 Natatorium

 • Project is out for bidding. Bids are due July 25th.
 • Shop addition will be part of a separate project.
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 Natatorium


 • Documents are out for bidding.

  • Bids are due on July 25th.
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CAMPUS HIGH SCHOOL - SHOP ADDITION
FLOOR PLAN
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 Campus Shop Addition

 •  This project is in the schematic design phase.

 •  The concept plan has been developed with         input from Campus HS shop teachers and          principal.
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 HWMS Athletic Facility

 •  Sidewalk and asphalt work are in progress.
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 HWMS Athletic Facility

 •  Building footings are complete.
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Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #2 Centria panel color change - 14,020.52$             -

CR #3 Delete Countertop CSI brackets - (1,464.85)$              -

CR #4 Roof Hydrant & Gas Piping Revisions - 5,663.66$               -

CR #5 Oak Trim at Story Telling Area - 872.62$                  -

CR #6 Cuspidor - 2,443.13$                    -

- -

- -

- -

- -

- -

TOTAL -$                      19,091.95$             2,443.13$                    -$                      

Change Order #1  - 

TOTAL 19,091.95$             2,443.13$                    -$                      

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1R Trash Removal from pond area  79,578.45$             -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      79,578.45$             -$                            -$                      

Change Order #2 - 

TOTAL 79,578.45$             -$                            -$                      

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #7 Rain leader entension to storm water system - 5,865.08$               -

CR #8 Fencing revisions - 3,402.80$               -

CR #9 Add Roof Vapor Barrier at concrete roof decks - 17,965.10$                  -

CR #10 Controls per ASI #15 10,011.68$             -

CR #11 Utilities allowance not used - (51,838.27)$            -

CR #12 Additional Steel for Mezzanine Openings 2,567.95$                    -

CR #13 Change PVC to EMT at data condiut - 4,737.51$             

CR #13R Delete PVC data condiut - (656.26)$                 -

CR #14 Add 4 Gym Lights per ASI 024 - 4,040.03$               -

CR #15 Revise Gas Piping per ASI 025 - 2,700.04$               -

CR #16 Sprinkler Pipe Support Cables Awaiting Pricing

CR #17 TV Bracket Credit - (2,578.52)$              -

CR #18 Added Dampers - 3,712.43$                    -

-

TOTAL -$                      (29,053.42)$            24,245.48$                  4,737.51$             

Change Order #3 - 

TOTAL (29,053.42)$            24,245.48$                  4,737.51$             

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

-

-

- -

- -

- -

- -

- -

- -

TOTAL -$                      -$                        -$                            -$                      

Change Order #4 - 

TOTAL -$                        -$                            -$                      

Haysville USD 261 - Haysville High / Tri-City School

Change Order Log

Updated: 7/12/2017



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1 Change to Galvalume Roof Panels - (4,095.00)$               -

CR #2 Ceiling mount split system units - 935.00$                   -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       (3,160.00)$               -$                             -$                      

Change Order #1  - 

TOTAL (3,160.00)$               -$                             -$                      

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR # 3 Hooking up car lift 2,320.67$                    -

CR # 4 Add three hose reels 3,656.52$                -

CR # 5 Add siding and trim in north Alcove 1,046.20$                    -

CR # 6 Add four roof curbs 4,306.34$                    -

CR # 7 Revise insulation type arpound shelter walls 871.83$                       -

CR # 8 Relocate three vehicle exhaust hose reels 1,065.23$                    -

CR # 9 Fence Gate rough-in 1,252.28$                    -

CR # 10 Garage door low voltage wiring circuit 4,245.05$                    -

CR # 11 GFCI protection of four cord reels 674.22$                   -

CR # 12 Motor starter for exhaust fan 4 766.16$                       

CR # 13 Install concretre pull boxes 2,418.94$                

CR # 14 Eliminatre shop steel paint (7,186.04)$               -

CR # 15 Grading revisions required by city 3,962.89$                

CR # 16 Tank monitoring system 13,519.86$              

TOTAL -$                       $17,046.39 15,873.76$                  -$                      

Change Order #2 - 

TOTAL 17,046.39$              15,873.76$                  -$                      

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR # 17 Deleted -

CR # 18 Mechanical Connection to DDC Control System 10,398.96$              -

CR # 19 Additional Pipe Bollards 739.74$                          -

CR # 20 Intake Air Tube Heaters 905.44$                          -

CR # 21 Relocate Vehicle Exhaust Hose Reel - 1,218.46$                       -

CR # 22 Waste Oil Tank Wiring - 594.56$                          -

- -

- -

- -

-

TOTAL -$                       10,398.96$              3,458.20$                    -$                      

Change Order #3 - 

TOTAL 10,398.96$              3,458.20$                    -$                      

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR # 23 Underground Rain Leader Installation 12,390.64$              -

CR # 24 Install Vendor Root Cabling & Control Box Terminate Cable 2,814.69$                -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       15,205.33$              -$                             -$                      

Change Order #4 - 

TOTAL 15,205.33$              -$                             -$                      

Haysville USD 261 - Transportation Facility

Updated: 7/12/2017

Change Order Log



Change Order #5 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #25R Additional grading at retention pond 19,967.69$              -

CD #26 Delete plantings along Meridian - (1,420.30)$               -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       18,547.39$              -$                             -$                      

Change Order #5 - 

TOTAL 18,547.39$              -$                             -$                      

Change Order #6 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       -$                         -$                             -$                      

Change Order #6 - 

TOTAL -$                         -$                             -$                      

Change Order #7 Items - Processed Pending Approval Approved Items CM Contingency item Not Approved 

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       -$                         -$                             -$                      

Change Order #7 -

TOTAL -$                         -$                             -$                      

Change Order #8 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       -$                         -$                             -$                      

Change Order #8 - 

TOTAL -$                         -$                             -$                      



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1 Site utility changes per private project - 5,283.86$                - -

CR #2 Relocate water line - RFI #6 - - 4,544.11$                    -

CR #3 Replace unsuitable soil - Area #2 - 732.32$                   - -

CR #4 Signage - (5,772.93)$               - -

CR #5 Demo wall mounted pool cover - 587.10$                   - -

CR #6 Demo aluminum bench at pool - 299.89$                   - -

CR #7 Demo ACT in pool area - - 3,581.75$                    -

CR #8 Demo wall mats at weight room - 1,115.08$                - -

CR #9 Demo rubber flooring at weight room - 2,984.10$                - -

CR #10 Changes to mechanical per precast - 1,315.11$                - -

CR #11 Delete demo of ceiling in existing weight room - (861.65)$                  - -

CR #12 Replace unsuitabale soil Area 2 - 1,282.97$                - -

CR #13 Replace clay sewer line at area 1 to manhole - 9,186.69$                - -

TOTAL -$                       16,152.54$              8,125.86$                    -$                      

Change Order #1  - 

TOTAL 16,152.54$              8,125.86$                    

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #14 Weight Room Flooring - 85,032.80$                 - -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       85,032.80$              -$                             -$                      

Change Order #2 - 

TOTAL 85,032.80$              -$                             

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #15 Railing at existing Gym - - 96,063.16$           

CR #16 Replace unsuitable soil at Area 1 - 10,077.90$              - -

CR #17 Demo and LVC backfill for additional manhole - 6,847.78$                -

CR #18 Wrap lowered rain leader with PVC jacket - 1,277.27$                -

- -

- -

- -

- -

- -

-

TOTAL -$                       18,202.95$              -$                             96,063.16$           

Change Order #3 - 

TOTAL 18,202.95$              -$                             

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #19 Replace VCT flooring in Building G corridor - 4,640.69$                -

CR #20 Roof drain/precast conflict - RFI #12 - 833.77$                   -

CR #21 Blinds, carpet at Area 4 - RFP #4 - 12,217.01$              -

-

- -

- -

- -

- -

- -

- -

TOTAL -$                       17,691.47$              -$                             -$                      

Change Order #4 - 

TOTAL 17,691.47$              -$                             

Haysville USD 261 - Campus High School Addition/Renovation 

Change Order Log

Updated: 7/12/2017



Change Order #5 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #22 Extend hot water recirculation line to mechanical room 8,273.24$                -

CR #23 Additional electrical and data in Weight Room - RFP #5 9,849.11$                -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       18,122.35$              -$                             -$                      

Change Order #5 - 

TOTAL 18,122.35$              -$                             

Change Order #6 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #24 Roof Vapor Barrier - 14,376.31$              -

- -
- -
- -

- -
- -

- -

- -

- -

- -

TOTAL -$                       14,376.31$              -$                             -$                      

Change Order #6 - 

TOTAL 14,376.31$              -$                             

Change Order #7 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #25 Wall Pads in Wrestling Room - 9,479.23$                -

CR #26 Add sensors in freezers for DDC Controls & provide switches 126.97$                   -

CR #27 Resinous Flooring at G03 and G04. - 4,399.33$                -

CR #28 Weight Room base (408.33)$                  -

CR #29 Gas piping at science room G14 - ASI #5 - 963.36$                   -

CR #30 Installation of rubber floor at weight room doorways - 734.69$                   -

- -

- -

- -

- -

TOTAL -$                       15,295.25$              -$                             -$                      

Change Order #7 -

TOTAL 15,295.25$              -$                             

Change Order #8 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #31 Not used 28,798.06$                  

CR #32 Remove north parking lot/grading/blinds 9,764.56$                       -

CR #33 Not used - 24,258.17$                  

-

-

-

- -

- -

- -

TOTAL -$                       9,764.56$                -$                             53,056.23$           

Change Order #8 - 

TOTAL 9,764.56$                -$                             



Change Order #9 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #34 Add power to islands Room G08 & G09 17,127.43$                     -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       17,127.43$              -$                             -$                      

Change Order #9 Items -

TOTAL 17,127.43$              -$                             

Change Order #10 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #35 Add power to islands Room G14 11,671.69$                     -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       11,671.69$              -$                             -$                      

Change Order #10 Items -

TOTAL 11,671.69$              -$                             

Change Order #11 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #36 Add bollards and sidewalks at north entry 10,997.81$                     -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       10,997.81$              -$                             -$                      

Change Order #11 Items -
TOTAL 10,997.81$              -$                             

Change Order #12 Items - Processed Pending Approval Approved Items CM Contingency item Not Approved 

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       -$                         -$                             -$                      

Change Order #12 Items -
TOTAL -$                         -$                             



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #001 ASI #1 - New Monument Sign 18,254.66$                   

TOTAL -$                      18,254.66$             -$                             

Change Order #1  - 

TOTAL 18,254.66$             -$                             

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #002 ASI #002 - Underground electrical at lights on east side of bldg. 10,527.55$                   

CR #003 R ASI #003 - Structural Column Modifications (1,400.22)$                    

CR #004 ASI #004 RTU-3 Modifications (3,402.21)$                    

CR #005 Relocation of storm sewer (east of Tennis Courts) 2,694.76$                     

CR #006 Repair Underground Chiller Feeder (Electrical) 7,619.30$                          

CR #007 Repair (2) Underground Conduits in Slab - New Admin. Area 4,633.49$                          

CR #008 ASI #005 - Roof Drain Soffits in Cafeteria. 1,300.88$                     

CR #009 Replace 100 ft. of 12" Clay Pipe, Replace Downspout. 3,077.24$                          

CR #013 Credit for Traffic Signs done by School (2,113.55)$                    

CR #015 ASI #009 - Replacement of Curb & Gutter (ONLY) at north end of Bus Drive 2,900.38$                     

TOTAL -$                      10,507.59$             15,330.03$                 

Change Order #2 - 

TOTAL 10,507.59$             15,330.03$                 

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #011 ASI #007 - New Trash Enclosure north of Rex Elementary 53,565.59$                   

TOTAL -$                      53,565.59$             -$                             

Change Order #3 - 

TOTAL 53,565.59$             -$                             

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #014 New Corridor Wall Framing, due to Asbestos 11,096.09$                   

CR #017 ASI #012 - New 1-1/2" Rigid Insulation at Ext. Walls of Admin. Area. 4,893.90$                     

CR #018 ASI #010 - Modifications to DDC Controls 3,018.15$                     

TOTAL -$                      19,008.14$             -$                             

Change Order #4 - 

TOTAL 19,008.14$             -$                             

Change Order #5 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #019 Fleece Backed TPO 17,716.75$                   

CR #026 ASI #012 - Misc. Electrical Changes 875.03$                        

CR #027 Demo Unit Heaters and Associated Piping 685.89$                        

TOTAL -$                      19,277.67$             -$                             

Change Order #5 - 

TOTAL 19,277.67$             -$                             

Change Order #6 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #020 Vapor Barrier for Fleece Backed TPO 9,790.98$                     

CR #025 RFI #109 - Change Drinking Fountain P6.1 509.25$                             

CR #028 Demo and Relay Brick Wall at C100 - Entry Vestibule 4,375.03$                          

CR #029 ASI #015 - Demo and Reinstall Ceiling in C114. 9,484.52$                     

TOTAL -$                      19,275.50$             4,884.28$                    

Change Order #6 - 

TOTAL 19,275.50$             4,884.28$                    

Haysville USD 261 - Haysville Middle School Addition & Renovation

Change Order Log
Updated: 7/12/2017



Haysville USD 261 - Haysville Middle School Addition & Renovation

Change Order Log
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Change Order #7 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #022 Credit for Materials not used in valleys of Re-Roof (46,497.91)$                  

CR #024 Rework upper and lower gym roof valleys 34,345.05$                   

CR #030 ASI #013 - Admin. Area Changes - Area C 4,813.88$                     

CR #031 ASI #009 - Grading and Demo for North Entrance 12,998.28$                   

CR #032 ASI #009 - 6" Concrete Paving for North Entrance 12,741.48$                   

TOTAL -$                      18,400.78$             -$                             

Change Order #7 -

TOTAL 18,400.78$             -$                             

Change Order #8 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #021 ASI #014 - Parking Lot Lighting 68,470.28$                   

TOTAL -$                      68,470.28$             -$                             

Change Order #8 - 

TOTAL 68,470.28$             -$                             

Change Order #9 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #023 Flash south wall of existing building 4,227.08$                     

CR #033 ASI #015 - New Flooring & Reinstall of Lighting in C114 Exist. Corr. 9,237.06$                     

CR #035 Change Swing and Motorize (2) East B-Ball Goals 5,753.19$                     

TOTAL -$                      19,217.33$             -$                             

Change Order #9 Items -

TOTAL 19,217.33$             -$                             

Change Order #10 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #034 Repiping of Roof Drains at Barrel Vault Roofing 2,563.37$                     

CR #036 MBCI Custom Color Add for Standing Seam Metal Roof 16,379.95$                   

TOTAL -$                      18,943.32$             -$                             

Change Order #10 Items -

TOTAL 18,943.32$             -$                             

Change Order #11 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #037 ASI #016 - New Sidewalk Pavers at New Parking Lot 11,043.25$                   

CR #038 Change Metal Roofing and Metal Wall Panels to Firestone (16,379.95)$                  

CR #039 Add Textures to Showers in Area A 4,449.36$                     

CR #040 Deduct for Lighted Letters (2,790.48)$                    

CR #0? ASI #17 - Pre-Cast Details at Entry Awaiting Pricing

CR #0? ASI #18 - Barrel Vault Concrete Repair and Painting Awaiting Pricing

CR #0? Corridor Wall Removal/Replacement Awaiting Pricing

CR #0? New Doors to Stage in Existing Gym 2,739.15$                     

TOTAL -$                      (938.67)$                 -$                             

Change Order #11 Items -

TOTAL (938.67)$                 -$                             



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1 Oatville: Concrete paving in lieu of asphalt - 55,207.11$             -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      55,207.11$             -$                            -$                      

Change Order #1  - 

TOTAL 55,207.11$             -$                            -$                      

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #5 Rex: Add underground drainage and paving on west side. 70,540.76$             -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      70,540.76$             -$                            -$                      

Change Order #2 - 

TOTAL 70,540.76$             -$                            -$                      

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #2

Prairie: Remove bollards from scope and Delete CSI 
Countertop brackets - (1,831.04)$              -

CR #3 Rex & Nelson: Add blocking to fascia - NC -

CR #4

Oatville: Rollershade recessed in ceiling.
Prairie: Add Roller shade. -

188.33$                  
-

CR #6 Freeman: Storm/utilities conflicts for underground drainage. - 7,637.00$               -

CR #8 Rex: Exhaust fans at restrooms - 11,667.86$             -

- -

- -

- -

- -

- -

TOTAL -$                      17,662.15$             -$                            -$                      

Change Order #3 - 

TOTAL 17,662.15$             -$                            -$                      

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #9R Freeman: New Soffit and fascia framing at Gym. - 14,713.18$             -

CR #10 Rex: Wood blocking replacement below windows. - NC -

CR #11 Rex: Grout btm. course of CMU at existing restroom walls. - 3,379.30$               -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      18,092.48$             -$                            -$                      

Change Order #4 - 

TOTAL 18,092.48$             -$                            -$                      

Haysville USD 261 - Elementary School Renovations

Change Order Log

Updated: 7/12/2017



Change Order #5 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #7 Rex: Repair brick 30,857.70$             -

- -

- -

- -

- -

TOTAL -$                      30,857.70$             -$                            -$                      

Change Order #5 - 

TOTAL 30,857.70$             -$                            -$                      

Change Order #6 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #12 Rex: Electrical code required revisions at Vestibules 1,239.59$               -

CR #13 Rex: Sink cabinet floors - NC -

CR #14 Freeman: Additional storm sewer - 10,768.50$             -

CR #15 Rex: Clip existing light fixtures (City req'd) - USD to self perform

CR #16 Freeman: Re-connect electrical in 3 classrooms 957.43$                  -

CR #17 Rex: Remove 4 exhaust hoods and patch roof. 4,385.00$               -

-

- -

- -

- -

TOTAL -$                      17,350.52$             -$                            -$                      

Change Order #6 - 

TOTAL 17,350.52$             -$                            -$                      

Change Order #7 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #18 Rex: Add additional sidewalk/flume 9,393.63$               -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      9,393.63$               -$                            -$                      

Change Order #7 -

TOTAL 9,393.63$               -$                            -$                      

Change Order #8 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #19 Rex: M & E connection to existing control system - 5,465.62$               -

CR #21 Freeman: Blinds 9,061.80$               -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      14,527.42$             -$                            -$                      

Change Order #8 - 

TOTAL 14,527.42$             -$                            -$                      



Change Order #9 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #20 Nelson: Scope revisions to Conf. rm., classroom & Office 22,628.19$             -

-

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      22,628.19$             -$                            -$                      

Change Order #9 Items -

TOTAL 22,628.19$             -$                            -$                      

Change Order #10 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #22 Nelson: Additional Window Replacement 6,718.94$               -

CR #23 Nelson: Entry Vestibule Light Fixtures 768.28$                  -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      7,487.22$               -$                            -$                      

Change Order #10 Items -

TOTAL 7,487.22$               -$                            -$                      



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #001 R3 ASI #002 - Sanitary Sewer Connection Reroute, Area B 2,985.77$                     

CR #002 R ASI #002 - Storm Drain Connection Modification 290.61$                        

CR #003 ASI #003 - Entry Vestibule Door Hardware 2,649.32$                     

CR #004 (1) Additional Interior Room Sign 128.93$                        

CR #005 VCT Adjacent to Vestibule 819.00$                        

CR #006 Change Wood Doors to Plain Sliced White Maple 325.48$                        

CR #007 Revise Music Room Storage Cabinets (1,685.55)$                    

CR #008 Paint (3) Existing Ext. Gymnasium Doors 523.11$                        

CR #009 ASI #005 - Modifications to DDC Controls 1,553.89$                     

TOTAL -$                      7,590.56$               -$                             18,189.24$           

Change Order #1  - 

TOTAL 7,590.56$               -$                             

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #010 Additional VCT in A106 - Exist. Corridor 2,113.55$                     

TOTAL -$                      2,113.55$               -$                             -$                      

Change Order #2 - 

TOTAL 2,113.55$               -$                             

Haysville USD 261 - Ruth Clark Elementary School Addition & Renovation

Change Order Log
Updated: 7/12/2017



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1R Locker & Bench changes 1,839.14$               -

CR #2 Cuspidor at Locker Room Alcove - -$                        2,556.64$                    -

CR #3 ASI 03R - Additional Exit Lights - -$                        1,030.34$                    -

CR #4 ASI 05 - Additional Gym Lights - 4,460.62$               -

CR #5 Add 1 Type S Fixture - 1,769.04$                    -

CR #6 Wrestling Room Revisions - No Charge -

- -

- -

- -

- -

TOTAL -$                      6,299.76$               5,356.02$                    -$                      

Change Order #1  - 

TOTAL 6,299.76$               5,356.02$                    -$                      

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

-$                      -$                        -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      -$                        -$                            -$                      

Change Order #2 - 

TOTAL -$                        -$                            -$                      

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #? - -$                        -

- -$                        -

- -

- -

- -

- -

- -

- -

- -

-

TOTAL -$                      -$                        -$                            -$                      

Change Order #3 - 

TOTAL -$                        -$                            -$                      

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

- -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      -$                        -$                            -$                      

Change Order #4 - 

TOTAL -$                        -$                            -$                      

Haysville USD 261 - Haysville West Middle School

Change Order Log

Updated: 7/12/2017



HAYSVILLE USD 261

BOND ISSUE PROJECTS

7/12/2017

Project

Construction 

Budget

Total Soft 

Costs 

Budgeted

Total Funds 

Budgeted  Soft Costs

Initial 

Construction 

Contract

Owners 

Contingency 

Used

Remaining 

Contractors 

Contingency

Total Project 

Costs to-date

(Over)/Under 

Project Budget

Campus High School $7,474,745 $529,858 $8,004,603 $400,607 $5,609,932 $234,435 $155,270 $6,244,974 $1,759,629

Campus High School Shop Improvements $58,203 $895,435 $953,638 ($953,638)

Natatorium $5,794,083 $369,675 $6,163,758 $780,111 $9,438,295 $10,218,406 ($4,054,648)

Haysville Middle School $9,355,113 $649,082 $10,004,195 $603,218 $8,241,283 $263,982 $224,707 $9,108,483 $895,712

Colt Stadium $865,717 $50,040 $915,757 $40,191 $502,941 $543,132 $372,625

Haysville West Middle School $3,656,998 $341,455 $3,998,453 $274,270 $3,860,515 $6,300 $107,087 $4,141,085 ($142,632)

Hayysville West Middle School Site Package $750,000 $750,000 $35,379 $544,292 $579,671 $170,329

Haysville West Athletics $1,028,318 $92,028 $1,120,346 $103,440 $1,482,760 $43,187 $1,586,200 ($465,854)

Rex, Nelson, Freeman, Oatville & Prairie  Elementaries $3,460,673 $291,944 $3,752,617 $432,271 $5,652,756 $263,747 $164,643 $6,348,774 ($2,596,157)

Ruth Clark  Elementary $1,368,189 $113,932 $1,482,121 $149,692 $1,929,837 $9,704 $56,209 $2,089,233 ($607,112)

Transportation Building $3,338,656 $229,896 $3,568,552 $263,386 $3,402,244 $58,038 $47,378 $3,723,668 ($155,116)

Maintenence Building $360,485 $23,431 $383,916 $23,432 $360,485 $383,917 ($1)

Administration Building $115,540 $10,010 $125,550 $10,010 $115,540 $125,550 ($0)

The Learning Center $304,771 $22,310 $327,081 $22,310 $304,771 $327,081 ($0)

Haysville High / Tri-City School $14,409,392 $1,680,767 $16,090,159 $1,649,281 $13,936,819 $69,617 $246,377 $15,655,717 $434,442

Subtotal $52,282,680 $4,404,428 $56,687,108 $4,845,801 $56,277,905 $905,823 $1,044,858 $62,029,530 ($5,342,422)

Contingency - All Projects $2,000,000 $2,000,000

Reimbursable Expenses - All Projects $40,000 $9,275 $9,275 $30,725

Bond Costs $250,000 $250,000 $250,000

Subtotal $58,977,108

Bond Interest $365,000 $365,000

Bond Revenue $1,925,287 $1,925,287

$61,267,395 $62,288,805 ($1,021,410)Total Funds Allocated, Committed or Expended to-date

Bond Fund Analysis

Total Bond Project budget Total Current Cost

Total Funds Available
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