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 Haysville High / Tri-City Day School

   • Brick work is in progress in Area A, B & C. 

   • Masonry wall work is complete in Area C, and it is in progress in    A & B.

 • Steel erection is continuing in Area B.

   • Roof installation in Area B is in progress.

 • Window installation is in progress in Area B & C.

 • Interior stud framing, masonry and ductwork installation is in           progress in Area B & C.

 • Painting is in progress in Area C.
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 Area Legend:

 • Area A


 • Area B


 • Area C 
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 Haysville Middle School

 • Roof:  Roofing replacement at the barrel vaults is nearing completion and
    work on miscellaneous flashing details and installation of perimeter edge
    metal is ongoing.  Roofing at the Gymnasium and Locker Rooms is ongoing.


 • Area A: Installation of face brick is ongoing. CMU, in the Locker Rooms is
    ongoing. MEP Rough-In, in the Gymnasium and Locker Rooms is ongoing.
    CMU and metal stud framing in the Commons area is ongoing. 
 

 • Area C (Main Level): Gyp. Bd. finishing is complete. MEP above ceiling
    rough-in is ongoing. Interior painting is ongoing. Installation of ceiling grid
    and lights is ongoing. Casework has been delivered and installation will
    begin soon. 

 • Area C (Lower Level): No Work at this time.
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 Area Legend:

 • Area A


 • Area C (Main Level)


 • Area C (Lower Level)
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 Rex Elementary
 
 • Schedule for construction is summer 2016.

 • Contractor has picked up punch list items             except those to be corrected next summer.

 • Most of Area D work is to be completed in the      summer of 2017.
 
 • Drainage work at NW area of site is to be             completed in the summer of 2017.
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 Nelson Elementary
 
  • Schedule for construction is summer 2017.

 • Asbestos removal will need to be                       coordinated with construction schedule.
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 Freeman Elementary

 • Schedule for construction is summer 2016.

 •  Metal column work at upper gym walls is        complete and punch list items are being         addressed by the contractor.
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 Oatville Elementary
 
 • Schedule for construction is summer 2016          & 2017.

 • Parking lot, lighting and all site work is                complete. 
 • Contractor has picked up punch list items and     is ready for architect to review.
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 Oatville Elementary
 
 • Schedule for construction is summer 2016          & 2017.

 • Parking lot, lighting and all site work is                complete. 
 • Contractor has picked up punch list items and     is ready for architect to review.
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 Prairie Elementary

  • Schedule for construction is summer 2017.
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 Haysville West Middle School

 • Site Drive work & Utility work are complete
   (Bid Package #1).

 • The gymnasium bar joists have been installed.

  • CMU Masonry construction is nearly complete
 
  • Additional brick Masonry construction is waiting     for acceptable brick products to arrive.

 • The new RTU's have been set on the existing         building.
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CAMPUS HIGH SCHOOL
SITE PLAN
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 Natatorium

 • Site plan concept has been updated based        on location at Campus High School.
 • Shop addition and additional parking are also     shown.




CAMPUS HIGH SCHOOL
NATATORIUM

PLAN OPTION A
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 Natatorium

 • Floor plan concept has been updated based       on location at Campus High School.

 • Design development has been completed for     Campus HS location.
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 HWMS Athletic Facility

 •  This project is in the construction document phase.
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 HWMS Athletic Facility

 •  This Concession / Restroom building design is in the                     construction document phase.
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 Colt Stadium

 •  This project is in the construction document phase.





CAMPUS HIGH SCHOOL - SHOP ADDITION
FLOOR PLAN
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 Campus Shop Addition

 •  This project is in the schematic design phase.

 •  The concept plan has been developed with         input from Campus HS shop teachers and          principal.




Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1 Change to Galvalume Roof Panels - (4,095.00)$               -
CR #2 Ceiling mount split system units - 935.00$                   -

- -
- -
- -
- -
- -
- -
- -
- -

TOTAL -$                       (3,160.00)$               -$                             -$                      

Change Order #1  - 

TOTAL (3,160.00)$               -$                             -$                      

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR # 3 Hooking up car lift 2,320.67$                    -
CR # 4 Add three hose reels 3,656.52$                -
CR # 5 Add siding and trim in north Alcove 1,046.20$                    -
CR # 6 Add four roof curbs 4,306.34$                    -
CR # 7 Revise insulation type arpound shelter walls 871.83$                       -
CR # 8 Relocate three vehicle exhaust hose reels 1,065.23$                    -
CR # 9 Fence Gate rough-in 1,252.28$                    -
CR # 10 Garage door low voltage wiring circuit 4,245.05$                    -
CR # 11 GFCI protection of four cord reels 674.22$                   -
CR # 12 Motor starter for exhaust fan 4 766.16$                       
CR # 13 Install concretre pull boxes 2,418.94$                
CR # 14 Eliminatre shop steel paint (7,186.04)$               -
CR # 15 Grading revisions required by city 3,962.89$                
CR # 16 Tank monitoring system 13,519.86$              

TOTAL -$                       $17,046.39 15,873.76$                  -$                      

Change Order #2 - 

TOTAL 17,046.39$              15,873.76$                  -$                      

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR # 17 Deleted -
CR # 18 Mechanical Connection to DDC Control System 10,398.96$              -
CR # 19 Additional Pipe Bollards 739.74$                          -
CR # 20 Intake Air Tube Heaters 905.44$                          -
CR # 21 Relocate Vehicle Exhaust Hose Reel - 1,218.46$                       -
CR # 22 Waste Oil Tank Wiring - 594.56$                          -

- -
- -
- -

-

TOTAL -$                       10,398.96$              3,458.20$                    -$                      

Change Order #3 - 

TOTAL 10,398.96$              3,458.20$                    -$                      

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR # 23 Underground Rain Leader Installation 12,390.64$              -
CR # 24 Install Vendor Root Cabling & Control Box Terminate Cable 2,814.69$                -

- -
- -
- -
- -
- -
- -
- -
- -

TOTAL -$                       15,205.33$              -$                             -$                      

Change Order #4 - 

TOTAL 15,205.33$              -$                             -$                      

Haysville USD 261 - Transportation Facility

Updated: 3/15/2017

Change Order Log



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #2 Centria panel color change - 14,020.52$             -

CR #3 Delete Countertop CSI brackets - (1,464.85)$              -
CR #4 Roof Hydrant & Gas Piping Revisions - 5,663.66$               -
CR #5 Oak Trim at Story Telling Area - 872.62$                  -
CR #6 Cuspidor - 2,443.13$                    -

- -
- -
- -
- -
- -

TOTAL -$                      19,091.95$             2,443.13$                    -$                      

Change Order #1  - 

TOTAL 19,091.95$             2,443.13$                    -$                      

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1R Trash Removal from pond area  79,578.45$             -
- -
- -
- -
- -
- -
- -
- -
- -
- -

TOTAL -$                      79,578.45$             -$                            -$                      

Change Order #2 - 

TOTAL 79,578.45$             -$                            -$                      

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #7 Rain leader entension to storm water system - 5,865.08$               -
CR #8 Fencing revisions - 3,402.80$               -
CR #9 Add Roof Vapor Barrier at concrete roof decks - 17,965.10$                  -
CR #10 Controls per ASI #15 10,011.68$             -

CR #11 Utilities allowance not used - (51,838.27)$            -
CR #12 Additional Steel for Mezzanine Openings 2,567.95$               -

- -
- -
- -

-

TOTAL -$                      (29,990.76)$            17,965.10$                  -$                      

Change Order #3 - 

TOTAL (29,990.76)$            17,965.10$                  -$                      

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

-
- -
- -

- -
- -
- -
- -
- -
- -
- -

TOTAL -$                      -$                        -$                            -$                      

Change Order #4 - 

TOTAL -$                        -$                            -$                      

Haysville USD 261 - Haysville High / Tri-City School

Change Order Log

Updated: 3/15/2017



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1 Site utility changes per private project - 5,283.86$                - -
CR #2 Relocate water line - RFI #6 - - 4,544.11$                    -
CR #3 Replace unsuitable soil - Area #2 - 732.32$                   - -
CR #4 Signage - (5,772.93)$               - -
CR #5 Demo wall mounted pool cover - 587.10$                   - -
CR #6 Demo aluminum bench at pool - 299.89$                   - -
CR #7 Demo ACT in pool area - - 3,581.75$                    -
CR #8 Demo wall mats at weight room - 1,115.08$                - -
CR #9 Demo rubber flooring at weight room - 2,984.10$                - -
CR #10 Changes to mechanical per precast - 1,315.11$                - -
CR #11 Delete demo of ceiling in existing weight room - (861.65)$                  - -
CR #12 Replace unsuitabale soil Area 2 - 1,282.97$                - -
CR #13 Replace clay sewer line at area 1 to manhole - 9,186.69$                - -

TOTAL -$                       16,152.54$              8,125.86$                    -$                      

Change Order #1  - 

TOTAL 16,152.54$              8,125.86$                    

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #14 Weight Room Flooring - 85,032.80$                 - -
- -
- -
- -
- -
- -
- -
- -
- -
- -

TOTAL -$                       85,032.80$              -$                             -$                      

Change Order #2 - 

TOTAL 85,032.80$              -$                             

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #15 Railing at existing Gym - - 96,063.16$           
CR #16 Replace unsuitable soil at Area 1 - 10,077.90$              - -
CR #17 Demo and LVC backfill for additional manhole - 6,847.78$                -
CR #18 Wrap lowered rain leader with PVC jacket - 1,277.27$                -

- -
- -
- -
- -
- -

-

TOTAL -$                       18,202.95$              -$                             96,063.16$           

Change Order #3 - 

TOTAL 18,202.95$              -$                             

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #19 Replace VCT flooring in Building G corridor - 4,640.69$                -
CR #20 Roof drain/precast conflict - RFI #12 - 833.77$                   -
CR #21 Blinds, carpet at Area 4 - RFP #4 - 12,217.01$              -

-
- -
- -
- -
- -
- -
- -

TOTAL -$                       17,691.47$              -$                             -$                      

Change Order #4 - 

TOTAL 17,691.47$              -$                             

Haysville USD 261 - Campus High School Addition/Renovation 

Change Order Log

Updated: 3/15/2017



Change Order #5 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #22 Extend hot water recirculation line to mechanical room 8,273.24$                -
CR #23 Additional electrical and data in Weight Room - RFP #5 9,849.11$                -

- -
- -
- -
- -
- -
- -
- -

- -

TOTAL -$                       18,122.35$              -$                             -$                      

Change Order #5 - 

TOTAL 18,122.35$              -$                             

Change Order #6 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #24 Roof Vapor Barrier - 14,376.31$              -

- -
- -
- -
- -
- -
- -
- -
- -
- -

TOTAL -$                       14,376.31$              -$                             -$                      

Change Order #6 - 

TOTAL 14,376.31$              -$                             

Change Order #7 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #25 Wall Pads in Wrestling Room - 9,479.23$                -

CR #26 Add sensors in freezers for DDC Controls & provide switches 126.97$                   -

CR #27 Resinous Flooring at G03 and G04. - 4,399.33$                -

CR #28 Weight Room base (408.33)$                  -

CR #29 Gas piping at science room G14 - ASI #5 - 963.36$                   -

CR #30 Installation of rubber floor at weight room doorways - 734.69$                   -

- -

- -

- -

- -

TOTAL -$                       15,295.25$              -$                             -$                      

Change Order #7 -

TOTAL 15,295.25$              -$                             

Change Order #8 Items - In Process Pending Approval Approved Items CM Contingency item Not Approved 

CR #31 Electrical to science lab casework Awaiting Pricing -

CR #32 Remove north parking lot/grading/bollards Awaiting Pricing -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                       -$                         -$                             -$                      

Change Order #8 - 

TOTAL -$                         -$                             



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #001 ASI #1 - New Monument Sign 18,254.66$                    

TOTAL -$                      18,254.66$             -$                            

Change Order #1  - 

TOTAL 18,254.66$             -$                            

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #002 ASI #002 - Underground electrical at lights on east side of bldg. 10,527.55$                    

CR #003 R ASI #003 - Structural Column Modifications (1,400.22)$                     

CR #004 ASI #004 RTU-3 Modifications (3,402.21)$                     

CR #005 Relocation of storm sewer (east of Tennis Courts) 2,694.76$                      

CR #006 Repair Underground Chiller Feeder (Electrical) 7,619.30$                           

CR #007 Repair (2) Underground Conduits in Slab - New Admin. Area 4,633.49$                           

CR #008 ASI #005 - Roof Drain Soffits in Cafeteria. 1,300.88$                      

CR #009 Replace 100 ft. of 12" Clay Pipe, Replace Downspout. 3,077.24$                           

CR #013 Credit for Traffic Signs done by School (2,113.55)$                     

CR #015 ASI #009 - Replacement of Curb & Gutter (ONLY) at north end of Bus Drive 2,900.38$                      

TOTAL -$                      10,507.59$             15,330.03$                  

Change Order #2 - 

TOTAL 10,507.59$             15,330.03$                  

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #011 ASI #007 - New Trash Enclosure north of Rex Elementary 53,565.59$                    

TOTAL -$                      53,565.59$             -$                            

Change Order #3 - 

TOTAL 53,565.59$             -$                            

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #014 New Corridor Wall Framing, due to Asbestos 11,096.09$                    

CR #017 ASI #012 - New 1-1/2" Rigid Insulation at Ext. Walls of Admin. Area. 4,893.90$                      

CR #018 ASI #010 - Modifications to DDC Controls 3,018.15$                      

TOTAL -$                      19,008.14$             -$                            

Change Order #4 - 

TOTAL 19,008.14$             -$                            

Change Order #5 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #019 Fleece Backed TPO 17,716.75$                    

CR #026 ASI #012 - Misc. Electrical Changes 875.03$                         

CR #027 Demo Unit Heaters and Associated Piping 685.89$                         

TOTAL -$                      19,277.67$             -$                            

Change Order #5 - 

TOTAL 19,277.67$             -$                            

Haysville USD 261 - Haysville Middle School Addition & Renovation
Change Order Log

Updated: 3/15/2017
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Change Order #6 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #020 Vapor Barrier for Fleece Backed TPO 9,790.98$                      

CR #025 RFI #109 - Change Drinking Fountain P6.1 509.25$                              

CR #028 Demo and Relay Brick Wall at C100 - Entry Vestibule 4,375.03$                           

CR #029 ASI #015 - Demo and Reinstall Ceiling in C114. 9,484.52$                      

TOTAL -$                      19,275.50$             4,884.28$                    

Change Order #6 - 

TOTAL 19,275.50$             4,884.28$                    

Change Order #7 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #022 Credit for Materials not used in valleys of Re-Roof (46,497.91)$                   

CR #024 Rework upper and lower gym roof valleys 34,345.05$                    

CR #030 ASI #013 - Admin. Area Changes - Area C 4,813.88$                      

CR #031 ASI #009 - Grading and Demo for North Entrance 12,998.28$                    

CR #032 ASI #009 - 6" Concrete Paving for North Entrance 12,741.48$                    

TOTAL -$                      18,400.78$             -$                            

Change Order #7 -

TOTAL 18,400.78$             -$                            

Change Order #8 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #021 ASI #014 - Parking Lot Lighting 68,470.28$                    

TOTAL -$                      68,470.28$             -$                            

Change Order #8 - 

TOTAL 68,470.28$             -$                            

Change Order #9 Items - Approved Pending Approval Approved Items CM Contingency item 

CR #023 Flash south wall of existing building 4,227.08$                      

CR #033 ASI #015 - New Flooring & Reinstall of Lighting in C114 Exist. Corr. 9,237.06$                      

CR #0? Repiping of Roof Drains at Barrel Vault Roofing Awaiting Pricing

CR #0? Change Swing and Motorize (2) East B-Ball Goals Awaiting Pricing

CR #0? Custom Standing Seam Metal Color Awaiting Pricing

CR #0? ASI #016 - New Sidewalk Pavers at New Parking Lot Awaiting Pricing

TOTAL -$                      13,464.14$             -$                            

Change Order #9 Items -



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1 Oatville: Concrete paving in lieu of asphalt - 55,207.11$             -

- -
- -
- -
- -
- -
- -
- -
- -
- -

TOTAL -$                      55,207.11$             -$                            -$                      

Change Order #1  - 

TOTAL 55,207.11$             -$                            -$                      

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #5 Rex: Add underground drainage and paving on west side. 70,540.76$             -
- -
- -
- -
- -
- -
- -
- -
- -
- -

TOTAL -$                      70,540.76$             -$                            -$                      

Change Order #2 - 

TOTAL 70,540.76$             -$                            -$                      

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #2

Prairie: Remove bollards from scope and Delete CSI 
Countertop brackets - (1,831.04)$              -

CR #3 Rex & Nelson: Add blocking to fascia - NC -

CR #4

Oatville: Rollershade recessed in ceiling.
Prairie: Add Roller shade. -

188.33$                  
-

CR #6 Freeman: Storm/utilities conflicts for underground drainage. - 7,637.00$               -
CR #8 Rex: Exhaust fans at restrooms - 11,667.86$             -

- -
- -
- -
- -
- -

TOTAL -$                      17,662.15$             -$                            -$                      

Change Order #3 - 

TOTAL 17,662.15$             -$                            -$                      

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #9R Freeman: New Soffit and fascia framing at Gym. - 14,713.18$             -
CR #10 Rex: Wood blocking replacement below windows. - NC -
CR #11 Rex: Grout btm. course of CMU at existing restroom walls. - 3,379.30$               -

- -

- -
- -
- -
- -
- -
- -

TOTAL -$                      18,092.48$             -$                            -$                      

Change Order #4 - 

TOTAL 18,092.48$             -$                            -$                      

Haysville USD 261 - Elementary School Renovations

Change Order Log
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Change Order #5 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #7 Rex: Repair brick 30,857.70$             -

- -
- -

- -
- -

TOTAL -$                      30,857.70$             -$                            -$                      

Change Order #5 - 

TOTAL 30,857.70$             -$                            -$                      

Change Order #6 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #12 Rex: Electrical code required revisions at Vestibules 1,239.59$               -
CR #13 Rex: Sink cabinet floors - NC -
CR #14 Freeman: Additional storm sewer - 10,768.50$             -
CR #15 Rex: Clip existing light fixtures (City req'd) - USD to self perform

CR #16 Freeman: Re-connect electrical in 3 classrooms 957.43$                  -
CR #17 Rex: Remove 4 exhaust hoods and patch roof. 4,385.00$               -

-
- -
- -
- -

TOTAL -$                      17,350.52$             -$                            -$                      

Change Order #6 - 

TOTAL 17,350.52$             -$                            -$                      

Change Order #7 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #18 Rex: Add additional sidewalk/flume 9,393.63$               -

- -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      9,393.63$               -$                            -$                      

Change Order #7 -

TOTAL 9,393.63$               -$                            -$                      

Change Order #8 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #19 Rex: M & E connection to existing control system - 5,465.62$               -

- -

- -

- -

- -

- -

- -

- -

- -

TOTAL -$                      5,465.62$               -$                            -$                      

Change Order #8 - 

TOTAL 5,465.62$               -$                            -$                      



Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #001 R3 ASI #002 - Sanitary Sewer Connection Reroute, Area B 2,985.77$                       

CR #002 R ASI #002 - Storm Drain Connection Modification 290.61$                          

CR #003 ASI #003 - Entry Vestibule Door Hardware 2,649.32$                       

CR #004 (1) Additional Interior Room Sign 128.93$                          

CR #005 VCT Adjacent to Vestibule 819.00$                          

CR #006 Change Wood Doors to Plain Sliced White Maple 325.48$                          

CR #007 Revise Music Room Storage Cabinets (1,685.55)$                      

CR #008 Paint (3) Existing Ext. Gymnasium Doors 523.11$                          

CR #009 ASI #005 - Modifications to DDC Controls 1,553.89$                       

TOTAL -$                       7,590.56$                -$                             18,189.24$           

Change Order #1  - 

TOTAL 7,590.56$                -$                             

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #0? New VCT Flooring in A106 - Exist. Corridor (Adjacent to West Addit.) Awaiting Pricing -$                                

TOTAL -$                       -$                         -$                             -$                      

Change Order #2 - 

TOTAL -$                         -$                             

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

-$                                

-$                                

-$                                

-$                                

-$                                

TOTAL -$                       -$                         -$                             -$                      

Change Order #3 - 

TOTAL -$                         -$                             

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

-$                                

-$                                

-$                                

-$                                

-$                                

TOTAL -$                       -$                         -$                             -$                      

Change Order #4 - 

TOTAL -$                         -$                             

Haysville USD 261 - Ruth Clark Elementary School Addition & Renovation
Change Order Log
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Change Order #1 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #1R Locker & Bench changes 1,839.14$               -

CR #2 Cuspidor at Locker Room Alcove - -$                        2,556.64$                    -
CR #3 ASI 03R - Additional Exit Lights - -$                        1,030.34$                    -
CR #4 ASI 05 - Additional Gym Lights - 4,460.62$               -

- -$                            -
- -
- -
- -
- -
- -

TOTAL -$                      6,299.76$               3,586.98$                    -$                      

Change Order #1  - 

TOTAL 6,299.76$               3,586.98$                    -$                      

Change Order #2 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

-$                      -$                        -
- -
- -
- -
- -
- -
- -
- -
- -
- -

TOTAL -$                      -$                        -$                            -$                      

Change Order #2 - 

TOTAL -$                        -$                            -$                      

Change Order #3 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

CR #? - -$                        -
- -$                        -
- -
- -

- -
- -
- -
- -
- -

-

TOTAL -$                      -$                        -$                            -$                      

Change Order #3 - 

TOTAL -$                        -$                            -$                      

Change Order #4 Items - Approved Pending Approval Approved Items CM Contingency item Not Approved 

- -
- -
- -

- -
- -
- -
- -
- -
- -
- -

TOTAL -$                      -$                        -$                            -$                      

Change Order #4 - 

TOTAL -$                        -$                            -$                      

Haysville USD 261 - Haysville West Middle School

Change Order Log
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HAYSVILLE USD 261
BOND ISSUE PROJECTS

3/15/2017

Project
Construction 

Budget

Total Soft 
Costs 

Budgeted
Total Funds 
Budgeted  Soft Costs

Initial 
Construction 

Contract

Owners 
Contingency 

Used

Remaining 
Contractors 
Contingency

Total Project 
Costs to-date

(Over)/Under 
Project Budget

Campus High School $7,474,745 $529,858 $8,004,603 $397,386 $5,609,932 $184,874 $155,270 $6,192,191 1,812,412
Campus High School Shop Improvements $75,435 $1,160,535 $1,235,970 (1,235,970)
Natatorium $5,794,083 $369,675 $6,163,758 $690,824 $8,232,329 $8,923,153 (2,759,395)
Haysville Middle School $9,355,113 $649,082 $10,004,195 $601,674 $8,241,283 $240,224 $224,707 $9,083,181 921,014
Colt Stadium $865,717 $50,040 $915,757 $37,540 $462,160 $499,700 416,057
Haysville West Middle School $3,656,998 $341,455 $3,998,453 $274,155 $3,860,515 $6,300 $108,856 $4,140,970 (142,517)
Hayysville West Middle School Site Package $750,000 $750,000 $35,379 $544,292 $579,671 170,329
Haysville West Athletics $1,028,318 $92,028 $1,120,346 $77,028 $1,028,318 $1,105,346 15,000
Rex, Nelson, Freeman, Oatville & Prairie  Elementaries $3,460,673 $291,944 $3,752,617 $429,724 $5,652,756 $224,570 $164,643 $6,307,050 (2,554,433)
Ruth Clark  Elementary $1,368,189 $113,932 $1,482,121 $149,555 $1,929,837 $7,591 $56,209 $2,086,982 (604,861)
Transportation Building $3,338,656 $229,896 $3,568,552 $262,366 $3,402,244 $39,491 $47,378 $3,704,101 (135,549)
Maintenence Building $360,485 $23,431 $383,916 $23,432 $360,485 $383,917 (1)
Administration Building $115,540 $10,010 $125,550 $10,010 $115,540 $125,550 (0)
The Learning Center $304,771 $22,310 $327,081 $22,310 $304,771 $327,081 (0)
Haysville High / Tri-City School $14,409,392 $1,680,767 $16,090,159 $1,674,495 $13,936,819 $68,680 $252,657 $15,679,994 410,165

Subtotal $52,282,680 $4,404,428 $56,687,108 $4,761,312 $54,841,816 $771,729 $1,009,720 $60,374,856 (3,687,748)

Contingency - All Projects $2,000,000 2,000,000
Reimbursable Expenses - All Projects $40,000 $9,275 9,275 30,725

Bond Costs $250,000 $250,000 250,000

Subtotal $58,977,108

Bond Interest 136,000 136,000
Bond Revenue 1,925,287 1,925,287

$61,038,395 60,634,132 404,263Total Funds Allocated, Committed or Expended to-date

Bond Fund Analysis

Total Bond Project budget Total Current Cost

Total Funds Available
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