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June 9th Election

1 Campus High School

2 Campus HS Natatorium

3 Haysville Middle School

4 Colt Stadium

5 Haysville West Middle School

       HWMS Drive & Utilities

6 HWMS Athletic Facility

7 Rex Elementary School

7 Nelson Elementary School

7 Freeman Elementary School

7 Oatville Elementary School

7 Prairie Elementary School

8 Ruth Clark Elementary School

9 Transportation 

10 Maintenance

11 Administration Building

12 The Learning Center

13 Tri-City Day School

Haysville High School

Design 

Bidding & Construction

2015 2016 2017 2018
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CAMPUS HIGH SCHOOL
HHS / TRI-CITY SCHOOL
HAYSVILLE MIDDLE SCHOOL
RUTH CLARK ELEMENTARY
REX, NELSON, FREEMAN, OATVILLE, AND 
PRAIRE ELEMENTARY SCHOOLS
HAYSVILLE WEST MIDDLE SCHOOL
NATATORIUM
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 Campus High School

  • At the south storm shelter, the concrete 
    roof slab has been poured. Mechanical 
    ductwork and electrical rough-in is 
    mostly complete. Masonry work 
    continues on the parapets. 

  • Wrestling Room is open and occupied. 
    Exterior sidewalks and paving west of 
    the addition are complete.

  • In the new corridors, windows are 
    installed, walls and soffits are painted, 
    ceiling grid and lights are in.

  • Laboratory casework and equipment     
    is being installed in science rooms. 
    Flooring and ceiling grid/lights are going     in.

  • Administration area carpet replacement 
    is complete.
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 Haysville High / Tri-City Day School

 •  Floor slab installation is complete in all Areas.

   • Brick work is in progress in Area A & C. 

   • Masonry wall work is complete in Area C, and it is in progress in    A & B.

   • Roof installation in Area C is complete and continuing in Area A     at the gym and locker rooms.

 • Parking lot installation of base asphalt is 70% complete.
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 Area Legend:

 • Area A


 • Area B


 • Area C 
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4/29/2016

ADD #2 REVISIONS

5/2/2016

ADD #3 REVISIONS

5/4/2016

ADD #4 REVISIONS

5/6/2016

ADD #5 REVISIONS

8/29/2016

ASI #06 REVISIONS

9/28/2016

ASI #07 REVISIONS
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 Haysville Middle School

 • Re-roofing at barrel vault roof is ongoing, and
    is progressing at all areas of the roof.


 • Area A: Slab has been placed at the gymnasium and
    installation of precast panels is ongoing.


 • Area C (Main Level): Masonry work at the (4) new exterior
    window openings, is complete.  Installation of metal stud
    framing and gyp. bd. is ongoing at the new corridor wall and
    the interior walls in the Admin. Area.


 • Area C (Lower Level): No Work at this time.
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 Area Legend:

 • Area A


 • Area C (Main Level)


 • Area C (Lower Level)
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 Ruth Clark Elementary

 • Area A: Exterior brick is nearing completion.  Interior
    CMU and metal stud framing is complete and finishing of
    gyp. bd. is nearing completion.  Interior painting is in
    progress.  Ceiling grid has been installed and installation
    of perimeter ceiling tile has begun.

 • Area B: Exterior brick is nearing completion.  Interior
    CMU and metal stud framing is complete and finishing of
    gyp. bd. is nearing completion.  Interior painting and
    installation of ceiling grid to begin next week.  

 • Area C:  Installation of new carpet in the Admin. Area is
    being scheduled for Spring Break.
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 Area Legend:

 • Area A


 • Area B 


 • Area C
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 Natatorium

 • Site plan concept has been updated based        on USD and city input.
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NATATORIUM
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 Natatorium

 • Floor plan concept has been updated based       on USD and city input.

 • Design development is complete.
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VIEW FROM NORTH TO NATATORIUM
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VIEW FROM EAST TO NATATORIUM
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VIEW FROM NORTHWEST TO NATATORIUM ENTRY
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VIEW FROM SOUTH TO NATATORIUM
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