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June 30, 2026 

 
 

Attn: Bill Famini    via email: bfamini@conticorporation.com 
Conti LLC 
920 Stillwater Road, Suite 180 
West Sacramento CA  95605 
 
RE: Notice to Proceed with Construction Work 
 American Legion HS Telecenter 
 Contract #0570-411 
 
On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to 
Proceed with Construction work on June 18, 2026, Contract #0570-411. Your construction 
completion date is October 20, 2026, in accordance with the Preliminary Project Schedule 
completed during Preconstruction Services. The following documents must be provided to the 
District prior to you or your subcontractors beginning any construction work on the site: 
 

• Builder’s Risk insurance certificate 
• Safety Supervisor name and Safety Manual 
• Required fingerprint certifications and list of persons authorized to have unsupervised 

site access 

 
In addition, your firm should have submitted Contract Award Information (DAS 140) forms to the 
appropriate Apprenticeship Committee for each craft to be employed on this Project pursuant to 
Title 8, Section 230 of the California Code of Regulations and California Labor Code section 
1777.5(e). You should now submit updated DAS 140 forms, within 10 days of this Notice to 
Proceed but in no event later than the first day in which workers will be employed upon the 
public works jobsite, for any craft for which the information on the original forms has changed. 
Each new subcontractor must submit new DAS 140s within 10 days of their subcontract date, 
and before any work on that craft starts on the Project. 
 
The first weekly meeting will occur on site on June 29, 2026 at 10:30 am.  
 
We are looking forward to working with you on this project. 

 
Sincerely,  
 
 
 
Tina Alvarez-Bevens 
Contract Analyst 
 
Cc: Christian Savage, Ronny Kagstrom, and Kat Toulopoulos, KMM Services 
 Planning and Construction 

   
 


