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PROJECT 
TIMELINE
GATE CHECK 1
Five-Year Capital Improvement and Deferred 
Maintenance Implementation Plan 
Work identified in the five-year plan has been prioritized 
over the represented five-year horizon. Specificity of 
scope, schedule and budget vary for projects contained 
in the plan.

Board action requested: Approval of prioritization of 
work as represented in the plan.

GATE CHECK 2
Project Charter
The project charter is a product of internal pre-design 
work for projects estimated to be over two million 
dollars. The project charter contains the defined scope 
based on the evaluation of building condition, 
programmatic need, and initial stakeholder 
engagement. The preliminary schedule and project 
estimate are included.

Board action requested: Approval of the project charter 
indicating acceptance of the identified scope and 
understanding of the project schedule and rough order 
of magnitude of cost. Approval indicates the Board’s 
direction to issue a request for proposal to secure 
design services.

GATE CHECK 3
Project Budget
Once a project has moved through schematic design, 
solutions have been identified and developed with 
sufficient detail to estimate a construction cost and 
set a final project budget. Finalization of the design 
and construction drawings will be informed by this 
budget.

Board action requested: Approval of final project 
budget. Approval indicates the Board’s direction to 
proceed with construction bidding so long as the 
project remains within the allotted budget.

GATE CHECK 4
Construction Award
Per public procurement practices, work will be 
advertised for bid and bids will be received by the 
Purchasing Office and vetted for response 
compliance. Project consultants will vet the value of 
bids against anticipated costs and provide the District 
with a formal recommendation to award based on the 
lowest responsible bid.

Board action requested: Approval of vetted and 
recommended vendors to award work and enter into 
contractual agreement for construction.

GATE CHECK 5
Project Closeout
This gate check will be presented at the beginning of 
the project closeout phase and again upon final fiscal 
closeout of the project. The project closeout period 
begins at substantial completion of construction. The 
Substantial Completion certificates indicate 
beneficial occupancy and shift of focus to completion 
and inspection of punchlist items and entry into 
warranty period. There are still outstanding financial 
obligations during the closeout phase of the project, 
but an initial evaluation of the overall use of budget 
can be conducted. 

The second presentation of this gate check will occur 
when all contractual obligations are completed and all 
final payments have been issued. This can occur 
twelve to eighteen months after completion of 
construction. Except in the rare circumstance in which 
Substantial Completion and final closeout occur 
simultaneously, the Board will see the following two 
reports during this gate check:

• Gate Check 5.1: Initial Project 
Closeout (substantial completion)

• Gate Check 5.2: Final Project Closeout

Board action requested: Acceptance of report(s).



PROJECT FINANCIALS:
GLOSSARY OF TERMS

COST ESTIMATING (IN GENERAL)
Cost estimates evolve from a rough initial estimate to a 
final budget as a project’s scope is refined and more 
detailed information is gathered on building and site 
conditions through the design process.

ROUGH ORDER OF MAGNITUDE COST ESTIMATE
Rough initial estimate developed in preliminary project 
planning. Presented to the Board at Gate Checks 1 
and 2.

ORIGINAL BUDGET
Final project budget based on the refined project 
scope as defined through the early design process.  
Presented to the Board at Gate Check 3. 

COMMITTED COSTS
Contractual obligation of funds for project work.

INVOICED TO DATE
Invoices are submitted and approved through Procore, 
the project management environment used by the 
District. The value represented indicates all invoices 
submitted and approved by the project team.

CONSTRUCTION AWARD
Total of all construction contracts.

CONSTRUCTION COST CHANGES
Value of all change orders issued to construction 
contracts.

PERCENT CHANGE
Calculation of construction change orders against 
total construction award.

TOTAL FORECASTED COST
Anticipated cost of the fully delivered project at the 
time of the report including known committed, 
pending, and potential costs as identified by the 
project team.

CONSTRUCTION PERCENT COMPLETE (AS 
INVOICED)
Percent of completion is calculated based on the value 
of work in place as indicated on the vetted and 
approved pay applications submitted by contractors 
against the total value of construction commitments. 
As this is based on billed amounts, there is frequently a 
30-60 day-lag to represent the work in full.



Bruce Vento Elementary
July 2026 - Capital Improvement Project Update

Location: 409 Case Avenue, Saint Paul, MN 55130  |  Grades: PreK-5  |  Enrollment SY25-26: 475 
 Project website: spps.org/vento-builds |  School website: spps.org/vento

Project Summary Project Scope New This Month
Project number: 1020-22-01

Funding: Certificates of 
Participation

Project type: New 
construction 

Square footage:

• Existing: 101,231  

• Proposed: 152,500 

SPPS project team:

• Pam Bookhout, 
Project Manager 

• Maria Wollensak, 
Project Coordinator

Design team: Cuningham 
Group

Construction management: 
RJM Construction

• New building constructed on 
east side of property

• Sustainability features: 
– High-performance building 

envelope
– Geoexchange system
– Preparation for photovoltaic 

panels

• Playground for elementary and 
early childhood programs

• Separate parent and bus 
drop-offs

• Staff parking

• Stormwater management 
addressing site elevation

• Site construction has resumed:
• Old parking lot 

removed.
• Excavation for 

underground 
stormwater storage 
system.

• Playground curbing and 
equipment installation 
underway. 

• Solar PV panels go 
online this month.

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$85,000,000* $77,743,140 $74,964,756 $60,294,101

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$2,753,098 4.56% $77, 805,438 96.46%

Project Timeline
PHASES: Planning Design Construction

BOARD OF 
EDUCATION 

GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Occupancy Closeout**

March 2021 Aug. 2022 Feb. 2023 Oct. 2023 Fall 2025 Fall 2026 

*Budget modification presented to the Board October 21, 2025; **Closeout date reflects remaining outdoor site construction

https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://vento.spps.org/
https://vento.spps.org/


Photos: Bruce Vento Elementary
July 2026 - Capital Improvement Project Update

Top: concrete forms for playground edging, preparing for filtration system, existing parking lot removed

Bottom: storm water piping ready for install, solar panels (June 2026)



Cherokee Heights Elementary
July 2026 - Capital Improvement Project Update

Location: 694 Charlton Street, St. Paul, MN 55107  |  Grades: PreK-5  |  Enrollment SY25-26: 252  
Project website: Systems and Infrastructure Programs | School website: cherokee.spps.org

Project Summary Project Scope New This Month
Project number: 2070-23-01

Funding: Capital Bonds, 
Long-Term Facilities 
Maintenance  

Project type: Building 
systems replacements

Square footage: 62,099 

SPPS project team:

• Rosemary Dolata, 
Project Manager 

Design team: Bentz 
Thompson Rietow Inc.

Construction management: 
RJM Construction

• Updates to HVAC and electrical 
systems

• New roof

• Classroom reconfigurations

• Technology updates

• Site work

• Accessible entry 

• June 12-14 the contents of the 
building were relocated for 
summer construction.

• Work has begun on an inclusive 
restroom.

• Unit vent heaters are being 
demo'd to make way for fin tube 
radiation.

• Re-roofing is moving forward.

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$20,488,000 $17,505,728 $12,824,961 $12,109,041

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$1,097,630 9.06% $17,734,316 72.88%

Project Timeline
PHASES: Planning Design Construction

BOARD OF 
EDUCATION 

GATE CHECK:
Five Year Plan Project Charter Budget Approval Contract Award Closeout

March 2021 Aug. 2023 Nov. 2024 Feb. 2025 Fall 2026 

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://cherokee.spps.org/


Photos: Cherokee Heights Elementary
July 2026 - Capital Improvement Project Update

Top: kitchen equipment and cafeteria tables stored on the pool deck, fin tube radiation replacing a unit vent, 
door opening for inclusive restroom

Bottom: rooftop work (June 2026)



Farnsworth Aerospace Upper Campus
July 2026 - Capital Improvement Project Update

Location: 1000 Walsh Street, St. Paul, MN 55106  |  Grades: 5-8  |  Enrollment SY25-26: 475  
Project website: Systems and Infrastructure Programs |  School website: farnsworthupper.spps.org

Project Summary Project Scope New This Month
Project number: 1030-23-01 

Funding: Capital Bonds, 
Long-Term Facilities 
Maintenance

Project type: HVAC and 
other systems upgrades

Square footage: 116,120  

SPPS project team:

• Angela Otteson, 
Project Manager 

• Maria Wollensak, 
Project Coordinator

Design team: ATS&R

Construction management: 
Knutson Construction

• Replacement of mechanical 
systems for fire suppression, 
HVAC, DDC controls, hydronic 
piping, boilers, converter, and 
chiller 

• Replacement of electrical, 
communication, and security 
systems 

• Replacement of power and 
wiring for mechanical, lighting 
and lighting controls, 
telecommunication cabling, AV 
presentation systems, and fire 
alarm

• Display cabinet and interior 
finish modifications for 
mechanical and electrical 
improvements

• Locker replacement, 
markerboards for AV 

• Phase 2 summer construction 
resumed June 12th.

• Abatement work is in progress. 
AV and Tech work has begun 
throughout the classrooms.

• Mechanical work, demo and 
replacement continues in the 
tunnel and boiler room.

• Locker demo has begun for 
replacement and infill work.

• Coordination for a new secure 
entry continues.

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$14,740,000 $10,047,005 $6,967,919 $7,031,616

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$874,010 12.43% $10,645,264 68.28%

Project Timeline
PHASES:                                              Planning Design Construction

BOARD OF 
EDUCATION 

GATE CHECK:
Five Year Plan Project Charter Budget Approval Contract Award Closeout

March 2021 Apri 2023 Nov. 2023 Aug. 2024 Fall 2026 

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://farnsworthupper.spps.org/


Johnson Senior High School
July 2026 - Capital Improvement Project Update

Location: 1349 Arcade S., Saint Paul, MN 55106  |  Grades: 9-12  |  Enrollment SY25-26: 1,050 
Project website: Systems and Infrastructure Programs |  School website: spps.org/johnsonsr

Project Summary Project Scope New This Month
Project number: 1150-24-01

Funding: Capital Bonds and 
Long-Term Facilities 
Maintenance

Project type: Athletic 
improvements

Square footage: N/A

SPPS project team:

• Charles Colvin, 
Project Manager 

• Ben Marple, Project 
Coordinator

Design team: BWBR

Construction management: 
Morcon Construction

• 500-seat bleachers

• New perimeter fence, field 
lighting and storage building 

• New artificial turf for athletic 
field 

• Resurfacing of track field

• Phase 2 track and turf 
replacement is moving along.

• The Turf and goal posts 
(soccer/football) have been 
completed. Final punch walk 
for this work will occur next 
week.

• The asphalt around the track is 
over halfway through the curing 
period. 

• Depending on weather, the 
topcoat track spray will occur 
early July, directly followed by 
the line painting. 

• Track fencing should be 
installed over the week of June 
29th. 

• Procurement of the football and 
baseball scoreboards is in 
process with an install date 
TBD.

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$3,908,661 $3,026,793 $1,470,245 $2,638,939

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$100,770 3.82% $3,027,678 43.78%

Project Timeline
PHASES: Planning Design Construction

BOARD OF 
EDUCATION

GATE CHECK:
Five Year Plan Project Charter Budget Approval Contract Award Closeout

March 2018 Dec. 2023 Oct. 2024 Feb. 2025 Fall 2026

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://www.spps.org/johnsonsr
https://www.spps.org/johnsonsr


Photos: Johnson Senior High School
April 2026 - Capital Improvement Project Update

Top: turf and goal posts

Bottom: asphalt around the tracks (June 2026)



Washington Technology Magnet
July 2026 - Capital Improvement Project Update

Location: 1495 Rice Street, St. Paul, MN 55117  |  Grades: 6-12  |  Enrollment SY25-26: 1,689 
Project website: Systems and Infrastructure Programs |  School website: washingtonhs.spps.org

Project Summary Project Scope New This Month

Project number: 4040-24-01

Funding: Long Term Facilities 
Maintenance

Project type: Roofing and 
paving

Square footage: N/A

SPPS project team:

• Mike Christen, 
Project Manager 

• Kenny Ekblad, 
Project Coordinator

Design team: Miller 
Dunwiddie

Construction management: 
Central Roofing 

• Reroof and upgrade drains

• Add rigid insulation

• Raise parapets and roof curbs

• Replace exhaust fans for lab 
vent hoods

• Repave existing west and north 
side drive and parking lot

• Replace bus lane on Hoyt Ave. 
and north loading dock section

• Reconstruct concrete catch 
basin inlets

• Replace select curb, gutter and 
sidewalk

• Phase 2 roofing replacement 
resumed on June 12th (first day 
of summer break) and will 
continue through summer.

• Construction starting on the 
high roofs and above the 
houses on site. 

• Construction for roofing is 
working double crews this 
summer to get it completed by 
start of school.

• Paving work will happen once 
the majority of roofing work is 
done and as contractors move 
off site as to not have to drive 
over new pavement 

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$11,169,000 $5,820,958 $2,269,378 $6,343,370

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

-$911,974 -14.38% $5,820,958 35.99%

Project Timeline
PHASES: Planning Design Construction

BOARD OF 
EDUCATION 

GATE CHECK:
Five Year Plan Project Charter Budget Approval Contract Award Closeout

March 2021 N/A Dec. 2024 March 2024 Fall 2026 

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://washingtonhs.spps.org/


Photos: Washington Technology Magnet
April 2026 - Capital Improvement Project Update

Roofing replacement (June 2026)



Summary of Active Projects
July 2026
While the intent of this monthly report is to provide detailed information about large-
scale projects, there are a myriad of important smaller projects underway as part of 
SPPS Builds, the District’s deferred maintenance and capital improvement program. 
Below is a financial summary of active projects of all sizes currently underway across 
the District, which is also referenced on the SPPS Builds website where more 
information is available and updated regularly. 

PROJECT BUDGET COMMITTED 
COSTS

INVOICED 
TO DATE

TOTAL 
FORECASTED 

COST

740 York: RTU Replacement and Re-Roof $5,048,000 $4,551,204 $1,391,428 $4,656,646

Belvidere Early Learning: Site Repairs and 
Improvements

$3,422,000 $152,841 $67,700 $3,422,000

Cherokee Heights ES: System Replacements $20,488,000 $17,505,728 $12,824,961 $17,734,316

Community Education: Ceramics Room $73,000 $106,800 $79,508 $106,800

Como Park ES: Pool AHU Replacement $1,185,000 $1,046,845 $56,750 $1,046,845

Como Park HS: Fieldhouse Floor Replacement $487,000 $0 $0 $487,000

Como Park HS: Roofing Replacement $8,922,000 $0 $0 $8,922,000

Crossroads ES: Roof and Chiller Replacement $6,860,000 $0 $0 $6,860,000

Education and Operations Services: Trades 
Shop Ventilation

$567,000 $806,394 $743,523 $807,648

EXPO: Stormwater Replacement $146,000 $120,824 $6,874 $120,824

Farnsworth Lower: Major Renovation & Addition $90,630,000 $152,733 $106,190 $90,630,000

Farnsworth Upper: HVAC Replacement $14,740,000 $10,047,005 $6,967,919 $10,645,264

FY23 Mechanical Replacements: Nokomis 
North, Highland HS

$1,804,000 $1,132,982 $1,036,846 $1,132,982

FY24 Flooring and Replacement Program: Battle 
Creek MS, Farnsworth Upper, Johnson HS

$2,100,000 $1,122,921 $1,087,932 $1,122,921

FY25 Instructional A/V Replacement: Battle 
Creek MS, Highland Park MS, Txuj Ci Upper

$4,049,000 $2,835,258 $2,451,894 $2,835,258

FY25 Paving Program: Hubbs $460,000 $374,098 $85,762 $374,098

FY25 Roofing Replacement Program: Harding 
HS, Education and Operations Services

$14,477,000 $11,835,584 $1,344,263 $11,834,087

Facilities Department, 1930 Como Ave., St. Paul, MN 55108 651-744-1800 facilities@spps.org spps.org/builds



Summary of Active Projects - continued

PROJECT BUDGET COMMITTED 
COSTS

INVOICED
TO DATE

TOTAL 
FORECASTED 

COST

FY25 Solar Program: Bruce Vento $691,000 $658,900 $508,933 $717,930

FY26 Fire Safety Program: Highland Park HS, 
1780 W 7th, Wilson

$2,731,000 $1,581,001 $1,282,413 $1,581,001

FY26 Flooring Replacement Program: Chelsea 
Heights, Central HS, Wash Tech, Como ES

$2,076,000 $776,381 $867 $776,381

FY26 Furniture Replacement Program: Central 
HS

$2,476,000 $88,024 $0 $2,476,000

FY26 Instructional A/V Replacement Program: 
Mississippi, Nokomis South

$2,345,000 $1,356,404 $320,706 $1,356,404

FY26 Roofing Replacement Program: Battle 
Creek ES, Wellstone ES

$3,598,000 $3,754,405 $112,961 $3,978,025

FY26 Solar Program: EXPO $1,220,000 $362,834 $115,491 $362,834

FY27 Fire Safety Program: L'Etoile Upper, Harding 
HS

$2,686,000 $1,757,190 $3,600 $2,686,000

FY27 Roofing Replacement Program: Nokomis 
South, L'Etoile du Nord

$2,298,000 $0 $0 $2,298,000

Grounds Equipment Storage: Como ES, EXPO, 
Hazel Park, Hubbs, Journeys, Maxfield, Rondo, 
Wash Tech

$1,201,000 $1,011,413 $823,603 $1,011,413

Hamline ES: Secure Entry, Heating and 
Plumbing Replacement

$14,474,000 $10,004,346 $1,324,377 $10,064,846

Harding HS Athletics Improvements $2,421,000 $173,950 $0 $2,421,000

Hazel Park: Fire Alarm, A/V, and Ceilings $2,390,000 $1,510,409 $291,936 $1,516,174

Humboldt HS: AHU Replacement $3,650,000 $2,788,181 $795,759 $2,794,362

Jie Ming Mandarin Immersion Academy: 
Building Addition & Renovation

$26,840,000 $22,489,537 $22,193,512 $22,517,613

JJ Hill: Interior Refresh $288,000 $127,858 $0 $288,000

Johnson HS: Athletic Improvements $3,908,661 $3,026,793 $1,470,245 $3,027,678

Maxfield Elementary: Electrical Panel and 
Switchgear Replacement

$615,000 $44,572 $33,214 $615,000

Maxfield Elementary: Parking Lot Extension $1,599,000 $1,449,174 $1,039,822 $1,474,174

Facilities Department, 1930 Como Ave., St. Paul, MN 55108 651-744-1800 facilities@spps.org spps.org/builds



Summary of Active Projects - continued

PROJECT BUDGET COMMITTED 
COSTS

INVOICED
TO DATE

TOTAL 
FORECASTED 

COST

Multi-Site Pool AHU Replacement: Central HS, 
Harding HS

$2,667,000 $138,032 $30,064 $2,667,000

Multi-Site Server Room A/C and Generator 
Replacement

$893,000 $990,417 $213,915 $990,417

Nokomis North Mechanical Systems Upgrades $14,192,000 $1,455,813 $150,922 $14,192,000

Rondo: Building Systems Replacement and Site 
Renewal

$33,290,000 $0 $0 $33,290,000

Student Placement Center Boiler Replacement $754,000 $57,620 $250 $754,000

The Heights Community School: HVAC 
Replacement and Fire Suppression

$13,526,000 $10,278,448 $1,162,184 $10,429,490

Washington Technology: Cooling Tower 
Replacement

$563,000 $498,432 $50,012 $498,432

Washington Technology: Pool AHU 
Replacement

$1,479,000 $1,270,112 $55,768 $1,310,098

Washington Technology: Pool Piping 
Replacement

$755,000 $347,376 $80,387 $396,376

Washington Technology: Roofing and Paving $11,169,000 $5,820,958 $2,269,378 $5,820,958

Washington Technology: Secure Entry $365,000 $282,870 $35,514 $282,870

Wellstone ES: Plumbing, Piping and HVAC 
Replacement

$10,523,000 $9,858,752 $9,718,404 $9,887,293

Wellstone ES: Playground Replacement $857,000 $582,860 $0 $857,000

Facilities Department, 1930 Como Ave., St. Paul, MN 55108 651-744-1800 facilities@spps.org spps.org/builds
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