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NOTICE TO BIDDERS 
 
Sealed bids will be received by the Board of Education of the Dublin City School District for the 
2027 Roof Replacement at Coffman High School.   

The bids will be received at:  

6371A Shier Rings Road 
Dublin, Ohio, 43016 
Attention: Jeff Stark, Chief Operating Officer 
 

until 2:00 p.m. local time on August 20, 2026, and will be opened and publicly read and recorded 
immediately thereafter.   

The contract documents, including the notice to bidders, may be obtained at: 

https://www.dublinschools.net/departments/operations/bids-and-rfps 
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Instructions to Bidders 
 

PROJECT: 
 
Dublin City School District, 2027 Roof Replacement at Coffman High School. 
 
THE OWNER: 
 
Board of Education of the Dublin City School District 
6371A Shier Rings Road 
Dublin, Ohio, 43016 
 
THE PROFESSIONAL DESIGN FIRM PROVIDING ARCHITECTURAL OR 
ENGINEERING SERVICES FOR THE PROJECT (THE “ARCHITECT”): 
 
Mays Consulting & Evaluation Services, Inc. 
201 Pennsylvania Avenue 
P.O. Box 1020 
Delaware, Ohio 43015 
 
INQUIRIES REGARDING BIDDING DOCUMENTS: 
 
Inquiries regarding the Bidding Documents, including requests for clarifications or 
interpretations, request for information, or proposal of substitutions shall be submitted by e-mail 
to the Architect to the attention of Dan Lawrence at: 
 

dlawrence@mces.com 
 

The subject line of the e-mail should clearly reference the Project as named above. 
 
ESTIMATE: 
 
The estimated Cost of the Work for the Project is as follows:  

 
Base Bid    $1,250,000.00 
Alternate #1 $100,000.00 

 
PRE-BID MEETING: 
 
There will be Pre-Bid Meetings for all Bidders as follows: 
 

Date/Time:  August 6, 2026, at 10:00 a.m. 
 
Location: Coffman High School 
  6780 Coffman Road 
  Dublin, Ohio 43017 
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DATE OF SUBSTANTIAL COMPLETION: 
 
August 1, 2027 

 
BID OPENING: 
In addition to attending the public bid opening, Bidders may observe the public Bid opening live 
at the following link: 
 

https://www.youtube.com/@DublinCitySchoolsOH/streams 
 
 

ARTICLE 1. DEFINITIONS 

1.1 Bidding Documents include the Bidding Requirements and the Contract 
Documents plus any other item designated as a Bidding Document. The Bidding Requirements 
consist of the Notice to Bidders, Instructions to Bidders, the Bid Form, Bid Guaranty, bond (as 
required under Section 4.2.1), and other sample bidding and contract forms.  The Contract 
Documents, which are inclusive of the Bidding Requirements, are enumerated and defined in the 
Agreement between the Owner and Contractor.  Definitions set forth in the Agreement between 
Owner and Contractor or in other Contract Documents are applicable to the Bidding Documents. 

1.2 Addendum or Addenda are written or graphic instruments issued by the Architect 
prior to the opening of Bids which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 

1.3 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or 
deducted from the amount of the Base Bid if the corresponding change in the Work, as described 
in the Bidding Documents, is accepted. 

1.4 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform 
the Work described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for sums stated in Alternate Bids. 

1.5 A Bid is a complete and properly executed proposal to do the Work for the sums 
stipulated therein, submitted on the Bid Form in accordance with the Bidding Documents. 

1.6 A Bidder is a person or entity who submits a Bid. 

1.7 The Bid Form is the form furnished in the Bidding Documents that is to be 
completed, signed, and submitted containing the Bidder's Bid. 

1.8 Bid Guaranty means a bond or other instrument of security authorized by Ohio 
Revised Code Section 153.54 submitted with the Bid in accordance with Section 4.2 to provide 
assurance that the Bidder will execute the Agreement. 

1.9 A Unit Price is an amount stated in the Bid as a price per unit of measurement for 
materials, equipment or services or a portion of the Work as described in the Bidding Documents. 

ARTICLE 2. BIDDER’S REPRESENTATIONS 
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2.1 The Bidder by making a Bid represents that: 

2.1.1 The Bidder has read and understands the Bidding  Documents, to the extent 
that such documentation relates to the Work for which the Bid is submitted, and for other portions 
of the Project, if any, being bid concurrently or presently under construction. 

2.1.2 The Bid is made in compliance with the Bidding Documents. 

 

2.1.3 The Bidder has visited the site and surrounding area, become familiar with 
the conditions under which the Work is to be performed (including but not limited to the condition, 
layout and nature of the site and surrounding area; the availability and cost of labor; the availability 
and cost of materials, supplies and equipment; the costs of temporary utilities required in the Bid; 
the cost of any required permit or license; the usual weather conditions of the Project location; 
conditions bearing upon transportation, disposal, handling and storage of equipment, materials and 
waste; and subsurface and concealed physical conditions and related information provided in the 
Bidding Documents) and has correlated the Bidder’s personal observations with the requirements 
of Bidding Documents. 

2.1.4 The Bid is based upon the materials, equipment and systems required by the 
Bidding Documents without exception. 

2.2 By submitting its Bid, the Bidder understands and agrees that the Contract Sum, 
based on its Bid and as amended by Change Orders, shall cover all amounts due from the Owner 
resulting from interference, disruption, hindrance or delay caused by or between Separate 
Contractors or their agents and employees. 

2.3 The Bidder agrees that the Bidder will make no request for additional compensation 
or mitigation of Liquidated Damages for any such interference, disruption, hindrance or delay, and 
will accept as full satisfaction an extension of  the Contract Time which may be provided by the 
Owner  in accordance with the Bidding Documents. 

ARTICLE 3. BIDDING DOCUMENTS 

3.1 COPIES 

3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 
issuing office designated in the  Notice to Bidders in the number and for the  dollar amount, if any, 
stated therein. 

3.1.2 Bidders shall use complete sets of Bidding Documents in preparing Bids; 
neither the Owner nor Architect  assume responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

3.1.3 The Owner and Architect may make copies of the Bidding Documents 
available on the above terms for the purpose of obtaining Bids on the Work. No license or grant 
of use is conferred by issuance of copies of the Bidding Documents. 

3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 



 - 4 - 
 1107916158\3\ 

3.2.1 The Bidder shall carefully study and compare the Bidding Documents with 
each other, and with other work being bid concurrently or presently under construction to the extent 
that it relates to the Work for which the Bid is submitted, shall examine the site and local 
conditions, and shall at once report to the Architect errors, inconsistencies or ambiguities 
discovered. 

 

3.2.2 Bidders  requiring clarification or interpretation of the Bidding Documents 
shall submit a written request for information to the Architect at least seven (7) days prior to the 
date for receipt of  Bids.  By submitting its Bid, each Bidder represents and agrees, based upon its 
careful and diligent review of the Bidding Documents, that it is not aware of any conflicts, 
inconsistencies, errors or omissions in the Bidding Documents for which it has not timely notified 
the Architect.  Bidders who fail to timely provide notification and to request clarification will be 
expected to overcome such conditions without additional compensation. 

3.2.3 Interpretations, corrections and changes of the Bidding Documents if 
determined by the Architect to be warranted will be made by Addendum. Interpretations, 
corrections and changes of the Bidding Documents made in any other manner will not be binding, 
and Bidders shall not rely upon them. 

3.2.4 In interpreting the Bidding Documents, words describing materials that 
have a well-known technical or trade meaning,  unless otherwise defined in the Bidding 
Documents, shall be construed in accordance with the well-known meaning recognized by the 
trade. 

3.2.5 When the Bidding Documents refer to a period of time by a number of days, 
it excludes the first day and includes the last day of the period.  If the last day of the period falls 
on a Saturday, Sunday, or a legal holiday, that day shall be omitted, and the period shall end on 
the next day which is not a Saturday, Sunday, or legal holiday.  The term “day” as used in the 
Instructions to Bidders shall mean a calendar day unless otherwise noted. 

3.2.6 Bidder is required to comply with all requirements of the Bidding 
Documents, regardless of whether the Bidder has actual knowledge of the requirements and 
regardless of any statement or omission made by the Bidder that might indicate a contrary 
intention. 

3.3 SUBSTITUTIONS 

3.3.1 The materials, products and equipment described in the Bidding Documents 
establish a standard of required function, dimension, appearance and quality to be met by any 
proposed substitution. 

3.3.2 No substitution will be considered prior to receipt of Bids unless written 
request for approval has been submitted to the Architect at least seven (7) days prior to the date 
for receipt of Bids.  Such requests shall include the name of the material or equipment for which 
it is to be substituted, the reason for the requested substitution, a complete description of the 
proposed substitution including the name of the material or equipment proposed as the substitute, 
drawings, performance and test data, any other information necessary for an  evaluation, and a 
certification from the Bidder that the proposed item is equal in quality and all aspects of 
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performance and appearance, to the item specified. A statement setting forth changes in other 
materials, equipment or other portions of the Work, including changes in the work of Separate 
Contractors that incorporation of the proposed substitution would require, shall be included. The 
burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s 
decision of approval or disapproval of a proposed substitution shall be final. 

3.3.3 If the Architect approves a proposed substitution prior to receipt of Bids, 
such approval will be set forth in an Addendum.  Approvals made in any other manner will not be 
binding, and Bidders shall not rely upon them.  The Architect’s decision will be final. 

3.3.4 No substitutions will be considered after the Contract award unless 
specifically provided for in the Contract Documents. 

3.4 ADDENDA 

3.4.1 Addenda will be transmitted by e-mail or facsimile, posted to the Owner’s 
website set forth in the Notice to Bidders, posted to an FTP site, or otherwise furnished to each 
firm’s contact person of record.  It is essential that Bidders provide full and accurate contact 
information to the Owner, including e-mail addresses. 

3.4.2 All Bidders will be presumed to have actual knowledge of all Addenda 
distributed in the manner set forth in Section 3.4.1, and Bidders shall not avail themselves of 
incomplete knowledge and/or lack of familiarity of the Bidding Documents and any Addenda 
thereto resulting from the Bidder’s failure to provide accurate contact information to the Owner, a 
Bidder’s failure to check the Owner’s website, or a Bidder’s failure to otherwise ascertain delivery 
of an Addendum 

3.4.3 Copies of Addenda will be made available for inspection wherever Bidding 
Documents are on file for that purpose. 

3.5 If an Addendum is issued within 72 hours prior to the published time for the 
opening of Bids (excluding Saturdays, Sundays, and legal holidays), then the time for opening of 
Bids shall be extended one week with no further advertising of Bids required. 

3.5.1 Each Bidder shall ascertain prior to submitting a Bid that the Bidder has 
received all Addenda issued, and the Bidder shall acknowledge their receipt in the Bid Form.  If 
the Bidder fails to acknowledge receipt of each Addendum, the Bid may be deemed non-
responsive, unless the Bid amount clearly and unambiguously reflects receipt of the Addendum, 
or the Addendum involves only a matter of form and does not affect the price, quantity or quality 
of the Work to be performed in any material manner. 

3.6 BASIS OF DESIGN AND ACCEPTABLE COMPONENTS 

3.6.1 The Bidding Documents may list components produced by specific 
manufacturers to denote kind, quality, or performance requirements.  The component listed first is 
the basis of design component, and other listed components are acceptable components.  If the 
Bidder includes an acceptable component in its Bid, the Bidder is responsible for the costs of 
coordination and modification required. 
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ARTICLE 4. BIDDING PROCEDURES 

4.1 PREPARATION OF BIDS 

4.1.1 The Bidder is strongly encouraged to attend any pre-bid meetings where 
questions will be received regarding the Bidding Documents.  Each Bidder will be determined to 
have actual knowledge of all information provided or discussed at the pre-bid meeting, and 
additional compensation shall not be based upon the Bidder’s failure to attend the pre-bid meeting 
which results in the Bidder’s incomplete knowledge and familiarity of the Project requirements.  

4.1.2 Bids shall be submitted on the forms included with the Bidding Documents.  

4.1.3 The Owner may solicit Bids which combine two or more bid packages.  The 
individual Base Bid amounts of each separate bid package need not total the combination Base 
Bid amount.  The Owner reserves the right to accept or reject any or all separate Bids or 
combination Bids, in whole or in part, and in any order. 

4.1.4 All blanks on the Bid Form shall be legibly filled in using a non-erasable 
medium, and interlineations, alterations and erasures must be initialed in ink by the signer of the 
Bid. 

4.1.5 Sums shall be expressed in both words and figures. In case of discrepancy 
between the amount in words versus the amounts in figures, the lowest amount shall control, 
whether expressed in numbers or words. 

4.1.6 The wording on the Bid Form shall be used without change, alteration or 
addition.  Any change in the wording or omission of specifying accompanying documents may 
cause the Bid to be rejected. 

4.1.7 When an Alternate is listed on the Bid Form, the Bidder shall fill in the 
blank with an amount to add to or deduct from the Base Bid.  Voluntary Alternates are prohibited 
from becoming the basis of the Contract award. 

4.1.7.1 If no change in the  Bid amount is required, indicate “No Change” 
or “$0 dollars.” 

4.1.7.2 When the Bid Form provides for quoting either an addition or 
deduction for an Alternate, indicate whether the amount is an addition or deduction.  If it is not 
indicated, it will be conclusively presumed that the amount is a deduction. Methods for indicating 
a negative number may include preceding the number by a minus sign, enclosing the number in 
parenthesis, or, when provided on the Bid Form, by circling “DEDUCT” or similar words. 

4.1.7.3 Failure to make an entry, or an entry of “No Bid,” “N/A,” or 
similar entry for any Alternate shall cause the Bid to be nonresponsive if that Alternate is 
selected.  If the Alternate is not selected, such an entry on that Alternate will not itself render a 
Bidder nonresponsive. 
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4.1.8 Each copy of the Bid shall state the legal name of the Bidder and the nature 
of legal form of the Bidder.  Each copy shall be signed by the person or persons legally authorized 
to bind the Bidder to a contract. A Bid by a corporation shall further give the state of  
incorporation.  For a Bid submitted by an agent, the Owner may require submission of a current 
power of attorney certifying the agent’s authority to bind the Bidder. The Bidder may be required 
to provide evidence of legal authority to perform within the jurisdiction of the Work. 

4.1.9 In determining which Bid is the lowest, the Owner shall consider the Base 
Bid and any Alternate or Alternates which the Owner decides to accept in the Owner’s sole and 
absolute discretion.   The Owner shall have the right to accept Alternates in any order or 
combination as desired by the Owner and to determine the low Bidder on the basis of the sum of 
the Base Bid and Alternates accepted.  The Bidder further understands and acknowledges that use 
of Alternates is a long held customary practice in the construction industry in the State of Ohio.  
The Bidder understands that based on Alternates selected by the Owner, the Contract award to the 
lowest responsible Bidder may result in an award to a Bidder other than the Bidder that submitted 
the lowest Base Bid. 

4.1.10 When two or more Bids are equal, in the whole, or in any part thereof, and 
are lower than any others, and the Owner has determined the Bidders to be responsible, the Owner 
may do either of the following in the Owner’s sole discretion: (1) accept either of such equal bids, 
but in no case shall the Work be divided between such Bidders, or (2) select one Bidder by lot in 
the presence of all Bidders in such manner as the Owner shall determine and such selection shall 
be final, and if one of the Bidders refuses to participate in or fails to be present, the selection shall 
be made among the participating Bidders. 

4.1.11 UNIT PRICES. 

4.1.11.1 If Unit Prices are requested on the Bid Form, the amount of the 
scheduled quantities shall be included in the Base Bid amount. Unit prices shall be used solely for 
the purpose of determining the adjustment to the Contract Sum for the difference between the 
estimated quantities on the Bid Form and the actual quantities provided.  If Unit Prices are stated 
to be sought only for informational purposes, they shall not be included in the Bid amount. 

4.1.11.2 Unit Prices shall include all materials, equipment, labor, delivery, 
installation, and any other cost or expense, in connection with, or incidental to, the performance 
of that portion of the Work. Unit Prices shall not include the Contractor’s fee on account of the 
associated Unit Price Work. The Bidder shall submit Unit Prices for all items listed. 

4.1.11.3 Where there is a conflict between a Unit Price and the extension 
thereof made by the Bidder, the Unit Price shall govern, and a corrected extension of such Unit 
Price shall be made. 

4.1.11.4 The Bidder agrees that the Owner may increase, decrease or 
delete entirely the scheduled quantities of Work to be done and materials to be furnished after 
execution of the Contract. 

 



 - 8 - 
 1107916158\3\ 

4.1.12 ALLOWANCES 

4.1.12.1 If allowances are provided in the Bidding Documents, including 
the Bid Form, the amount of each applicable allowance shall be included in the Base Bid amount.  
Allowances shall be used solely for the purpose of determining the adjustment to the Contract Sum 
for the difference between the amount of the allowance and the actual cost of the related Work 
provided. 

4.2 BID GUARANTY/BOND 

4.2.1 A Bid Guaranty payable to the Owner and meeting the requirements of Ohio 
Revised Code Section 153.54  shall be submitted with the Bidders Bid in the form of either (i) a 
bid guaranty and contract bond meeting the requirements of Ohio Revised Code Sections 
153.54(A)(1), 153.54(B) and 153.571 or (ii) a certified check, cashier’s check or letter of credit 
meeting the requirements of Ohio Revised Code Sections 153.54(A)(2) and 153.54(C). The Bid 
Guaranty shall serve as an assurance that the Bidder will, upon acceptance of the Bid by the Owner, 
comply with all conditions for the execution of the Contract within the time specified. 

4.2.1.1 The amount of the bid guaranty and contract bond under Section 
4.2.1(i) herein should be the full amount of the Bidder’s Base Bid plus all add Alternates with no 
deduction for any deduct Alternates; a percentage is not acceptable.  If the blank line on the bid 
guaranty and contract bond is not filled in, the penal sum will automatically be the full amount of 
the Base Bid plus all accepted Alternates.  If an amount is inserted, then the failure to state an 
amount equal to or greater than the total of the Base Bid plus all add Alternates that are accepted 
shall make the Bid non-responsive.  If the successful Bidder provided a bid guaranty and contract 
bond as its Bid Guaranty under Section 4.2.1(i) and this Subsection 4.2.1.1, then the bid guaranty 
and contract bond shall become the performance and payment bond. 

4.2.1.2 A certified check, cashier’s check or letter of credit under Section 
4.2.1(ii) herein should be equal to ten (10) percent of the Base Bid plus all add Alternates, and a 
failure to provide an amount equal to or greater than ten (10) percent of the total of the Base Bid 
plus all add Alternates that are accepted shall make the Bid non-responsive.  Any letter of credit 
shall be revocable only by the Owner.  Successful Bidders that provide a Bid Guaranty in the form 
of a certified check, cashier’s check or letter of credit under Section 4.2.1(ii) and this subsection 
4.2.1.2 shall, at the time of signing the Contract, provide a performance and payment bond meeting 
the requirements of Ohio Revised Code Sections 153.54(C) and 153.57. 

4.2.1.3 A bond must be issued by a surety capable of demonstrating a 
record of competent underwriting, efficient management, adequate reserves, and sound 
investments.   A bond must be signed by an authorized agent of an acceptable surety bonding 
company and by the Bidder.  The  bond must be issued by a surety company authorized by the 
Ohio Department of Insurance to transact business in the State of Ohio and a copy of that insurance 
company’s certificate of compliance should be attached to the bond.  Each bond shall also be 
supported by a power of attorney for the agent signing for the surety. 
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4.2.2 FORFEITURE 

4.2.2.1 If for any reason, other than as authorized by Sections 4.4 and 4.5 
herein, the Bidder fails to execute the Contract, and the Owner awards the Contract to another 
subsequent Bidder which the Owner determines is the lowest responsible Bidder, the Bidder who 
failed to enter into a Contract shall be liable to the Owner for the difference between such Bidder’s 
Bid amount and the Bid amount of the subsequent Bidder awarded the Contract, but not to exceed 
ten (10) percent of the Bid amount of the Bidder who failed to enter into a Contract.  For purposes 
of this Section 4.2.2, the Bid amount shall mean the Base Bid and Alternates selected by the 
Owner. 

4.2.2.2 If the subsequent Bidder also fails or refuses to execute the 
Contract, the liability of such subsequent Bidder shall be the amount of the difference between the 
Bid amount of such subsequent Bidder and the Bid amount of another subsequent Bidder which 
the Owner determines is the lowest responsible Bidder, but not in excess of ten (10) percent of the 
Bid amount of the subsequent Bidder who failed to enter into a Contract.  Liability on account of 
an award to each succeeding lowest responsible Bidder shall be determined in like manner. 

4.2.2.3 If the Owner does not award the Contract to another Bidder 
which the Owner determines is the next lowest responsible Bidder, but resubmits the Project for 
bidding, the Bidder failing to execute the Contract shall be liable to the Owner for the costs in 
connection with the resubmission, of printing new Bidding Documents, required advertising and 
printing and mailing notices to prospective Bidders, but not to exceed ten percent (10%) of such 
Bidder’s Bid amount. 

4.3 SUBMISSION OF BIDS 

4.3.1 The Bid, the Bid Guaranty and any other documents required to be 
submitted with the Bid shall be enclosed in a sealed opaque envelope. The envelope shall be 
addressed to the party receiving the Bid and shall be identified with the Project name, the Bidder’s 
name and address and, if applicable, the designated portion of the Work for which the Bid is 
submitted. If the sealed Bid envelope is enclosed in another envelope for purpose of delivery, the 
exterior envelope shall also be addressed to the party receiving the Bid and shall be identified with 
the Project name, the Bidder’s name and address and, if applicable, the designated portion of the 
Work for which the Bid is submitted. 

4.3.2 Bids shall be  delivered to the designated location not later than the time 
and date for receipt of Bids.  The cancellation or delay of the normal business activities of the 
Owner shall not be construed as an extension of the time and date for the receipt and opening of 
Bids.  Bids received after the time and date for receipt of Bids will be returned unopened regardless 
of the reason for the delay. 

4.3.3 The Bidder shall assume full responsibility for timely delivery at the 
location designated for receipt of  Bids, regardless of the method of delivery.  Ample time should 
be allowed for transmittal of Bids.  Bidders should secure correct information relative to the 
probable time of arrival at the place where Bids are to be opened. 

4.3.4 Oral, telephonic, telegraphic, facsimile or other electronically transmitted  
Bids will not be considered. 
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4.3.5 Form of Bid 

4.3.5.1 Bids shall not contain a recapitulation of the Work to be done. 

4.3.5.2 Before submitting a Bid, Bidders should carefully examine all of 
the Bidding Documents, visit the site and fully inform themselves as to all existing conditions and 
limitations that may affect the Work, including prevailing climate conditions and when the Work 
will be performed.  Each Contractor shall be responsible for its portion of the Work regardless of 
what Drawing it may appear on or Specification division it is described in. 

4.4 MODIFICATION OR WITHDRAWAL OF BID PRIOR TO BID OPENING 

4.4.1 Prior to the time and date designated for receipt of Bids, a Bid submitted 
may be modified or withdrawn by notice to the party receiving Bids at the place designated for 
receipt of Bids. Such notice shall be in writing over the signature of the Bidder. Written 
confirmation over the signature of the Bidder shall be received, and date- and time-stamped by the 
receiving party on or before the date and time set for receipt of Bids. A  modification to the Bid 
amount shall be worded as not to reveal the amount of the original  Bid, and changes shall provide 
an amount to be added to or subtracted from the Bid amount so that the final Bid amount can be 
determined only after the sealed envelope is opened. 

Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids 
provided that they are then fully in conformance with these Instructions to Bidders.  The Bid 
Guaranty shall be in an amount sufficient for the Bid as resubmitted. 

4.5 WITHDRAWAL OF BID AFTER BID OPENING 

4.5.1 Following the Bid opening, withdrawal of Bids shall be governed by Ohio 
Revised Code Section 9.31. 

4.5.2 A Bidder may withdraw a Bid from consideration after the Bid opening if 
the Bid amount was substantially lower than the amounts of other Bids, providing the Bid was 
submitted in good faith, and the reason for the Bid amount being substantially lower was a clerical 
mistake, as opposed to a judgment mistake, and was actually due to an unintentional and 
substantial arithmetic error or an unintentional omission of a substantial quantity of Work, labor, 
or material made directly in the compilation of the Bid amount. 

4.5.2.1 Notice of a request to withdraw a Bid shall be made in writing 
filed with the Owner within two (2) business days after the conclusion of the bid opening. The 
Owner reserves the right to request the Bidder to submit evidence substantiating the Bidder’s 
request to withdraw the Bid. 

4.5.2.2 No Bid may be withdrawn under Section 4.5.2 which would 
result in awarding a Contract involving the same item on another Bid to the same Bidder. 
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4.5.3 If a Bidder withdraws its Bid under Section 4.5.2, the Owner may award the 
Contract to the next lowest responsible Bidder, or reject all Bids and rebid the Project. In the event 
the Owner rebids the Project, the withdrawing Bidder shall pay the costs, in connection with the 
re-bidding, of printing new Bidding Documents, required advertising, and printing and mailing of 
notices to prospective Bidders, if the Owner finds that these costs would not have been incurred 
but for the withdrawal. 

4.5.4 If the Owner contests the right of a Bidder to withdraw a Bid pursuant to 
Section 4.5.2, it shall hold a hearing within ten (10) days after the Bid opening and the Owner shall 
issue an order allowing or denying the claim of this right within five (5) days after the hearing is 
concluded. The Owner shall give the withdrawing Bidder timely notice of the time and place of 
the hearing. The Owner shall make a stenographic record of all testimony, other evidence, and 
rulings on the admissibility of evidence presented at the hearing, and the Bidder shall pay the costs 
of the hearing. Pursuant to Ohio Revised Code Section 119.12, the Bidder may appeal the order of 
the Owner. 

4.5.5 In the event the Owner denies the request for withdrawal and the Bidder 
elects to appeal or otherwise refuses to perform the Contract, the Owner may reject all Bids or 
award the Contract to the next lowest responsible Bidder. 

4.5.6 A Bidder who is permitted to withdraw a Bid under Section 4.5.2 shall not 
supply material or labor to, or perform a subcontract or other work for, the person to whom the 
Contract is awarded, or otherwise benefit, directly or indirectly, from the performance of the 
Project for which the withdrawn Bid was submitted, without the Owner’s prior written consent. 
The person to whom the Contract was awarded and the withdrawing Bidder are jointly liable to 
the Owner in an amount equal to any compensation paid to or for the benefit of the withdrawing 
Bidder without such approval, in addition to the penalty provided for in Ohio Revised Code Section 
2913.31. 

4.5.7 A request for a withdrawal of a Bid that is made more than two business 
days after the conclusion of the Bid opening shall be subject to Section 4.2.2 herein. 

ARTICLE 5. CONSIDERATION OF BIDS 

5.1 OPENING OF BIDS 

5.1.1 Bids received on time will be publicly opened and will be read aloud. An 
abstract of the Bids may be made available to Bidders.  Bids will be recorded showing the date 
and time received.  Bids received prior to the time of opening will be securely kept, unopened.  No 
responsibility will be accepted for the premature opening of a Bid not properly addressed and 
identified. 

5.1.2 The public opening and reading of Bids is for informational purposes only 
and is not to be construed as an acceptance or rejection of any Bid submitted. 

5.1.3 The contents of the Bid envelope shall be a public record and open for 
inspection, upon request, at any time after the completion of the entire Bid opening, except for any 
information that is not a public record under Ohio law. 
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5.1.4 All Bids shall remain open for acceptance for sixty (60) days following the 
day of the Bid opening, but the Owner may, in its sole discretion, release any Bid and return the 
Bid Guaranty prior to that date. 

5.2 BID EVALUATION 

5.2.1 The Owner shall have the right  in its sole discretion to reject any or all Bids 
and submit the Project or any components thereof for rebidding.  A Bid not accompanied by a 
required Bid Guaranty or by other data required by the Bidding Documents, or a Bid which is in 
any way incomplete or irregular is subject to rejection. 

5.2.2 The Owner will have the right to take such steps as it deems necessary to 
determine the responsibility of the Bidder and the ability of the Bidder to perform the Work, and 
the Bidder shall furnish the Owner and Architect such data for this purpose as they may 
request.  Such data may include but not be limited to: 

5.2.2.1 Overall experience of the Bidder, including number of years in 
business under present and former business names.  If the Bidder’s management operates or has 
operated another construction company, the Owner may consider the work history of that company 
in determining the overall experience of the Bidder; 

5.2.2.2 Complete listing of all ongoing and completed public and private 
construction projects of the Bidder in the last three years, including the nature and value of each 
contract and a name/address/phone number for each owner; 

5.2.2.3 Complete listing of any public or private construction projects for 
which the Bidder has been declared in default; also, any EPA, OSHA or other regulating entity 
issues or citations in the last ten (10) years; 

5.2.2.4 Additional financial information, including certified financial 
statements, bank references, and information concerning Bidder as reported by Dun & Bradstreet 
and other similar reporting services, all of which shall be confidential except under proper order 
of a court and shall not constitute a public record under Ohio Revised Code 149.43; 

5.2.2.5 Description of relevant equipment and facilities of the Bidder; 

5.2.2.6 Description of the management experience of the Bidder’s 
project manager(s) and superintendent(s); 

5.2.2.7 Complete list of Subcontractors which the Bidder proposes to 
employ on the Project; 

5.2.2.8 Current Ohio Workers’ Compensation Certificate; 

5.2.2.9 If the Bidder is a foreign corporation, i.e., not incorporated under 
the laws of Ohio, a Certificate of Good Standing from the Secretary of State showing the right of 
the Bidder to do business in the State; or, if the Bidder is a person or partnership, the Bidder has 
filed with the Secretary of State a Power of Attorney designating the Secretary of State as the 
Bidder’s agent for the purpose of accepting service of summons in any action; 
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5.2.2.10 Any prior rejections of a Bid submitted by the Bidder on a public 
project. 

5.2.3 Failure to timely submit the requested information may be grounds for 
rejecting the Bid. 

5.2.4 The right is reserved to reject Bids where an investigation of the available 
evidence or information does not satisfy the Owner that the Bidder is a responsible Bidder. 

5.2.5 Bids which contain qualifications or conditions that are contrary to the text 
or intent of the Bidding Documents, and which are inserted in the Bid or submitted subsequent to 
the Bid opening for the purpose of limiting or otherwise qualifying the obligations of the Bidder, 
outside of the text or intent of the Bidding Documents, may be subject to disqualification. 

5.2.6 The Owner reserves the right to reject the Bid of a Bidder who has 
previously failed to perform properly or to complete Contracts of a similar nature on time, who is 
not in a position to perform the Contract, or who has habitually, and without just cause neglected 
the payment of bills or otherwise disregarded its obligations to subcontractors, material persons, 
or employees. 

5.2.7 The Owner reserves the right to waive, or to allow any Bidder a reasonable 
opportunity to cure, a minor irregularity or technical deficiency in a Bid, provided the irregularity 
or deficiency does not affect the Bid amount or otherwise give the Bidder a competitive advantage 
and provided that the Bidder is otherwise responsive.  The Board reserves the right to reject bids 
that are not responsive. 

5.2.8 The Bidder authorizes the Owner and its representatives to contact the 
owners and professionals (including but not limited to architects, engineers and construction 
managers) on projects on which the Bidder has worked.  Bidder shall provide full contact 
information for such owners and professionals, and Bidder authorizes such owners and 
professionals to provide the Owner with a candid evaluation of the Bidder’s performance.  By 
submitting its Bid, the Bidder agrees that if it or any person, directly or indirectly, on its behalf or 
for its benefit brings an action against any of such owners or professional or the employees of any 
of them as a result of or related to such candid evaluation, the Bidder will indemnify and hold 
harmless such owners and professionals and the employees of any of them from any claims 
whether or not proven that are part of or are related to such action and from all legal fees and 
expenses incurred by any of them arising out of or related to such legal action.  This obligation is 
expressly intended for the benefit of such owners and professionals, and the employees of each of 
them. 

5.3 ACCEPTANCE OF BID (AWARD) 

5.3.1 Subject to the right of the Owner to reject each and every Bid, the Owner 
will award the Contract for the Work to the lowest responsible Bidder whose Bid is also 
responsive..  In determining which Bid is the lowest responsible Bid, the Owner may take into 
consideration not only the amount of the Base Bid and the Bids for any Alternate the Owner 
determines to accept but such of the following criteria as Owner, in its discretion, deems 
appropriate, and Owner may give such weight thereto as it deems appropriate: 
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5.3.1.1 The Bidder’s financial condition and ability to complete the 
Contract successfully without resort to its surety; 

5.3.1.2 The Bidder’s prior experience, including experience with similar 
work on comparable or more complex projects; 

5.3.1.3 The management skills of the Bidder, including the competency 
and experience of the Bidder’s proposed supervisory and management staff and the capability of 
the Bidder to construct and manage the entire Project, including but not limited to the plumbing, 
fire protection, heating, ventilating and air conditioning and electrical branches or classes of the 
Work; 

5.3.1.4 The Bidder’s prior history for the successful and timely 
completion of projects; 

5.3.1.5 The Bidder’s equipment and facilities; 

5.3.1.6 The adequacy, in numbers and experience, of the Bidder’s work 
force to complete the Contract successfully and on time; 

5.3.1.7 The Bidder’s prior experience on other projects of the Owner, 
including the Bidder’s demonstrated ability to  complete its work on these projects in accordance 
with the Bidding Documents and on time; 

5.3.1.8 The Bidder’s history of compliance with federal, state, and local 
laws, rules, and regulations; 

5.3.1.9 A Bidder who submits a Bid for Work as a mechanical contractor 
or which includes mechanical contracting (i.e., electrical, plumbing, hydronics, refrigeration or 
heating, ventilating and air conditioning) shall submit evidence of licensure of the Bidder or 
applicable subcontractor by the Ohio Construction Industry Licensing Board; 

5.3.1.10 The Owner’s prior experience with the Bidder’s surety; 

5.3.1.11 The Bidder’s interest in the Project as evidenced by its attendance 
at any pre-bid meetings or conferences for Bidder; 

5.3.1.12 The Bidder’s ability to work with the Owner, Architect and other 
Project personnel as a willing, cooperative and successful team member; 

5.3.1.13 The Bidder shall certify it has not had a professional license 
revoked in the past five years in Ohio or in any other state; 

5.3.1.14 The Bidder shall certify it has not been debarred from any public 
contract, federal, state or local, in the past five years; 

5.3.1.15 Other essential factors as deemed appropriate by the Owner; 

5.3.1.16 The foregoing information with respect to each of the 
subcontractors and suppliers that the Bidder intends to use on the Project. 
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ARTICLE 6. POST-BID INFORMATION 

6.1 CONTRACTOR’S QUALIFICATION STATEMENT 

Bidders to whom award of a Contract is under consideration shall submit to the Architect 
as promptly as possible but no later than 48 business hours after Bid opening a statement of the 
Bidder’s qualifications.  Unless a qualifications statement is contained in the Project manual, 
Bidder shall use the AIA A305 form.  Bidder shall thereafter promptly provide to the Architect 
no later than 24 business hours after request such additional information as the Architect may 
reasonably request regarding the Bidder’s responsibility. 

6.2 SUBMITTALS 

6.2.1 The Bidder shall within 48 hours after Bid opening, or such longer time as 
may be permitted by Owner, furnish to the Owner through the Architect in  writing the following 
information.  Failure to submit this information within the required time may be grounds for 
rejection of the Bid: 

.1 a designation of the Work to be performed with the Bidder’s own forces; 

.2 names of the manufacturers, products, and the suppliers of principal items 
or systems of materials and equipment proposed for the Work; 

.3 names of persons or entities (including those who are to furnish materials 
or equipment fabricated to a special design) proposed for the principal 
portions of the  Work; 

.4  the list of all proposed Subcontractors and suppliers; and 

.5  the breakdown of the labor and material for the Project, including the sum 
thereof. 

6.2.2 The Bidder will be required to establish to the satisfaction of the  Owner the 
reliability and responsibility of the persons or entities proposed to furnish materials and perform 
the Work described in the Bidding Documents. 

6.2.3 Prior to the execution of the Contract, the Owner will notify the Bidder in 
writing if, after due investigation, the Owner has reasonable objection to a person or entity 
proposed by the Bidder. If the Owner  has reasonable objection to a proposed person or entity, the 
Bidder  shall submit an acceptable substitute person or entity  at no additional cost to Owner. 

6.2.4 Persons and entities proposed by the Bidder and to whom the Owner  has 
made no reasonable objection must be used on the Work for which they were proposed and shall 
not be changed except with the written consent of the Owner and Architect. 
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6.3 NOTICE OF INTENT TO AWARD 

6.3.1 The Owner shall notify the apparent successful Bidder of the Owner’s intent 
to award the Bid of the Bidder.  Following such notice, the Bidder shall submit the information 
listed in Section 8.4 as well as such additional information as required by Owner.  The Owner 
reserves the right to rescind the notice if the Owner determines the notice was issued in error.  The 
failure to submit required information or to meet the conditions specified in Section 8.4 herein on 
a timely basis may result in the determination that the Bidder is not the lowest responsible Bidder. 

6.3.2 It is understood that notification of the Owner’s intent to award does not 
constitute the formation of a Contract between Owner and Bidder, and it is further understood that 
acceptance by the Owner’s governing body of the Bidder’s Bid and the execution of a formal 
written Agreement by both the Owner and Bidder, which Agreement must contain a fiscal officer 
certificate as required by statute, are conditions to the formation of a Contract. 

ARTICLE 7. FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 

Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 
written on the Form of Agreement Between Owner and Contractor as contained in the Bidding 
Documents. 

ARTICLE 8. SUPPLEMENTAL BIDDING INFORMATION 

8.1 Communications for the administration of the Contract shall be as set forth in the 
Contract and, in general, shall be through the Architect. 

8.2 If the Owner and a Bidder enter into a contract within 60 days of the Bid opening, 
the Contractor shall pay any and all material, labor or Subcontract cost increases which have 
occurred since the Bid opening.  Contracts entered into beyond the 60-day period may contain 
additional amounts for cost increases if the cause for delay is not the fault of the Contractor. 

8.3 By submitting a Bid, the Bidder represents that the Bidder is not subject to a finding 
for recovery under Ohio Revised Code Section 9.24, or that Bidder has taken the appropriate 
remedial steps required under Ohio Revised Code Section 9.24, or otherwise qualifies under this 
section. 

8.4 Prior to the signing of a Contract, the successful Bidder shall furnish: 

8.4.1 Certificates of insurance meeting the requirement of the Contract.  

8.4.2 Performance and payment bond (if required by, and not already provided in 
accordance with, Section 4.2 herein).  

8.4.3 Ohio Workers’ Compensation Certificates.  

8.4.4 If a Bidder is a foreign corporation (e.g., not incorporated under the laws of 
Ohio) it must submit a Certificate of Good Standing from the Ohio Secretary of State showing the 
right of the Bidder to conduct business in the state of Ohio. 
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8.4.5 If a Bidder is an individual or partnership, nonresident of the State, it must 
submit a Power of Attorney designating the Ohio Secretary of State as the Bidder's agent for 
accepting service of summons in any action brought under ORC Section 153.05 or under ORC 
Sections 4123.01 to 4123.94, inclusive.  

8.4.6 Tax affidavit (Ohio Revised Code Section 5719.042).  

8.4.7 Proof of enrollment in good standing in the Ohio Bureau of Workers’ 
Compensation  Drug-Free Workplace Program or an equivalent program in accordance with Ohio 
Revised Code Sections 153.03 to 153.031. 

8.5 The award of the Contract and the execution of the Contract are based upon the 
expectation that the lowest responsible Bidder will comply with the requirements of Section 8.4.  
Noncompliance with the requirements  within five (5) days of the date that the Bidder is notified 
of the notice of intent to award the Contract in accordance with Section 6.3 herein shall constitute 
a failure of the Bidder to execute the Contract and be cause for the Owner to cancel the award to 
the Bidder and to award the Contract to another Bidder which the Owner determines is the next 
lowest responsible Bidder, or resubmit the Contract for bidding, at the discretion of the Owner.  
The Owner may extend the time for compliance with the conditions for good cause shown.  No 
extension shall operate as a waiver of the conditions precedent for execution of the Contract. 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

The parties should complete 
A101™–2017, Exhibit A, 
Insurance and Bonds, 
contemporaneously with this 
Agreement. AIA Document 
A201™–2017, General 
Conditions of the Contract 
for Construction, is 
adopted in this document by 
reference. Do not use with 
other general conditions 
unless this document is 
modified. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 
 
BETWEEN the Owner: 
(Name, legal status, address and other information) 
 
Board of Education of the Dublin City School District 
6371A Shier Rings Road 
Dublin, Ohio, 43016 
and the Contractor: 
(Name, legal status, address and other information) 
 
«  »«  » 
«  » 
«  » 
«  » 
 
for the following Project: 
(Name, location and detailed description) 
 
2027 Roof Replacement at Coffman High School 
 
The professional design firm providing architectural or engineering services for the 
Project (hereinafter referred to collectively as the “Architect”): 
(Name, legal status, address and other information) 
 
Mays Consulting & Evaluation Services, Inc. 
201 Pennsylvania Avenue 
P.O. Box 1020 
Delaware, Ohio 43015 
 
The Owner and Contractor agree as follows. 
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ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Bidding Requirements, Conditions of the Contract (General, 
Supplementary, and other Conditions), Drawings, Specifications, Addenda issued prior to execution of this 
Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, 
all of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated 
herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior 
negotiations, representations, or agreements, either written or oral. An enumeration of the Contract Documents, 
other than a Modification, appears in Article 9. In the event of inconsistencies within or between parts of the 
Contract Documents, the Contractor shall provide the better quality or greater quantity of Work or comply with the 
more stringent requirement. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents and reasonably inferable, except 
as specifically indicated in the Contract Documents to be the responsibility of others. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be: 
(Check one of the following boxes.) 
 

[ «  » ] The date of this Agreement. 
 

[ «  » ] A date set forth in a notice to proceed issued by the Owner. 
 

[ «  » ] Established as follows: 
(Insert a date or a means to determine the date of commencement of the Work.) 

 
«  » 

 
If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 
Agreement. 
 
§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 
 
§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work: 
(Check one of the following boxes and complete the necessary information.) 
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[ «  » ] Not later than «  » ( «  » ) calendar days from the date of commencement of the Work. 
 

[ «  » ] By the following date: «August 1, 2027» 
 
§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work 
are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 
Completion of such portions by the following dates: 
 

Portion of Work Substantial Completion Date 
    

 
§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, 
if any, shall be assessed as set forth in Section 4.5. 
 
ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be «  » ($ «  » ), subject to additions and deductions as provided in the Contract 
Documents. 
 
§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 
 

Item Price 
    

 
§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 
 

Item Price Conditions for Acceptance 
     

 
§ 4.3 Allowances, if any, included in the Contract Sum: 
(Identify each allowance.) 
 

Item Price 
    

 
§ 4.4 Unit prices, if any: 
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.) 
 

Item Units and Limitations Price per Unit ($0.00) 
     

 
§ 4.5 Liquidated damages, if any: 
(Insert terms and conditions for liquidated damages, if any.) 
 
§ 4.5.1 If the Contractor shall fail, neglect, and/or refuse to attain Substantial Completion of the Work by the date set 
forth in Section 3.3.1, Contractor shall be subject to liquidated damages (not a penalty) at the rate set forth below per 
calendar day for the total number of days the portion of that Work is delayed beyond the required Substantial 
Completion date: 

LIQUIDATED DAMAGES 

Contract Sum    Dollars Per Day 

$100,000.00 or less   $250.00 

$100,000.01 to $500,000.00  $500.00 
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$500,000.01 to $2,000,000.00  $1,000.00 

$2,000,000.01 to $5,000,000.00  $2,000.00 

$5,000,000.01 to $10,000,000.00  $2,500.00 

More than $10,000,000.00   $3,000.00 

 
Such liquidated damages are hereby agreed to be a reasonable pre-estimate of damages the Owner will incur as a 
result of delayed completion of the Work and shall be in addition to any other remedies available to Owner. The 
Owner may deduct liquidated damages from any unpaid amounts then or thereafter due Contractor. Any liquidated 
damages not so deducted shall be payable by the Contractor to the Owner upon demand.  Liquidated damages are 
not intended to compensate the Owner for any damages the Owner incurs on account of any direct damages and 
claims attributable to the Contractor that are brought by others, including Separate Contractors. 
 
ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Owner and the Architect by the Contractor, such other 
supporting information and documentation as the Owner and Architect may require, and Certificates for Payment 
issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor 
as provided below and elsewhere in the Contract Documents. The Contractor shall utilize AIA Document G-702, 
Application and Certificate for Payment unless a different form is designated by Owner or Architect. 
 
 
§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the month. 
 
§ 5.1.3 Provided that an Application for Payment and all supporting information and documentation is received by 
the Architect not later than the «fifth» day of a month, the Owner shall make payment of the amount certified to the 
Contractor not later than thirty (30) days following receipt by the Architect. If an Application for Payment is 
received by the Architect after the application date fixed above, payment of the amount certified shall be made by 
the Owner not later than «thirty» ( «30» ) days after the Architect receives the Application for Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 
 
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 
Sum among the various portions of the Work. The schedule of values shall be prepared in such form, and supported 
by such data to substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a 
basis for reviewing the Contractor’s Applications for Payment. The Contractor shall utilize AIA Document G-703 in 
submitting its schedule of values unless a different form is designated by Owner or Architect. 
 
§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment. 
 
§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 
follows: 
 
§ 5.1.6.1 The amount of each progress payment shall first include: 

.1 That portion of the Contract Sum properly allocable to completed Work; 

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and 
suitably stored at the site for subsequent incorporation in the completed construction, or, if approved 
in advance by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified. 

 
§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1 The aggregate of any amounts previously paid by the Owner; 
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.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously 
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017; 

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 
unless the Work has been performed by others the Contractor intends to pay; 

.4 For Work performed or defects discovered since the last payment application, any amount for which 
the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as 
provided in Article 9 of AIA Document A201–2017; and 

.5 Retainage withheld pursuant to Section 5.1.7. 
 
§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due: 
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 
retainage may be limited by governing law.) 
 
«Retainage shall be governed by the requirements of Ohio Revised Code Chapter 153. 
 
(a) Labor.  Payments for labor performed will be at the rate of ninety six percent (96%) of the amount set forth 
in the Contractor’s Application for Payment and approved by the Architect. 
 
(b) Materials and Equipment. There shall be paid to the Contractor a sum at the rate of ninety-two percent 
(92%) of the invoice costs, not to exceed the scheduled value, of material delivered on the site of the Work, or 
suitably stored off site. The balance of the scheduled value will be payable when the materials and equipment are 
incorporated into the Project and accepted by Owner.  The Contractor shall be paid at the rate of one hundred 
percent (100%) of the scheduled value for materials incorporated into the Project.  Incorporated into the Project 
means such materials and equipment are installed and conform to the requirements of the Project.  Partial or full 
payment to the Contractor for material, equipment, or Work in place shall not start any applicable warranty period. 
 
(c) It shall be within the Owner’s discretion to determine the type of investment account for placement of 
retainage, and interest earnings payable to the Contractor on the retainage is limited to just interest accrued on that 
retainage in the investment account selected by Owner. 
 
(d) No Subcontractor shall be paid at a rate lower than the rate being paid to the Contractor under this Section 
5.1.7.1.» 
 
§ 5.1.7.1.1 The following items are not subject to retainage: 
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.) 
 
«N/A» 
 
§ 5.1.7.2 [intentionally Deleted].  
 
§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment 
pursuant to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include 
retainage as follows: 
(Insert any other conditions for release of retainage upon Substantial Completion.) 
 
«Owner may continue to withhold retainage in an amount reasonably necessary to assure final completion of the 
Work.» 
 
§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 
 
§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 
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§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if 
any, which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 
 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 
Architect’s final Certificate for Payment. 
 
§ 5.3 Interest 
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated 
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located. 
(Insert rate of interest agreed upon, if any.) 
 
«N/A» % «N/A» 
 
ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker 
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless 
the parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker. 
 
§ 6.2 Binding Dispute Resolution 
For any dispute subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 
method of binding dispute resolution shall be as follows: 
(Check the appropriate box.) 
 

[ «  » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2017 
 

[ «X» ] Litigation in a court of competent jurisdiction 
 

[ «  » ] Other (Specify) 
 

«  » 
 
If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in 
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court 
of competent jurisdiction. 
 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017. 
 
§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document 
A201–2017, then the Owner shall pay the Contractor a termination fee as follows: 
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination 
for the Owner’s convenience.) 
 
«N/A – there shall be no termination fee.» 
 
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017. 
 
ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as modified, amended or supplemented by the Owner or other 
provisions of the Contract Documents. 
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§ 8.2 The Owner’s representative: 
(Name, address, email address, and other information) 
 
Jeff Stark, Chief Operating Officer  
Dublin City School District» 
6371A Shier Rings Road 
Dublin, Ohio 43016 
Phone: (614) 760-4323 
E-mail: stark_jeff@dublinschools.net 
 
§ 8.3 The Contractor’s representative: 
(Name, address, email address, and other information) 
 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the 
other party. 
 
§ 8.5 Insurance and Bonds 
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A201–
2017 and elsewhere in the Contract Documents. 
 
§ 8.5.2 The Contractor shall provide bonds meeting the requirements of Ohio Revised Code Section 153.54 and 
elsewhere in the Contract Documents.   
 
§ 8.6 [Intentionally Deleted]. 
 
§ 8.7 Other provisions: 
 
§ 8.7.1 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 8.7.1.1 Unless otherwise required by the Contract Documents or the Bidding Documents, within seven (7) days 
after the date of commencement of the Work, the Contractor shall submit the names of the Subcontractors, persons 
or entities it proposes to use, including those who are to furnish materials or equipment, the subcontract amount, and 
a list of such materials or equipment including the manufacturer thereof.  The Architect will promptly reply to the 
Contractor in writing stating whether or not the Owner or the Architect has reasonable objection to any such 
Subcontractor, person or entity. Copies of bids or other proposals from such Subcontractors, persons or entities 
shall, upon request of the Owner or Architect, be submitted to the Owner and the Architect. 
 
§ 8.7.1.2 The Contractor shall not contract with a proposed Subcontractor, person or entity to whom the Owner or 
Architect has made reasonable and timely objection as not responsible. The Contractor shall not be required to 
contract with anyone to whom the Contractor has made reasonable objection. 
 
§ 8.7.1.3 If the Owner or Architect has reasonable objection to a Subcontractor, person or entity proposed by the 
Contractor, the Contractor shall propose another to whom the Owner or Architect has no reasonable objection.  
 
§ 8.7.1.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or 
Architect makes reasonable objection to such substitution. The Contractor shall notify the Owner and the Architect 
of the proposed substitution of a Subcontractor, person, or entity a minimum of 10 days prior to the proposed 
change.  The Owner may require the Contractor to change a Subcontractor, person or entity previously approved. 
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§ 8.7.2 Progress Meetings 
§ 8.7.2.1 The Architect may, as Architect deems necessary, schedule progress meetings for all Contractors.  The 
purpose of the progress meeting is to review progress in the Work, discuss anticipated progress during the following 
weeks, and review critical operations and existing and potential problems. The Contractor shall attend and shall be 
represented at every progress meeting by a person authorized with signature authority to make decisions regarding 
possible modification of the Contract Documents, and the Contractor shall have any of the Contractor's 
Subcontractors and material suppliers attend the progress meeting as deemed advisable by the Contractor or as 
requested by the Architect.   
 
§ 8.7.3 If all or part of any funds of the Contractor that are held by the Owner, whether it be retainage, escrowed 
funds, unpaid balance of the Contract Sum or otherwise, should be attached, garnished or levied upon under any 
order of court, or if the delivery thereof shall be stayed or enjoined by any order of court, or if any other writ, order, 
judgment, or decree shall be made or entered by any court affecting the held funds, or any part thereof whether with 
or without jurisdiction, and in case Owner obeys and complies with any such writ, order judgment, or decree, Owner 
shall not be liable to the Contractor, its successors, or assigns, and Contractor shall indemnify and hold Owner 
harmless for its compliance with such writ, order, judgment or decree, notwithstanding that such writ, order, 
judgment or decree be subsequently reversed, modified, annulled, set aside, or vacated. 
 
§ 8.7.4 Contractor shall adhere to the Owner’s Vendor Criminal History Record Check requirements including 
certification on Contractor’s letterhead the names of individuals who will be working on Owner property and who 
meet the requirements of the Vendor Criminal History Record Check requirements. 
 
§ 8.7.5 Limitations on a Subcontractor’s overhead and profit for increases or decreases in the cost of its portion of the 
Work shall be 15% of the sum of the Subcontractor’s costs that are associated with that changed Work. 
 
§ 8.7.6 The Contractor’s fee for adjustment of the Contract Sum on account of a change in the Work shall not exceed 
ten percent (10%) of the sum of the costs described in Section 8.7.5 herein and Sections 7.3.4.1 through 7.3.4.6 of 
AIA Document A201–2017 that are associated with that changed Work provided however that the Contractor shall 
not assign any portion of the Work to another person or entity whereby the Contractor would benefit directly or 
indirectly from the double application of charges for overhead and profit. 
 
§ 8.7.7 With respect to Section 7.3.4 of the General Conditions, rental rates for Contractor-owned equipment shall 
not exceed one hundred percent (100%) of the cost listed by the current edition of the Associated EquipmentWatch’s 
AED Green Book heavy equipment rental rates, or if no such cost is listed, the standard rental rate paid at the place 
of the Project. 
 
§ 8.7.8 On a minimum of a weekly basis, or otherwise as agreed to by the Owner, the Contractor shall submit written 
progress reports to the Owner and Architect, showing percentages of completion, activities in progress and expected 
completion, activities to be started or finished,  and other information required by the Architect or Owner. 
 
§ 8.7.9 Under no circumstances will the Contractor propose to use any materials or equipment which is not specified, 
and the failure by the Owner or Architect to object to materials or equipment which are not specified shall not 
constitute the approval of them. 
 
§ 8.7.10 Owner will provide to Contractor, upon request, a completed State of Ohio Sales and Use Tax Construction 
Contract Exemption Certificate. 
 
ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1 This modified AIA Document A101™–2017, Standard Form of Agreement Between Owner and 
Contractor 

.2 [Intentionally Deleted]   

.3 Modified AIA Document A201™–2017, General Conditions of the Contract for Construction as 
contained in the Project Manual dated ________________.  

.4 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 
indicated below: 
(Insert the date of the E203-2013 incorporated into this Agreement.) 
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«N/A» 
 
.5 Drawings 
 

Number Title Date 
     

 
.6 Specifications 
 

Section Title Date Pages 
      

 
.7 Addenda, if any: 
 

Number Date Pages 
     

 
.8 Other Exhibits: 

(Check all boxes that apply and include appropriate information identifying the exhibit where 
required.) 

 
[ «N/A» ] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 

(Insert the date of the E204-2017 incorporated into this Agreement.) 
 

 «  » 
 

[ «N/A» ] The Sustainability Plan: 
 

Title Date Pages 
     

 
[ «N/A» ] Supplementary and other Conditions of the Contract: 

 
Document Title Date Pages 
      

 
.9 Other documents, if any, listed below: 

 
«  » 

 
 
This Agreement entered into as of the day and year first written above. 
 
 

       
OWNER (Signature)  CONTRACTOR (Signature) 

«Brian Kern, Treasurer»  «  »«  » 
   (Printed name and title) 

 
 

CERTIFICATE 
(Section 5705.41, R.C.) 

 
 I certify that the money required to meet the obligations of the Board of Education during the current fiscal 
year under the Agreement has been lawfully appropriated for those purposes and is in the treasury or in the process 
of collection to the credit of an appropriate fund, free from any previous encumbrances.  This Certificate is given in 
compliance with Section 5705.41 of the Revised Code. 
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By:_____________________________________ 
 Brian Kern, Treasurer, Board of Education  
 
 
Dated:______________________________, 2026 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

For guidance in modifying 
this document to include 
supplementary conditions, 
see AIA Document A503™, 
Guide for Supplementary 
Conditions. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

for the following PROJECT: 
(Name and location or address) 
 
2027 Roof Replacement at Coffman High School 
 
THE OWNER: 
(Name, legal status and address) 
 
Board of Education of the Dublin City School District 
6371A Shier Rings Road 
Dublin, Ohio, 43016 
 
THE PROFESSIONAL DESIGN FIRM PROVIDING ARCHITECTURAL OR ENGINEERING 
SERVICES FOR THE PROJECT (THE “ARCHITECT”): 
(Name, legal status and address) 
 
Mays Consulting & Evaluation Services, Inc. 
201 Pennsylvania Avenue 
P.O. Box 1020 
Delaware, Ohio 43015 
 
TABLE OF ARTICLES 
 
1 GENERAL PROVISIONS 
 
2 OWNER 
 
3 CONTRACTOR 
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5 SUBCONTRACTORS 
 
6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7 CHANGES IN THE WORK 
 
8 TIME 
 
9 PAYMENTS AND COMPLETION 
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11 INSURANCE AND BONDS 
 
12 UNCOVERING AND CORRECTION OF WORK 
 
13 MISCELLANEOUS PROVISIONS 
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14 TERMINATION OR SUSPENSION OF THE CONTRACT 
 
15 CLAIMS AND DISPUTES 
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9.4.2, 9.5.4, 9.6.4, 15.1.4, 15.2 
Architect’s Additional Services and Expenses 
2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4 
Architect’s Administration of the Contract 
3.1.3, 3.7.4, 15.2, 9.4.1, 9.5 
Architect’s Approvals 
2.5, 3.1.3, 3.5, 3.10.2, 4.2.7 

Architect’s Authority to Reject Work 
3.5, 4.2.6, 12.1.2, 12.2.1 
Architect’s Copyright 
1.1.7, 1.5 
Architect’s Decisions 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 
7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 
13.4.2, 15.2 
Architect’s Inspections 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4 
Architect’s Instructions 
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2 
Architect’s Interpretations 
4.2.11, 4.2.12 
Architect’s Project Representative 
4.2.10 
Architect’s Relationship with Contractor 
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 
3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 
9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2 
Architect’s Relationship with Subcontractors 
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3 
Architect’s Representations 
9.4.2, 9.5.1, 9.10.1 
Architect’s Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Asbestos 
10.3.1 
Attorneys’ Fees 
3.18.1, 9.6.8, 9.10.2, 10.3.3 
Award of Separate Contracts 
6.1.1, 6.1.2 
Award of Subcontracts and Other Contracts for 
Portions of the Work 
5.2 
Basic Definitions 
1.1 
Bidding Requirements 
1.1.1 
Binding Dispute Resolution 
8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 
15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1 
Bonds, Lien 
7.3.4.4, 9.6.8, 9.10.2, 9.10.3 
Bonds, Performance, and Payment 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5 
Building Information Models Use and Reliance 
1.8 
Building Permit 
3.7.1 
Capitalization 
1.3 
Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 
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Certificates for Payment 
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4 
Certificates of Inspection, Testing or Approval 
13.4.4 
Certificates of Insurance 
9.10.2 
Change Orders 
1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 
7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 
9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2 
Change Orders, Definition of 
7.2.1 
CHANGES IN THE WORK 
2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 
11.5 
Claims, Definition of 
15.1.1 
Claims, Notice of 
1.6.2, 15.1.3 
CLAIMS AND DISPUTES 
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 
Claims and Timely Assertion of Claims 
15.4.1 
Claims for Additional Cost 
3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5 
Claims for Additional Time 
3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6 
Concealed or Unknown Conditions, Claims for 
3.7.4 
Claims for Damages 
3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 
11.3.2, 14.2.4, 15.1.7 
Claims Subject to Arbitration 
15.4.1 
Cleaning Up 
3.15, 6.3 
Commencement of the Work, Conditions Relating to 
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5 
Commencement of the Work, Definition of 
8.1.2 
Communications 
3.9.1, 4.2.4 
Completion, Conditions Relating to 
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 
9.10, 12.2, 14.1.2, 15.1.2 
COMPLETION, PAYMENTS AND 
9 
Completion, Substantial 
3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 
9.10.3, 12.2, 15.1.2 
Compliance with Laws 
2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 
13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 
15.2.8, 15.4.2, 15.4.3 
Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 

Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 
3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 
15.4.4.2 
Consolidation or Joinder 
15.4.4 
CONSTRUCTION BY OWNER OR BY 
SEPARATE CONTRACTORS 
1.1.4, 6 
Construction Change Directive, Definition of 
7.3.1 
Construction Change Directives 
1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 
7.3, 9.3.1.1 
Construction Schedules, Contractor’s 
3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 
Continuing Contract Performance 
15.1.4 
Contract, Definition of 
1.1.2 
CONTRACT, TERMINATION OR 
SUSPENSION OF THE 
5.4.1.1, 5.4.2, 11.5, 14 
Contract Administration 
3.1.3, 4, 9.4, 9.5 
Contract Award and Execution, Conditions Relating 
to 
3.7.1, 3.10, 5.2, 6.1 
Contract Documents, Copies Furnished and Use of 
1.5.2, 2.3.6, 5.3 
Contract Documents, Definition of 
1.1.1 
Contract Sum 
2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 
9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 
12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5 
Contract Sum, Definition of 
9.1 
Contract Time 
1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 
7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 
8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 
14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5 
Contract Time, Definition of 
8.1.1 
CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 
Contractor’s Construction and Submittal 
Schedules 
3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 
Contractor’s Employees 
2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 
10.2, 10.3, 11.3, 14.1, 14.2.1.1 
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Contractor’s Liability Insurance 
11.1 
Contractor’s Relationship with Separate Contractors 
and Owner’s Forces 
3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 
Contractor’s Relationship with Subcontractors 
1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 
9.6.7, 9.10.2, 11.2, 11.3, 11.4 
Contractor’s Relationship with the Architect 
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 
6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 
10.3, 11.3, 12, 13.4, 15.1.3, 15.2.1 
Contractor’s Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor’s Responsibility for Those Performing the 
Work 
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 
Contractor’s Review of Contract Documents 
3.2 
Contractor’s Right to Stop the Work 
2.2.2, 9.7 
Contractor’s Right to Terminate the Contract 
14.1 
Contractor’s Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3 
Contractor’s Superintendent 
3.9, 10.2.6 
Contractor’s Supervision and Construction 
Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Drawings and Specifications 
1.5, 2.3.6, 3.11 
Copyrights 
1.5, 3.17 
Correction of Work 
2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 
15.1.3.1, 15.1.3.2, 15.2.1 
Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.4 
Costs 
2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 
7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 
11.2, 12.1.2, 12.2.1, 12.2.4, 13.4, 14 
Cutting and Patching 
3.14, 6.2.5  
Damage to Construction of Owner or Separate 
Contractors 
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 
11.3, 14.2.4, 15.1.7 
Damages for Delay 
6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 
Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 
7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 
14.2.2, 14.2.4, 15.1, 15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of 
2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 
9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 
6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Digital Data Use and Transmission 
1.7 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2 
Emergencies 
10.4, 14.1.1.2, 15.1.5 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.3, 14.1, 14.2.1.1 
Equipment, Labor, or Materials 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 
3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 
9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 
Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.6, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
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Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials and Substances 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 
Information and Services Required of the Owner 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.4 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 
11 
Insurance, Notice of Cancellation or Expiration 
11.1.4, 11.2.3 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 14.4.2 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.2, 11.4, 11.5 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 

Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Insured loss, Adjustment and Settlement of 
11.5 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13 
Interest 
13.5 
Interpretation 
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4 
Liens 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 15.1.2, 15.4.1.1 
Limitations of Liability 
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 
11.3, 12.2.5, 13.3.1 
Limitations of Time 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 
15.1.2, 15.1.3, 15.1.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Mediation 
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 
15.4.1.1 
Minor Changes in the Work 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
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Modifications to the Contract 
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2 
Notice 
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 
3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 
8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 
13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 
15.1.6, 15.4.1 
Notice of Cancellation or Expiration of Insurance 
11.1.4, 11.2.3 
Notice of Claims 
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 
15.1.6, 15.2.8, 15.3.2, 15.4.1 
Notice of Testing and Inspections 
13.4.1, 13.4.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.3.1, 9.6.6, 9.8 
Orders, Written 
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 
14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Evidence of Financial Arrangements 
2.2, 13.2.2, 14.1.1.4 
Owner, Information and Services Required of the 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 
9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 
13.4.2, 14.1.1.4, 14.1.4, 15.1.4 
Owner’s Authority 
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 
10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7 
Owner’s Insurance 
11.2 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.5, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 

Owner’s Right to Stop the Work 
2.4 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2, 14.4 
Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3 
Partial Occupancy or Use 
9.6.6, 9.9 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Permits, Fees, Notices and Compliance with Laws 
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION 
OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
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Property Insurance 
10.2.5, 11.2 
Proposal Requirements 
1.1.1 
PROTECTION OF PERSONS AND PROPERTY 
10 
Regulations and Laws 
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4 
Rejection of Work 
4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.3.1, 9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and 
Samples by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 
12.2.4, 13.3, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Separate Contractors, Definition of 
6.1.1 

Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.4 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
15.1.2, 15.4.1.1 
Stopping the Work 
2.2.2, 2.4, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 
9.3.1.2, 9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 
9.8, 9.9.1, 9.10.2, 9.10.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3 
Substances, Hazardous 
10.3 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 15.1.2 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
2.3.3 
Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
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Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 
Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 
9.10.5, 14.2.1 
Surety 
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 
15.2.7 
Surety, Consent of 
9.8.5, 9.10.2, 9.10.3 
Surveys 
1.1.7, 2.3.4 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
3.7.5, 5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.4.4 
Termination by the Contractor 
14.1, 15.1.7 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.7 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
2.3.3 
Termination of the Contractor Employment 
14.2.2 
 
TERMINATION OR SUSPENSION OF THE 
CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 
15.1.2, 15.1.3, 15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 15.1.2, 15.1.3 
Title to Work 
9.3.2, 9.3.3 
UNCOVERING AND CORRECTION OF 
WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 9.1.2 
Use of Documents 
1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.3.2 
Waiver of Claims by the Contractor 
9.10.5, 13.3.2, 15.1.7 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 
Waiver of Consequential Damages 
14.2.4, 15.1.7 
Waiver of Liens 
9.3, 9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 
15.1.2 
Weather Delays 
8.3, 15.1.6.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 
13.2, 13.3.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Orders 
1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1



AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 
by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 
International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil 
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 
16:09:42 on 08/23/2017 under Order No.3380265491 which expires on 06/09/2018, and is not for resale. 
User Notes:  (1816623684) 

 
10 

 1107916590\1\AMERICAS 

ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (these General Conditions, the Supplementary 
and other Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other 
documents listed in the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a 
written amendment to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, 
or (4) a written order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the 
Agreement, the Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, 
sample forms, other information furnished by the Owner in anticipation of receiving bids or proposals, the 
Contractor’s bid or proposal, or portions of Addenda relating to bidding or proposal requirements. 
 
§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 
written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall 
not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties. 
 
§ 1.1.3 The Work 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by Separate Contractors. 
 
§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 
 
§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 Instruments of Service 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 
respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, drawings, specifications, and other similar materials. 
 
§ 1.1.8 Initial Decision Maker 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2.  
 
§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary and reasonably inferable for the proper 
execution and completion of the Work by the Contractor, whether or not expressly shown or described. The Contract 
Documents are complementary, and what is required by one shall be as binding as if required by all; performance by 
the Contractor shall be required only to the extent consistent with the Contract Documents and reasonably inferable 
from them as being necessary to produce the indicated results. 
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid 
or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 
effect to the parties’ intentions and purposes in executing the Contract. 
 
§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.2.4 The terms “knowledge,” “recognize,” and “discover,” their respective derivatives, and similar terms in the 
Contract Documents, as used in reference to the Contractor, shall mean that which the Contractor knows (or should 
know), recognizes (or should recognize) and discovers (or should discover) in exercising the care, skill, and 
diligence required by the Contract Documents.  Analogously, the expression “reasonably inferable” and similar 
terms in the Contract Documents shall be interpreted to mean reasonably inferable by a contractor exercising the 
care, skill, and diligence required of the Contractor by the Contract Documents. 
 
§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined or (2) the titles of 
numbered articles. 
 
§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement.  The use of the word “including,” when 
following any general statement, term, or matter, shall not be construed to limit such statement, term, or matter to 
the specific items or matters set forth immediately following such word or to similar items or matters, whether or not 
non-limiting language (such words as “without limitation,” or “but not limited to,” or words of similar import) is 
used with reference thereto, but rather shall be deemed to refer to all other items or matters that could reasonably fall 
within the broadest possible scope of such general statement, term, or matter. All personal pronouns used in this 
Contract, whether used in the masculine, feminine, or neuter gender, shall include all other genders; and the singular 
shall include the plural and vice versa. Titles of articles, sections, and subsections are for convenience only and 
neither limit nor amplify the provisions of the Contract. 
 
§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 Unless otherwise indicated in the agreement between the Owner and the Architect, the Architect and the 
Architect’s consultants shall be deemed the authors and owners of their respective Instruments of Service, including 
the Drawings and Specifications, and retain all common law, statutory, and other reserved rights in their Instruments 
of Service, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or 
claim a copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or 
for other purposes in connection with the Project is not to be construed as publication in derogation of the 
Architect’s or Architect’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 
Instruments of Service provided to them, subject to any protocols established pursuant to Section 1.7, solely and 
exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if 
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may 
not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work 
without the specific written consent of the Owner, Architect, and the Architect’s consultants. 
 
§ 1.5.3 The Owner alone owns all Project-related documents, including those in electronic form, prepared by the 
Contractor and Subcontractors, and every right, title, and interest therein from the moment of creation.  The 
Contractor must execute and deliver and cause its employees and agents and all Subcontractors to execute and 
deliver to the Owner any transfers, assignments, documents, or other instruments (if any) necessary to vest in the 
Owner complete right, title, interest in and ownership of the Contractor’s documents.  The Contractor may retain 
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copies, including reproducible copies, of the Contractor’s documents for information, reference, and performance of 
the Work.  The submission or distribution of the Contractor’s documents to meet official regulatory requirements or 
for similar purposes in connection with the Project is not a waiver of the Owner’s reserved rights in the Contractor’s 
documents.  Any unauthorized use of the Contractor’s documents shall be at the sole risk of the entity making the 
unauthorized use. 
 
§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by 
courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement. 
 
§ 1.6.2 Notice of Claims as provided in Section 15.1.2 shall be provided in writing and shall be deemed to have been 
duly served only if delivered to the designated representative of the party to whom the notice is addressed by 
certified or registered mail, or by courier providing proof of delivery. 
 
§ 1.7 Digital Data Use and Transmission 
The Owner and Contractor acknowledge and reasonably expect that they will provide or cause to be provided 
electronic files to each other, including, but not limited to, Revit, Computer-Aided Design (“CAD”) or Building 
Information Modeling (“BIM”) files (collectively “Electronic Files”), and that they will receive Electronic Files 
from and provide Electronic Files to the Architect, to facilitate the design and construction of the Project consistent 
with current practices and customs in the construction industry.  The Owner and Contractor acknowledge that the 
use of Electronic Files involves risks not generally associated with the use of paper documents. Those risks include, 
for example and without limitation, alteration (inadvertent or intentional) and deterioration, both of which may not 
be readily apparent through casual observation. The Owner and Contractor do not warrant to each other that any 
Electronic File they provide to each other or that they receive from or provide to the Architect (1) was not altered 
though transmission; (2) is compatible with the recipient’s computer system or software; (3) will not be altered 
through degradation of the recipient’s storage media; or (4) is suitable for conversion/translation to and subsequent 
use in a system or format other than the Electronic File’s original system or format. Before relying on any Electronic 
File it receives, the recipient is responsible for verifying that the Electronic File was not altered though transmission, 
degradation of the recipient’s own storage media, or other causes. If the recipient of an Electronic File 
converts/translates the Electronic File from its original system or format to an alternate system or format, the 
recipient assumes the risk that the conversion/translation created errors in the converted/translated file. Owner and 
Contractor shall each maintain and operate its own computer systems and storage media in a commercially 
reasonable way and take reasonable steps to prevent errors in and deterioration of the Electronic Files it creates, 
provides, and receives.  In the event of a discrepancy between information contained in a paper version of a 
document and the Electronic File of that document, the paper version will govern. This Section does not relieve the 
Contractor of its responsibility for the preparation, completeness, or accuracy of the Contractor’s documents.  The 
parties shall also follow any other protocols governing the development, transmission, exchange and use of 
Instruments of Service, Electronic Files or any other information or documentation in digital form as may be agreed 
upon in writing by the Owner, Contractor and Architect.  
 
 
ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 
express authority to bind the Owner with respect to matters requiring the Owner’s approval or authorization 
provided that the representative shall have only such authority as is expressly authorized by the Owner’s governing 
board.  Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” 
means the Owner or the Owner’s authorized representative. 
 
§ 2.1.2 The Owner shall furnish to the Contractor a notice of commencement as may be required by Ohio Revised 
Code Chapter 1311.  The Contractor shall provide a copy of any notice of commencement to its Subcontractor and 
any known Sub-subcontractors.  The Contractor will immediately deliver to the Architect and Owner copies of 
notices of furnishing that Contractor receives. 
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§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities. 
 
§ 2.3.2 The Owner shall retain a professional design firm lawfully licensed to practice architecture or engineering, or 
an entity lawfully practicing architecture or engineering, in the jurisdiction where the Project is located. That person 
or entity is identified as the Architect in the Agreement and is referred to throughout the Contract Documents as if 
singular in number. 
 
§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor whose status under the 
Contract Documents shall be that of the Architect. 
 
§ 2.3.4 The Owner shall, if necessary for the execution of the Work, furnish surveys or other information describing 
physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the 
site. The Contractor shall be entitled to rely on the accuracy of information furnished by the Owner but shall 
exercise proper precautions relating to the safe performance of the Work. 
 
§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 
and reasonably necessary and relevant to the Contractor’s performance of the Work with reasonable promptness 
after receiving the Contractor’s written request for such information or services. 
 
§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 
 
§ 2.4 Owner’s Right to Stop the Work 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity. The rights of the 
Owner under this Section are in addition to Owner’s rights and remedies contained elsewhere in the Contract 
Documents. 
 
§ 2.5 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of notice from the Owner to correct such default or neglect, the Owner may, 
without prejudice to other remedies the Owner may have, correct such default or neglect. If such default or neglect 
results in an emergency and/or a threat to the safety of persons or property, the Contractor shall immediately 
commence and continue without interruption using best efforts to correct such default or neglect upon receipt of 
written or oral notice thereof or otherwise becoming aware, and if Contractor fails to do so, then Owner may correct 
such default or neglect.  The Owner or Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 
Article 15. The rights of Owner under this Section are in addition to the rights of Owner as set forth in Articles 12 
and 14 herein.   
 
ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 
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express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 
the Contractor or the Contractor’s authorized representative. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.1.4 The Contractor shall attend preconstruction meetings with representatives of the Architect and Owner.  The 
Contractor shall have any of its Subcontractors and suppliers at the meeting as necessary or as requested by the 
Architect.  The preconstruction meetings will serve to acquaint the participants with the general plan of the 
construction operation and all other requirements of the Project.  The date, time, and place of the meetings will be 
designated by the Owner. 
 
§ 3.1.5 If the Project is designed and constructed with a Sustainable Objective identified in the Agreement for the 
Project, the Contractor shall perform the Work for which the Contractor is responsible in furtherance of the 
Sustainable Objective and shall provide submittals certifying achievement of the Sustainable Objective criteria for 
verification by a third party, and the submittals shall be provided in accordance with any deadlines set forth in the 
schedule and Contract Documents.  In the absence of schedules or deadlines, the Contractor will submit the 
documents with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 
the Owner or Separate Contractors. The Contractor shall include with any requests for substitution any potential 
effect the substitution may have on the Sustainable Objective.  The Contractor grants to the Architect and Owner the 
right to submit the Contractor's submittals to the rating system as required in order to achieve or maintain the 
Sustainable Objective. 
 
§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become generally familiar with local conditions under which the Work is to be performed, and correlated personal 
observations with requirements of the Contract Documents. By executing the Agreement, the Contactor certifies that 
it has evaluated and satisfied itself as to the conditions and limitations under which the Work is to be performed, 
including, without limitation, (i) the location, condition, layout, and nature of the Project site and surrounding areas, 
including but not limited to utilities, access restraints to the Project site and access restraints to neighboring 
facilities, (ii) generally prevailing climatic conditions, (iii) anticipated labor supply and costs, (iv) availability and 
cost of materials, tools, and equipment, and (v) other similar issues. The Contractor shall be solely responsible for 
providing a safe place for the performance of the Work. The Owner shall not be required to make any adjustment in 
either the Contract Sum or the Contract Time in connection with any failure by the Contractor or any Subcontractor 
to have complied with the requirements of this Section 3.2.1. 
 
§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. The 
Contractor shall satisfy itself as to the accuracy of all grades, elevations, dimensions, and locations. In all cases of 
interconnection of its Work with existing or other work, Contractor shall verify at the site all dimensions relating to 
such existing or other work. Any errors due to the Contractor’s failure to so verify all such grades, elevations, 
dimensions, or locations shall be promptly rectified by the Contractor without any additional cost to the Owner. 
These obligations are for the purpose of facilitating coordination and construction by the Contractor, for determining 
that the Work is constructible, for determining if the Work of the Contractor is coordinated in the Contract 
Documents with the Work of Separate Contractors under a separate contract with the Owner, and for verifying that 
field conditions, including the Work of other Contractors, are consistent with the information in the Contract 
Documents and ready for Work and are not for the purpose of discovering errors, omissions, or inconsistencies in 
the design information contained in the Contract Documents; however, the Contractor shall promptly report to the 
Architect any errors, inconsistencies or omissions discovered by or made known to the Contractor as a request for 
information in such form as the Architect may require. It is recognized that the Contractor’s review is made in the 
Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise specifically 
provided in the Contract Documents. 
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§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 
request for information in such form as the Architect may require, and proceeding without reporting such 
nonconformity shall make the Contractor responsible for any costs and expenses incurred by the Contractor related 
to the claimed deficiencies. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall submit Claims as provided in Article 15, and the time limit for initiating a Claim begins to 
run on the date of the Architect’s issuance. If the Contractor fails to perform the obligations of Sections 3.2.2 or 
3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as would have been 
avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the 
Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or 
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules 
and regulations, and lawful orders of public authorities. 
 
§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for evaluating 
and responding to the Contractor’s requests for information that are not prepared in accordance with the Contract 
Documents and/or where the requested information is available to the Contractor from a careful study and 
comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared 
coordination drawings, or prior Project correspondence or documentation. 
 
§ 3.2.6 If the Architect does not specify a form for Contractor to submit a request for information, then Contractor 
shall utilize the AIA Document G-716. 
 
§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract 
Documents give specific instructions concerning construction means, methods, techniques, sequences, or 
procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite 
safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner 
and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect 
shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction. 
Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using 
its alternative means, methods, techniques, sequences, or procedures.  
 
§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors, including Sub-subcontractors of any tier, and Contractor 
shall be responsible for ensuring the performance of the Work regardless of whether the work is performed by the 
Contractor, a Subcontractor or Sub-subcontractors of any tier. The Contractor shall be responsible for scheduling 
and coordinating the work of its Subcontractors and suppliers.  This section shall apply with equal force and effect 
regardless of whether any Subcontractors are selected by the Contractor or assigned by the Owner. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, storage and 
other facilities and services necessary for proper execution and completion of the Work, including but not limited to 
field offices, toilets, other trailers, or buildings, whether temporary or permanent and whether or not incorporated or 
to be incorporated in the Work. The Contractor shall use best efforts to conserve any utilities furnished by Owner. 
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§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the 
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction 
Change Directive. The Contractor shall provide all data, information, regulations and certifications required by 
Architect and Owner in evaluating the proposed substitution. The Owner shall be entitled to reimbursement from the 
Contractor for amounts paid for reviewing the Contractor's proposed substitutions and making agreed-upon changes 
in the Drawings and Specifications resulting from such substitutions. 
 
§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 
 
§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the 
Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The 
Contractor further warrants that the Work will conform to the requirements of the Contract Documents, will be of 
good workmanship and will be free from defects. Work, materials, or equipment not conforming to these 
requirements may be considered defective. The Contractor’s warranty excludes remedy for damage or defect caused 
by abuse, improper alterations to the Work except when executed by the Contractor, improper or insufficient 
maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, the 
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 
 
§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the 
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 
 
§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 
to go into effect. Owner will provide to Contractor, upon request, a completed State of Ohio Sales and Use Tax 
Construction Contract Exemption Certificate. 
 
§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for all other permits, fees, licenses, and inspections by utilities or government agencies necessary 
for proper execution and completion of the Work that are customarily secured after execution of the Contract and 
legally required at the time bids are received or negotiations concluded. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 
 
§ 3.7.3 If the Contractor performs Work contrary to applicable laws, statutes, ordinances, codes, rules and 
regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such 
Work and shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions 
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly 
provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days 
after first observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect 
determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required 
for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum 
or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from 
those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect 
shall promptly notify the Owner and Contractor, stating the reasons. If Contractor disputes the Architect’s 
determination or recommendation, the Contractor may submit a Claim as provided in Article 15, and the time limit 
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for initiating a Claim as set forth in Section 15.1.2 herein related to subsurface, concealed or unknown conditions 
begins to run on the date the Architect issues its determination or recommendation. 
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15. 
 
§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 
all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, 
and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum, 
not in the allowances, and shall not be chargeable against the allowance; and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 
costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under 
Section 3.8.2.2. The Contractor shall obtain a Change Order before incurring any costs in excess of 
an allowance. 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor. 
 
§ 3.9.2 If not already approved in advance by the Owner, the Contractor, as soon as practicable after award of the 
Contract, shall notify the Owner and Architect of the name and qualifications of a proposed superintendent. Within 
14 days of receipt of the information, the Owner or Architect may notify the Contractor, stating whether the Owner 
or the Architect (1) has reasonable objection to the proposed superintendent or (2) requires additional time for 
review. Failure of the Owner or Architect to provide notice within the 14-day period shall constitute notice of no 
reasonable objection. 
 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed. The Owner shall have the right to require the Contractor to 
remove a superintendent from the Project whose performance is not satisfactory, and to replace the superintendent 
with a superintendent who is satisfactory to the Owner. 
 
§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 If not already provided to the Owner in accordance with the Agreement, the Contractor, promptly after 
execution of the Agreement or Guaranteed Maximum Price Amendment, shall submit for the Owner’s and 
Architect’s information a Contractor’s construction schedule for the Work. The schedule shall contain detail 
appropriate for the Project, including (1) the date of commencement of the Work, interim schedule milestone dates, 
and the dates of Substantial Completion and final completion; (2) an apportionment of the Work by construction 
activity; (3) identifying the critical path of the Work; (4) a graphic representation of activities and events that will 
occur during performance of the Work; (5) identifying the crew size and total resource hours for each activity in the 
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schedule; (6) identifying disruptions and shutdowns; and (7) the time required for completion of each portion of the 
Work. The schedule shall provide for the orderly progression of the Work to completion and shall not exceed time 
limits current under the Contract Documents. If the schedule is not accepted by the Owner and Architect, the 
Contractor shall promptly revise the schedule in accordance with the recommendations of the Owner and Architect 
and resubmit to Owner and Architect for acceptance. The schedule shall be revised at appropriate intervals as 
required by the conditions of the Work and Project. 
 
§ 3.10.1.1 In certain occupied buildings, tasks might be of such a nature that noise and vibration cannot be tolerated. 
In such spaces, Work shall be scheduled for other than normal working hours. The Contractor is cautioned that 
weekend or overtime work, if required to avoid such noise and vibration, shall be performed at no additional cost.  
Permission to work other than standard hours shall be received from the Owner prior to the occurrence. Weekend 
and overtime Work shall be reflected in the construction schedule. 
 
§ 3.10.1.2 In the event that critical path activities, schedule milestone completion dates, Substantial Completion or 
final completion dates will not be met, Contractor shall devise an affirmative time recovery plan acceptable to the 
Owner and Architect to avoid or minimize any delay.  Such a plan may include, without limitation, increasing the 
Contractor’s workforce in such quantities as will eliminate the backlog of Work, increasing the number of working 
hours per shift, shifts per workday, workdays per week, the amount of construction equipment, or any combination 
thereof, rescheduling of activities to achieve maximum practical concurrency of Work efforts and, if appropriate, 
time extensions. 
 
§  3.10.1.3 Unless otherwise provided in the Agreement, or unless different intervals are agreed to by the Owner, the 
Contractor shall update the construction schedule bi-weekly consistent with time limits established under the 
Contract Document and shall obtain the Owner’s and Architect’s approval.  The updated construction schedule shall 
show all changes to the previous schedule.  The updated construction schedule shall be signed by the Contractor and 
shall serve as an affirmation that the Contractor agrees to and can meet the requirements of the updated construction 
schedule.   
 
§  3.10.1.4 The Contractor shall participate with Separate Contractors and the Owner in reviewing their construction 
schedules and the Contractor shall coordinate its Work with the activities of the Owner’s own forces and of Separate 
Contractors. The Contractor shall make any revisions to the construction schedule in order to coordinate its Work as 
required by this Section. 
 
§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 
required for review of submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and Architect. 
 
§ 3.11 Documents and Samples at the Site 
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 
changes and selections made during construction, the approved Shop Drawings, Product Data, Samples, and similar 
required submittals, accurate, current and reproducible as-built drawings (showing Work as actually performed, 
variations from the original Contract Documents and the location of any concealed and/or buried items, utilities, 
mechanical or electrical systems and components), and accurate records of any changes made to the Specifications, 
noting particularly any variation from manufacturer’s installation instructions and recommendations. Contractor 
shall also maintain at the site: a daily log in which it has recorded Project related information, including but not 
limited to, weather, number of workers on site, identification of equipment, Work accomplished, problems 
encountered and other similar relevant Project data; manufacturers’ installation, operating and/or maintenance 
instructions or requirements, certificates and warranties; any special guarantees or warranties required by the 
Contract Documents; all the Contractor’s communications, including but not limited to letters, memoranda, e-mails, 
invoices and bills of lading, arising out of or related to the Project with the Architect, Owner, and/or Subcontractors, 
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suppliers and/or employees; assignment of all guarantees or warranties from Subcontractors, vendors, suppliers or 
manufacturers; a list of the names, addresses and telephone numbers of all Subcontractors and any other persons 
providing guarantees and warranties; and quality control procedures and documents related thereto. These shall be in 
electronic form or paper copy, available to the Architect and Owner, and delivered to the Architect for submittal to 
the Owner upon completion of the Work as a record of the Work as constructed. 
 
§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 
the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, 
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 
by which the Work will be judged. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose 
is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed 
in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. In 
the event of conflicts between submittals and the Contract Documents, the Contract Documents take precedence and 
govern the Work. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals 
upon which the Architect is not expected to take responsive action may be so identified in the Contract Documents. 
Submittals that are not required by the Contract Documents may be returned by the Architect without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 
the Owner or of Separate Contractors. The Contractor shall pay all costs incurred by the Architect and Owner for 
attendant delay, interference, hindrance or disruption of the Project due to (i) review of submittals out of sequence 
from the agreed-upon schedule provided that the Architect has demonstrated that it has been financially impacted 
and/or (ii) due to excessive re-submittals without fault of the Architect.  Unless otherwise provided in the Contract 
Documents, re-submittals in excess of one (1) without fault of the Architect or Owner shall be deemed excessive.  If 
the Shop Drawings or other submittals show variations from the requirements of the Contract Documents, the 
Contractor shall specify such variations in the Contractor’s letter of submittal to the Architect accompanying the 
submittal. Variations must be approved in writing. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 
approved by the Architect. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect 
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as 
a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing 
the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, 
Product Data, Samples, or similar submittals, by the Architect’s approval thereof. The review and approval of a 
separate item shall not indicate approval of the assembly in which the item functions. 
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§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. 
 
§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 
specify all performance and design criteria that such services must satisfy, and the Contractor shall confirm with the 
Architect the appropriate performance and design criteria that such services shall satisfy. The Contractor shall be 
entitled to reasonably rely upon the adequacy and accuracy of the performance and design criteria provided in the 
Contract Documents as confirmed with the Architect. The Contractor shall cause such services or certifications to be 
provided by an appropriately licensed design professional, whose signature and seal shall appear on all drawings, 
calculations, specifications, certifications, Shop Drawings, and other submittals prepared by such professional. Shop 
Drawings, and other submittals related to the Work, designed or certified by such professional, if prepared by others, 
shall bear such professional’s written approval when submitted to the Architect. The Owner and the Architect shall 
be entitled to rely upon the adequacy and accuracy of the services, certifications, and approvals performed or 
provided by such design professionals, provided the Owner and Architect have specified to the Contractor the 
performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will 
review and approve or take other appropriate action on submittals only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. 
 
§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at 
the time and in the form specified by the Architect. 
 
§ 3.13 Use of Site 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment. Protection of construction materials and equipment stored at the 
Project site from weather, theft, damage, and all other adversity is solely the responsibility of the Contractor. The 
Contractor shall use commercially reasonable efforts to minimize any interference with the occupancy or beneficial 
use of (i) any areas and buildings adjacent to the site of the Work and (ii) the Project site and any buildings located 
thereon in the event of partial occupancy.  Without prior approval of the Owner, the Contractor shall not permit any 
workers to use any existing facilities at the Project site, including, without limitation, lavatories, toilets, entrances, 
and parking areas other than those designated by the Owner.  
 
§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to 
make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition 
existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents. 
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or 
by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor 
except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to 
cutting or otherwise altering the Work. 
 
§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials, 
dirt, dust and rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall 
remove waste materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials 
from and about the Project except that the Contractor shall give to the Owner any surplus materials that are required 
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by the Contract Documents, but not incorporated into the Project, for future maintenance or repairs. The Contractor 
shall be responsible for compliance with all requirements regarding notification and disposal of construction 
demolition debris. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the 
Owner shall be entitled to reimbursement from the Contractor. 
 
§ 3.16 Access to Work 
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 
located. 
 
§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 
shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer 
or manufacturers is required by the Contract Documents, or where the copyright violations are contained in 
Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a 
copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the 
loss unless the information is promptly furnished to the Architect. 
 
§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, 
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, 
losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the 
Work, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, 
or to injury to or destruction of tangible property (other than the Work itself) and/or a violation of applicable law, 
but only to the extent caused by the negligent acts or omissions or willful misconduct of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, 
regardless of whether or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder. 
Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity that 
would otherwise exist as to a party or person described in this Section 3.18. 
 
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by any insurance policy provided or required in 
connection with the Project and/or a limitation on amount or type of damages, compensation, or benefits payable by 
or for the Contractor or a Subcontractor under workers’ compensation acts, disability benefit acts, or other employee 
benefit acts. As between the Owner and Contractor, Contractor waives its immunities as may be applicable under  
law for purposes of confirming the indemnity obligations of this Agreement.  Contractor shall require of its 
Subcontractors, by appropriate written agreements, similar waivers each in favor of all parties, including the Owner 
and Contractor; all sub-subcontractors at every tier shall also be bound by and comply with this same requirement in 
their respective agreements. 
 
§ 3.19 Underground Utility Facilities 
§ 3.19.1 The Contractor shall comply with ORC Sections 3781.25 through 3781.32. In addition, before starting 
excavation or trenching, the Contractor shall determine the location of any underground utilities and notify any 
public authority or utility having jurisdiction over the Project and secure any required approval.  The Contractor 
shall alert immediately the occupants of any premises near the Work and the Architect as to any emergency that it 
may create or discover.  The Contractor shall notify the operator of the underground facility and the Architect of any 
break or leak in the utility lines or any dent, gouge, groove, or other damage to such lines made or discovered in the 
course of excavation. 
 
ARTICLE 4   ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 
the Agreement. 
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§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified, or extended without written consent of the Owner and Architect. Consent shall not 
be unreasonably withheld. 
 
§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment 
and for such additional periods thereafter as the Owner and Architect may agree. The Architect will have authority 
to act on behalf of the Owner only to the extent provided in the Contract Documents. 
 
§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 
and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 
not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 
Contractor’s rights and responsibilities under the Contract Documents. The Contractor shall reimburse the Owner 
for amounts paid to the Architect for site visits that are in addition to what is required of the Architect as described 
in this Section and that are made necessary by the fault of the Contractor or by defects and deficiencies in the Work. 
 
§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, 
or their agents or employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 Communications  
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any 
direct communications between the Owner and the Contractor otherwise relating to the Project and the Contractor 
shall do likewise with respect to direct communications with the Owner. Communications by and with the 
Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and suppliers 
shall be through the Contractor. Communications by and with Separate Contractors shall be through the Owner. The 
Contract Documents may specify other communication protocols. 
 
§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 
 
§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work, including those tests and inspections as provided in accordance with Sections 13.4.2 and 13.4.3, whether or 
not the Work is fabricated, installed or completed. However, neither this authority of the Architect nor a decision 
made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the 
Architect to the Contractor, Subcontractors, suppliers, their agents or employees, or other persons or entities 
performing portions of the Work. 
 
§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 
such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance 
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 
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Contractor of the obligations under the Contract, including but not limited to Sections 3.3, 3.5, and 3.12. The 
Architect’s review shall not constitute approval of safety precautions or of any construction means, methods, 
techniques, sequences, or procedures. The Architect’s approval of a specific item shall not indicate approval of an 
assembly of which the item is a component. 
 
§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes 
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 
 
§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 
Section 9.10. 
 
§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of the 
Project representatives shall be as set forth in the agreement between the Owner and Architect. 
 
§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 
 
§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 
show partiality to either, and will not be liable for results of interpretations or decisions rendered in accordance with 
its standard of care. 
 
§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be subject to Owner’s prior approval. 
 
§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. 
 
ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work, including material suppliers. The term “Subcontractor” is referred to throughout the Contract Documents as if 
singular in number and means a Subcontractor or an authorized representative of the Subcontractor. The term 
“Subcontractor” does not include a Separate Contractor or the subcontractors of a Separate Contractor. 
 
§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
perform a portion of the Work, including material suppliers. The term “Sub-subcontractor” is referred to throughout 
the Contract Documents as if singular in number and means a Sub-subcontractor of any tier or an authorized 
representative of the Sub-subcontractor. 
 
§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Retention of Subcontractors shall be as set forth in the Agreement. 
 
§ 5.3 Subcontractual Relations 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 
Each subcontract agreement shall provide that the Owner is a third party beneficiary of the subcontract agreement 
and shall preserve and protect the rights of the Owner and Architect under the Contract Documents with respect to 
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the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and 
shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract agreement, the benefit of 
all rights, remedies, and redress against the Contractor that the Contractor, by the Contract Documents, has against 
the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with 
Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of 
the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, upon 
written request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract 
agreement that may be at variance with the Contract Documents. Subcontractors will similarly make copies of 
applicable portions of such documents available to their respective proposed Sub-subcontractors. Contractor shall 
promptly provide to Owner copies of any subcontract agreement along with copies of all bids or other proposals 
from Subcontractors.  The subcontract agreement shall meet the applicable requirements of Ohio Administrative 
Code 153:1-3. 
 
§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract. 
 
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 
 
§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract. 
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 
agreements. The Owner reserves the right to perform construction or operations related to the Project with the 
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar 
to those of this Contract. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate 
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until 
subsequently revised. 
 
§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall lay out and install its Work at such time or times and in such manner as not to delay or 
interfere with the carrying forward of the Work of Separate Contractors. The Contractor shall afford the Owner and 
Separate Contractors reasonable opportunity for introduction and storage of their materials and equipment and 
performance of their activities, and shall connect and coordinate the Contractor’s construction and operations with 
theirs as required by the Contract Documents. 
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§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, 
promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or 
Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. 
Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the 
Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially 
completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible 
for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not 
apparent. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate 
Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner 
shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, 
improperly timed activities, damage to the Work or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or 
partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 
 
§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 
 
§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible. 
 
§ 6.4 Owner’s Provided Materials 
The Owner may provide materials for Contractor to incorporate into the Project, and the Contractor shall incorporate 
such materials as part of its Work for the Project.  The Contractor shall be fully responsible for and the Contract 
Sum shall cover, all matters relating to the receipt of materials provided by Owner as if the Contractor were the 
original purchaser, including but not limited to verifying correct quantities; coordinating purchases; providing, 
obtaining and managing all warranties and guarantees required by the Contract Documents including assistance to 
the Owner with the enforcement of such warranties and guarantees; inspection and acceptance of the materials; and 
loss or damage to the materials following acceptance of the materials by the Owner due to the negligence of the 
Contractor.  The Contractor shall coordinate delivery schedules, sequence of delivery, loading orientation, and other 
arrangements normally required by the Contractor for the particular material furnished.  The Contractor shall 
provide all services required for the unloading, handling and storage of materials through installation.  The 
Contractor shall determine prior to incorporation into the Work if such materials are patently defective and whether 
they are in conformity with the Contract Documents (and, if applicable, any specifications provided by the Owner).  
If the Contractor discovers defects or non-conformities upon such visual inspection, the Contractor shall not utilize 
such materials in the Contractor’s Work and instead shall properly notify the Owner of the defective or 
nonconforming condition so that repair or replacement of those materials can occur without undue delay or 
interruption to the Project.  If the Contractor fails to perform such inspection and incorporates such defective or non-
conforming materials into the Contractor’s Work, Contractor shall be responsible for all damages to the Owner 
resulting from Contractor’s incorporation of such materials into the Work.  The Contractor shall maintain records of 
all Owner-provided materials it incorporates into the Work and shall account to the Owner for all Owner-provided 
materials delivered into the Contractor’s or Subcontractor’s possession. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 
 
§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the 
Contractor. An order for a minor change in the Work may be issued by the Architect alone. 
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§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 
Construction Change Directive, or order for a minor change in the Work. 
 
§ 7.1.4 The Contractor shall not proceed with any change in the Work without the appropriate written authorization.  
Except as otherwise provided herein, the Contractor’s failure to obtain prior written authorization for a change in the 
Work shall constitute a waiver by the Contractor of an adjustment to the Contract Sum and/or Contract Time for the 
related Work.  No course of conduct or dealings between the parties, nor express or implied acceptance of 
alterations or additions to the Work shall be the basis of any claim to an increase in any amounts due under the 
Contract Documents or a change in any time period provided for in the Contract Documents. 
 
§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 
Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.2.2 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 
Work that is the subject of the Change Order, including, but not limited to, all direct and indirect costs and 
consequential damages associated with such change, the cumulative impact of the associated change in the Work in 
combination with one or more other changes in the Work, and any and all adjustments to the Contract Sum and the 
Contract Time. The Contractor is not entitled to reserve any rights or take other similar action with respect to a 
Change Order if the effect or intent of the reservation or action would be to accommodate a further adjustment of the 
Contract Sum or Contract Times, or both, after the Contractor signs the Change Order. A Change Order signed by 
the Contractor without any indication of change in the Contract Sum and/or Contract Time indicates the 
Contractor’s agreement that there will be no change in the Contract Sum and/or Contract Time.  Unless agreed 
otherwise by the parties, the Change Order form shall be the AIA Document G-701.  
 
§ 7.2.3  The Contractor shall proportionately increase the amount of its bond whenever the Contract Sum is 
increased.  If notice of any change affecting the Contract is required by a provision of the bond, giving the notice 
shall be the Contractor’s responsibility. 
 
§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work or the performance of disputed Work prior to agreement on adjustment, if 
any, in the Contract Sum or Contract Time, or both. The Owner may by Construction Change Directive, without 
invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of 
additions, deletions, or other revisions, the Contract Sum and Contract Time being adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order. 
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.4. 
 
§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Owner or Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those 
performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for 
overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable 
amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the 
Owner or Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless 
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otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the 
following: 

.1 Costs or credits arising from a change in the quantity of field labor directly involved in the Work, 
including applicable payroll taxes, fringe benefits required by agreement or custom, workers’ 
compensation insurance, and other employee costs approved by the Architect. Each of the fringe 
benefits shall be a separate line item, and the Contractor shall submit documentation supporting the 
calculation of the amounts for each fringe benefit for each worker.  Each of the allowable payroll 
expenses shall be a separate line item. Costs that shall not be reimbursed include voluntary employee 
deductions (such as but not limited to deductions for charitable donations or U.S. savings bonds) and 
employee profit sharing; 

.2 Costs of materials, supplies, and equipment, including cost of transportation (based on reasonable 
delivery charge or per-mile trucking charge for delivery of required materials or equipment), whether 
incorporated or consumed. The cost or credit for reusable materials (e.g. concrete form lumber, 
shoring, or temporary enclosures) shall be limited to 33 percent of the material cost for each use; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others. Downtime due to repairs, maintenance and weather delays shall not be allowed; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change;  

.5 Costs or credits arising from a change in the quantity of supervision and field office personnel 
directly attributable to the change; 

.6 General Conditions Costs.  Any costs or credit arising from a change in the quantity of the 
Contractor’s general conditions costs shall be limited to the extent to which the change is attributable 
to an associated change in the Contract Time for attainment of Substantial Completion resulting from 
the change in the Work. 

 
§ 7.3.5 If the Contractor disagrees with the adjustment as determined by the Architect, the Contractor may make a 
Claim in accordance with applicable provisions of Article 15, and the timeline for initiating a Claim begins to run on 
the date the Architect issues its final determination. 
 
§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time. 
 
§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 
be figured on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The Architect will make an interim determination for purposes of monthly certification for payment for those costs 
and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 
as a Change Order. 
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive. Disagreements with the Architect’s final determination 
shall be resolved in accordance with Article 15. 
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§ 7.4 Minor Changes in the Work 
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents 
and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order 
for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will 
affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to 
implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor 
change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the 
Contractor waives any adjustment to the Contract Sum or extension of the Contract Time. Unless otherwise 
designated by the Architect, the form to be utilized by Architect in authorizing minor changes in the Work shall be 
the AIA Document G-710, Architect’s Supplemental Instructions. 
 
§ 7.5 Proposal Requests 
§7.5.1 The Architect may issue to Contractor at any time a proposal request for a change in the Work, including a 
change in the Contract Sum and Contract Time (a “Proposal Request”).  A Proposal Request is not a Change Order, 
a Construction Change Directive, an order for a minor change in the Work, or authorization to proceed with the 
change in the Work described in the Proposal Request.  Unless otherwise designated by the Architect, the form to be 
utilized by Architect for a Proposal Request shall be the AIA Document G709, Proposal Request. 
 
§7.5.2 The Contractor shall respond with a proposal to the Architect (a “Proposal”) within seven (7) days after 
receiving the Proposal Request, and the Contractor shall include with its Proposal the Contractor’s proposed 
adjustments to the Contract Sum and Contract Time.  The allowable time for the Contractor’s response may be 
extended by written agreement of the Contractor, the Owner and the Architect.  Failure to respond within the 
allowed time frame may result in the Owner proceeding with the work through any other means.   
 
§7.5.3 The Contractor shall hold the Proposal valid and open for acceptance for at least thirty (30) days. The 
acceptance period may be adjusted by mutual written consent of the Contractor and the Owner. 
 
§7.5.4 The Owner may accept the Proposal in writing at which point the Contractor’s obligations to perform the 
work as outlined in the Proposal shall become binding.  The parties promptly thereafter shall memorialize the 
Owner’s acceptance of the Proposal through a Change Order. 
 
§ 7.6 Request for Change Order 
§7.6.1 The Contractor may initiate a Change Order request by submitting written notice to the Architect and Owner 
accompanied by a Proposal meeting the requirements of Section 7.5. 
 
ARTICLE 8   TIME 
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. 
 
§ 8.1.2 The date of commencement of the Work is the date established pursuant to the Agreement. 
 
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 
 
§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined.  Where the term “business day” is used, if the last day of the period falls on a Saturday, Sunday, or a legal 
holiday, that day shall be omitted and the period shall end on the next day which is not a Saturday, Sunday, or legal 
holiday. 
 
§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.2 The Contractor shall not, except by agreement or instruction of the Owner in writing, commence the Work 
prior to the effective date of insurance required to be furnished by the Contractor and Owner. The date of 
commencement of the Work shall not be changed by the effective date of such insurance. 
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§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 
 
§ 8.3 Delays and Extensions of Time 
§ 8.3.1 Subject to other provisions of the Contract, the Contractor will not be entitled to an increase in the Contract 
Sum and will only be entitled to an extension of the Contract Time on account of delay in the commencement or 
progress of Work on the critical path of the construction schedule caused by acts of nature or the public enemy, acts 
or orders of the government not arising from the Contractor’s failure to comply with applicable law, fires, floods, 
weather, and labor disputes beyond the Contractor’s control. 
 
§ 8.3.2 Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall not be 
entitled to an increase in the Contract Sum, or an extension of the Contract Time, or both: (i) on account of the 
impact of any normal adverse weather on any of the Work or on account of the impact of any abnormal adverse 
weather on Work not on the critical path; (ii) to the extent that a delay occurs concurrently with a delay attributable 
to the Contractor; or (iii) on account of the delay of any Work not on the critical path. 
 
§ 8.3.3 Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall not be 
entitled to an increase in the Contract Sum or any type of damages on account of a delay in the commencement or 
progress of Work on the critical path unless (i) the delay is caused by the Owner or (ii) the delay was not authorized 
or permitted under the Contract. 
 
§ 8.3.4 Claims under this Section 8.3 shall be made in accordance with applicable provisions of Article 15. 
 
ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 
payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed by twenty percent (20%) or more so that application of such unit prices to the 
actual quantities causes substantial inequity to the Owner or Contractor, the applicable unit prices shall be equitably 
adjusted. 
 
§ 9.2 Schedule of Values 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, and unless a different timeline is 
specified in the Agreement, the Contractor shall submit a schedule of values to the Architect within ten (10) days 
following the date of commencement of the Work, allocating the entire Contract Sum to the various portions of the 
Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its accuracy, 
required by the Architect. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing 
the Contractor’s Applications for Payment. Any changes to the schedule of values, including changes to the Contract 
Sum and changes required by the Architect if the Architect subsequently determines the schedule of values to be in 
any way unreasonable or inaccurate, shall be promptly submitted to the Architect and supported by such data to 
substantiate its accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a 
basis for reviewing the Contractor’s subsequent Applications for Payment.   
 
§ 9.3 Applications for Payment 
§ 9.3.1 In accordance with the timelines established in the Agreement, the Contractor shall submit to the Architect an 
itemized Application for Payment prepared in accordance with the schedule of values, if required under Section 9.2, 
for completed portions of the Work. The application shall be notarized, if required, and supported by (i) an affidavit 
that all payrolls, bills for materials and equipment, and other indebtedness connected with the Work for which the 
previous Application for Payment was submitted have been paid or otherwise satisfied; (ii) a current list of the 
Subcontractors and suppliers showing their respective contract sums, amounts paid, and amounts due; (iii) schedule 
of all materials and equipment stored on-site; (iv) documentation required for materials and equipment stored off-
site; (v) conditional lien waivers and releases from Contractor and from all Subcontractors and suppliers to be paid 
from the payment resulting from the Application for Payment; (vi) unconditional lien waivers and releases from 
Contractor and from all Subcontractors and suppliers for which Contractor was required to provide a conditional lien 
waiver in connection with a prior Application for Payment; and (vii) such other data substantiating the Contractor’s 
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right to payment that the Owner or Architect require, such as copies of requisitions, and shall reflect retainage if 
provided for in the Contract Documents. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others 
whom the Contractor intends to pay. 
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 
insurance, storage, and transportation to the site, for such materials and equipment stored off the site. 
 
§ 9.3.2.1  The Contractor’s request for storage of materials and equipment off site shall minimally include: 

.1 A list of the fabricated materials consigned to the Project (which shall be clearly identified), giving 
the place of storage, together with copies of invoices and reasons why materials cannot be delivered 
to the site. 

.2 Certification that items have been tagged for delivery to the Project and that they will not be used for 
another purpose. 

.3 A letter from the Contractor’s surety indicating agreement to the arrangements and that payment to 
the Contractor shall not relieve the Contractor of its responsibility to complete the Work. 

.4 Evidence of adequate insurance covering the material in storage, which shall name the Owner as an 
additional insured. 

.5 Information pertaining to the Contractor’s place of storage, the layout and security of the place of 
storage, and such information that verifies that the materials are securely stored at the place of 
storage. 

.6 Subsequent Applications for Payment shall itemize the materials and their cost which were approved 
on previous Applications for Payment and remain in off-site storage. 

 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, 
security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities 
that provided labor, materials, and equipment relating to the Work. 
 
§ 9.4 Certificates for Payment 
§ 9.4.1 The Architect will either (1) issue to the Owner a Certificate for Payment in the full amount of the 
Application for Payment, with a copy to the Contractor; or (2) issue to the Owner a Certificate for Payment for such 
amount as the Architect determines is properly due, and notify the Contractor and Owner of the Architect’s reasons 
for withholding certification in part as provided in Section 9.5.1; or (3) withhold certification of the entire 
Application for Payment, and notify the Contractor and Owner of the Architect’s reason for withholding 
certification in whole as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 
based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the 
Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) 
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made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed 
construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received 
from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to 
payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 
paid on account of the Contract Sum. 
 
§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless 
security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, 
materials or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  
 
§ 9.5.2 When the Contractor disputes the Architect’s decision regarding a Certificate for Payment under Section 
9.5.1, in whole or in part, the Contractor may submit a Claim in accordance with Article 15. 
 
§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts 
previously withheld. 
 
§ 9.5.4 If the Contractor disputes a determination by the Architect with regard to a Certificate of Payment, and during 
any related dispute resolution, litigation, or other proceeding, the Contractor nevertheless shall continue to prosecute 
the Work. 
 
§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect. 
 
§ 9.6.2 The Contractor shall pay each Subcontractor, no later than the timeline set forth in Ohio Revised Code 
4113.61, after receipt of payment from the Owner, the amount to which the Subcontractor is entitled, reflecting 
percentages actually retained from payments to the Contractor on account of the Subcontractor’s portion of the 
Work. The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make 
payments to Sub-subcontractors in a similar manner. 
 
§ 9.6.3 [Intentionally Deleted]. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor 
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and 
suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 
obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be 
required by law. 
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§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 
9.6.3 and 9.6.4. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall 
be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall 
require money to be placed in a separate account and not commingled with money of the Contractor, create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an 
award of punitive damages against the Contractor for breach of the requirements of this provision. 
 
§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees 
and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of 
any tier, including but not limited to claims for unjust enrichment. In the event that the Owner receives a claim 
affidavit in accordance with Ohio Revised Code Chapter 1311 relating to amounts due and unpaid for labor and 
work performed and material furnished for the Work, the Owner shall detain the amount due and owing from the 
Contractor unless and until the claim is released and/or discharged as more particularly set forth in said Chapter 
1311.  Posting a bond or other security discharging a lien shall not relieve the Contractor of its indemnity obligations 
in this Section. 
 
§ 9.7 Failure of Payment 
If the Owner, through no fault of the Contractor, does not pay the Contractor within seven days after the date 
established in the Agreement, the amount certified by the Architect or awarded by binding dispute resolution, then 
the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the Work until payment of 
the amount owing has been received provided that Contractor shall not stop Work for non-payment if the Owner 
initiates the payment process for any undisputed amounts due the Contractor.  
 
§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents, including all necessary testing and/or startup, 
and when all required occupancy permits and any other necessary permits and approvals, if any, have been issued, 
so that the Owner can occupy or utilize the Work for its intended use, subject only to the completion or correction of 
minor items of Work that will not interfere with or hinder the Owner’s use of the Work and areas adjacent to the 
Project site. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is Substantially Complete, the Contractor shall prepare and submit to the Architect a comprehensive list 
of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete or correct all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is Substantially Complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 
determine Substantial Completion. The Contractor shall pay all costs incurred by the Architect, Owner and Separate 
Contractors for costs due to excessive inspections without fault of the Architect or Owner.  Unless otherwise 
provided in the Contract Documents, inspections to determine Substantial Completion in excess of one (1) without 
the fault of the Architect or Owner shall be deemed excessive. 
 
§ 9.8.4 When the Work or designated portion thereof is Substantially Complete, the Architect will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
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insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the Certificate 
(the “punch list”), or, if no timeframe is fixed, then not greater than thirty (30) days from the date of the Certificate. 
Failure to include an item on the Certificate and punch list does not alter the responsibility of the Contractor to 
complete or correct deficiencies in the Work in accordance with the Contract Documents.  Warranties required by 
the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion 
thereof unless otherwise provided in the Certificate of Substantial Completion. 
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if 
any, and following certification of an Application for Payment, the Owner shall make payment of retainage as set 
forth in the Agreement.  
 
§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or 
use may commence whether or not the portion is Substantially Complete, provided the Owner and Contractor have 
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, 
maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for 
correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor 
considers a portion Substantially Complete, the Contractor shall prepare and submit a list to the Architect as 
provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably 
withheld. The stage of the progress of the Work shall be determined by written agreement between the Owner and 
Contractor or, if no agreement is reached, by decision of the Architect. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 
Work. 
 
§ 9.9.3 Unless otherwise agreed upon in writing, partial occupancy or use of a portion or portions of the Work shall 
not constitute acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect 
finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will 
promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and 
belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance 
with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final 
Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation 
that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been 
fulfilled.  The Contractor shall pay all costs incurred by the Architect, Owner and Separate Contractors for costs due 
to excessive inspections without fault of the Architect or Owner.  Unless otherwise provided in the Contract 
Documents, inspections to determine final completion in excess of one (1) without the fault of the Architect or 
Owner shall be deemed excessive. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 
with the Work for the Project (less amounts withheld by Owner) have been paid or otherwise satisfied (unless a 
different form is agreed to, Contractor shall provide the AIA Document G-706, Contractors Affidavit of Payment of 
Debts and Claims and AIA Document G-706A, Contractors Affidavit of Release of Liens), (2) a certificate 
evidencing that insurance required by the Contract Documents to remain in force after final payment is currently in 
effect, (3) a written statement that the insurance will be renewable to cover the period required by the Contract 
Documents, (4) consent of the Contractor’s surety, if any, to final payment, (5) documentation of any special 
warranties, such as manufacturers’ warranties or specific Subcontractor warranties, (6) all documents and items 
required to be submitted by Contractor in accordance with the Contract Documents which shall include those items 
set forth in Section 3.11 which have not previously been delivered to Owner, (7) unconditional lien waivers and 
releases from Contractor and all Subcontractors and suppliers; and (8) if required by the Owner, other data 
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establishing payment or satisfaction of obligations to the extent and in such form as may be designated by the 
Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a 
bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If 
a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall 
refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security 
interest, or encumbrance, including all costs and reasonable attorneys’ fees. 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If 
the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for 
that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of Claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of claims by the Owner except those arising from 

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents;  

.3 terms of special warranties and guarantees required by the Contract Documents;  

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment; or 

.5 claims, damages, losses or expenses for indemnification. 
 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs 
in connection with the performance of the Contract. The Contractor’s safety program shall be written and a copy 
maintained at the Project site for inspection, upon request.  Neither the Owner nor the Architect accept any 
responsibility or liability for the safety of the Contractor’s employees or for enforcing the Contractor’s safety 
program.  Additionally, Contractor shall comply with the Owner’s rules, regulations, and policies including, but not 
limited to, the Owner’s safety, health, and infection control policies and programs. 
 
§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury, or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor;  

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures, benchmarks, monuments, other reference points, and utilities not designated for 
removal, relocation, or replacement in the course of construction; and 

.4 construction or operations by the Owner and Separate Contractors. 
 
§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 
protection from damage, injury, or loss. 
 
§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 
the safeguards. 
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§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 
necessary for execution of the Work, the Contractor shall give Owner and Architect reasonable advance notice 
thereof and shall exercise utmost care and carry on such activities under supervision of properly qualified personnel. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable 
to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor’s obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and Architect. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 
 
§ 10.2.8 Injury or Damage to Person or Property 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall 
be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 
sufficient detail and names of witnesses to enable the other party to investigate the matter. 
 
§ 10.2.9  If a Separate Contractor incurs damages resulting from the Contractor’s performance of its Work, and the 
Contractor fails to remedy the damage or to reimburse the Separate Contractor for its damages, then the Owner 
reserves the right to pay the Separate Contractor suffering the damage and deduct such amounts from the amount 
due the Contractor.   
 
§ 10.2.10 The Contractor acknowledges that the safety of the public and of the employees, invitees and guests of the 
Owner is of the utmost importance.  While the Contractor is at the Project site, the Contractor will take no action 
that would jeopardize the safety of the public and of the Owner’s employees, invitees or guests and, without the 
Owner’s written approval, shall take no action that would interfere with the Owner’s activities.  The Owner reserves 
the right to require the Contractor and its employees to wear identification (subject to applicable safety standards), to 
stay in designated Work areas at all times while on the Owner’s property and to record on a log a person’s presence 
immediately upon entering the Owner’s property.  The Owner shall have the right to effect the immediate removal 
of a person from the Project site for failure to wear identification, for being outside a designated work area, for 
fraternizing with or engaging in any inappropriate behavior directed toward or in the vicinity of employees, invitees 
or guests of the Owner or for other good cause shown.   
 
§ 10.2.11 The Contractor shall be enrolled in and remain in good standing in the Ohio Bureau of Workers’ 
Compensation Drug-Free Safety Program or a comparable program approved by the Bureau that meets the 
requirements of Ohio Revised Code 153.03.  Contractor shall comply with and shall require its Subcontractors to 
comply with the Ohio Bureau of Workers’ Compensation’s Drug-Free Workplace Program requirements under 
Revised Code 153.03(E), and Contractor shall include language in its subcontractual agreements mandating that 
each Subcontractor require Sub-subcontractors to similarly comply with the Ohio Bureau of Workers’ 
Compensation’s Drug-Free Workplace Program requirements. 
 
§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance that is 
concealed or not addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent 
foreseeable bodily injury or death to persons resulting from a material or substance, including but not limited to 
asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon 
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recognizing the condition, immediately stop Work in the affected area and notify the Owner and Architect of the 
condition. 
 
§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain or cause to be obtained the services of a 
licensed laboratory to verify the presence or absence of the material or substance reported by the Contractor and, in 
the event such material or substance is found to be present, to cause it to be rendered harmless. The Work in the 
affected area shall be resumed immediately following the occurrence of any one of the following events:  (i) the 
Owner causes remedial work to be performed that results in the absence of the materials or substances or renders the 
material or substance harmless as evidenced by a written report which is prepared by an environmental consultant 
retained by Owner, or (ii) the Owner and the Contractor, by written agreement, decide to resume performance of the 
Work, or (iii) the Work may safely and lawfully proceed, as determined by an appropriate governmental authority.  
By Change Order, the Contract Time shall be extended appropriately and the Contract Sum equitably adjusted based 
on the amount of the Contractor’s reasonable additional costs of shutdown, delay, and start-up. 
 
§ 10.3.3 [Intentionally Deleted]. 
 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The 
Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the 
extent of the Contractor’s fault or negligence in the use and handling of such materials or substances. Hazardous 
materials or substances to be used at the Project site by Contractor shall be identified by a Safety Data Sheet. The 
Contractor shall assemble all of its applicable Safety Data Sheet in a notebook and submit it to the Architect for its 
information prior to a hazardous material or substance being brought to the Project site. The Contractor shall 
maintain all Safety Data Sheet notebooks at the Project site for the duration of the Project.   
 
§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are 
due to the Owner’s fault or negligence. 
 
§ 10.3.6 [Intentionally Deleted]. 
 
§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies rated A- or higher by Best 
Insurance Reports and lawfully authorized to do business in the State of Ohio such insurance as will protect the 
Contractor from claims set forth below which may arise out of or result from the Contractor’s operations and 
completed operations under the Contract and for which the Contractor may be legally liable, whether such 
operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of them, 
or by anyone for whose acts any of them may be liable. 
 
§ 11.1.2 The insurance required by Section 11.1.1 shall include and shall be written for not less than the following, or 
as required by law, whichever coverage is greater. 

.1 Workers’ Compensation:  Statutory 

.2 Employer’s Liability:  (1) an each-accident limit of not less than $1,000,000, (2) a disease each-employee 
limit of not less than $1,000,000, and (3) a disease policy limit of not less than $1,000,000; 

.3 Commercial General Liability (“CGL”):  (1) an each-occurrence limit of not less than $2,000,000, (2) a 
general-aggregate limit of not less than $2,000,000, and (3) a products and completed-operations aggregate 
limit of not less than $2,000,000.  The CGL insurance shall provide at least equivalent coverage for liability 
arising from premises, operations, independent contractors, products/completed-operations (shall not 
exclude coverage to the additional insured(s) for bodily injury or property damage), personal and 
advertising injury, and liability assumed under an insured contract.  The CGL insurance shall not exclude 
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coverage for damage to electronic data.  The CGL policy shall be endorsed providing equivalent coverage 
to provide that the general aggregate limit applies separately to each of the insured’s projects; 

.4 Automobile Liability: covering all owned, non-owned, and hired vehicles used in connection with the 
Work:  Bodily injury (including death and emotional distress) and property damage with a combined single 
limit of $1,000,000 each accident;  

.5 Umbrella/Excess Liability: Such policies shall be supplemented by an umbrella policy of additional 
protection in the amount of $5,000,000 aggregate; 

.6 If the Contractor is required to furnish professional services as part of the Work, the Contractor shall 
maintain Professional Liability Insurance covering performance of the professional services, with policy 
limits of not less than $1,000,000 per claim and $1,000,000 in the aggregate; and 

.7 Pollution Liability:  If the Work includes environmentally sensitive, hazardous types of activities (such as 
demolition, exterior insulation finish systems, asbestos abatement, storage-tank removal, or similar 
activities), or involves hazardous materials, the Contractor shall maintain a contractor’s pollution liability 
policy with (1) a per-claim limit of not less than $1,000,000 and (2) an annual-aggregate limit of not less 
than $1,000,000, covering the acts, errors and/or omissions of the Contractor for damages (including from 
mold) sustained by the Owner by reason of the Contractor’s performance of the Work.  The policy shall 
have an effective date, which is on or before the date of commencement of the Work.   

 
The Contractor shall maintain required coverages without interruption from the date of commencement of the Work 
and for not less than five years following Substantial Completion.  The Contractor shall pay all deductibles, self-
insured retentions, or both contained in the policies of insurance.  The Contractor shall continue to provide evidence 
of coverage to the Owner on an annual basis during the aforementioned period. 
 
§ 11.1.3 The Contractor shall submit to the Architect and the Owner a copy of certificates of insurance prior to 
commencement of the Work.  Certificates shall include each and every type of coverage specified. Such certificates 
shall name the Owner and Architect as additional insureds and shall contain a statement that the Owner will be 
notified 30 days prior to the cancellation of any insurance policy evidenced by this certificate. The additional 
insureds requirements of this Section shall include completed and ongoing operations and Contractor shall provide 
additional insured endorsements. An additional certificate evidencing continuation of liability coverage, including 
coverage for completed and ongoing operations, shall be submitted with the final Application for Payment as 
required by Section 9.10.2.   When any required insurance, due to the attainment of a normal expiration date or 
renewal date, shall expire, the Contractor shall supply the Owner with Certificates of Insurance and amendatory 
riders or endorsements that clearly evidence the continuation of all coverage in the same manner, limits of 
protection, and scope of coverage as was provided by the previous policy if and to the extent required to meet the 
insurance requirements of this Section 11.1. All renewal and replacement policies shall comply with the 
requirements of this Section 11.1.  A failure of the Owner to request a certificate or other evidence of compliance 
with the insurance requirements or a failure of the Owner to identify a deficiency from evidence that is provided 
shall not be construed as a waiver of the Contractor’s obligation to maintain the required insurance. 
 
§ 11.1.4 The Contractor shall cause all Subcontractors to provide Workers’ Compensation, Comprehensive General 
Liability, and Automobile Liability Insurance with commercially reasonable limits and certificates of insurance 
related thereto. Such certificates shall name the Owner and Architect as additional insureds. 
 
§ 11.1.5 The Contractor shall not commence Work under the Contract until the Contractor has obtained and provided 
proof of all insurance required under this heading. 
 
§ 11.1.6 All liability policies required in this Section 11.1 shall be primary and non-contributory with respect to any 
other insurance or self-insurance programs that cover the Owner or an additional insured. 
 
§ 11.1.7 If Contractor fails to purchase and/or maintain any insurance required under Section 11.1, the Owner may, 
but shall not be obligated to, upon seven (7) days written notice to Contractor, purchase such insurance on behalf of 
the Contractor and shall be entitled to be reimbursed by the Contractor upon demand.  
 
§ 11.1.8 Performance Bond and Payment Bond 
§ 11.1.8.1 The Contractor shall furnish bonds as required in the Agreement between Owner and Contractor. 
 
§ 11.1.8.2 The Contractor shall keep the surety informed of the progress of the Work, and, where necessary, obtain 
the surety's consent to, or waiver of, (i) notice of changes in the Work; (ii) request for reduction or release of 
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retainage; (iii) request for final payment; and (iv) any other item required by the surety. The Owner shall be notified 
by the Contractor, in writing, of all communications with the surety. The Owner may, in the Owner's sole discretion, 
inform the surety of the progress of the Work and obtain consents as necessary to protect the Owner’s rights, 
interests, privileges and benefits under and pursuant to any bond issued in connection with the Work. The Contractor 
shall be notified by the Owner, in writing, of any communications with the surety. 
 
§ 11.1.8.3 If at any time any surety providing bonds for the Project (1) is adjudged bankrupt or has made a general 
assignment for the benefit of its creditors; (2) has liquidated all assets or has made a general assignment for the 
benefit of its creditors; (3) is placed in receivership; (4) otherwise petitions a state or federal court for protection 
from its creditors; or (5) allows its license to do business in Ohio to lapse or to be revoked, then the Contractor shall 
immediately, but no later than 21 days of any such action listed above, provide the Owner with new bonds in the 
form and amount required under the Contract. 
 
§ 11.2 Property Insurance 
§ 11.2.1 Unless otherwise provided in the Agreement, the Owner shall purchase and maintain, in a company or 
companies lawfully authorized to do business in the jurisdiction in which the Project is located, property insurance 
written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, plus value 
of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising total value for 
the entire Project at the site on a replacement cost basis. Such property insurance shall be maintained, unless 
otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are 
beneficiaries of such insurance, until final payment has been made or until no person or entity other than the Owner 
has an insurable interest in the property required by this Section to be covered, whichever is later. 
 
§ 11.2.1.1 Property insurance shall be on an “all-risk” or equivalent policy form and shall include insurance against 
the perils of fire (with extended coverage) and physical loss or damage including, without duplication of coverage, 
theft, vandalism, malicious mischief, collapse, earthquake, tornado, flood, windstorm, explosion, breakage of glass, 
falsework, testing and startup, temporary buildings and structures, materials used in the construction process, hot 
and cold testing, and debris removal including demolition occasioned by enforcement of any applicable legal 
requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services and expenses 
required as a result of such insured loss.  Coverage shall include a provision to pay the reasonable extra costs of 
acceleration and expediting temporary and permanent repairs to, or permanent replacement of, damaged property 
(including overtime wages directly incurred to accelerate restoration or repair of the damaged property, and the extra 
costs that are directly incurred to rapidly transport materials and supplies necessary to the repair or replacement); 
soft costs coverage to the extent commercially available to comparable insureds, including the reasonable direct 
costs incurred by Architect and/or Contractor as a result of a property damage loss covered by the policy; and 
provisions for mechanical or electrical breakdown, or boiler system testing.  Coverage shall be primary to all other 
applicable insurance.  Notwithstanding any of the foregoing, the insurance shall include coverage only for those 
costs incurred as a direct result of direct physical damage to property otherwise covered by the policy; business 
income, business interruption, home office overhead, and lost productivity costs of Contractor or any subcontractor 
at any tier shall not be covered. 
 
§ 11.2.1.2 If the property insurance requires minimum deductibles, the Contractor shall pay costs not covered by the 
insurance because of such deductibles.  
 
§ 11.2.1.3 This property insurance shall cover portions of the Work stored off the site after written approval of the 
Owner at the value established in the approval, and also portions of the Work in transit. 
 
§ 11.2.1.4 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 
would cause cancellation, lapse or reduction of insurance. 
 
§ 11.2.1.5 The insurance required by this Section 11.2 is not intended to cover machinery, tools, apparatus, 
scaffolding, hoists, forms, staging, shoring or other equipment owned or rented by the Contractor which are utilized 
in the performance of the Work but not incorporated into the permanent improvements. The Contractor shall, at the 
Contractor’s own expense, provide insurance coverage for owned or rented machinery, tools or equipment. 
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§ 11.3 WAIVERS OF SUBROGATION 
The Contractor waives all rights against the Owner and their agents and employees for damages to the extent 
covered by any insurance, except rights to the proceeds of that insurance.  All policies shall accomplish the waiver 
of subrogation by endorsement or otherwise.  Contractor shall require of its Subcontractors, by appropriate written 
agreements, similar waivers each in favor of the Owner and Contractor; all Sub-subcontractors at every tier shall 
also be bound by and comply with this same requirement in their respective agreements. 
 
§ 11.4 A loss insured under the Owner’s property insurance shall be adjusted by the Owner in good faith and made 
payable to the Owner for the insureds, as their interests may appear. The Contractor shall pay Subcontractors their 
just shares of insurance proceeds received by the Contractor, and by appropriate agreements, written where legally 
required for validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 
The Owner in good faith shall have power to adjust and settle a loss with insurers. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to 
the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 
 
§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 
the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or 
completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, 
shall be at the Contractor’s expense. 
 
§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, for a period of one year after the date of 
Substantial Completion of the Work or designated portion thereof, the Contractor shall correct any of the Work that 
is found defective in workmanship, materials or not in accordance with the requirements of the Contract Documents. 
If defective or nonconforming Work becomes apparent within the one-year period, the Owner shall notify the 
Contractor in writing.  Within fourteen (14) days of receipt of said notice, the Contractor shall visit the Project in the 
company of one or more representatives of the Owner to determine the extent of the defective or nonconforming 
Work. If the defective or nonconforming Work is considered by the Owner to be an emergency, the Owner may 
require the Contractor to visit the Project within one (1) calendar day or less of receipt of said notice.  The 
Contractor shall promptly repair or replace the defective or nonconforming Work, including all adjacent Work 
damaged as a result of such defective or nonconforming Work.  The Contractor shall be fully responsible for the 
cost of temporary materials, facilities, utilities or equipment required during the repair or replacement of the 
defective or nonconforming Work. If the Contractor fails to correct defective or nonconforming Work within a 
reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in 
accordance with Section 2.5. 
 
§ 12.2.2.2 With respect to items of Work that are corrected, completed or first performed after Substantial 
Completion but prior to final completion of the Project, including completed punch list items, the one-year period 
with respect to these items shall commence upon correction or completion of the item. 
 
§ 12.2.2.3 One month prior to the end of the one (1) year period, the Contractor shall attend a walk-through of the 
Project scheduled by the Architect. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
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§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 
 
§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. The 
acceptance of nonconforming Work by the Owner shall be by written Change Order. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 
The Contract shall be governed by the laws of the State of Ohio.  Any suit, which may be brought to enforce any 
provision of this Agreement or any remedy with respect hereto, shall be brought in the Common Pleas Court of the 
County where the Project is located which shall have exclusive jurisdiction to the exclusion of all other jurisdictions.  
The applicable statutes of limitations and repose under Ohio law shall apply to all causes of action between the 
Owner and Contractor.   
 
§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 
other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain 
legally responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 
The Contractor shall execute all consents reasonably required to facilitate the assignment. 
 
§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder are 
cumulative and shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise 
imposed or available by law. 
 
§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed upon in writing. 
 
§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall be present at and 
shall give the Architect timely notice of when and where tests and inspections are to be made, including intermediate 
and final inspections, so that the Architect may be present for such procedures. The Owner shall bear costs of tests, 
inspections, or approvals that do not become requirements until after bids are received or negotiations concluded. 
The Owner shall directly arrange and pay for tests, inspections, or approvals where building codes or applicable 
laws or regulations so require. 
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§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, 
or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense. 
 
§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, 
shall be at the Contractor’s expense. The Contractor also agrees the cost of testing services required for the 
convenience of the Contractor in the scheduling and performance of the Work, and the cost of testing services 
related to remedial operations performed to correct deficiencies in the Work, shall be borne by the Contractor. 
 
§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect. 
 
§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 
Architect will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.4.7 Any reports or documents resulting from tests, inspections and approvals required under this Section 13.4 
shall be submitted to the Owner and Architect. 
 
§ 13.5 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate 
set forth in the Agreement.   
 
§ 13.6 Training Sessions 
The Contractor will participate in training sessions for the Owner in cooperation with the Architect, Owner, Owner’s 
personnel and consultants and the Contractor will participate in tests in cooperation with the Architect, Owner, 
Owner’s personnel and consultants to the extent applicable to the Contractor’s Work. 
 
§ 13.7 Equal Opportunity 
§ 13.7.1 The Contractor shall comply with applicable law regarding equal employment opportunity, including Ohio 
Revised Code Section 153.59. The Contractor shall cooperate fully with the State’s Equal Opportunity Coordinator, 
with any other official or agency of the state or federal government that seeks to eliminate unlawful employment 
discrimination, and with all other state and federal efforts to assure equal employment practices under the Contract. 
The Contractor agrees to the following: 
 
§ 13.7.1.1. That, in the hiring of employees for the performance of Work under the Contract or any Subcontract, 
Contractor and any Subcontractor or person acting on Contractor’s or a Subcontractor’s behalf shall not discriminate 
against any citizen of the state who are qualified and available to perform the services to which the employment 
relates by reason of race, color, religion, sex, age, disability, military status as defined in section 4112.01 of the 
Revised Code, veteran status, national origin, ancestry, sexual orientation, gender identity (including gender 
expression), marital status or genetics; and 
 
§ 13.7.1.2. That Contractor and any Subcontractor or person acting on Contractor’s or a Subcontractor’s behalf shall 
not in any manner discriminate against, intimidate, or retaliate against any employee hired for the performance of 
services under the Contract on account of race, color, religion, sex, age, disability, military status, veteran status, 
national origin, ancestry, sexual orientation, gender identity (including gender expression), marital status or genetics. 
 
§ 13.7.2. In the event the Contractor fails to comply with these nondiscrimination clauses, the Contractor shall be 
subject to the forfeiture requirements of Ohio Revised Code Section 153.60. 
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§ 13.7.3 Hiring Under State Public Improvement Contracts.  Any provision of a hiring hall contract or agreement 
which obligates the Contractor to hire, if available, only employees referred to the Contractor by a labor 
organization shall be void as against public policy and unenforceable with respect to employment under any public 
improvement contract unless at the date of execution of the hiring hall contract or agreement, or within thirty (30) 
days thereafter, the labor organization has procedures in effect for referring qualified employees for hire without 
regard to race, color, religion, national origin, military status as defined in Ohio Revised Code Section 4112.01, or 
ancestry and unless the labor organization includes in its apprentice and journeyperson’s membership, or otherwise 
has available for job referral without discrimination, qualified employees, both whites and non-whites (including 
African-Americans).  
 
§ 13.8 The table of contents, titles, headings, running headlines and marginal notes contained in the Contract are 
solely to facilitate reference to various provisions of the Contract Documents and in no way affect, limit or describe 
or limit the interpretation of the provisions to which they refer. 
 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 75 consecutive days 
through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any 
other persons or entities performing portions of the Work, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; or 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 
stopped; or 

.3 Because the Owner has not made payment on a Certificate for Payment within the time stated in the 
Contract Documents. 

.4 [Intentionally Deleted]. 
 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, 
constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days 
in any 365-day period, whichever is less. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon thirty days’ 
notice to the Owner and Architect, terminate the Contract provided that the reason for the termination is not cured 
within the thirty-day period  and recover from the Owner payment for Work executed as of the date of termination, 
but not overhead and profit on Work not executed and not to exceed the Contract Sum (however, if such reason for 
termination cannot reasonably be cured within the thirty-day period, then Contractor shall not terminate the Contract 
so long as Owner commences to cure the reason for termination within such thirty-day period and diligently pursues 
such cure).   
 
§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 
between the Contractor and the Subcontractors or Suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is in material breach of a provision of the Contract Documents. 
 
§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, the Owner may, without prejudice to any other 
rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ 
notice, and provided that the reason for the termination is not cured within the seven-day period, terminate 
employment of the Contractor and/or  exercise the following non-exclusive remedies which will be cumulative: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 
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.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 
request of the Contractor, the Owner shall furnish to the Contractor a general accounting of the costs 
incurred by the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, then Contractor shall be paid for Work that it satisfactorily performed prior to the date of 
termination but not to exceed such excess unpaid balance. If such costs and damages exceed the unpaid balance, the 
Contractor and the Contractor’s surety shall pay the difference to the Owner. The amount to be paid to the 
Contractor or Owner, as the case may be, shall be certified by the Initial Decision Maker, upon application, and this 
obligation for payment shall survive termination of the Contract. 
 
§ 14.2.5 Should the Owner terminate this Agreement for cause under this Section 14.2, but that cause be 
subsequently found insufficient to support termination, the termination shall be deemed one of convenience under 
Section 14.4. 
 
§ 14.2.6 If the Contract is terminated for cause, the Contractor’s surety may perform the Contract. If the Contractor’s 
surety does not commence performance of the Contract within ten (10) days of the date of Contract termination, the 
Owner may complete the Work by means the Owner determines appropriate.  If the Contractor’s surety performs the 
Work, the provisions of the Contract Documents govern the surety’s performance, with the surety in place of the 
Contractor in all provisions including, but not limited to, provisions for payment for the Work, and provisions of the 
right of the Owner to complete the Work. 
 
§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Contract Sum and Contract Time shall be equitably adjusted for increases in the cost and time caused 
by suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 
adjustment shall be made to the extent 

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 
for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract in whole or in part for the Owner’s convenience and 
without cause. 
 
§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor 
shall with respect to the Work that is terminated: 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders; and 

.4 deliver to Owner all Project-related documents and work product of Contractor and its Subcontractors 
related to the Work. 

 
§ 14.4.3 If the Contract is terminated in accordance with this Section 14.4, the Owner will pay the Contractor, i) for 
Work performed under the Contract up to the date the notice of termination is received by the Contractor at the rates 
for Work performed under the Contract, including overhead and profit up to the date of termination and reasonable 
expenses directly attributable to the termination, but not for overhead or lost profit on unperformed Work, ii) for 
Work performed at the direction of the Owner on and after the date on which the notice of termination is received by 
the Contractor, as determined by the procedures applicable to Construction Change Directives, and iii) for Work 
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necessary to protect and preserve the Work, as determined by the procedures applicable to Construction Change 
Directives. . 
 
§ 14.4.4 The termination of the Contract under this Section 14.4 shall be without prejudice to rights or remedies 
which exist at the time of termination. 
 
§ 14.5 Contractor Insolvency 
§ 14.5.1 The Owner may immediately terminate the Agreement for cause if: 
 
§ 14.5.1.1 the Contractor commences a voluntary case under Title 11 of the United States Code or the corresponding 
provisions of any successor laws; or 
 
§ 14.5.1.2 any legal entity commences an involuntary case against the Contractor under Title 11 of the United States 
Code or the corresponding provisions of any successor laws and (1) the case is not dismissed within 60 days after its 
commencement; or (2) the court before which the case is pending issues an order for relief or similar order 
approving the case; or 
 
§ 14.5.1.3 a court of competent jurisdiction appoints, or the Contractor makes an assignment of all or substantially all 
of its assets to, a receiver, trustee, liquidator, or other similar custodian for the Contractor or all or substantially all 
of the Contractor’s assets; or 
 
§ 14.5.1.4 any attachment, execution, or other judicial seizure is levied against all or substantially all of the 
Contractor’s assets; or 
 
§ 14.5.1.5 the Contractor takes any action toward the dissolution or winding up of its business; or 
 
§ 14.5.1.6 the Contractor fails generally to pay its debts as they become due (unless those debts are subject to a good-
faith dispute as to liability or amount) or it acknowledges in writing that it is unable to do so. 
 
§ 14.5.2 If the Contractor files a voluntary petition in bankruptcy or has an involuntary petition in bankruptcy filed 
against it, the Contractor, the Contractor as the debtor-in-possession, or the trustee of the Contractor’s bankruptcy 
estate shall file a motion to assume or reject the Contract under Bankruptcy Code §365, 11 U.S.C. §365, within 20 
days after the filing of the voluntary petition or involuntary petition and shall diligently prosecute that motion to 
conclusion so as to obtain an order granting or denying that motion within 45 days after the filing of the voluntary or 
involuntary petition. 
 
§ 14.5.3 If the Owner intends to exercise its termination rights under this Section 14.5, the Owner shall notify the 
Contractor in writing of the Owner’s termination of the Contract and the cause(s) for that termination. 
 
§ 14.5.4 The Contractor agrees to the granting of relief from the automatic stay of the Bankruptcy Code, 11 U.S.C. 
§362(a), to permit the Owner to terminate the Contract for cause in such instance and issue and serve all notices 
necessary to terminate the Contract or arising out of the termination of the Contract and to take any and all other 
action necessary to terminate the Contract. 
 
ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims  
§ 15.1.1 Definition 
A Claim is a demand or assertion by the Contractor seeking, as a matter of right, payment of money, a change in the 
Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other 
disputes and matters in question asserted by the Contractor arising out of or relating to the Contract. The 
responsibility to substantiate Claims shall rest with the Contractor.  The Contract, including but not limited to this 
Article 15 does not require the Owner to make a claim, dispute, demand or assertion against the Contractor for the 
payment of money, a change in the Contract Time or other relief or in order for the Owner to exercise its rights and 
remedies against the Contractor, including but not limited to the remedying of a Contractor default, the imposition of 
liquidated damages and binding dispute resolution in accordance with the Contract Documents. 
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§ 15.1.2 Time Limits on Causes of Action 
The Owner and Contractor shall commence all causes of action against the other and arising out of or related to the 
Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements of the 
binding dispute resolution method selected in the Agreement and within the period specified by applicable statute of 
limitation and repose. The Owner and Contractor waive all causes of action not commenced in accordance with this 
Section 15.1.2. 
 
§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Time Limit on Claims.  Claims by Contractor, where the condition giving rise to the Claim is first 
discovered prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated 
by notice to the Owner and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not 
serving as the Initial Decision Maker. Claims by the Contractor under this Section 15.1.3.1 shall be initiated within 
21 days after occurrence of the event giving rise to such Claim or within 21 days after Contractor first recognizes the 
condition giving rise to the Claim, whichever is later. Failure to submit proper and timely notice in accordance with 
this Section shall constitute a waiver and abandonment of the Claim by Contractor. 
 
§ 15.1.3.2 Contractor Claims and claims by the Owner, where the condition giving rise is first discovered after 
expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other 
party. In such event, no decision by the Initial Decision Maker is required. 
 
§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 
and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall 
continue to make payments in accordance with the Contract Documents.  
 
§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 
Certificates for Payment in accordance with the decision of the Initial Decision Maker. 
 
§ 15.1.5 Claims for Additional Cost 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is 
not required for Claims relating to an emergency endangering life or property arising under Section 10.4. 
 
§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in 
Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of 
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, provided such Claim is  
documented by data substantiating that weather conditions, the Contract Time will be extended by one (1) day for 
each work day lost due to weather that delays Work on the critical path in excess of those in the following table:   
 

Month Number of Workdays Lost Due to Weather 
January 8 
February 8 
March 7 
April 6 
May 5 
June 4 
July 4 
August 4 
September 5 
October 6 
November 6 
December 6 
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§ 15.1.6.3 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number 
of causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent 
delays due to the fault of the Contractor 
 
§ 15.1.7 Waiver of Claims for Consequential Damages 
The Contractor and Owner waive claims against each other for consequential damages arising out of or relating to 
this Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of 
such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit.  

 
This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 
in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents, nor shall this 
Section 15.1.7 apply to a party’s gross negligence, willful misconduct or indemnity obligations. 
 
§ 15.1.8 Substantiation and Certification of Claim 
 
§ 15.1.8.1 Substantiation of Claim.  Within fifteen (15) days after the initiation of a Claim by Contractor, the 
Contractor shall substantiate its Claim by providing the following minimum written information to Owner: (i) a 
narrative of the circumstances which gave rise to the Claim, including, without limitation, the start date of the event 
or events and the actual, or anticipated, finish date; (ii) detailed identification of the Work affected by the event 
giving rise to the Claim; (iii) copies of the Contractor’s daily log for each day of impact; (iv) copies of relevant 
correspondence and other information regarding or supporting Contractor’s entitlement; (v) copies of the 
Contractor’s most recent income statement, including segregated general and administrative expenses for the most 
recent reporting period, and for the period of the Contract, if available, and similar information for any 
Subcontractor claim included; (vi) if the Claim is for additional cost, the amount of the Claim, the information 
specified in Section 15.1.5 herein and a statement that the increase requested is the entire increase in the Contract 
Sum associated with the Claim; (vii) if the Claim is for additional Contract Time, the information specified in 
Section 15.1.6 herein.  Contractor shall also provide such additional information as requested by Owner or Architect 
to substantiate the Contractor’s Claim within ten (10) days following request.  The Contractor shall provide the 
required information in the formats requested, which include both paper and electronic copies. The Contractor’s 
failure to comply with the requirements of this Section shall constitute an irrevocable waiver of the Claim. 
 
§ 15.1.8.2 Certification of Claim.  Within fifteen (15) days after the initiation of the Claim by Contractor, the 
Contractor shall certify its Claim by providing the notarized certification, signed and dated by the Contractor, as 
follows: “The undersigned Contractor certifies that the Claim is made in good faith; that the supporting data is 
accurate and complete to the best of the Contractor’s knowledge and belief; that the amount requested is a fair, 
reasonable, and necessary adjustment for which the Contractor believes the Owner is liable; and that the undersigned 
is duly authorized to certify the Claim on behalf of the Contractor.”   The Contractor’s failure to comply with the 
requirements of this Section shall constitute an irrevocable waiver of the Claim. 
 
§ 15.2 Initial Decision 
§ 15.2.1 Contractor Claims, excluding those where the condition giving rise to the Claim is first discovered after 
expiration of the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3 and10.4, 
shall be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision 
Maker, unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an 
initial decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not 
been rendered within 30 days after the Claim has been referred to the Initial Decision Maker, Contractor may 
demand mediation and binding dispute resolution without a decision having been rendered. Unless the Initial 
Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the 
Contractor and persons or entities other than the Owner. 
 
§ 15.2.2 The Initial Decision Maker will review Claims and take one or more of the following actions: (1) request 
additional supporting data from the Contractor or a response with supporting data from the Owner, (2) reject the 
Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) advise the parties that the Initial 
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Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks sufficient information to evaluate 
the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial Decision Maker’s sole 
discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim. 
 
§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial 
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 
such persons at the Owner’s expense. 
 
§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 
data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished.  
 
§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding 
on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding 
dispute resolution. 
 
§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 
 
§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for 
mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding 
dispute resolution proceedings with respect to the initial decision. 
 
§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, either party may proceed in accordance with 
applicable law to comply with the lien notice or filing deadlines. 
 
§ 15.3 Mediation 
§ 15.3.1 Disputes, or other matters in controversy between the parties, including a Claim, arising out of or related to 
the Contract, except those waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to 
mediation as a condition precedent to binding dispute resolution. 
 
§ 15.3.2 The parties shall endeavor to resolve their disputes or other matters in controversy by mediation which, 
unless the parties mutually agree otherwise, shall be administered by the American Arbitration Association in 
accordance with its Construction Industry Mediation Procedures in effect on the date of the Agreement. A request 
for mediation shall be made in writing, delivered to the other party to the Contract, and filed with the person or 
entity administering the mediation. The request may be made concurrently with the filing of binding dispute 
resolution proceedings but, in such event, mediation shall proceed in advance of binding dispute resolution 
proceedings, which shall be stayed pending mediation for a period of 60 days from the date of filing, unless stayed 
for a longer period by agreement of the parties or court order. If an arbitration is stayed pursuant to this 
Section 15.3.2, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a schedule for 
later proceedings. 
 
§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 
other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 
dispute resolution proceedings with respect to the initial decision. 
 



AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 
by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 
International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil 
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 
16:09:42 on 08/23/2017 under Order No.3380265491 which expires on 06/09/2018, and is not for resale. 
User Notes:  (1816623684) 

 
48 

 1107916590\1\AMERICAS 

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 
 
§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 
agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place 
where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be 
made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the 
arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to 
that party on which arbitration is permitted to be demanded. 
 
§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 
on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 
legal or equitable proceedings based on the Claim. 
 
§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 
 
§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof. 
 
§ 15.4.4 Consolidation or Joinder  
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 
party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations 
to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 
similar procedural rules and methods for selecting arbitrator(s). 
 
§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 
party may include by joinder persons or entities substantially involved in a common question of law or fact whose 
presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined 
consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not 
constitute consent to arbitration of any claim, dispute or other matter in question not described in the written 
consent. 
 
§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the 
Owner and Contractor under this Agreement. 
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BID FORM 

Project: Dublin City School District, 2027 Roof Replacement at Coffman High School 

The undersigned, having read and examined the premises and the Contract Documents, including without 
limitation the Drawings and Specifications, prepared for the above-referenced Project, and the following 
Addenda: 

Addendum Number 

_______________________________ 

_______________________________ 

_______________________________ 

__________________________________ 

_______________________________ 

Date of Receipt 

____________________________ 

____________________________ 

____________________________ 

____________________________ 

____________________________ 

submits its Bid for the Project. 

The Contractor acknowledges that all Work shall be completed within the time established in the Contract 
Documents, and that each applicable portion of the Work shall be completed upon the respective milestone 
completion dates, unless an extension of time is granted in accordance with the Contract Documents. 

The undersigned Bidder proposes to perform all Work for the applicable Contract, in accordance with the 
Contract Documents, for the following sums: 

ITEM 1. BASE BID (Including Allowances as specified in Section 01 21 00 Allowances) –  

ALL LABOR AND MATERIALS, for the sum of  $_______________________ 

Sum in words:______________________________________________________ 

ITEM 2. ALTERNATES  

ALTERNATE 1:  Lightning Protection System Installation – Base Bid Roof 
Replacement Areas. 
 
If Alternate is accepted: ADD TO/DEDUCT FROM Base Bid (Circle appropriate 
choice):   
 
$_______________________ 

  
  Sum in words: ____________________________________________________ 
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ITEM 3. UNIT PRICES (for informational purposes only) 

Unit Price # Description Unit Price Unit of 
Measure 

1 Prepare the existing steel roof 
decking by removing corrosion and 
paint the existing roof decking. 

 

 

$______________ 

 

 

Sq. Ft. 

2 Remove and replacement of areas of 
deteriorated steel roof decking. 

$______________ Sq. Ft. 

3 Remove roof system anomalies 
down to the concrete roof deck, 
install new roof insulation and repair 
the existing modified bitumen roof 
system with 2 plies of SBS modified 
bitumen roof membrane adhered in 
cold-adhesive. 

 

 

$______________ 

 

 

Sq. Ft. 

4 Roofing Foreman* $______________ Per Hour 

5 Roofing Mechanic* $______________ Per Hour 

6 Sheet Metal Foreman* $______________ Per Hour 

7 Sheet Metal Mechanic* $______________ Per Hour 

8 Laborer* $______________ Per Hour 

*Hourly rate unit prices to reflect rate of the trade to complete additional required work.  
These rates are to include base rate, fringes, payroll burden, overhead, and profit. 

 
BIDDER’S CERTIFICATION 

The Bidder hereby acknowledges that the following representations in this Bid are material and not mere 
recitals: 

1. Bidder has read and understands the Contract Documents and agrees to comply with all 
requirements of the Contract Documents, regardless of whether the Bidder has actual knowledge 
of the requirements and regardless of any statement or omission made by the Bidder which might 
indicate a contrary intention. 

2. The Bidder represents that the Bid is based upon the standards specified by the Contract 
Documents. 

3. The Bidder has visited the Project site, become familiar with local conditions and has correlated 
personal observations about the requirements of the Contract Documents.  The Bidder has no 
outstanding questions regarding the interpretation of the Contract Documents. 
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4. The Bidder understands that the award of separate contracts for the Project will require sequential, 
coordinated and interrelated operations which may involve interference, disruption, hindrance or 
delay in the progress of the Bidder’s Work.  The Bidder agrees that the Contract Sum, as amended 
from time to time by Change Order, shall cover all amounts due from the Owner resulting from 
interference, disruption, hindrance or delay caused by or between Contractors or their agents and 
employees.  The Bidder agrees that any such interference, disruption, hindrance or delay is within 
the contemplation of the Bidder and the Owner and that a Contractor’s sole remedy for such 
interference, disruption, hindrance or delay shall be an extension of time in accordance with the 
Contract Documents.  This provision is intended to be, and shall be construed as, consistent with 
and not in conflict with, Section 4113.62, ORC, to the fullest extent permitted. 

5. The Bidder and each person signing on behalf of the Bidder certifies, and in the case of a joint or 
combined Bid, each party thereto certifies as to such party’s organization, under penalty of perjury, 
that to the best of the undersigned’s knowledge and belief: (a) the Base Bid, any Unit Prices and 
any Alternate Bid in the Bid have been arrived at independently without collusion, consultation, 
communication or agreement for the purpose of restricting competition as to any matter relating to 
such Base Bid, Unit Prices or Alternate Bid with any other Bidder; (b) unless otherwise required 
by law, the Base Bid, any Unit Prices and any Alternate Bid in the Bid have not been knowingly 
disclosed by the Bidder and will not knowingly be disclosed by the Bidder prior to the Bid opening, 
directly or indirectly, to any other Bidder who would have any interest in the Base Bid, Unit Prices 
or Alternate Bid; (c) no attempt has been made or will be made by the Bidder to induce any other 
individual, partnership or corporation to submit or not to submit a Bid for the purpose of restricting 
competition. 

6. Bidder will enter into and execute the Agreement with the Owner, if a Contract is awarded on the 
basis of this Bid, and if the Bidder does not execute an Agreement for any reason, other than as 
authorized by law, the Bidder and the Bidder’s Surety are liable to the Owner as provided in the 
Ohio Revised Code and as applicable to the Owner. 

7. Bidder certifies that the upon the award of a Contract, it will make a good faith effort to ensure that 
all of its employees, while working on the site of the Project, will not purchase, transfer, use or 
possess illegal drugs or alcohol or abuse prescription drugs in any way. 

8. Bidder agrees to furnish any information requested by the Owner to evaluate the responsibility of 
the Bidder. 

9. The Bidder certifies that upon the execution of the Contract, the Contractor shall be enrolled in 
good standing in the Ohio Bureau of Workers’ Compensation Drug-Free Workplace Program 
(DFWP) or an equivalent BWC approved DFWP throughout the entire Project, in accordance with 
Ohio Revised Code Sections 153.03 to 153.031.  The Bidder shall ensure that all Subcontractors to 
be enrolled in good standing in the Ohio Bureau of Workers’ Compensation DFWP or comparable 
Bureau of Workers’ Compensation approved program that meets the requirements specified in 
Ohio Revised Code Sections 153.03 to 153.031, prior to the Subcontractor providing labor at the 
Project site. 

Each Bid shall contain the name of every person interested therein.  If the Bidder is a corporation, 
partnership or sole proprietorship, an officer, partner or principal of the Bidder, as applicable, shall print 
or type the legal name of the Bidder on the line provided and sign the Bid Form.  If the Bidder is a joint 
venture, an officer, partner or principal, as applicable, of each member of the joint venture shall print or 
type the legal name of the applicable member on the line provided and sign the Bid Form. 
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BIDDER SIGNATURE AND INFORMATION 

Bidder’s Authorized Signature:   

Bidder is: (check one): _____Corporation    _____Partnership    _____Individual Proprietorship 

Please print or type the following: 

Name of Bidder’s Authorized Signatory:    

Title of Bidder’s Authorized Signatory:    

Company Name:    

Mailing Address:    

Telephone Number:    

Facsimile Number:    

Email Address:    

State of Incorporation:    

Federal Tax ID Number:    
    

Contractor’s Designated Project Representative:  

Print Name: __________________________________________ 

Title:  __________________________________________ 

E-mail: __________________________________________ 
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CONTRACTOR'S PERSONAL PROPERTY TAX AFFIDAVIT 
(O.R.C. § 5719.042) 

 
State of Ohio 
County of _________________, ss: 
 
_____________________________________ (“Affiant”), being first duly sworn, deposes and says that  
                          (Name) 
 
Affiant is the   ___________________ of            
  (Title)    (Name and Address of Contractor) 
 
_______________________________________________________________________ (the “Contractor”)  and 

as the Contractor’s duly authorized representative, states that effective this ____ day of ____________, 20__,  

the Contractor: 

 
(  ) is charged with delinquent personal property taxes on the general list of personal property as 

set forth below: 
 
 County   Amount (include total amount penalties and interest thereon) 
 
 __________ County $_____________________________ 
 
 __________ County $_____________________________ 
 
 __________ County $_____________________________ 
 
 
(  ) is not charged with delinquent personal property taxes on the general list of personal property in 

any Ohio county. 
 
       ___________________________________ 
       (Affiant) 
 
Sworn to or affirmed and subscribed before me by the above-named Affiant on this _____ day of 
_______________, 20___. 
 
       ____________________________________________ 
       Signature of Notary Public – State of Ohio 
 
       My commission expires:________________________ 
           (date) 
 
 



criet
Rectangle
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BID GUARANTY AND CONTRACT BOND 
 

(As prescribed by Section 153.571, ORC) 
 
 

KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned    

             

            as Principal at 

             

              

(Address) and            

             

              

as Surety, are hereby held and firmly bound unto the       

     as Obligee in the penal sum of the dollar amount of the bid 

submitted by the Principal to the Obligee on (date) _______________________, 20__ to undertake 

the Project known as: 

 

The penal sum, referred to herein, shall be the dollar amount of the Principal’s bid to the 
Obligee, incorporating any additive or deductive alternate bids made by the Principal on the date 
referred to above to the Obligee, which are accepted by the Obligee.  In no case shall the penal 
sum exceed the amount of $________________.  (If the penal sum is left blank, the penal sum 
will be the full amount of the Principal’s bid, including alternate bids.  Alternatively, if completed, 
the amount stated must not be less than the full amount of the bid, including add alternate bids, in 
dollars and cents.  A percentage is not acceptable.)  For the payment of the penal sum well and 
truly to be made, we hereby jointly and severally bind ourselves, our heirs, executors, 
administrators, successors and assigns. 

 
THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above-

named Principal has submitted a bid on the above-referenced to Project. 
 

NOW, THEREFORE, if the Obligee accepts the bid of the Principal, and the Principal fails 
to enter into a proper contract in accordance with the bid, plans, details, specifications and bills of 
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material; and in the event the Principal pays to the Obligee the difference not to exceed ten percent 
(10%) of the penalty hereof between the amount specified in the bid and such larger amount for 
which the Obligee may in good faith contract with the next lowest bidder to perform the Work 
covered by the bid; or resubmits the Project for bidding, the Principal will pay the Obligee the 
difference not to exceed ten percent (10%) of the penalty hereof between the amount specified in 
the bid, or the costs, in connection with the resubmission, of printing new contract documents, 
required advertising and the printing and mailing notices to prospective bidders, whichever is less, 
then this obligation shall be null and void, otherwise to remain in full force and effect, if the 
Obligee accepts the bid of the Principal, and the Principal, within ten (10) days after the awarding 
of the contract, enters into a proper contract in accordance with the bid, plans, details, 
specifications and bills of material, which said contract is made a part of this bond the same as 
though set forth herein; and 

 
IF THE SAID Principal shall well and faithfully perform each and every condition of such 

contract; and indemnify the Obligee against all damage suffered by failure to perform such contract 
according to the provisions thereof and in accordance with the plans, details, specifications and 
bills of material therefor; and shall pay all lawful claims of subcontractors, materialmen and 
laborers for labor performed and materials furnished in the carrying forward, performing or 
completing of said contract; we, agreeing and assenting to, that this undertaking shall be for the 
benefit of any materialman or laborer having a just claim, as well as for the Obligee herein; then 
this obligation shall be void; otherwise the same shall remain in full force and effect; it being 
expressly understood and agreed that the liability of the Surety for any and all claims hereunder 
shall in no event exceed the penal amount of this obligation as herein stated. 
 

THE SAID Surety hereby stipulates and agrees that no modifications, omissions or 
additions, in or to the terms of said contract or in or to the plans and specifications, therefore, shall 
in any wise affect the obligations of said Surety on its bond, and it does hereby waive notice of 
any such modifications, omissions or additions to the terms of the contract or to the work or to the 
specifications.  The said Surety further stipulates that it is authorized to execute bonds in the State 
of Ohio, and that the liability incurred is within the limits of Section 3929.02, 
ORC. 
 
 

SIGNED this _________________ day of____________________, 20___.  
 
 
PRINCIPAL: 
 
        
 
By:        
Title:        
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SURETY: 
 
        
 
Address:         
            
 
Phone:    ( )       
By:            
     Attorney-in-Fact 
 
 
 
SURETY AGENT: 
 
        
Address:         
            
Phone:    ( )       
 



STEC CC
Rev. 05/25Sales and Use Tax

Construction Contract Exemption Certificate

Identification of Contract:

Contractee’s (owner’s) name	  

Exact location of job/project	

Name of job/project as it appears
on contract documentation 

The undersigned hereby certifies that the tangible personal property purchased under this exemption certificate is 
purchased exempt of the tax for incorporation into:

A building used exclusively for charitable purposes 
by a nonprofit organization operated exclusively for 
charitable purposes as defined in Ohio Revised Code 
(R.C.) section 5739.02(B)(12); 



 
A horticulture structure or livestock structure for a
person engaged in the business of horticulture or
producing livestock; 
The construction or improvement of a sports facility
under R.C. section 307.696;
A hospital facility entitled to exemption under R.C.
section 140.08;
A computer data center entitled to exemption under R.C. 
122.175;       % exempt per OH Dept. of Development
A megaproject entitled to exemption as described in 
R.C. 5739.02(B)(13).
Real property outside this state if such materials 
and services, when sold to a construction contractor 
in the state in which the real property is located for 
incorporation into real property in that state, would be 
exempt from a tax on sales levied by that state;

Real property that is owned, or will be accepted for 
ownership at the time of completion, by the United 
States government, its agencies, the state of Ohio or 
an Ohio political subdivision;




Real property under a construction contract with the
United States government, its agencies, the state of
Ohio, or an Ohio political subdivision; 

 
  

 
 



 

A building under a construction contract with an 
organization exempt from taxation under section 501(c)
(3) of the Internal Revenue Code of 1986 when the 
building is to be used exclusively for the organization’s 
exempt purposes; 







 A house of public worship or religious education;
Building and construction materials and services 
sold for incorporation into real property comprising 
a convention center that qualifies for property tax 
exemption under R.C. 5709.084 (until one calendar 
year after the construction is completed).





The original of this certificate must be signed by the owner/contractee and/or government official and must be retained by 
the prime contractor. Copies must be maintained by the owner/contractee and all subcontractors. When copies are issued to 
suppliers when purchasing materials, each copy must be signed by the contractor or subcontractor making the purchase.

Prime Contractor
Name	  
Signed by	

Street address
Title 

	
City, state, ZIP code	
Date 	  

Owner/Contractee
Name 	  
Signed by	
Title	  
Street address	
City, state, ZIP code	
Date	  

Subcontractor
Name	  

 	
	  

	

Signed by
Title
Street address
City, state, ZIP code 
Date

Political Subdivision
Name	  

	
 	  

Signed by
Title
Street address
City, state, ZIP code	
Date

tax.ohio.gov

 
 



ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Procurement Phase 47 days Thu 7/30/26 Mon 9/14/26

2 Advertisment 1 day Thu 7/30/26 Thu 7/30/26

3 Pre-Bid Meeting 1 day Thu 8/6/26 Thu 8/6/26

4 Bid Due Date 1 day Thu 8/20/26 Thu 8/20/26

5 Contractor Recommendation Letter Due to DCS 7 days Fri 8/21/26 Thu 8/27/26 4

6 Owner Approval - Regular Board Meeting 1 day Mon 9/14/26 Mon 9/14/26

7 School Dates 144 days Mon 3/29/27 Thu 8/19/27

8 Spring Break 5 days Mon 3/29/27 Fri 4/2/27

9 Last Day of School - Students and Staff 1 day Fri 5/28/27 Fri 5/28/27

10 Work/PD Days for Staff 3 days Mon 8/16/27 Wed 8/18/27

11 First Day of School - Students 1 day Thu 8/19/27 Thu 8/19/27

12 Roof Replacement Project 320 days Mon 9/14/26 Sat 7/31/27

13 Pre-Construction Activities 259 days Mon 9/14/26 Mon 5/31/27

14 Notice to Proceed 0 days Mon 9/14/26 Mon 9/14/26 6

15 Submittals 28 days Tue 9/15/26 Mon 10/12/26 6

16 Submittal Review Period 14 days Tue 10/13/26 Mon 10/26/26 15

17 Material Procurement 217 days Tue 10/27/26 Mon 5/31/27 16

18 On-Site Construction Work 61 days Tue 6/1/27 Sat 7/31/27

19 Roof Replacement 61 days Tue 6/1/27 Sat 7/31/27

20 Material Delivery and Project Set-Up 4 days Tue 6/1/27 Fri 6/4/27 17

21 Roof Area I (27,790 sq. ft.) 31 days Sat 6/5/27 Mon 7/5/27 20

22 Roof Areas Q (299 sq. ft.) 2 days Tue 7/6/27 Wed 7/7/27 21

23 Roof Area R (9,590 sq. ft.) 12 days Thu 7/8/27 Mon 7/19/27 22

24 Detail Work 7 days Tue 7/20/27 Mon 7/26/27 23

25 Sheet Metal Work 7 days Tue 7/20/27 Mon 7/26/27 23

26 Lightning Protection Installation 7 days Tue 7/20/27 Mon 7/26/27 23

27 Punch List Inspections and Repairs 5 days Tue 7/27/27 Sat 7/31/27 26

28 Substantial Completion 0 days Sat 7/31/27 Sat 7/31/27 27
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Asbestos Roof Sampling Report  
Dublin City School District, Coffman High School 

Roof Replacement Project    
Dublin, Ohio 43017 
(L&A Project 24-0266) 

1.0 Introduction  
Lawhon & Associates, Inc. (L&A) conducted an asbestos containing roofing materials 
assessment at the Dublin City School District Coffman High School located at 6780 
Coffman Road, Dublin, Ohio 43017. The inspection was conducted on October 29, 2024, 
by Mr. Domanic Martin, Ohio Environmental Protection Agency (OEPA) Certified 
Asbestos Hazard Evaluation Specialist (CAHES) [AHES #ES35856] of L&A. The 
consultant’s certifications are attached in Appendix A. 

The inspection was limited to roofing and other materials which may be impacted by the 
roof replacement project. L&A inspected all accessible materials (for the presence of 
asbestos containing materials) throughout the specified roofing areas. Roof sample 
locations were cored and patched by a qualified roofing contractor secured by Mays 
Consulting & Evaluation Services, Inc. This report should not be utilized as a full building 
report or for remediation/bidding purposes. This report conforms to the requirements of 
EPA NESHAPs prior to renovation for this project.  

2.0 Asbestos Containing Material Summaries 
Asbestos containing materials are governed by the Environmental Protection Agency’s 
(EPA) National Emission Standards of Hazardous Air Pollutants (NESHAP) during 
demolition. These materials are defined as containing greater than one percent 
asbestos. The Occupational Safety and Health Administration (OSHA) govern building 
materials containing any amount of asbestos. 

The Clean Air Act (CAA) of 1970 required the EPA to develop and enforce regulations to 
protect the general public from exposure to airborne contaminants that are known to be 
hazardous to human health; therefore, EPA promulgated the National Emission 
Standards for Hazardous Air Pollutants (NESHAP) (Title 40, CFR Part 61) on April 6, 
1973. NESHAP is intended to minimize the release of asbestos fibers during certain 
activities (i.e., renovations, demolition, and installations). It specifies work practices to be 
followed during renovations of buildings (except apartment buildings that have no more 
than four dwelling units), which contain a specific amount of friable asbestos. NESHAP 
requires that buildings be inspected for asbestos containing building materials (ACBM) 
prior to renovation/demolition projects regardless of the age of the structure.  

NESHAP also requires owners and operators subject to the asbestos rules to notify 
delegated state and local agencies and/or the regional EPA offices before demolition or 
renovation activities begin. In addition, NESHAP requires the removal of all regulated 
asbestos containing materials (RACM) prior to demolition. Regulated Asbestos-
Containing Materials (RACM) are (a) friable asbestos material, which are materials 
easily reduced to powder with hand pressure (b) Category I non-friable ACM that has 
become friable, (c) Category I non-friable ACM that will be or has been subjected to 
sanding, grinding, cutting or abrading, or (d) Category II non-friable ACM that has a high 
probability of becoming or has become crumbled, pulverized, or reduced to powder by 
the forces expected to act on the material in the course of demolition or renovation 
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operations. (Category I non-friable materials consist of materials such as resilient floor 
covering products, roofing products, gaskets, and packing. Category II non-friable 
materials consist of all other non-friable materials such as transite.). NESHAP also 
requires all ACM (including Category I and II) be removed prior to intentional burning, 
such as for a fire department training exercise. 

The Ohio Environmental Protection Agency (OEPA) regulates asbestos activities within 
the state. Professionals performing asbestos related activities must be certified/ licensed 
by OEPA.  The OEPA must be notified prior to asbestos removal activities. 

2.1 Methodology 

A list of suspect ACMs was compiled from the investigation of the roof(s).  
Materials were categorized into RACM, Category I, and Category II materials.  
L&A inventoried and procured confirmatory samples of suspect asbestos 
containing materials. 

Materials suspected of containing asbestos were grouped into homogeneous 
areas for bulk sampling purposes. A homogeneous area is composed of specific 
material that appears to be the same in color, texture, date of installation or 
location (e.g., grey spray-applied fireproofing in a specific construction unit). 

The number of bulk samples to be procured for each identified homogeneous 
area of suspected Surfacing Materials, Thermal System Insulations, and 
Miscellaneous Materials were determined in accordance with 40 CFR 763.   

Bulk sample locations for suspect materials sampled by L&A, and the name and 
signature and asbestos hazard evaluation specialist number of each person who 
collected samples are shown on the Asbestos Bulk Sample Diagram found in 
Appendix B. 

Samples were placed into clean sealed containers and identified with a unique 
sample number. Sampling tools were decontaminated between each sampling 
episode.  

All samples were sent to certified National Voluntary Lab Accredited Program 
laboratories. The lab used for sample analysis of asbestos on this project was 
SanAir (NVLAP #600227-0) located at 11709 Chesterdale Road, Cincinnati, Ohio 
45246. Samples were analyzed by the EPA Polarized Light Microscopy (PLM) 
600 Method. Samples reported with low concentrations of asbestos, <3% 
asbestos content, were reanalyzed using the EPA Point Count Method to 
determine a more accurate content. 

3.0 Asbestos Containing Materials Summaries 
 The following tables present ACM summaries. A site diagram depicting bulk sample 

locations can be found in Appendix B. A bulk sample summary form summarizing the 
asbestos bulk samples collected and analyzed is attached in Appendix C. An inventory 
of asbestos containing materials, including locations and quantities, is included in 
Appendix D. Laboratory analysis certificates and chain of custody information can be 
found in Appendix E. 



 

 
Asbestos Roof Sampling Report  Page 3 of 6 
Dublin City School District- Coffman High  School 
Roof Replacement Project 
 

 
 

3.1 Confirmed Asbestos Containing Materials 
 The following is a list of materials, confirmed by PLM laboratory analysis, that 
contain greater than 1% asbestos. 

Confirmed Asbestos Containing Materials  
                      Roof Flashing - Tar Paper I (1) (2) 

Notes: (1) Category I Non-Friable 
            (2) Tar Paper I is found on FR 2,3, and 4 which have the same roof layer 
                                       composition. 

3.2 Assumed Asbestos Containing Materials 

As a result of the inspection, all suspect materials were bulk sampled as a part of 
this effort. Therefore, no materials projected to be impacted by the roof 
replacement project are assumed to contain asbestos.  

3.3 Materials Containing 1% or Less Asbestos 

The following is a list of materials sampled and confirmed to contain 1% or less 
asbestos by PLM Point Count analysis. These materials are not regulated by 
EPA; however, they will still need to be properly handled in accordance with 
OSHA asbestos standards. EPA notification is not required for the abatement of 
these materials. Disposal in an EPA regulated landfill is not required. Under 
OSHA, these materials must be handled using wet methods and promptly 
disposed of leak-tight containers.  

Materials Containing 1% or Less Asbestos 

 Sealant II 

EPA regulations do not apply to these materials; however, OSHA does regulate <1% 
asbestos materials. The following are the implications for the contractor: 

 
1. Work practice requirements and prohibitions that must be observed REGARDLESS 

of the exposure levels and of the percentage of asbestos in the installed 
construction materials are:  
 29 CFR 1926.1101(g)(1)(ii), which requires: wet methods, or wetting agents, to 

control employee exposures during asbestos handling, mixing, removal, 
cutting, application, and cleanup. 

The material should be thoroughly wet at all times during handling, mixing, removal, 
cutting, application, cleanup and up until it is containerized. This will minimize the 
potential for exposure through dry dust and fiber release. 
 29 CFR 1926.1101(g)(1)(iii), which requires: prompt clean-up and disposal of 

wastes and debris contaminated with asbestos into leak-tight containers.   
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The Contractor should provide a “leak-tight container.” The trailer is required to be 
equipped with a bladder bag or lined with polyethylene sheeting which should be 
taped to seal shut. “Prompt clean-up and disposal” means that asbestos material is 
to be cleaned up as it is removed and before it dries. 

 29 CFR 1926.1101(g)(3)(i), which prohibits: high-speed abrasive disc saws that 
are not equipped with point-of-cut ventilator or enclosures with HEPA 
filtered exhaust air;  

To reduce dry dust and fiber release exposure. 

 29 CFR 1926.1101(g)(3)(ii), which prohibits: compressed air used to remove 
asbestos, or materials containing asbestos, unless the compressed air is 
used in conjunction with an enclosed ventilation system designed to 
capture the dust cloud created by the compressed air;  

To reduce dry dust and fiber release exposure. 

 29 CFR 1926.1101(g)(3)(iv), which prohibits: employee rotation as a means of 
reducing employee exposure to asbestos. 

Contractor cannot manipulate work shifts as a means of artificially reducing the 
Permissible Exposure Limit (PEL).  
At the start of demolition operations involving materials containing <1% asbestos, a 
contractor must produce an “Initial Negative Exposure Assessment” in accordance 
with 29 CFR 1926.1101 (f)(2)(iii)(A-C) to demonstrate that the airborne 
concentrations of asbestos will not exceed the (PELs).   
In order to avoid the need to comply with the elements of the standard that are 
applicable when either asbestos PEL is exceeded, the contractor conducting the 
demolition project must produce an initial negative exposure assessment for his/her 
employees. 

There are three potential approaches provided under 29 CFR 1926.1101(f)(2) for 
producing a negative exposure assessment. These are the use of objective data, 
previous air monitoring results, or current air monitoring results. If the 
contractor cannot produce a negative exposure assessment with objective data or 
previous air monitoring results, then the contractor must conduct asbestos exposure 
monitoring. Until the contractor is able to produce a negative exposure assessment 
for his/her employees, the contractor must comply with the elements of the standard 
that are applicable when either asbestos PEL is exceeded. 

2. Disposal: The demolition waste, debris contaminated with less than 1 percent 
asbestos, in accordance with EPA regulations may go to a C&DD landfill.  Each 
landfill has an internal policy on accepting this waste stream. The Demolition 
Contractor is responsible for confirming acceptance of this material by their chosen 
landfill and incorporating associated fees in their bid. 

3.4 Non-Asbestos Containing Materials 

The following table lists materials sampled with laboratory analysis revealing no 
asbestos detected. If any additional suspect materials are uncovered during 
renovations, those materials must be assumed to contain asbestos until further 
analysis proves otherwise.  
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Non-Asbestos Containing Material 

Roofing Materials-Field on Various Roof Areas Roofing Materials-Flashing on Various Roof Areas 

Drain Paper Various Sealants 

Window Caulking 

 

4.0     Other Hazardous Materials 

4.1 Lead Wrapped Roof Vents / Pipes 

L&A observed bulk lead wrapped vent/pipe covers. Contractors working with lead 
products will need to conform to the OSHA Lead in Construction Standard 
1926.62. Should these materials be removed and replaced, the bulk lead should 
be properly handled and recycled.    

5.0     Conclusions 
Lawhon & Associates, Inc. (L&A) conducted an asbestos containing roofing materials 
assessment at the Dublin City School District Coffman High School located at 6780 
Coffman Road, Dublin, Ohio 43016. The inspection was conducted on October 29, 2024, 
by Mr. Domanic Martin of L&A 

The inspection was limited to roofing and other materials which may be impacted by the 
roof replacement project. L&A inspected all accessible materials (for the presence of 
asbestos containing materials) throughout the specified roofing areas. Roof sample 
locations were cored and patched by a qualified roofing contractor secured by Mays 
Consulting & Evaluation Services, Inc. This report conforms to the requirements of EPA 
NESHAPs prior to renovation for this project.  

5.1 Asbestos Containing Materials Summary 

As a result of the inspection, suspect materials were confirmed and/or assumed 
to contain asbestos and confirmed and/or observed present within the buildings. 
The following summaries describe the asbestos containing materials categories 
and the anticipated removal requirements prior to renovation: 

Category I Non-Friable ACMs  

These materials must be removed by a State of Ohio Licensed Asbestos 
Abatement Contractor prior to impact by renovation/ demolition: 

• Roofing Materials-Flashing Tar Paper I - ( FR 2,3,4 ) (2,100 SF) (Category I 
Non-Friable) 
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Materials Containing 1% or Less Asbestos 

These materials contain 1% or less asbestos. While not regulated by EPA, 
OSHA standards still apply to these materials. L&A recommends these materials 
are still handled by the abatement contractor to ensure proper removal. Disposal 
in an EPA landfill is not required for these materials.   

• Sealant II – (FR 4) - Under Counter Flashing (30SF) 

This report conforms to the requirements of the Environmental Protection Agency (EPA) 
National Emission Standards for Hazardous Air Pollutants (NESHAP) prior to renovations for 
this project. This document is not to be construed as a remediation design or used for bidding 
purposes. If you have any further questions, please contact Jordan Mederer at (614) 481-8600. 

Sincerely, 

 
 

 

 
Domanic Martin 
Asbestos and Lead Specialist 
AHES #ES35856 

                                      
            
 

 
Jordan Mederer 

Practice Leader, HBM 
AHES #ES35005 

 



   
 
 
 
 
 
 

APPENDIX A 
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Asbestos Bulk Sample Location Diagram 
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Asbestos Bulk Sample Summary  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BULK SAMPLE SUMMARY 
Dublin City School District – Coffman High School 

6780 Coffman Road, Dublin, Ohio 43017 
Roof Sampling Survey 

 

Bold text denotes an Asbestos Containing Material; as defined by EPA and OSHA.  

Italics text denotes an Asbestos Containing Material; as defined by OSHA only. 

Legend    
Abbreviation: Definition: Abbreviation: Definition:  
PC Point Count Method Performed NAD No Asbestos Detected 

  
Bulk Sample Summary        Appendix C 
Dublin City School District – Coffman High School 
Dublin, Ohio 43017 

Sample 
Number 

Hom. 
Area # 

Material Sampled Sample Location Percent Asbestos 

241029-1 

1a 

1b 

1c 

1d 

1e 

Roofing I 

Tar 

Tar Paper I 

Insulation I 

Insulation II 

FR 4 

NAD 

NAD 

NAD 

NAD 

NAD 

 

 

241029-2 

2a 

2b 

2c 

2d 

2e 

2f 

Roofing 

Tar 

Tar Paper I 

Insulation I 

Foam 

Cementitious Material 

FR 17 

NAD 

NAD 

NAD 

NAD 

NAD 

NAD 

 

 

241029-3 

3a 

3b 

3c 

3d 

3e 

Roofing 

Tar Paper 

Tar 

Foam 

Insulation I 

FR 24 

NAD 

NAD 

NAD 

NAD 

NAD 

 

 

241029-4 

3a 

3b 

3c 

3f 

3d 

Roofing 

Tar Paper 

Tar 

 Insulation II 

Foam 

FR 24 

NAD 

NAD 

NAD 

NAD 

NAD 

 

 

241029-5 

2a 

2g 

2b 

2h 

2e 

Roofing 

Tar Paper II 

Tar 

Insulation II 

Foam 

FR 7 

NAD 

NAD 

NAD 

NAD 

NAD 



 

BULK SAMPLE SUMMARY 
Dublin City School District – Coffman High School 

6780 Coffman Road, Dublin, Ohio 43017 
Roof Sampling Survey 

 

Bold text denotes an Asbestos Containing Material; as defined by EPA and OSHA.  

Italics text denotes an Asbestos Containing Material; as defined by OSHA only. 

Legend    
Abbreviation: Definition: Abbreviation: Definition:  
PC Point Count Method Performed NAD No Asbestos Detected 

  
Bulk Sample Summary        Appendix C 
Dublin City School District – Coffman High School 
Dublin, Ohio 43017 

Sample 
Number 

Hom. 
Area # 

Material Sampled Sample Location Percent Asbestos 

 

 

241029-6 

4a 

4b 

4c 

4d 

4e 

Roofing 

Tar Paper 

Tar 

Insulation I 

Foam 

FR 10 

NAD 

NAD 

NAD 

NAD 

NAD 

 

 

241029-7 

4a 

4b 

4c 

4d 

4e 

4f 

Roofing 

Tar Paper 

Tar 

Insulation I 

Foam 

Insulation II 

FR 10 

NAD 

NAD 

NAD 

NAD 

NAD 

NAD 

 

 

241029-8 

1f 

1g 

1b 

1h 

1i 

1d 

Roofing II 

Tar Paper II 

Tar 

Insulation III 

Foam 

Insulation I 

 

 

FR 8 

NAD 

NAD 

NAD 

NAD 

NAD 

NAD 

 

241029-9 
5a 

5b 
5c 

Flashing 

Tar Paper I 
Tar  

 

FR 4 
NAD 

25% Chrysotile 
NAD 

 

241029-10 

6a 

6b 

6c 

6d 

Flashing 

Tar Paper 

Tar 

Insulation 

 

FR 17 

NAD 

NAD 

NAD 

NAD 



 

BULK SAMPLE SUMMARY 
Dublin City School District – Coffman High School 

6780 Coffman Road, Dublin, Ohio 43017 
Roof Sampling Survey 

 

Bold text denotes an Asbestos Containing Material; as defined by EPA and OSHA.  

Italics text denotes an Asbestos Containing Material; as defined by OSHA only. 

Legend    
Abbreviation: Definition: Abbreviation: Definition:  
PC Point Count Method Performed NAD No Asbestos Detected 

  
Bulk Sample Summary        Appendix C 
Dublin City School District – Coffman High School 
Dublin, Ohio 43017 

Sample 
Number 

Hom. 
Area # 

Material Sampled Sample Location Percent Asbestos 

 

241029-11 

7a 

7b 

7c 

7d 

Flashing 

Tar Paper 

Tar 

Insulation 

 

FR 24 

NAD 

NAD 

NAD 

NAD 

 

241029-12 

7a 

7b 

7c 

7d 

Flashing 

Tar Paper 

Tar 

Insulation 

 

FR 24 

NAD 

NAD 

NAD 

NAD 

 

241029-13 

6a 

6b 

6c 

Flashing 

Tar Paper 

Tar 

 

FR 7 

NAD 

NAD 

NAD 

 

241029-14 

8a 

8b 

8c 

8d 

Flashing 

Tar Paper 

Tar Insulation 

Insulation 

 

FR 10 

NAD 

NAD 

NAD 

NAD 

 

241029-15 

8a 

8b 

8c 

8d 

Flashing 

Tar Paper 

Tar Insulation 

Insulation 

 

FR 10 

NAD 

NAD 

NAD 

NAD 

 

241029-16 

5a 

5d 

5c 

5e 

Flashing 

Tar Paper II 

Tar 

Insulation 

 

FR 8 

NAD 

NAD 

NAD 

NAD 

241029-17 9 Drain Paper FR 4 NAD 

241029-18 9 Drain Paper FR 4 NAD 



 

BULK SAMPLE SUMMARY 
Dublin City School District – Coffman High School 

6780 Coffman Road, Dublin, Ohio 43017 
Roof Sampling Survey 

 

Bold text denotes an Asbestos Containing Material; as defined by EPA and OSHA.  

Italics text denotes an Asbestos Containing Material; as defined by OSHA only. 

Legend    
Abbreviation: Definition: Abbreviation: Definition:  
PC Point Count Method Performed NAD No Asbestos Detected 

  
Bulk Sample Summary        Appendix C 
Dublin City School District – Coffman High School 
Dublin, Ohio 43017 

Sample 
Number 

Hom. 
Area # 

Material Sampled Sample Location Percent Asbestos 

241029-19 10 Sealant I FR 4 Counter Flashing NAD 

241029-20 10 Sealant I FR 4 Counter Flashing NAD 

241029-21 11 Sealant II FR 4 Under Counter Flashing 0.7 % Chrysotile (PC) 

241029-22 11 Sealant II FR 4 Under Counter Flashing 0.8 % Chrysotile (PC) 

241029-23 12 Window Caulking FR 17 NAD 

241029-24 12 Window Caulking FR 17 NAD 

241029-25 13 Sealant III FR 17 Electrical NAD 

241029-26 13 Sealant III FR 17 Electrical NAD 

241029-27 14 Sealant IV FR 24 Unit Support Legs NAD 

241029-28 14 Sealant IV FR 24 Unit Support Legs NAD 

241029-29 15 Sealant V FR 3 Counter Flashing NAD 

241029-30 15 Sealant V FR 3 Counter Flashing NAD 
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Inventory of Asbestos Containing Materials  
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Asbestos Laboratory Analysis Certificates 
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SanAir ID#: 24062440

Project #: 24-0266
Project Name: Mays Dublin CSD Roof-Coffman HS
Report Date: 11/5/2024

Analysis Report 
prepared for
Lawhon & Associates, Inc.

Page 1 of 14



Dear Domanic Martin,

We at SanAir would like to thank you for the work you recently submitted. The 30 sample(s) were received on 
Wednesday, October 30, 2024 via UPS. The final report(s) is enclosed for the following sample(s): 241029-1, 241029
-2, 241029-3, 241029-4, 241029-5, 241029-6, 241029-7, 241029-8, 241029-9, 241029-10, 241029-11, 241029-12, 
241029-13, 241029-14, 241029-15, 241029-16, 241029-17, 241029-18, 241029-19, 241029-20, 241029-21, 241029-
22, 241029-23, 241029-24, 241029-25, 241029-26, 241029-27, 241029-28, 241029-29, 241029-30. 

These results only pertain to this job and should not be used in the interpretation of any other job. This report is only 
complete in its entirety. Refer to the listing below of the pages included in a complete final report.

Sincerely,

Maureen Y. Haley
Asbestos Laboratory Manager
SanAir Technologies Laboratory

Final Report Includes:
- Cover Letter
- Analysis Pages
- Disclaimers and Additional Information

Sample conditions:
- 30 samples in Good condition. 

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

24-0266Project Number:
P.O. Number:

Project Name: Mays Dublin CSD Roof-Coffman HS

10/29/2024Collected Date:

10/30/2024 10:20:00 AMReceived Date:

11/5/2024 4:08:43 PM

24062440
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:

Page 2 of 14



Analyst: Poeppelman, Dustin

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
241029-1 / 24062440-001
Roofing Material-Field I, Fr 4, 
Roofing

Black
Non-Fibrous

Heterogeneous

100% Other None Detected

241029-1 / 24062440-001
Roofing Material-Field I, Fr 4, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-1 / 24062440-001
Roofing Material-Field I, Fr 4, Tar 
Paper

Black
Non-Fibrous

Homogeneous

20% Cellulose 80% Other None Detected

241029-1 / 24062440-001
Roofing Material-Field I, Fr 4, 
Insulation

Brown
Fibrous

Homogeneous

90% Cellulose 10% Other None Detected

241029-1 / 24062440-001
Roofing Material-Field I, Fr 4, 
Insulation

Brown
Fibrous

Homogeneous

50% Cellulose 50% Perlite None Detected

241029-2 / 24062440-002
Roofing Material-Field II, Fr 17, 
Roofing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-2 / 24062440-002
Roofing Material-Field II, Fr 17, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-2 / 24062440-002
Roofing Material-Field II, Fr 17, Tar 
Paper

Black
Non-Fibrous

Homogeneous

20% Glass 80% Other None Detected

241029-2 / 24062440-002
Roofing Material-Field II, Fr 17, 
Insulation

Grey
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-2 / 24062440-002
Roofing Material-Field II, Fr 17, 
Foam

Yellow
Non-Fibrous

Heterogeneous

100% Other None Detected

Analyst:

Analysis Date: 11/5/2024 Date: 11/5/2024

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

24-0266Project Number:
P.O. Number:

Project Name: Mays Dublin CSD Roof-Coffman HS

10/29/2024Collected Date:

10/30/2024 10:20:00 AMReceived Date:

11/5/2024 4:08:43 PM

24062440
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Analyst: Poeppelman, Dustin

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
241029-2 / 24062440-002
Roofing Material-Field II, Fr 17, 
Cementitious Material

Grey
Non-Fibrous

Homogeneous

100% Other None Detected

241029-3 / 24062440-003
Roofing Material-Field III, Fr 24, 
Roofing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-3 / 24062440-003
Roofing Material-Field III, Fr 24, 
Tar Paper

Black
Non-Fibrous

Homogeneous

15% Glass 85% Other None Detected

241029-3 / 24062440-003
Roofing Material-Field III, Fr 24, 
Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-3 / 24062440-003
Roofing Material-Field III, Fr 24, 
Foam

Yellow
Non-Fibrous

Heterogeneous

100% Other None Detected

241029-3 / 24062440-003
Roofing Material-Field III, Fr 24, 
Insulation

Grey
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-4 / 24062440-004
Roofing Material-Field III, Fr 24, 
Roofing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-4 / 24062440-004
Roofing Material-Field III, Fr 24, 
Tar Paper

Black
Non-Fibrous

Homogeneous

15% Glass 85% Other None Detected

241029-4 / 24062440-004
Roofing Material-Field III, Fr 24, 
Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-4 / 24062440-004
Roofing Material-Field III, Fr 24, 
Insulation

Grey
Non-Fibrous

Heterogeneous

5% Glass 95% Other None Detected

Analyst:

Analysis Date: 11/5/2024 Date: 11/5/2024

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

24-0266Project Number:
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Analyst: Poeppelman, Dustin

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
241029-4 / 24062440-004
Roofing Material-Field III, Fr 24, 
Foam

Yellow
Non-Fibrous

Heterogeneous

100% Other None Detected

241029-5 / 24062440-005
Roofing Material-Field II, Fr 7, 
Roofing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-5 / 24062440-005
Roofing Material-Field II, Fr 7, Tar 
Paper

Black
Non-Fibrous

Homogeneous

15% Glass 85% Other None Detected

241029-5 / 24062440-005
Roofing Material-Field II, Fr 7, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-5 / 24062440-005
Roofing Material-Field II, Fr 7, 
Insulation

Grey
Non-Fibrous

Heterogeneous

5% Glass 95% Other None Detected

241029-5 / 24062440-005
Roofing Material-Field II, Fr 7, 
Foam

Yellow
Non-Fibrous

Heterogeneous

100% Other None Detected

241029-6 / 24062440-006
Roofing Material-Field IV, Fr 10, 
Roofing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-6 / 24062440-006
Roofing Material-Field IV, Fr 10, 
Tar Paper

Black
Non-Fibrous

Homogeneous

15% Glass 85% Other None Detected

241029-6 / 24062440-006
Roofing Material-Field IV, Fr 10, 
Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-6 / 24062440-006
Roofing Material-Field IV, Fr 10, 
Insulation

Grey
Non-Fibrous

Heterogeneous

5% Glass 95% Other None Detected

Analyst:

Analysis Date: 11/5/2024 Date: 11/5/2024

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com
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Analyst: Poeppelman, Dustin

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
241029-6 / 24062440-006
Roofing Material-Field IV, Fr 10, 
Foam

Yellow
Non-Fibrous

Heterogeneous

100% Other None Detected

241029-7 / 24062440-007
Roofing Material-Field IV, Fr 10, 
Roofing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-7 / 24062440-007
Roofing Material-Field IV, Fr 10, 
Tar Paper

Black
Non-Fibrous

Homogeneous

15% Glass 85% Other None Detected

241029-7 / 24062440-007
Roofing Material-Field IV, Fr 10, 
Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-7 / 24062440-007
Roofing Material-Field IV, Fr 10, 
Insulation

Grey
Non-Fibrous

Heterogeneous

5% Glass 95% Other None Detected

241029-7 / 24062440-007
Roofing Material-Field IV, Fr 10, 
Foam

Yellow
Non-Fibrous

Heterogeneous

100% Other None Detected

241029-7 / 24062440-007
Roofing Material-Field IV, Fr 10, 
Insulation

Brown
Fibrous

Homogeneous

90% Cellulose 10% Other None Detected

241029-8 / 24062440-008
Roofing Material-Field I, Fr 8, 
Roofing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-8 / 24062440-008
Roofing Material-Field I, Fr 8, Tar 
Paper

Black
Non-Fibrous

Homogeneous

15% Glass 85% Other None Detected

241029-8 / 24062440-008
Roofing Material-Field I, Fr 8, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

Analyst:

Analysis Date: 11/5/2024 Date: 11/5/2024

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

24-0266Project Number:
P.O. Number:

Project Name: Mays Dublin CSD Roof-Coffman HS

10/29/2024Collected Date:

10/30/2024 10:20:00 AMReceived Date:

11/5/2024 4:08:43 PM
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Analyst: Poeppelman, Dustin

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
241029-8 / 24062440-008
Roofing Material-Field I, Fr 8, 
Insulation

Grey
Non-Fibrous

Heterogeneous

5% Glass 95% Other None Detected

241029-8 / 24062440-008
Roofing Material-Field I, Fr 8, 
Foam

Yellow
Non-Fibrous

Heterogeneous

100% Other None Detected

241029-8 / 24062440-008
Roofing Material-Field I, Fr 8, 
Insulation

Brown
Fibrous

Homogeneous

90% Cellulose 10% Other None Detected

241029-9 / 24062440-009
Roofing Material-Flashing I, Fr 4, 
Flashing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-9 / 24062440-009
Roofing Material-Flashing I, Fr 4, 
Tar Paper

Black
Non-Fibrous

Homogeneous

75% Other 25% Chrysotile

241029-9 / 24062440-009
Roofing Material-Flashing I, Fr 4, 
Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-10 / 24062440-010
Roofing Material-Flashing II, Fr 17, 
Flashing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-10 / 24062440-010
Roofing Material-Flashing II, Fr 17, 
Tar Paper

Black
Non-Fibrous

Homogeneous

20% Cellulose 80% Other None Detected

241029-10 / 24062440-010
Roofing Material-Flashing II, Fr 17, 
Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-10 / 24062440-010
Roofing Material-Flashing II, Fr 17, 
Insulation

Brown
Fibrous

Homogeneous

90% Cellulose 10% Other None Detected

Analyst:

Analysis Date: 11/5/2024 Date: 11/5/2024

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com
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Analyst: Poeppelman, Dustin

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
241029-11 / 24062440-011
Roofing Material-Flashing III, Fr 
24, Flashing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-11 / 24062440-011
Roofing Material-Flashing III, Fr 
24, Tar Paper

Black
Non-Fibrous

Homogeneous

20% Cellulose 80% Other None Detected

241029-11 / 24062440-011
Roofing Material-Flashing III, Fr 
24, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-11 / 24062440-011
Roofing Material-Flashing III, Fr 
24, Insulation

Brown
Fibrous

Homogeneous

90% Cellulose 10% Other None Detected

241029-12 / 24062440-012
Roofing Material-Flashing III, Fr 
24, Flashing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-12 / 24062440-012
Roofing Material-Flashing III, Fr 
24, Tar Paper

Black
Non-Fibrous

Homogeneous

20% Cellulose 80% Other None Detected

241029-12 / 24062440-012
Roofing Material-Flashing III, Fr 
24, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-12 / 24062440-012
Roofing Material-Flashing III, Fr 
24, Insulation

Brown
Fibrous

Homogeneous

90% Cellulose 10% Other None Detected

241029-13 / 24062440-013
Roofing Material-Flashing II, Fr 7, 
Flashing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-13 / 24062440-013
Roofing Material-Flashing II, Fr 7, 
Tar Paper

Black
Non-Fibrous

Homogeneous

20% Cellulose 80% Other None Detected

Analyst:

Analysis Date: 11/5/2024 Date: 11/5/2024

Approved Signatory:
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Analyst: Poeppelman, Dustin

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
241029-13 / 24062440-013
Roofing Material-Flashing II, Fr 7, 
Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-14 / 24062440-014
Roofing Material-Flashing IV, Fr 
10, Flashing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-14 / 24062440-014
Roofing Material-Flashing IV, Fr 
10, Tar Paper

Black
Non-Fibrous

Homogeneous

20% Cellulose 80% Other None Detected

241029-14 / 24062440-014
Roofing Material-Flashing IV, Fr 
10, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-14 / 24062440-014
Roofing Material-Flashing IV, Fr 
10, Insulation

Brown
Fibrous

Homogeneous

90% Cellulose 10% Other None Detected

241029-15 / 24062440-015
Roofing Material-Flashing IV, Fr 
10, Flashing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

241029-15 / 24062440-015
Roofing Material-Flashing IV, Fr 
10, Tar Paper

Black
Non-Fibrous

Homogeneous

20% Cellulose 80% Other None Detected

241029-15 / 24062440-015
Roofing Material-Flashing IV, Fr 
10, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-15 / 24062440-015
Roofing Material-Flashing IV, Fr 
10, Insulation

Brown
Fibrous

Homogeneous

90% Cellulose 10% Other None Detected

241029-16 / 24062440-016
Roofing Material-Flashing I, Fr 8, 
Flashing

Black
Non-Fibrous

Heterogeneous

10% Glass 90% Other None Detected

Analyst:

Analysis Date: 11/5/2024 Date: 11/5/2024

Approved Signatory:
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Analyst: Poeppelman, Dustin

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
241029-16 / 24062440-016
Roofing Material-Flashing I, Fr 8, 
Tar Paper

Black
Non-Fibrous

Homogeneous

20% Cellulose 80% Other None Detected

241029-16 / 24062440-016
Roofing Material-Flashing I, Fr 8, 
Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-16 / 24062440-016
Roofing Material-Flashing I, Fr 8, 
Insulation

Brown
Fibrous

Homogeneous

90% Cellulose 10% Other None Detected

241029-17 / 24062440-017
Drain Paper, Fr 4

Grey
Fibrous

Homogeneous

75% Cellulose 25% Other None Detected

241029-18 / 24062440-018
Drain Paper, Fr 4

Grey
Fibrous

Homogeneous

75% Cellulose 25% Other None Detected

241029-19 / 24062440-019
Sealant I, Fr 4 Counter Flash

Tan
Non-Fibrous

Homogeneous

100% Other None Detected

241029-20 / 24062440-020
Sealant I, Fr 4 Counter Flash

Tan
Non-Fibrous

Homogeneous

100% Other None Detected

241029-21 / 24062440-021
Sealant II, Fr 4 Under Counter 
Flash

Grey
Non-Fibrous

Homogeneous

98% Other 2% Chrysotile

241029-22 / 24062440-022
Sealant II, Fr 4 Under Counter 
Flash

Not Analyzed

241029-23 / 24062440-023
Window Caulk, Fr 17

Black
Non-Fibrous

Homogeneous

100% Other None Detected

Analyst:

Analysis Date: 11/5/2024 Date: 11/5/2024

Approved Signatory:
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Analyst: Poeppelman, Dustin

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
241029-24 / 24062440-024
Window Caulk, Fr 17

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-25 / 24062440-025
Sealant III, Electrical Fr 17

Beige
Non-Fibrous

Homogeneous

100% Other None Detected

241029-26 / 24062440-026
Sealant III, Electrical Fr 17

Beige
Non-Fibrous

Homogeneous

100% Other None Detected

241029-27 / 24062440-027
Sealant IV, Unit Supports Fr 24

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-28 / 24062440-028
Sealant IV, Unit Supports Fr 24

Black
Non-Fibrous

Homogeneous

100% Other None Detected

241029-29 / 24062440-029
Sealant V, Fr 3 Counter Flash

Grey
Non-Fibrous

Homogeneous

100% Other None Detected

241029-30 / 24062440-030
Sealant V, Fr 3 Counter Flash

Grey
Non-Fibrous

Homogeneous

100% Other None Detected

Analyst:

Analysis Date: 11/5/2024 Date: 11/5/2024

Approved Signatory:
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Disclaimer and Additional Information

This report is the sole property of the client named on the SanAir Technologies Laboratory, Inc. (SanAir) 
chain-of-custody (COC).  Results in the report are confidential information intended only for the use by 
the client named on the COC.  Neither results nor reports will be discussed with or released to any third 
party without our client's written permission to maintain client confidentiality.  The final report cannot 
be reproduced, except in full, without written authorization from SanAir to assure that parts of the 
report are not taken out of context.  This report and any information contained within shall not be 
edited, altered, or modified in any way by any persons or agencies receiving, viewing, distributing, or 
otherwise possessing a copy of this final report.  The laboratory reserves the right to perform 
amendments to any finalized report, of which shall supersede and make obsolete any previous editions.  
Such changes, modifications, additions, or deletions shall be effective immediately upon notice thereof, 
which may be given by means including, but not limited to, posting on the SanAir client portal website, 
electronic or conventional mail, or by any other means.  The information provided in this report applies 
only to the samples submitted in the condition they were received at the laboratory and is relevant only 
for the date, time, and location of sampling.  Samples were received in good condition unless otherwise 
noted on the report.  The accuracy of the results is dependent upon the client’s sampling procedure and 
information provided to the laboratory by the client on the COC, which includes the project name, 
project number, P.O. number, sample collection dates, special instructions, samples collected by, sample 
numbers, sample identifications/location, sample type, selected analysis type, and total area or volume 
that may affect the validity of the results. SanAir assumes no responsibility for the sampling procedure 
and will provide evaluation reports based solely on the sample and information provided by the client. 

SanAir assumes no responsibility or liability for the manner in which results are used or interpreted. This 
report does not constitute and shall not be used to claim product, process, system, or person 
certification, approval, or endorsement by NVLAP, NIST, NELAC, AIHA LAP, LLC or any other agency of the 
U.S. government; all or some tests contained in this report may not be accredited by every local, state, 
and federal regulatory agency.  Refer to the SanAir website at www.sanair.com for copies of current 
certificates and scopes of various accreditations, certifications, and licenses or contact the laboratory at 
iaq@sanair.com for inquiries regarding the status or scope of an accreditation or certification.   

Fibers smaller than 5-microns cannot be seen with this method due to scope limitations. Polarized- light

microscopy is not consistently reliable in detecting asbestos in floor covering and similar non-friable 

organically bound materials. Quantitative transmission electron microscopy is currently the only method 

that can be used to determine if this material can be considered or treated as non-asbestos containing. 

Samples are held for a period of 60 days. 

Asbestos Accreditations, Certifications, and Licenses
National Voluntary Laboratory Accreditation Program (NVLAP) Lab Code 600227-0

State of Connecticut Department of Public Health Registration Number: PH-0817
State of Rhode Island Department of Health, Certification Number: PLM00144, TEM00144
State of West Virginia Bureau for Public Health, Analytical Laboratory Number: LT000637
Texas Department of State Health Services License Number: 300510

Revision#02, 6/21/2024
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SanAir ID#: 24063672

Project #: 24-0266
Project Name: Mays Dublin CSD Roof-Coffman HS
Report Date: 11/7/2024

Analysis Report 
prepared for
Lawhon & Associates, Inc.

Page 1 of 6



Dear Domanic Martin,

We at SanAir would like to thank you for the work you recently submitted. The 2 sample(s) were received on 
Wednesday, November 06, 2024 via COC further analysis. The final report(s) is enclosed for the following sample(s): 
241029-21, 241029-22. 

These results only pertain to this job and should not be used in the interpretation of any other job. This report is only 
complete in its entirety. Refer to the listing below of the pages included in a complete final report.

Sincerely,

Maureen Y. Haley
Asbestos Laboratory Manager
SanAir Technologies Laboratory

Final Report Includes:
- Cover Letter
- Analysis Pages
- Disclaimers and Additional Information

Sample conditions:
- 2 samples in Good condition. 

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

24-0266Project Number:
P.O. Number:

Project Name: Mays Dublin CSD Roof-Coffman HS

10/29/2024Collected Date:

11/6/2024 8:00:00 AMReceived Date:

11/7/2024 4:28:47 PM

24063672
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Analyst: Poeppelman, Dustin

Asbestos Bulk EPA PLM NOB  EPA 600/R-93/116
SanAir ID / Description Appearance % Fibrous % Non Fibrous Asbestos Types % Total Asbestos
24063672-001 / 241029-21
Sealant II, Fr 
4 Under Counter Flash

Grey
Non-Fibrous
Homogeneous

99.3 % Chrysotile 0.7 %

24063672-002 / 241029-22
Sealant II, Fr 
4 Under Counter Flash

Grey
Non-Fibrous
Homogeneous

99.2 % Chrysotile 0.8 %

Analyst:

Analysis Date: 11/7/2024 Date: 11/7/2024

EPA 400 Point Count with Gravimetric Reduction.
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Disclaimer and Additional Information:
Method for the Determination of Asbestos in Bulk Building Materials

EPA 600/R-93/116 July 1993 PLM EPA NOB

This report is the sole property of the client named on the SanAir Technologies Laboratory, Inc. (SanAir) 
chain-of-custody (COC).  Results in the report are confidential information intended only for the use by 
the client named on the COC.  Neither results nor reports will be discussed with or released to any third 
party without our client's written permission to maintain client confidentiality.  The final report cannot be 
reproduced, except in full, without written authorization from SanAir to assure that parts of the report 
are not taken out of context.  This report and any information contained within shall not be edited, 
altered, or modified in any way by any persons or agencies receiving, viewing, distributing, or otherwise 
possessing a copy of this final report.  The laboratory reserves the right to perform amendments to any 
finalized report, of which shall supersede and make obsolete any previous editions.  Such changes, 
modifications, additions, or deletions shall be effective immediately upon notice thereof, which may be 
given by means including, but not limited to, posting on the SanAir client portal website, electronic or 
conventional mail, or by any other means.  When the client requires samples to be tested that deviates 
from a specific method or condition, all reported results may be affected by the deviation.  Where noted 
on the COC, 400 point count with gravimetric reduction was employed with this analysis.  The information 
provided in this report applies only to the samples submitted, in the condition they were received at the 
laboratory, and is relevant only for the date, time, and location of sampling.  Samples were received in 
good condition unless otherwise noted on the report.  The accuracy of the results is dependent upon the 
client’s sampling procedure and information provided to the laboratory by the client on the COC, which 
includes the project name, project number, P.O. number, sample collection dates, special instructions, 
samples collected by, sample numbers, sample identifications/location, sample type, selected analysis 
type, and total area or volume that may affect the validity of the results. SanAir assumes no responsibility

for the sampling procedure and will provide evaluation reports based solely on the sample and

information provided by the client. SanAir assumes no responsibility or liability for the manner in which 
results are used or interpreted. This report does not constitute and shall not be used to claim product, 
process, system, or person certification, approval, or endorsement by NVLAP, NIST, NELAC, AIHA LAP, LLC 
or any other agency of the U.S. government; all or some tests contained in this report may not be 
accredited by every local, state, and federal regulatory agency.  Refer to the SanAir website at 
www.sanair.com for copies of current certificates and scopes of various accreditations, certifications, and 
licenses or contact the laboratory at iaq@sanair.com for inquiries regarding the status or scope of an 
accreditation or certification. 

Fibers smaller than 5 microns cannot be seen with this method due to scope limitations. Samples are held 
for a period of 60 days. 
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Page 4 of 6



Page 5 of 6



Page 6 of 6







 

 

  
LIMITED ASBESTOS CONTAINING MATERIALS ASSESSMENT REPORT 

 
Dublin City School District 

Roof Replacement Project – Additional Sampling II 
Coffman High School 
 6780 Coffman Road 

Dublin, Ohio 43017 
 
 

 (L&A Project 25-0224) 
 

 
 

 
 

Prepared for: 
 

Mr. Jim Mays 
Mays Consulting & Evaluation Services, Inc.  

201 Pennsylvania Avenue P.O Box 1020 
Delaware, Ohio 43015 

(740) 363-9511 
 

Prepared by: 
 

Lawhon & Associates, Inc. 
1441 King Ave 

Columbus, Ohio  43212 
(614) 481-8600 

 
 

June 26, 2025 
 

 



 

 

Table of Contents 

Section 1.0     Introduction ................................................................................................ Page 1 

Section 2.0     Asbestos Containing Materials............................................................ Pages 1 - 2 
Section 2.1 Methodology 

Section 3.0     Asbestos Containing Material Summaries .......................................... Pages 2 - 3   
Section 3.1 Confirmed Asbestos Containing Materials 
Section 3.2 Assumed Asbestos Containing Materials  
Section 3.3 Materials Containing 1% or Less Asbestos 
Section 3.4 Non-Asbestos Containing Materials 

Section 4.0    Conclusions  ....................................................................................... Pages  3 - 4 
Section 4.1 Asbestos Containing Material Summary 

 
Schedule of Appendices 
 

A.  Inspector‘s Certifications  
B.  Asbestos Bulk Sample Location Diagram 
C.  Asbestos Bulk Sample Summary 
D.  Asbestos Laboratory Analysis Certificates and Chain of Custody 



 

 
Limited Asbestos Containing Materials Assessment Report  Page 1 of 4 
Dublin City School District- Coffman High School 
Roof Replacement Project – Additional Sampling II 

Limited Asbestos Containing Materials Assessment Report  
Dublin City School District, Coffman High School 

Roof Replacement Project – Additional Sampling II    
Dublin, Ohio 43017 
(L&A Project 25-0244) 

1.0 Introduction  
Lawhon & Associates, Inc. (L&A) conducted a limited asbestos containing materials 
assessment at the Dublin City School District Coffman High School located at 6780 
Coffman Road, Dublin, Ohio 43017. The inspection was conducted on June 13, 2025, by 
Mr. Domanic Martin, Ohio Environmental Protection Agency (OEPA) Certified Asbestos 
Hazard Evaluation Specialist (CAHES) [AHES #ES35856] of L&A. The consultant’s 
certifications are attached in Appendix A. 

The inspection was limited to additional roofing cores on Roof G & E, fireproofing on the 
deck of roof E, roofing debris and ceiling panels under FR15, and roof drain fittings and 
ceiling panels under FR3 and FR4 which may be impacted by the roof replacement 
project. This report should not be utilized as a full building report or for 
remediation/bidding purposes. This report conforms to the requirements of EPA 
NESHAPs prior to renovation for this project.  

2.0 Asbestos Containing Material Summaries 
Asbestos containing materials are governed by the Environmental Protection Agency’s 
(EPA) National Emission Standards of Hazardous Air Pollutants (NESHAP) during 
demolition. These materials are defined as containing greater than one percent 
asbestos. The Occupational Safety and Health Administration (OSHA) govern building 
materials containing any amount of asbestos. 

The Clean Air Act (CAA) of 1970 required the EPA to develop and enforce regulations to 
protect the general public from exposure to airborne contaminants that are known to be 
hazardous to human health; therefore, EPA promulgated the National Emission 
Standards for Hazardous Air Pollutants (NESHAP) (Title 40, CFR Part 61) on April 6, 
1973. NESHAP is intended to minimize the release of asbestos fibers during certain 
activities (i.e., renovations, demolition, and installations). It specifies work practices to be 
followed during renovations of buildings (except apartment buildings that have no more 
than four dwelling units), which contain a specific amount of friable asbestos. NESHAP 
requires that buildings be inspected for asbestos containing building materials (ACBM) 
prior to renovation/demolition projects regardless of the age of the structure.  

NESHAP also requires owners and operators subject to the asbestos rules to notify 
delegated state and local agencies and/or the regional EPA offices before demolition or 
renovation activities begin. In addition, NESHAP requires the removal of all regulated 
asbestos containing materials (RACM) prior to demolition. Regulated Asbestos-
Containing Materials (RACM) are (a) friable asbestos material, which are materials 
easily reduced to powder with hand pressure (b) Category I non-friable ACM that has 
become friable, (c) Category I non-friable ACM that will be or has been subjected to 
sanding, grinding, cutting or abrading, or (d) Category II non-friable ACM that has a high 
probability of becoming or has become crumbled, pulverized, or reduced to powder by 
the forces expected to act on the material in the course of demolition or renovation 
operations. (Category I non-friable materials consist of materials such as resilient floor 
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covering products, roofing products, gaskets, and packing. Category II non-friable 
materials consist of all other non-friable materials such as transite.). NESHAP also 
requires all ACM (including Category I and II) be removed prior to intentional burning, 
such as for a fire department training exercise. 

The Ohio Environmental Protection Agency (OEPA) regulates asbestos activities within 
the state. Professionals performing asbestos related activities must be certified/ licensed 
by OEPA.  The OEPA must be notified prior to asbestos removal activities. 

2.1 Methodology 

A list of suspect ACMs was compiled from the investigation of the work areas.  
Materials were categorized into RACM, Category I, and Category II materials.  
L&A inventoried and procured confirmatory samples of suspect asbestos 
containing materials. 

Materials suspected of containing asbestos were grouped into homogeneous 
areas for bulk sampling purposes. A homogeneous area is composed of specific 
material that appears to be the same in color, texture, date of installation or 
location (e.g., grey spray-applied fireproofing in a specific construction unit). 

The number of bulk samples to be procured for each identified homogeneous 
area of suspected Surfacing Materials, Thermal System Insulations, and 
Miscellaneous Materials were determined in accordance with 40 CFR 763.   

Bulk sample locations for suspect materials sampled by L&A, and the name and 
signature and asbestos hazard evaluation specialist number of each person who 
collected samples are shown on the Asbestos Bulk Sample Diagram found in 
Appendix B. 

Samples were placed into clean sealed containers and identified with a unique 
sample number. Sampling tools were decontaminated between each sampling 
episode.  

All samples were sent to certified National Voluntary Lab Accredited Program 
laboratories. The lab used for sample analysis of asbestos on this project was 
SanAir (NVLAP #600227-0) located at 11709 Chesterdale Road, Cincinnati, Ohio 
45246. Samples were analyzed by the EPA Polarized Light Microscopy (PLM) 
600 Method. Samples reported with low concentrations of asbestos, <3% 
asbestos content, were reanalyzed using the EPA Point Count Method to 
determine a more accurate content. 

3.0 Asbestos Containing Materials Summaries 
 The following tables present ACM summaries. A site diagram depicting bulk sample 

locations can be found in Appendix B. A bulk sample summary form summarizing the 
asbestos bulk samples collected and analyzed is attached in Appendix C. Laboratory 
analysis certificates and chain of custody information can be found in Appendix D. 
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3.1 Confirmed Asbestos Containing Materials 
 As a result of the inspection, no materials were confirmed by laboratory analysis 
to contain asbestos.  

3.2 Assumed Asbestos Containing Materials 

As a result of the inspection, all materials were sampled. No materials projected 
to be impacted by the roof replacement project – additional sampling II were 
assumed to contain asbestos.  

3.3 Materials Containing 1% or Less Asbestos 

As a result of the inspection, no materials were confirmed by laboratory analysis 
to contain 1% or less asbestos. 

3.4 Non-Asbestos Containing Materials 

The following table lists materials sampled with laboratory analysis revealing no 
asbestos detected. If any additional suspect materials are uncovered during 
renovations, those materials must be assumed to contain asbestos until further 
analysis proves otherwise.  

Non-Asbestos Containing Material 

Roofing Materials – Roof G Roofing Materials – Roof E 

Pitch Pocket – Roof G Roofing Debris under FR15 

Fireproofing under Roof E < 5,000 Square 
Feet Drain Fittings under FR3 & FR4 

Various Ceiling Panels under FR3, FR4, and FR15 

Notes: 1. Fiberglass insulation was observed around drainage piping inside the           
building under roof sections G. Fiberglass is not a suspect material and therefore was not 
sampled as such. 

4.0     Conclusions 
Lawhon & Associates, Inc. (L&A) conducted a limited asbestos containing materials 
assessment at the Dublin City School District Coffman High School located at 6780 
Coffman Road, Dublin, Ohio 43016. The inspection was conducted on June 13, 2025, by 
Mr. Domanic Martin of L&A 

The inspection was limited to additional roofing cores on Roof G & E, fireproofing on the 
deck of roof E, roofing debris and ceiling panels under FR15, and roof drain fittings and 
ceiling panels under FR3 and FR4 which may be impacted by the roof replacement 
project. This report should not be utilized as a full building report or for 
remediation/bidding purposes. This report conforms to the requirements of EPA 
NESHAPs prior to renovation for this project. 
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4.1 Asbestos Containing Materials Summary 

As a result of the inspection, no suspect materials were confirmed and/or 
assumed to contain asbestos and confirmed and/or observed present within the 
buildings under roof sections G,E,FR3 FR4 and FR15.  

This report conforms to the requirements of the Environmental Protection Agency (EPA) 
National Emission Standards for Hazardous Air Pollutants (NESHAP) prior to renovations for 
this project. This document is not to be construed as a remediation design or used for bidding 
purposes. If you have any further questions, please contact Jordan Mederer at (614) 481-8600. 

Sincerely, 

 
 

 

 
Domanic Martin 
Asbestos and Lead Specialist 
AHES #ES35856 

                                      
            
 

 
Jordan Mederer 

Practice Leader, HBM 
AHES #ES35005 
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Protectiorr Agency

1211312024

Mike DeWine, Governor
Jon Husted, Lt. Governor
Anne M. Vogel, Director

DOB:9/12189

Domanic Martin
Lawhon & Associates, lnc.
1441 Kino Avenue
ColumbuS, oH 43212

RE: Evaluation Specialist
Certification Number: ES35B56
Expiration Date: 1 11312026

Dear Domanic Martin:

This letter and enclosed certification card approves your request to be certified as an asbestos
evatuiilon SpeLiatist. You must present youi card upon request at any- project site while
performing dLties. Copies of cards are not acceptable as proof ot certltlcatlon.

This certification mav be revoked bV the Director of the Ohio Environmental Protection Agelgy
(EPA) for vioiation of any of the requirements of 3745-22 or 3745-20 of the Ohio Admintstrative
Code.

lf have a nyq uestions lease contact the Asbestos Program a|614-644-0226 or by email at
nstn

Sincerely,

F onz/oz, W. Sc/""r-t&.wat*
Brandon Schwendeman
Manaoer. Business Operations Support Section
ohio EPA - Division of Air Pollution Control

Asbestos Hazard Evaluation Specialist

Domanic
Martin I
Lawhon & Associates
1441 King Avenue'
Columbus OH 43212

h
lnc.I | 

"il,

o
r{llrlll.ll

Certification Number Expiration Date

ES35856 1113126

200 . P.O. Box 1049 . Columbus, OH 43216-1049
)14) 644-3020 . (614) 644-3184 (fax)

Ohio
Envtronmental Protectlon Agency

Asbestos Progtam
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APPENDIX B 
 

Asbestos Bulk Sample Location Diagram 
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Asbestos Bulk Sample Summary  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BULK SAMPLE SUMMARY 
Dublin City School District – Coffman High School 

6780 Coffman Road, Dublin, Ohio 43017 
 Additional Sampling II Survey 

 

Bold text denotes an Asbestos Containing Material; as defined by EPA and OSHA.  

Italics text denotes an Asbestos Containing Material; as defined by OSHA only. 

Legend    
Abbreviation: Definition: Abbreviation: Definition:  
PC Point Count Method Performed NAD No Asbestos Detected 

  
Bulk Sample Summary        Appendix C 
Dublin City School District – Coffman High School 
Dublin, Ohio 43017 

Sample 
Number 

Hom. 
Area # 

Material Sampled Sample Location Percent Asbestos 

250613 - 1 1a 
1b 

Tar 
Fiber Board Roof G NAD 

NAD 

250613 – 2 1a 
1b 

Tar 
Fiber Board Roof G NAD 

NAD 

250613 – 3 2a 
2b 

Tar 
Fiber Board Roof E NAD 

NAD 

250613 – 4 2a 
2b 

Tar 
Fiber Board Roof E NAD 

NAD 
 

250613 – 5 
 

3a 
3b 
3c 

Tar 
Felt 

Flashing 

 
Roof G 

NAD 
NAD 
NAD 

 
250613 – 6 

3a 
3b 
3c 

Tar 
Felt 

Flashing 

 
Roof G 

NAD 
NAD 
NAD 

 
250613 – 7 

4a 
4b 
4c 

Tar 
Felt 

Fiber Board 

 
Roof E 

NAD 
NAD 
NAD 

 
250613 – 8 

4a 
4b 
4c 

Tar 
Felt 

Fiber Board 

 
Roof E 

NAD 
NAD 
NAD 

250613 – 9 5 Pitch Roof G NAD 

250613 – 10 5 Pitch Roof G NAD 

250613 – 11 6 Coating I Roof G NAD 

250613 – 12 6 Coating I Roof G NAD 

250613 – 13 7 Coating II Roof E NAD 

250613 – 14 7 Coating II Roof E NAD 

 
250613 – 15 

8a 
8b 
8c 

Tar 
Felt 

Fiber Board 

 
Under FR15 

NAD 
NAD 
NAD 

 

250613 – 16 

8a 
8b 
8d 
8e 

Tar 
Felt 

Plaster 
Drywall 

 

Under FR15 

NAD 
NAD 
NAD 
NAD 

250613 – 17 9 Fireproofing Roof E Decking NAD 

250613 – 18 9 Fireproofing Roof E Decking NAD 



 

BULK SAMPLE SUMMARY 
Dublin City School District – Coffman High School 

6780 Coffman Road, Dublin, Ohio 43017 
 Additional Sampling II Survey 

 

Bold text denotes an Asbestos Containing Material; as defined by EPA and OSHA.  

Italics text denotes an Asbestos Containing Material; as defined by OSHA only. 

Legend    
Abbreviation: Definition: Abbreviation: Definition:  
PC Point Count Method Performed NAD No Asbestos Detected 

  
Bulk Sample Summary        Appendix C 
Dublin City School District – Coffman High School 
Dublin, Ohio 43017 

Sample 
Number 

Hom. 
Area # 

Material Sampled Sample Location Percent Asbestos 

250613 – 19 9 Fireproofing Roof E Decking NAD 

250613 – 20 9 Fireproofing Roof E Decking NAD 

250613 – 21 9 Fireproofing Roof E Decking NAD 

250613 – 22 10a Mud Drain Under FR3 NAD 

250613 – 23 10b 
10a 

Wrap 
Mud Drain Under FR4 NAD 

NAD 

250613 – 24 10a Mud Drain Under FR4 NAD 

250613 – 25 11 2’ X 4’ Pinhole with Deep 
Fissures Ceiling Panel Under FR3 NAD 

250613 – 26 11 2’ X 4’ Pinhole with Deep 
Fissures Ceiling Panel Under FR3 NAD 

250613 – 27 12 2’ X 4’ Pinhole with Small 
Fissures Ceiling Panel Under FR4 NAD 

250613 – 28 12 2’ X 4’ Pinhole with Small 
Fissures Ceiling Panel Under FR4 NAD 

 
250613 – 29 13 

2’ X 4’ Pinhole with Bumpy 
Texture Recessed Ceiling 

Panel 

 
Under FR15 NAD 

 
250613 - 30 13 

2’ X 4’ Pinhole with Bumpy 
Texture Recessed Ceiling 

Panel 

 
Under FR15 NAD 
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SanAir ID#: 25038388

Project #: 25-0244
Project Name: Mays Dublin CSD Coffman HS ACM II
Report Date: 6/17/2025

Analysis Report 
prepared for
Lawhon & Associates, Inc.

Page 1 of 10



Dear Domanic Martin,

We at SanAir would like to thank you for the work you recently submitted. The 30 sample(s) were received on 
Monday, June 16, 2025 via FedEx. The final report(s) is enclosed for the following sample(s): 250613-1, 250613-2, 
250613-3, 250613-4, 250613-5, 250613-6, 250613-7, 250613-8, 250613-9, 250613-10, 250613-11, 250613-12, 
250613-13, 250613-14, 250613-15, 250613-16, 250613-17, 250613-18, 250613-19, 250613-20, 250613-21, 250613-
22, 250613-23, 250613-24, 250613-25, 250613-26, 250613-27, 250613-28, 250613-29, 250613-30. 

These results only pertain to this job and should not be used in the interpretation of any other job. This report is only 
complete in its entirety. Refer to the listing below of the pages included in a complete final report.

Sincerely,

Maureen Y. Haley
Asbestos Laboratory Manager
SanAir Technologies Laboratory

Final Report Includes:
- Cover Letter
- Analysis Pages
- Disclaimers and Additional Information

Sample conditions:
- 30 samples in Good condition. 

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

25-0244Project Number:
P.O. Number:

Project Name: Mays Dublin CSD Coffman HS ACM II

6/13/2025Collected Date:

6/16/2025 10:55:00 AMReceived Date:

6/17/2025 3:08:21 PM

25038388
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:

Page 2 of 10



Analyst: Hedge, Emily

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
250613-1 / 25038388-001
Roofing Material-Field, Roof G, Tar

Black
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-1 / 25038388-001
Roofing Material-Field, Roof G, 
Fiber Board

Tan
Fibrous

Homogeneous

85% Cellulose 15% Other None Detected

250613-2 / 25038388-002
Roofing Material-Field, Roof G, Tar

Black
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-2 / 25038388-002
Roofing Material-Field, Roof G, 
Fiber Board

Tan
Fibrous

Homogeneous

85% Cellulose 15% Other None Detected

250613-3 / 25038388-003
Roofing Material-Field, Roof E, Tar

Black
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-3 / 25038388-003
Roofing Material-Field, Roof E, 
Fiber Board

Tan
Fibrous

Homogeneous

85% Cellulose 15% Other None Detected

250613-4 / 25038388-004
Roofing Material-Field, Roof E, Tar

Black
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-4 / 25038388-004
Roofing Material-Field, Roof E, 
Fiber Board

Tan
Fibrous

Homogeneous

85% Cellulose 15% Other None Detected

250613-5 / 25038388-005
Roofing Material-Flashing, Roof G, 
Tar

Black
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-5 / 25038388-005
Roofing Material-Flashing, Roof G, 
Felt

Black
Fibrous

Homogeneous

75% Cellulose 25% Other None Detected

Analyst:

Analysis Date: 6/16/2025 Date: 6/17/2025

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

25-0244Project Number:
P.O. Number:

Project Name: Mays Dublin CSD Coffman HS ACM II

6/13/2025Collected Date:

6/16/2025 10:55:00 AMReceived Date:

6/17/2025 3:08:21 PM

25038388
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Analyst: Hedge, Emily

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
250613-5 / 25038388-005
Roofing Material-Flashing, Roof G, 
Flashing

Grey
Fibrous

Homogeneous

75% Cellulose 25% Other None Detected

250613-6 / 25038388-006
Roofing Material-Flashing, Roof G, 
Tar

Black
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-6 / 25038388-006
Roofing Material-Flashing, Roof G, 
Felt

Black
Fibrous

Homogeneous

75% Cellulose 25% Other None Detected

250613-6 / 25038388-006
Roofing Material-Flashing, Roof G, 
Flashing

Grey
Fibrous

Homogeneous

75% Cellulose 25% Other None Detected

250613-7 / 25038388-007
Roofing Material-Flashing, Roof E, 
Tar

Black
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-7 / 25038388-007
Roofing Material-Flashing, Roof E, 
Felt

Black
Fibrous

Homogeneous

65% Cellulose 35% Other None Detected

250613-7 / 25038388-007
Roofing Material-Flashing, Roof E, 
Fiber Board

Tan
Fibrous

Homogeneous

85% Cellulose 15% Other None Detected

250613-8 / 25038388-008
Roofing Material-Flashing, Roof E, 
Tar

Black
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-8 / 25038388-008
Roofing Material-Flashing, Roof E, 
Felt

Black
Fibrous

Homogeneous

65% Cellulose 35% Other None Detected

250613-8 / 25038388-008
Roofing Material-Flashing, Roof E, 
Fiber Board

Tan
Fibrous

Homogeneous

85% Cellulose 15% Other None Detected

Analyst:

Analysis Date: 6/16/2025 Date: 6/17/2025

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com
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6/13/2025Collected Date:

6/16/2025 10:55:00 AMReceived Date:

6/17/2025 3:08:21 PM

25038388
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:

Page 4 of 10



Analyst: Hedge, Emily

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
250613-9 / 25038388-009
Pitch Pocket, Roof G

Black
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-10 / 25038388-010
Pitch Pocket, Roof G

Black
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-11 / 25038388-011
Coating I, Roof G

Silver
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-12 / 25038388-012
Coating I, Roof G

Silver
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-13 / 25038388-013
Coating II, Roof E

Silver
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-14 / 25038388-014
Coating II, Roof E

Silver
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-15 / 25038388-015
Roof Debris, Under Fr15, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

250613-15 / 25038388-015
Roof Debris, Under Fr15, Felt

Black
Fibrous

Homogeneous

65% Cellulose 35% Other None Detected

250613-15 / 25038388-015
Roof Debris, Under Fr15, Fiber 
Board

Tan
Fibrous

Homogeneous

85% Cellulose 15% Other None Detected

250613-16 / 25038388-016
Roof Debris, Under Fr15, Tar

Black
Non-Fibrous

Homogeneous

100% Other None Detected

Analyst:

Analysis Date: 6/16/2025 Date: 6/17/2025

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

25-0244Project Number:
P.O. Number:

Project Name: Mays Dublin CSD Coffman HS ACM II

6/13/2025Collected Date:

6/16/2025 10:55:00 AMReceived Date:

6/17/2025 3:08:21 PM

25038388
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Analyst: Hedge, Emily

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
250613-16 / 25038388-016
Roof Debris, Under Fr15, Felt

Black
Fibrous

Homogeneous

65% Cellulose 35% Other None Detected

250613-16 / 25038388-016
Roof Debris, Under Fr15, Plaster

Grey
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-16 / 25038388-016
Roof Debris, Under Fr15, Drywall

White
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-17 / 25038388-017
Fireproofing, Roof E Decking

Grey
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-18 / 25038388-018
Fireproofing, Roof E Decking

Grey
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-19 / 25038388-019
Fireproofing, Roof E Decking

Grey
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-20 / 25038388-020
Fireproofing, Roof E Decking

Grey
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-21 / 25038388-021
Fireproofing, Roof E Decking

Grey
Non-Fibrous

Homogeneous

5% Cellulose 95% Other None Detected

250613-22 / 25038388-022
Mudded Fitting, Drain Fr3

Grey
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-23 / 25038388-023
Mudded Fitting, Drain Fr4, Wrap

Tan
Fibrous

Homogeneous

85% Cellulose 15% Other None Detected

Analyst:

Analysis Date: 6/16/2025 Date: 6/17/2025

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

25-0244Project Number:
P.O. Number:

Project Name: Mays Dublin CSD Coffman HS ACM II

6/13/2025Collected Date:

6/16/2025 10:55:00 AMReceived Date:

6/17/2025 3:08:21 PM

25038388
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Analyst: Hedge, Emily

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
250613-23 / 25038388-023
Mudded Fitting, Drain Fr4, Mud

Grey
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-24 / 25038388-024
Mudded Fitting, Drain Fr4

Grey
Non-Fibrous

Homogeneous

2% Cellulose 98% Other None Detected

250613-25 / 25038388-025
2x4 PH & Deep Fiss CP, Under Fr3

Grey
Fibrous

Homogeneous

45% Cellulose
10% Min. Wool

45% Other None Detected

250613-26 / 25038388-026
2x4 PH & Deep Fiss CP, Under Fr3

Grey
Fibrous

Homogeneous

45% Cellulose
10% Min. Wool

45% Other None Detected

250613-27 / 25038388-027
2x4 PH & SF CP, Under Fr4

Grey
Fibrous

Homogeneous

45% Cellulose
10% Min. Wool

45% Other None Detected

250613-28 / 25038388-028
2x4 PH & SF CP, Under Fr4

Grey
Fibrous

Homogeneous

45% Cellulose
10% Min. Wool

45% Other None Detected

250613-29 / 25038388-029
2x4 PH & Bumpy Txt Recessed, 
Under Fr15

Grey
Fibrous

Homogeneous

45% Cellulose
10% Min. Wool

45% Other None Detected

250613-30 / 25038388-030
2x4 PH & Bumpy Txt Recessed, 
Under Fr15

Grey
Fibrous

Homogeneous

45% Cellulose
10% Min. Wool

45% Other None Detected

Analyst:

Analysis Date: 6/16/2025 Date: 6/17/2025

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

25-0244Project Number:
P.O. Number:

Project Name: Mays Dublin CSD Coffman HS ACM II

6/13/2025Collected Date:

6/16/2025 10:55:00 AMReceived Date:

6/17/2025 3:08:21 PM

25038388
SanAir ID Number
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Disclaimer and Additional Information

This report is the sole property of the client named on the SanAir Technologies Laboratory, Inc. (SanAir) 
chain-of-custody (COC).  Results in the report are confidential information intended only for the use by 
the client named on the COC.  Neither results nor reports will be discussed with or released to any third 
party without our client's written permission to maintain client confidentiality.  The final report cannot 
be reproduced, except in full, without written authorization from SanAir to assure that parts of the 
report are not taken out of context.  This report and any information contained within shall not be 
edited, altered, or modified in any way by any persons or agencies receiving, viewing, distributing, or 
otherwise possessing a copy of this final report.  The laboratory reserves the right to perform 
amendments to any finalized report, of which shall supersede and make obsolete any previous editions.  
Such changes, modifications, additions, or deletions shall be effective immediately upon notice thereof, 
which may be given by means including, but not limited to, posting on the SanAir client portal website, 
electronic or conventional mail, or by any other means.  The information provided in this report applies 
only to the samples submitted in the condition they were received at the laboratory and is relevant only 
for the date, time, and location of sampling.  Samples were received in good condition unless otherwise 
noted on the report.  The accuracy of the results is dependent upon the client’s sampling procedure and 
information provided to the laboratory by the client on the COC, which includes the project name, 
project number, P.O. number, sample collection dates, special instructions, samples collected by, sample 
numbers, sample identifications/location, sample type, selected analysis type, and total area or volume 
that may affect the validity of the results. SanAir assumes no responsibility for the sampling procedure 
and will provide evaluation reports based solely on the sample and information provided by the client. 

SanAir assumes no responsibility or liability for the manner in which results are used or interpreted. This 
report does not constitute and shall not be used to claim product, process, system, or person 
certification, approval, or endorsement by NVLAP, NIST, NELAC, AIHA LAP, LLC or any other agency of the 
U.S. government; all or some tests contained in this report may not be accredited by every local, state, 
and federal regulatory agency.  Refer to the SanAir website at www.sanair.com for copies of current 
certificates and scopes of various accreditations, certifications, and licenses or contact the laboratory at 
iaq@sanair.com for inquiries regarding the status or scope of an accreditation or certification.   

Fibers smaller than 5-microns cannot be seen with this method due to scope limitations. Polarized- light

microscopy is not consistently reliable in detecting asbestos in floor covering and similar non-friable 

organically bound materials. Quantitative transmission electron microscopy is currently the only method 

that can be used to determine if this material can be considered or treated as non-asbestos containing. 

Samples are held for a period of 60 days. 

Asbestos Accreditations, Certifications, and Licenses
National Voluntary Laboratory Accreditation Program (NVLAP) Lab Code 600227-0

State of Connecticut Department of Public Health Registration Number: PH-0817
State of Rhode Island Department of Health, Certification Number: PLM00144, TEM00144
State of West Virginia Bureau for Public Health, Analytical Laboratory Number: LT000637
Texas Department of State Health Services License Number: 300510

Revision#02, 6/21/2024
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Limited Asbestos Containing Materials Assessment Report  
Dublin City School District, Coffman High School 
Roof Replacement Project – Roof Drain Sampling  

Dublin, Ohio 43017 
(L&A Project 26-0223) 

1.0 Introduction  
Lawhon & Associates, Inc. (L&A) conducted a limited asbestos containing materials assessment 
at the Dublin City School District Coffman High School located at 6780 Coffman Road, Dublin, 
Ohio 43017. The inspection was conducted on June 16, 2026, by Mr. Domanic Martin, Ohio 
Environmental Protection Agency (OEPA) Certified Asbestos Hazard Evaluation Specialist 
(CAHES) [AHES #ES35856] of L&A. The consultant’s certifications are attached in Appendix A. 

The inspection was limited to  roof drain fittings which may be impacted by the roof replacement 
project. This report should not be utilized as a full building report or for remediation/bidding 
purposes. This report conforms to the requirements of EPA NESHAPs prior to renovation for this 
project.  

2.0 Asbestos Containing Material Summaries 
Asbestos containing materials are governed by the Environmental Protection Agency’s (EPA) 
National Emission Standards of Hazardous Air Pollutants (NESHAP) during demolition. These 
materials are defined as containing greater than one percent asbestos. The Occupational Safety 
and Health Administration (OSHA) govern building materials containing any amount of asbestos. 

The Clean Air Act (CAA) of 1970 required the EPA to develop and enforce regulations to protect 
the general public from exposure to airborne contaminants that are known to be hazardous to 
human health; therefore, EPA promulgated the National Emission Standards for Hazardous Air 
Pollutants (NESHAP) (Title 40, CFR Part 61) on April 6, 1973. NESHAP is intended to minimize 
the release of asbestos fibers during certain activities (i.e., renovations, demolition, and 
installations). It specifies work practices to be followed during renovations of buildings (except 
apartment buildings that have no more than four dwelling units), which contain a specific amount 
of friable asbestos. NESHAP requires that buildings be inspected for asbestos containing building 
materials (ACBM) prior to renovation/demolition projects regardless of the age of the structure.  

NESHAP also requires owners and operators subject to the asbestos rules to notify delegated 
state and local agencies and/or the regional EPA offices before demolition or renovation activities 
begin. In addition, NESHAP requires the removal of all regulated asbestos containing materials 
(RACM) prior to demolition. Regulated Asbestos-Containing Materials (RACM) are (a) friable 
asbestos material, which are materials easily reduced to powder with hand pressure (b) Category 
I non-friable ACM that has become friable, (c) Category I non-friable ACM that will be or has been 
subjected to sanding, grinding, cutting or abrading, or (d) Category II non-friable ACM that has a 
high probability of becoming or has become crumbled, pulverized, or reduced to powder by the 
forces expected to act on the material in the course of demolition or renovation operations. 
(Category I non-friable materials consist of materials such as resilient floor covering products, 
roofing products, gaskets, and packing. Category II non-friable materials consist of all other non-
friable materials such as transite.). NESHAP also requires all ACM (including Category I and II) 
be removed prior to intentional burning, such as for a fire department training exercise. 

The Ohio Environmental Protection Agency (OEPA) regulates asbestos activities within the state. 
Professionals performing asbestos related activities must be certified/ licensed by OEPA.  The 
OEPA must be notified prior to asbestos removal activities. 
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2.1 Methodology 

A list of suspect ACMs was compiled from the investigation of the work areas.  Materials 
were categorized into RACM, Category I, and Category II materials.  L&A inventoried and 
procured confirmatory samples of suspect asbestos containing materials. 

Materials suspected of containing asbestos were grouped into homogeneous areas for 
bulk sampling purposes. A homogeneous area is composed of specific material that 
appears to be the same in color, texture, date of installation or location (e.g., grey spray-
applied fireproofing in a specific construction unit). 

The number of bulk samples to be procured for each identified homogeneous area of 
suspected Surfacing Materials, Thermal System Insulations, and Miscellaneous Materials 
were determined in accordance with 40 CFR 763.   

Bulk sample locations for suspect materials sampled by L&A, and the name and 
signature and asbestos hazard evaluation specialist number of each person who 
collected samples are shown on the Asbestos Bulk Sample Diagram found in Appendix 
B. 

Samples were placed into clean sealed containers and identified with a unique sample 
number. Sampling tools were decontaminated between each sampling episode.  

All samples were sent to certified National Voluntary Lab Accredited Program 
laboratories. The lab used for sample analysis of asbestos on this project was SanAir 
(NVLAP #600227-0) located at 11709 Chesterdale Road, Cincinnati, Ohio 45246. 
Samples were analyzed by the EPA Polarized Light Microscopy (PLM) 600 Method. 
Samples reported with low concentrations of asbestos, <3% asbestos content, were 
reanalyzed using the EPA Point Count Method to determine a more accurate content. 

3.0 Asbestos Containing Materials Summaries 
 The following tables present ACM summaries. A site diagram depicting bulk sample locations can 

be found in Appendix B. A bulk sample summary form summarizing the asbestos bulk samples 
collected and analyzed is attached in Appendix C. An inventory of ACM can be found in 
Appendix D. Laboratory analysis certificates and chain of custody information can be found in 
Appendix E. 

3.1 Confirmed Asbestos Containing Materials 

As a result of this inspection the following materials were identified, to be asbestos 
containing. 

Asbestos Containing Materials  

White Fiberglass Pipe Insulation Sealant 

3.2 Assumed Asbestos Containing Materials 

As a result of the inspection, all materials were sampled. No materials projected to be 
impacted by the roof replacement project – Roof Drain Sampling, were assumed to 
contain asbestos.  
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3.3 Non-Asbestos Containing Materials 

The following table lists materials sampled with laboratory analysis revealing no asbestos 
detected. If any additional suspect materials are uncovered during renovations, those 
materials must be assumed to contain asbestos until further analysis proves otherwise.  

Non-Asbestos Containing Material 

Roof Drain - Pipe Insulation (Mudded Elbows) 

4.0     Conclusions 
Lawhon & Associates, Inc. (L&A) conducted a limited asbestos containing materials assessment at 
the Dublin City School District Coffman High School located at 6780 Coffman Road, Dublin, Ohio 
43016. The inspection was conducted on June 16, 2026, by Mr. Domanic Martin of L&A 

The inspection was limited to roof drain fittings which may be impacted by the roof replacement 
project. This report should not be utilized as a full building report or for remediation/bidding 
purposes. This report conforms to the requirements of EPA NESHAPs prior to renovation for this 
project. 

4.1 Asbestos Containing Materials Summary 

As a result of the inspection, the following asbestos containing materials were found to be 
present on the roof drains in the work area. 

• Fiberglass Pipe Insulation Sealant (Cat II Non-Friable) 

This report conforms to the requirements of the Environmental Protection Agency (EPA) National 
Emission Standards for Hazardous Air Pollutants (NESHAP) prior to renovations for this project. This 
document is not to be construed as a remediation design or used for bidding purposes. If you have any 
further questions, please contact Jordan Mederer at (614) 481-8600. 

Sincerely, 

 
 

 

 
Domanic Martin 
Project Manager 
AHES #ES35856 

                                      
            
 

 
Jordan Mederer 

Practice Leader, HBM 
AHES #ES35005 
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This certification may be revoked by the Director of the Ohio Environmental Protection Agency
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APPENDIX B 
 

Asbestos Bulk Sample Location Diagram 
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Text Box
Asbestos Bulk Sample Diagram
Collected on: 6.16.26
Collected by: Domanic Martin
AHES: ES35856

dmartin
Callout
1

dmartin
Callout
2

dmartin
Callout
3
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Callout
4
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Callout
Area is Fiberglass with no Sealant present. 



 
 
 
 
 
 
 

APPENDIX C 
 

Asbestos Bulk Sample Summary 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BULK SAMPLE SUMMARY 
Dublin City School District – Coffman High School 

6780 Coffman Road, Dublin, Ohio 43017 
 Roof Drain Sampling 

 

Bold text denotes an Asbestos Containing Material; as defined by EPA and OSHA.  

Italics text denotes an Asbestos Containing Material; as defined by OSHA only. 

Legend    
Abbreviation: Definition: Abbreviation: Definition:  
PC Point Count Method Performed NAD No Asbestos Detected 
SNA Sample Not Analyzed   

  
Bulk Sample Summary        Appendix C 
Dublin City School District – Coffman High School 
Dublin, Ohio 43017 

Sample 
Number 

Hom. 
Area # 

Material Sampled Sample Location Percent Asbestos 

260616 - 1 1 Fiberglass Pipe Insulation 
Sealant Mechanical Room 2.1% Chrysotile (PC) 

260616 – 2 1 Fiberglass Pipe Insulation 
Sealant Mechanical Room SNA 

260616 – 3 2 Mudded Elbows Commons Area NAD 

260616 – 4 2 Mudded Elbows Commons Area NAD 

 



 
 
 
 
 
 
 

APPENDIX D 
 

Inventory of Asbestos Containing Material 
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APPENDIX E 
 

Asbestos Laboratory Analysis Certificates 
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Chain of Custody 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



SanAir ID#: 26035229

Project #: 26-xxxx
Project Name: Mays-Dublin Coffman HS
Report Date: 6/17/2026

Analysis Report 
prepared for
Lawhon & Associates, Inc.
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Dear Domanic Martin,

We at SanAir would like to thank you for the work you recently submitted. The 4 sample(s) were received on 
Wednesday, June 17, 2026 via FedEx. The final report(s) is enclosed for the following sample(s): 260616-1, 260616-
2, 260616-3, 260616-4. 

These results only pertain to this job and should not be used in the interpretation of any other job. This report is only 
complete in its entirety. Refer to the listing below of the pages included in a complete final report.

Sincerely,

Maureen Y. Haley
Asbestos Laboratory Manager
SanAir Technologies Laboratory

Final Report Includes:
- Cover Letter
- Analysis Pages
- Disclaimers and Additional Information

Sample conditions:
- 4 samples in Good condition. 

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

26-xxxxProject Number:
P.O. Number:

Project Name: Mays-Dublin Coffman HS

6/16/2026Collected Date:

6/17/2026 10:10:00 AMReceived Date:

6/17/2026 11:12:49 AM

26035229
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Analyst: Pinkerton, Sid

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
260616-1 / 26035229-001
Fiberglass Foil & Sealant, 
Mechanic Room

White
Non-Fibrous

Homogeneous

98% Other 2% Chrysotile

260616-2 / 26035229-002
Fiberglass Foil & Sealant, 
Mechanic Room

Not Analyzed

260616-3 / 26035229-003
Pipe Insulation, Roof Drain-
Commons Area

White
Non-Fibrous

Homogeneous

5% Min. Wool 95% Other None Detected

260616-4 / 26035229-004
Pipe Insulation, Roof Drain-
Commons Area

White
Non-Fibrous

Homogeneous

5% Min. Wool 95% Other None Detected

Analyst:

Analysis Date: 6/17/2026 Date: 6/17/2026

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

26-xxxxProject Number:
P.O. Number:

Project Name: Mays-Dublin Coffman HS

6/16/2026Collected Date:

6/17/2026 10:10:00 AMReceived Date:

6/17/2026 11:12:49 AM

26035229
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Disclaimer and Additional Information

This report is the sole property of the client named on the SanAir Technologies Laboratory, Inc. (SanAir) 
chain-of-custody (COC).  Results in the report are confidential information intended only for the use by 
the client named on the COC.  Neither results nor reports will be discussed with or released to any third 
party without our client's written permission to maintain client confidentiality.  The final report cannot 
be reproduced, except in full, without written authorization from SanAir to assure that parts of the 
report are not taken out of context.  This report and any information contained within shall not be 
edited, altered, or modified in any way by any persons or agencies receiving, viewing, distributing, or 
otherwise possessing a copy of this final report.  The laboratory reserves the right to perform 
amendments to any finalized report, of which shall supersede and make obsolete any previous editions.  
Such changes, modifications, additions, or deletions shall be effective immediately upon notice thereof, 
which may be given by means including, but not limited to, posting on the SanAir client portal website, 
electronic or conventional mail, or by any other means.  The information provided in this report applies 
only to the samples submitted in the condition they were received at the laboratory and is relevant only 
for the date, time, and location of sampling.  Samples were received in good condition unless otherwise 
noted on the report.  The accuracy of the results is dependent upon the client’s sampling procedure and 
information provided to the laboratory by the client on the COC, which includes the project name, 
project number, P.O. number, sample collection dates, special instructions, samples collected by, sample 
numbers, sample identifications/location, sample type, selected analysis type, and total area or volume 
that may affect the validity of the results. SanAir assumes no responsibility for the sampling procedure 
and will provide evaluation reports based solely on the sample and information provided by the client. 

SanAir assumes no responsibility or liability for the manner in which results are used or interpreted. This 
report does not constitute and shall not be used to claim product, process, system, or person 
certification, approval, or endorsement by NVLAP, NIST, NELAC, AIHA LAP, LLC or any other agency of the 
U.S. government; all or some tests contained in this report may not be accredited by every local, state, 
and federal regulatory agency.  Refer to the SanAir website at www.sanair.com for copies of current 
certificates and scopes of various accreditations, certifications, and licenses or contact the laboratory at 
iaq@sanair.com for inquiries regarding the status or scope of an accreditation or certification.   

Fibers smaller than 5-microns cannot be seen with this method due to scope limitations. Polarized- light

microscopy is not consistently reliable in detecting asbestos in floor covering and similar non-friable 

organically bound materials. Quantitative transmission electron microscopy is currently the only method 

that can be used to determine if this material can be considered or treated as non-asbestos containing. 

Samples are held for a period of 60 days. 

Asbestos Accreditations, Certifications, and Licenses
National Voluntary Laboratory Accreditation Program (NVLAP) Lab Code 600227-0

State of Connecticut Department of Public Health Registration Number: PH-0817
State of Rhode Island Department of Health, Certification Number: PLM00144, TEM00144
State of West Virginia Bureau for Public Health, Analytical Laboratory Number: LT000637
Texas Department of State Health Services License Number: 300510
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SanAir ID#: 26035342

Project #: 26-xxxx
Project Name: Mays-Dublin Coffman HS
Report Date: 6/18/2026

Analysis Report 
prepared for
Lawhon & Associates, Inc.
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Dear Domanic Martin,

We at SanAir would like to thank you for the work you recently submitted. The 2 sample(s) were received on 
Wednesday, June 17, 2026 via COC further analysis. The final report(s) is enclosed for the following sample(s): 
260616-1, 260616-2. 

These results only pertain to this job and should not be used in the interpretation of any other job. This report is only 
complete in its entirety. Refer to the listing below of the pages included in a complete final report.

Sincerely,

Maureen Y. Haley
Asbestos Laboratory Manager
SanAir Technologies Laboratory

Final Report Includes:
- Cover Letter
- Analysis Pages
- Disclaimers and Additional Information

Sample conditions:
- 2 samples in Good condition. 

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

26-xxxxProject Number:
P.O. Number:

Project Name: Mays-Dublin Coffman HS

6/16/2026Collected Date:

6/17/2026 11:15:00 AMReceived Date:

6/18/2026 1:39:13 PM

26035342
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Analyst: Pinkerton, Sid

Asbestos Bulk EPA PLM NOB  EPA 600/R-93/116
SanAir ID / Description Appearance % Fibrous % Non Fibrous Asbestos Types % Total Asbestos
26035342-001 / 260616-1
Fiberglass Foil 
& Sealant, Mechanic Room

White
Non-Fibrous
Homogeneous

97.9 % Chrysotile 2.1 %

26035342-002 / 260616-2
Fiberglass Foil 
& Sealant, Mechanic Room

 
 

Not Analyzed

Analyst:

Analysis Date: 6/18/2026 Date: 6/18/2026

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

26-xxxxProject Number:
P.O. Number:

Project Name: Mays-Dublin Coffman HS

6/16/2026Collected Date:

6/17/2026 11:15:00 AMReceived Date:

6/18/2026 1:39:13 PM

26035342
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Disclaimer and Additional Information:
Method for the Determination of Asbestos in Bulk Building Materials

EPA 600/R-93/116 July 1993 PLM EPA NOB

This report is the sole property of the client named on the SanAir Technologies Laboratory, Inc. (SanAir) 
chain-of-custody (COC).  Results in the report are confidential information intended only for the use by 
the client named on the COC.  Neither results nor reports will be discussed with or released to any third 
party without our client's written permission to maintain client confidentiality.  The final report cannot be 
reproduced, except in full, without written authorization from SanAir to assure that parts of the report 
are not taken out of context.  This report and any information contained within shall not be edited, 
altered, or modified in any way by any persons or agencies receiving, viewing, distributing, or otherwise 
possessing a copy of this final report.  The laboratory reserves the right to perform amendments to any 
finalized report, of which shall supersede and make obsolete any previous editions.  Such changes, 
modifications, additions, or deletions shall be effective immediately upon notice thereof, which may be 
given by means including, but not limited to, posting on the SanAir client portal website, electronic or 
conventional mail, or by any other means.  When the client requires samples to be tested that deviates 
from a specific method or condition, all reported results may be affected by the deviation.  Where noted 
on the COC, 400 point count with gravimetric reduction was employed with this analysis.  The information 
provided in this report applies only to the samples submitted, in the condition they were received at the 
laboratory, and is relevant only for the date, time, and location of sampling.  Samples were received in 
good condition unless otherwise noted on the report.  The accuracy of the results is dependent upon the 
client’s sampling procedure and information provided to the laboratory by the client on the COC, which 
includes the project name, project number, P.O. number, sample collection dates, special instructions, 
samples collected by, sample numbers, sample identifications/location, sample type, selected analysis 
type, and total area or volume that may affect the validity of the results. SanAir assumes no responsibility

for the sampling procedure and will provide evaluation reports based solely on the sample and

information provided by the client. SanAir assumes no responsibility or liability for the manner in which 
results are used or interpreted. This report does not constitute and shall not be used to claim product, 
process, system, or person certification, approval, or endorsement by NVLAP, NIST, NELAC, AIHA LAP, LLC 
or any other agency of the U.S. government; all or some tests contained in this report may not be 
accredited by every local, state, and federal regulatory agency.  Refer to the SanAir website at 
www.sanair.com for copies of current certificates and scopes of various accreditations, certifications, and 
licenses or contact the laboratory at iaq@sanair.com for inquiries regarding the status or scope of an 
accreditation or certification. 

Fibers smaller than 5 microns cannot be seen with this method due to scope limitations. Samples are held 
for a period of 60 days. 
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Limited Asbestos Containing Materials Assessment Report  
Dublin City School District, Coffman High School 
Roof Replacement Project – Roof Drain Sampling  

Dublin, Ohio 43017 
(L&A Project 26-0225) 

1.0 Introduction  
Lawhon & Associates, Inc. (L&A) conducted a limited asbestos containing materials assessment 
at the Dublin City School District Coffman High School located at 6780 Coffman Road, Dublin, 
Ohio 43017. The inspection was conducted on June 23, 2026, by Mr. Domanic Martin, Ohio 
Environmental Protection Agency (OEPA) Certified Asbestos Hazard Evaluation Specialist 
(CAHES) [AHES #ES35856] of L&A. The consultant’s certifications are attached in Appendix A. 

The inspection was limited to  roof drain fittings which may be impacted by the roof replacement 
project in the 1971 building area (Commons, etc) and the 1981 building area. This report should 
not be utilized as a full building report or for remediation/bidding purposes. This report conforms 
to the requirements of EPA NESHAPs prior to renovation for this project.  

Historical data was referenced in the completion of this report. Specifically, samples collected on 
June 16, 2026, for the Dublin City School Coffman Roof Replacement Project Report dated June 
19, 2026. 

2.0 Asbestos Containing Material Summaries 
Asbestos containing materials are governed by the Environmental Protection Agency’s (EPA) 
National Emission Standards of Hazardous Air Pollutants (NESHAP) during demolition. These 
materials are defined as containing greater than one percent asbestos. The Occupational Safety 
and Health Administration (OSHA) govern building materials containing any amount of asbestos. 

The Clean Air Act (CAA) of 1970 required the EPA to develop and enforce regulations to protect 
the general public from exposure to airborne contaminants that are known to be hazardous to 
human health; therefore, EPA promulgated the National Emission Standards for Hazardous Air 
Pollutants (NESHAP) (Title 40, CFR Part 61) on April 6, 1973. NESHAP is intended to minimize 
the release of asbestos fibers during certain activities (i.e., renovations, demolition, and 
installations). It specifies work practices to be followed during renovations of buildings (except 
apartment buildings that have no more than four dwelling units), which contain a specific amount 
of friable asbestos. NESHAP requires that buildings be inspected for asbestos containing building 
materials (ACBM) prior to renovation/demolition projects regardless of the age of the structure.  

NESHAP also requires owners and operators subject to the asbestos rules to notify delegated 
state and local agencies and/or the regional EPA offices before demolition or renovation activities 
begin. In addition, NESHAP requires the removal of all regulated asbestos containing materials 
(RACM) prior to demolition. Regulated Asbestos-Containing Materials (RACM) are (a) friable 
asbestos material, which are materials easily reduced to powder with hand pressure (b) Category 
I non-friable ACM that has become friable, (c) Category I non-friable ACM that will be or has been 
subjected to sanding, grinding, cutting or abrading, or (d) Category II non-friable ACM that has a 
high probability of becoming or has become crumbled, pulverized, or reduced to powder by the 
forces expected to act on the material in the course of demolition or renovation operations. 
(Category I non-friable materials consist of materials such as resilient floor covering products, 
roofing products, gaskets, and packing. Category II non-friable materials consist of all other non-
friable materials such as transite.). NESHAP also requires all ACM (including Category I and II) 
be removed prior to intentional burning, such as for a fire department training exercise. 



 

 
Limited Asbestos Containing Materials Assessment Report  Page 2 of 3 
Dublin City School District- Coffman High  School 
Roof Replacement Project – Roof Drain Sampling 
 

The Ohio Environmental Protection Agency (OEPA) regulates asbestos activities within the state. 
Professionals performing asbestos related activities must be certified/ licensed by OEPA.  The 
OEPA must be notified prior to asbestos removal activities. 

2.1 Methodology 

A list of suspect ACMs was compiled from the investigation of the work areas.  Materials 
were categorized into RACM, Category I, and Category II materials.  L&A inventoried and 
procured confirmatory samples of suspect asbestos containing materials. 

Materials suspected of containing asbestos were grouped into homogeneous areas for 
bulk sampling purposes. A homogeneous area is composed of specific material that 
appears to be the same in color, texture, date of installation or location (e.g., grey spray-
applied fireproofing in a specific construction unit). 

The number of bulk samples to be procured for each identified homogeneous area of 
suspected Surfacing Materials, Thermal System Insulations, and Miscellaneous Materials 
were determined in accordance with 40 CFR 763.   

Bulk sample locations for suspect materials sampled by L&A, and the name and 
signature and asbestos hazard evaluation specialist number of each person who 
collected samples are shown on the Asbestos Bulk Sample Diagram found in Appendix 
B. 

Samples were placed into clean sealed containers and identified with a unique sample 
number. Sampling tools were decontaminated between each sampling episode.  

All samples were sent to certified National Voluntary Lab Accredited Program 
laboratories. The lab used for sample analysis of asbestos on this project was SanAir 
(NVLAP #600227-0) located at 11709 Chesterdale Road, Cincinnati, Ohio 45246. 
Samples were analyzed by the EPA Polarized Light Microscopy (PLM) 600 Method. 
Samples reported with low concentrations of asbestos, <3% asbestos content, were 
reanalyzed using the EPA Point Count Method to determine a more accurate content. 

3.0 Asbestos Containing Materials Summaries 
 The following tables present ACM summaries. An inventory of ACM can be found in Appendix B. 

Historical data is presented in Appendix C. 

3.1 Confirmed Asbestos Containing Materials 

As a result of this inspection the following materials were identified, to be asbestos 
containing. 

Confirmed Asbestos Containing Materials  

White Fiberglass Pipe Insulation Sealant (Cat II Non-Friable) (1) 

 Notes:   (1) Historically Sampled 
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3.2 Assumed Asbestos Containing Materials 

As a result of the inspection, no materials projected to be impacted by the roof 
replacement project – Roof Drain Sampling II, were assumed to contain asbestos.  

3.3 Non-Asbestos Containing Materials 

The following table lists materials sampled with laboratory analysis revealing no asbestos 
detected. If any additional suspect materials are uncovered during renovations, those 
materials must be assumed to contain asbestos until further analysis proves otherwise.  

Non-Asbestos Containing Material 

Roof Drain - Pipe Insulation (Mudded Elbows) (1) 

 Notes:  (1) Historically Sampled 

4.0     Conclusions 
Lawhon & Associates, Inc. (L&A) conducted a limited asbestos containing materials assessment at 
the Dublin City School District Coffman High School located at 6780 Coffman Road, Dublin, Ohio 
43016. The inspection was conducted on June 23, 2026, by Mr. Domanic Martin of L&A 

The inspection was limited to roof drain fittings which may be impacted by the roof replacement 
project. This report should not be utilized as a full building report or for remediation/bidding 
purposes. This report conforms to the requirements of EPA NESHAPs prior to renovation for this 
project. 

4.1 Asbestos Containing Materials Summary 

As a result of the inspection, the following asbestos containing materials were found to be 
present on the roof drains in the work area. 

• Fiberglass Pipe Insulation Sealant (Cat II Non-Friable) 

This report conforms to the requirements of the Environmental Protection Agency (EPA) National 
Emission Standards for Hazardous Air Pollutants (NESHAP) prior to renovations for this project. This 
document is not to be construed as a remediation design or used for bidding purposes. If you have any 
further questions, please contact Jordan Mederer at (614) 481-8600. 

Sincerely, 

 
 

 

 
Domanic Martin 
Project Manager 
AHES #ES35856 

                                      
            
 

 
Jordan Mederer 

Practice Leader, HBM 
AHES #ES35005 
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1t9t2026

Mana
Ohio

Asbestos Hazard Evaluation Specialist

Domanic
Martin

Lawhon & Associate",!n9-, ,,,
1441 King Avenue r'

Golumbus OH 43212

Certification Number Expiration Date

ES35856 1113127

oer. Business Ooerations Suooort Section
Epn - Division oi Air Pollution Control

Domanic Martin
Lawhon & Associates, lnc.
1441 King Avenue
Columbus, OH 43212

RE: Evaluation Specialist
Certification Number: ES35856
Expiration Date:'1 /1 312027

Dear Domanic Martin:

This letter and enclosed certification card approves your request to be certified as an asbestos
Evaluation Specialist. You must present your card upon request at any project site while
performing duties. Copies of cards are not acceptable as proof of certification.

This certification may be revoked by the Director of the Ohio Environmental Protection Agency
(EPA) for violation of any of the requirements of 3745-22 or 3745-20 of the Ohio Administrative
Code.

lf you have any questions, please contact the Asbestos Program at614-644-0226 or by email at
asbestoslicensing@epa.ohio.gov.
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F ozn&* W. Sct/*"<*&-n^ar"
Brandon Schwendeman
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Asbestos Program

State of

@



ce
T

ra
in

in
g

B
ui

ld
in

g 
In

sp
ec

to
r 

an
d 

M
an

ag
em

en
t

R
ef

re
sh

er
 C

ou
rs

es

D
om

an
ic

 M
ar

tin
th

e 
A

sb
es

to
s 

B
ui

ld
in

g 
In

sp
ec

to
r 

an
d 

M
an

ag
em

en
t 

P
la

nn
er

 R
ef

re
sh

er
 C

ou
rs

es
 a

nd
fo

r
ac

cr
ed

ita
tio

n
un

de
r

S
ec

tio
n

20
6

of
th

e
T

ox
ic

S
u

bs
ta

nc
e

C
on

tr
ol

A
ct

,
T

itl
e

II
an

d
T

ra
in

in
g

N
et

w
or

k,
In

c.
70

5D
La

ke
vi

ew
P

la
za

B
lv

d,
w

or
th

in
gt

on
,

O
H

43
0

15
,

E
xa

m
ln

at
lo

n 
D

at
e:

 A
pr

tl 
15

C
ou

rs
e 

Lo
ca

tio
n:

C
er

tlf
ic

at
e 

N
um

be
rs

:

.



 
 
 
 
 
 
 
 

APPENDIX B 
 

Inventory of Asbestos Containing Material 
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SanAir ID#: 26035229

Project #: 26-xxxx
Project Name: Mays-Dublin Coffman HS
Report Date: 6/17/2026

Analysis Report 
prepared for
Lawhon & Associates, Inc.
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Dear Domanic Martin,

We at SanAir would like to thank you for the work you recently submitted. The 4 sample(s) were received on 
Wednesday, June 17, 2026 via FedEx. The final report(s) is enclosed for the following sample(s): 260616-1, 260616-
2, 260616-3, 260616-4. 

These results only pertain to this job and should not be used in the interpretation of any other job. This report is only 
complete in its entirety. Refer to the listing below of the pages included in a complete final report.

Sincerely,

Maureen Y. Haley
Asbestos Laboratory Manager
SanAir Technologies Laboratory

Final Report Includes:
- Cover Letter
- Analysis Pages
- Disclaimers and Additional Information

Sample conditions:
- 4 samples in Good condition. 

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

26-xxxxProject Number:
P.O. Number:

Project Name: Mays-Dublin Coffman HS

6/16/2026Collected Date:

6/17/2026 10:10:00 AMReceived Date:

6/17/2026 11:12:49 AM

26035229
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Analyst: Pinkerton, Sid

Asbestos Bulk PLM EPA 600/R-93/116
Stereoscopic Components

SanAir ID / Description Appearance % Fibrous % Non-fibrous Asbestos Fibers
260616-1 / 26035229-001
Fiberglass Foil & Sealant, 
Mechanic Room

White
Non-Fibrous

Homogeneous

98% Other 2% Chrysotile

260616-2 / 26035229-002
Fiberglass Foil & Sealant, 
Mechanic Room

Not Analyzed

260616-3 / 26035229-003
Pipe Insulation, Roof Drain-
Commons Area

White
Non-Fibrous

Homogeneous

5% Min. Wool 95% Other None Detected

260616-4 / 26035229-004
Pipe Insulation, Roof Drain-
Commons Area

White
Non-Fibrous

Homogeneous

5% Min. Wool 95% Other None Detected

Analyst:

Analysis Date: 6/17/2026 Date: 6/17/2026

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

26-xxxxProject Number:
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6/16/2026Collected Date:

6/17/2026 10:10:00 AMReceived Date:

6/17/2026 11:12:49 AM

26035229
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Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Disclaimer and Additional Information

This report is the sole property of the client named on the SanAir Technologies Laboratory, Inc. (SanAir) 
chain-of-custody (COC).  Results in the report are confidential information intended only for the use by 
the client named on the COC.  Neither results nor reports will be discussed with or released to any third 
party without our client's written permission to maintain client confidentiality.  The final report cannot 
be reproduced, except in full, without written authorization from SanAir to assure that parts of the 
report are not taken out of context.  This report and any information contained within shall not be 
edited, altered, or modified in any way by any persons or agencies receiving, viewing, distributing, or 
otherwise possessing a copy of this final report.  The laboratory reserves the right to perform 
amendments to any finalized report, of which shall supersede and make obsolete any previous editions.  
Such changes, modifications, additions, or deletions shall be effective immediately upon notice thereof, 
which may be given by means including, but not limited to, posting on the SanAir client portal website, 
electronic or conventional mail, or by any other means.  The information provided in this report applies 
only to the samples submitted in the condition they were received at the laboratory and is relevant only 
for the date, time, and location of sampling.  Samples were received in good condition unless otherwise 
noted on the report.  The accuracy of the results is dependent upon the client’s sampling procedure and 
information provided to the laboratory by the client on the COC, which includes the project name, 
project number, P.O. number, sample collection dates, special instructions, samples collected by, sample 
numbers, sample identifications/location, sample type, selected analysis type, and total area or volume 
that may affect the validity of the results. SanAir assumes no responsibility for the sampling procedure 
and will provide evaluation reports based solely on the sample and information provided by the client. 

SanAir assumes no responsibility or liability for the manner in which results are used or interpreted. This 
report does not constitute and shall not be used to claim product, process, system, or person 
certification, approval, or endorsement by NVLAP, NIST, NELAC, AIHA LAP, LLC or any other agency of the 
U.S. government; all or some tests contained in this report may not be accredited by every local, state, 
and federal regulatory agency.  Refer to the SanAir website at www.sanair.com for copies of current 
certificates and scopes of various accreditations, certifications, and licenses or contact the laboratory at 
iaq@sanair.com for inquiries regarding the status or scope of an accreditation or certification.   

Fibers smaller than 5-microns cannot be seen with this method due to scope limitations. Polarized- light

microscopy is not consistently reliable in detecting asbestos in floor covering and similar non-friable 

organically bound materials. Quantitative transmission electron microscopy is currently the only method 

that can be used to determine if this material can be considered or treated as non-asbestos containing. 

Samples are held for a period of 60 days. 

Asbestos Accreditations, Certifications, and Licenses
National Voluntary Laboratory Accreditation Program (NVLAP) Lab Code 600227-0

State of Connecticut Department of Public Health Registration Number: PH-0817
State of Rhode Island Department of Health, Certification Number: PLM00144, TEM00144
State of West Virginia Bureau for Public Health, Analytical Laboratory Number: LT000637
Texas Department of State Health Services License Number: 300510

Revision#02, 6/21/2024
Page 4 of 5
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Dear Domanic Martin,

We at SanAir would like to thank you for the work you recently submitted. The 2 sample(s) were received on 
Wednesday, June 17, 2026 via COC further analysis. The final report(s) is enclosed for the following sample(s): 
260616-1, 260616-2. 

These results only pertain to this job and should not be used in the interpretation of any other job. This report is only 
complete in its entirety. Refer to the listing below of the pages included in a complete final report.

Sincerely,

Maureen Y. Haley
Asbestos Laboratory Manager
SanAir Technologies Laboratory

Final Report Includes:
- Cover Letter
- Analysis Pages
- Disclaimers and Additional Information

Sample conditions:
- 2 samples in Good condition. 

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

26-xxxxProject Number:
P.O. Number:

Project Name: Mays-Dublin Coffman HS

6/16/2026Collected Date:

6/17/2026 11:15:00 AMReceived Date:

6/18/2026 1:39:13 PM

26035342
SanAir ID Number

FINAL REPORT

Lawhon & Associates, Inc.Name:
Address: 1441 King Ave

Columbus, OH 43212

614-481-8600 ext. 142Phone:
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Analyst: Pinkerton, Sid

Asbestos Bulk EPA PLM NOB  EPA 600/R-93/116
SanAir ID / Description Appearance % Fibrous % Non Fibrous Asbestos Types % Total Asbestos
26035342-001 / 260616-1
Fiberglass Foil 
& Sealant, Mechanic Room

White
Non-Fibrous
Homogeneous

97.9 % Chrysotile 2.1 %

26035342-002 / 260616-2
Fiberglass Foil 
& Sealant, Mechanic Room

 
 

Not Analyzed

Analyst:

Analysis Date: 6/18/2026 Date: 6/18/2026

Approved Signatory:

11709 Chesterdale Rd., Cincinnati, OH 45246 | 513.438.6006 | Fax: 804.897.1177 | www.SanAir.com | LabReports@SanAir.com

26-xxxxProject Number:
P.O. Number:
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6/18/2026 1:39:13 PM

26035342
SanAir ID Number

FINAL REPORT
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Disclaimer and Additional Information:
Method for the Determination of Asbestos in Bulk Building Materials

EPA 600/R-93/116 July 1993 PLM EPA NOB

This report is the sole property of the client named on the SanAir Technologies Laboratory, Inc. (SanAir) 
chain-of-custody (COC).  Results in the report are confidential information intended only for the use by 
the client named on the COC.  Neither results nor reports will be discussed with or released to any third 
party without our client's written permission to maintain client confidentiality.  The final report cannot be 
reproduced, except in full, without written authorization from SanAir to assure that parts of the report 
are not taken out of context.  This report and any information contained within shall not be edited, 
altered, or modified in any way by any persons or agencies receiving, viewing, distributing, or otherwise 
possessing a copy of this final report.  The laboratory reserves the right to perform amendments to any 
finalized report, of which shall supersede and make obsolete any previous editions.  Such changes, 
modifications, additions, or deletions shall be effective immediately upon notice thereof, which may be 
given by means including, but not limited to, posting on the SanAir client portal website, electronic or 
conventional mail, or by any other means.  When the client requires samples to be tested that deviates 
from a specific method or condition, all reported results may be affected by the deviation.  Where noted 
on the COC, 400 point count with gravimetric reduction was employed with this analysis.  The information 
provided in this report applies only to the samples submitted, in the condition they were received at the 
laboratory, and is relevant only for the date, time, and location of sampling.  Samples were received in 
good condition unless otherwise noted on the report.  The accuracy of the results is dependent upon the 
client’s sampling procedure and information provided to the laboratory by the client on the COC, which 
includes the project name, project number, P.O. number, sample collection dates, special instructions, 
samples collected by, sample numbers, sample identifications/location, sample type, selected analysis 
type, and total area or volume that may affect the validity of the results. SanAir assumes no responsibility

for the sampling procedure and will provide evaluation reports based solely on the sample and

information provided by the client. SanAir assumes no responsibility or liability for the manner in which 
results are used or interpreted. This report does not constitute and shall not be used to claim product, 
process, system, or person certification, approval, or endorsement by NVLAP, NIST, NELAC, AIHA LAP, LLC 
or any other agency of the U.S. government; all or some tests contained in this report may not be 
accredited by every local, state, and federal regulatory agency.  Refer to the SanAir website at 
www.sanair.com for copies of current certificates and scopes of various accreditations, certifications, and 
licenses or contact the laboratory at iaq@sanair.com for inquiries regarding the status or scope of an 
accreditation or certification. 

Fibers smaller than 5 microns cannot be seen with this method due to scope limitations. Samples are held 
for a period of 60 days. 
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Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Substitution Request Form 
2027 Roof Replacement at Coffman High School  00 43 25 - 1 
Project Number:  DOH43-002-06 

00 43 25 
SUBSTITUTION REQUEST FORM 

 
Note.  Certain brands of material or apparatus are specified.  Each bid will be based on these 
brands, which may be referred to in the Contract Documents as Standards.  The use of another 
brand (referred to as a substitution or proposed equal in the Contract Documents) may be 
requested as provided in the Instructions to Bidders.  Substitutions, however, unless approved 
and issued in an Addendum, will not be considered in determining the lowest responsible bid. 
 
The detailed procedures for submitting substitutions are set forth in the Instructions to Bidders. 
 
 _____ 

Specification 
Section 

Brand or Name 
Specified 

Proposed 
Substitutions 

Cost Change 
(add/deduct) 

 _____ 
 
 _____ 

 _____ 

 _____ 

 _____ 

 _____ 

 _____ 

 _____ 

 _____ 

 _____ 

 _____ 

 _____ 

 _____ 

 

END OF SECTION 00 43 25 – SUBSTITUTION REQUEST FORM 
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Issue Date:  07-02-2026 

Dublin City School District  List of Subcontractors 
2027 Roof Replacement at Coffman High School  00 43 36 - 1 
Project Number:  DOH43-002-06 

00 43 36 
LIST OF SUBCONTRACTORS 

 
 

Project:  Date: 
2027 Roof Replacement at Coffman HS 
6780 Coffman Road 
Dublin, Ohio 43017 

 (Date) 

To Design Professional:  Design Professional’s Project 
Number: 

Mays Consulting & Evaluation Services, Inc. 
PO Box 1020 
Delaware, Ohio 43015 

 DOH43-002-06 

From Contractor:  Contractor’s Project Number: 
(Name and Address)  (Number) 

 
(List Subcontractors and others proposed to be employed on the above Project as required by the 
bidding documents) 

 

Work/Firm Name Address/Phone Superintendent 
   

   

   

   

   

   

   

   

   

   

   

   

 

END OF SECTION 00 43 36 – LIST OF SUBCONTRACTORS 
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Dublin City School District  Contractor Qualification Statement 
2027 Roof Replacement at Coffman High School  00 45 13 - 1 
Project Number:  DOH43-002-06 

CONTRACTOR QUALIFICATIONS STATEMENT 
[to be completed and provided to Design Professional upon request after the bid opening] 

 
SUBMITTED TO:   Dublin City Schools 

SUBMITTED BY:            

Name:             

Address:            

             

Telephone:            

Email:             

Principal Office:             
 
Indicate the form of organization: [  ]  Corporation 

[  ]  Partnership 
[  ]  Individual 
[  ]  Joint Venture 
[  ]  Other 

 
NAME OF PROJECT:           
 
Complete the following information.  Attach additional sheets as needed to provide the requested information. 
 
1. ORGANIZATION 
 

1.1  How many years has your organization been in business as a Contractor?      
 
1.2  How many years has your organization been in business under its present business name?   

             

1.2.1 Under what other or former names has your organization operated? 

             

             
 

1.3 If your organization is a corporation, answer the following: 

1.3.1 Date of incorporation:            

1.3.2 State of incorporation:            

1.3.3 President’s name:            

1.3.4 Vice President’s name(s):           

1.3.5 Secretary’s name:            

1.3.6 Treasurer’s name:            
 

1.4 If your organization is a partnership, answer the following: 

1.4.1 Date of organization:            

1.4.2 Type of partnership (if applicable):          

1.4.3 Name(s) of general partner(s):           
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Issue Date:  07-02-2026 

 

Dublin City School District  Contractor Qualification Statement 
2027 Roof Replacement at Coffman High School  00 45 13 - 2 
Project Number:  DOH43-002-06 

1.5 If your organization is individually owned, answer the following: 

1.5.1 Date of organization:            

1.5.2 Name of owner:            
 

1.6  If the form of your organization is other than those listed above, describe it and name the principals: 
             

             

             
 

2. LICENSING 
 

2.1 List jurisdictions and trade categories in which your organization is legally qualified to do business, and 
indicate registration or license numbers, if applicable. 

             

             
 

2.2 List jurisdictions in which your organization’s partnership or trade name is filed. 

             

             
 
3. EXPERIENCE 
 

3.1 List the categories of work that your organization normally performs with its own forces. 

            
 

3.2 Claims and Lawsuits (If the answer to any of the questions below is yes, please attach details.) 

3.2.1 Has your organization ever failed to complete any work?      

3.2.2 Within the last 5 years has your organization or any of its officers initiated any Claims, had any 
Claims initiated against it or them, or been involved in or is currently involved in any mediation or 
arbitration proceedings or lawsuits suits related to any construction project, or has any judgments 
or awards outstanding against it or them?   

   If the answer is yes, please attach the details for each Claim, including the 
names and telephone numbers of the persons who are parties, the amount of the Claim, the type 
of Claim and basis for the Claim, and the outcome. 

Note:  As used in this document “Claim” means a Claim initiated under the Contract Documents 
for a project.  

 
3.3  Within the last 5 years, has any officer or principal of your organization ever been an officer or principal 

of another organization when it failed to complete a construction contract?      If the answer 
is yes, please attach details for each instance, including the names and telephone numbers of the 
persons who are parties to the contract, and the reason(s) the contract was not completed. 

 
3.4  On a separate sheet, list construction projects your organization has in progress with an original 

Contract Sum of more than $100,000.00, giving the name of project, owner and its telephone number, 
design professional and its telephone number, contract amount, percent complete and scheduled 
completion date. 

3.4.1 State total amount of work in progress and under contract:  $    
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Dublin City School District  Contractor Qualification Statement 
2027 Roof Replacement at Coffman High School  00 45 13 - 3 
Project Number:  DOH43-002-06 

3.5  Provide the following information for each contract your organization has had during the last 5 years, 
including current contracts, where the Contract Sum is 50% or more of the bid amount for this Project, 
including add alternates.  If there are more than 10 of these contracts only provide information on the 
most recent 10 contracts, including current contracts. 

 

Project And Work Contract Sum Owner’s Representative 
& Telephone Number 

Engineer’s Or Architect's 
Representative Name &  

Telephone Number 
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Dublin City School District  Contractor Qualification Statement 
2027 Roof Replacement at Coffman High School  00 45 13 - 4 
Project Number:  DOH43-002-06 

 
3.5.1 Provide the following information for each project your organization has had during the last 5 

years, which your organization believes is of comparable or greater size and complexity than the 
Owner's project.  If there are more than 5 of these projects, only provide information on the most 
recent 5 projects, including current projects. 
 

Project And Work Contract Sum Owner’s Representative 
& Telephone Number 

Engineer’s Or Architect's 
Representative Name &  

Telephone Number 

 
 

   

 
 

   

 
 

   

 

 

   

 
 

   

 
3.5.2 State average annual amount of construction work your organization has performed during the 

last 5 years.  $       
 
3.5.3 If any of the following members of your organization's management--president, chairman of the 

board, or any director--operates or has operated another construction company during the last 5 
years, identify the member of management and the name of the construction company. 

           
           
 

3.5.4 If your organization is operating under a trade name registration with the Secretary of State for 
the State of Ohio, identify the entity for which the trade name is registered.  If none, state “none.” 

           
 

3.5.5. If your organization is a division or wholly-owned subsidiary of another entity or has another 
relationship with another entity, identify the entity of which it is a division or wholly-owned 
subsidiary or with which it has another relationship and also identify the nature of the relationship.  
If none, state “not applicable.” 

           
 

3.6 On a separate sheet, list the construction education, training and construction experience for each 
person who will fill a management role on the Project, including without limitation the Project Executive, 
Project Engineer, Project Manager, and Project Superintendent.  For each person listed, include with 
the other information the last three projects on which the person worked and the name and telephone 
number of the Design Professional and the Owner. 
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Dublin City School District  Contractor Qualification Statement 
2027 Roof Replacement at Coffman High School  00 45 13 - 5 
Project Number:  DOH43-002-06 

4. REFERENCES 
 

4.1  Trade References:             

             
  

4.2  Bank References:              

             
 

4.3  Surety:   
 

4.3.1 Name of bonding company:           
  
4.3.2 Name and address of surety agent:          

            
 

5. FINANCING 
 

5.1  Financial Statement 
 

5.1.1 Attach a financial statement, preferably audited, including your organization’s latest balance sheet 
and income statement showing the following items: 

• Current Assets (e.g., cash, joint venture accounts, accounts receivable, notes receivable, 
accrued income, deposits, materials inventory and prepaid expenses); 

• Net Fixed Assets; 

• Other Assets; 

• Current Liabilities (e.g., accounts payable, notes payable, accrued expenses, provision 
for income taxes, advances, accrued salaries and accrued payroll taxes); and 

• Other Liabilities (e.g., capital, capital stock, authorized and outstanding shares par 
values, earned surplus and retained earnings). 
 

5.1.2 Name and address of firm preparing attached financial statement, and date prepared:  

             

            
 

5.1.3 Is the attached financial statement for the identical organization named on page one?   

            
 

5.1.4 If not, explain the relationship and financial responsibility of the organization whose financial 
statement is provided (e.g., parent-subsidiary).    

            

            
 

5.2  Will the organization whose financial statement is attached act as guarantor of the contract for 
construction?   
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Dublin City School District  Contractor Qualification Statement 
2027 Roof Replacement at Coffman High School  00 45 13 - 6 
Project Number:  DOH43-002-06 

Certification.  The undersigned certifies for the reliance of the Owner that after diligent investigation, to the best 
of the undersigned’s belief, the information provided with this Contractor Qualifications Statement is true, accurate 
and not misleading. 
 
 SIGNATURE 
 

Dated at this ____ day of ________________, 20__. 
 
Name of Organization:         
 
By:            [PRINT NAME] 
 
Signature:          
 
Title:            

 
 
STATE OF ____________, 

County of _____________, ss: 
 
 
     , being duly sworn, deposes and says that the information provided 
herein is true and sufficiently complete so as not to be misleading. 
 
 Subscribed and sworn before me this _____ day of     20__. 
 

  
       
Notary Public 
 
My Commission Expires:     

 
SEAL 
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Dublin City School District  Submittal Transmittal Form 
2027 Roof Replacement at Coffman High School  00 62 11 - 1 
Project Number:  DOH43-002-06 

00 62 11 
SUBMITTAL TRANSMITTAL FORM 

 
PART 1 – GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. All submittals are to be submitted electronically utilizing the following Submittal 
Transmittal Form.  Refer to Section 01 33 00 Submittals for submittal requirements. 

 
1.02 SUBMITTAL COVER PAGE INSTRUCTIONS 

 
The information below shall be inserted into the Submittal Transmittal Form for each submittal.  
The sample Submittal Transmittal Form has been annotated to indicate where the following 
information is to be inserted. 
 
A. Project: Fill in project information. 
B. Contractor: Fill in contractor information. 
C. Description: Fill in a description of the item being submitted. 
D. Submittal: Select the type of submittal from the drop-down list. 
E. Spec. Section:  Fill in specification section this submittal applies to.  Reference submittal 

checklist first column. 
F. Submittal Item #: Select a number from the drop-down list that corresponds with the 

number, second column, on the submittal checklist. 
G. Revision #: Select a number from the drop-down list.  The first submission will be 

Revision # 00.  If a submittal is reviewed and returned for revisions, the next submission 
will be # 01, etc. 

H. Contractor Comments: This area is for additional information that is relevant to the 
submittal. 

I. Contractor Approval Stamp: The contractor stamp should go in this location.  Stamp 
should indicate that the contractor has reviewed the submittal.  The stamp should 
indicate if the submittal meets the specified requirements. 

J. Date Forwarded: Fill in the date this submittal is being delivered to Mays. 
K. Items to be filled-in by Design Professional. 

 
1.03 FILE FORMAT AND NAMES 

 
A. Combine cover page with all relevant documents in a PDF binder. Do not create a PDF 

Portfolio.  
 

B. When saving submittals the file names shall be as follows:  Submittal number and then a 
brief description 
 
Example: 002113-08-00_List of Subcontractors 

  002113 Specification Section 

  08  Submittal Item # 
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Dublin City School District  Submittal Transmittal Form 
2027 Roof Replacement at Coffman High School  00 62 11 - 2 
Project Number:  DOH43-002-06 

  00  Revision # 

C. PDF binders shall not have any document restrictions applied that would limit the Design 
Professional from reviewing and/or annotating the documents within the binders. 
 

PART 2 – PRODUCTS – NOT USED 

PART 3 – EXECUTION – NOT USED 

END OF SECTION 00 62 11 – SUBMITTAL TRANSMITTAL FORM 

 



 

P.O. Box 1020            Delaware, Ohio 43015            (740)363-9511            Fax  (740)363-3050 
E-Mail:  info@mces.com 

www.mces.com 

 

Mays Consulting 
& Evaluation Services, Inc. 

 

A Professional Consulting & Evaluation Organization 

Project:        Contractor:  
 
 
 
 
 

SUBMITTAL #:                       –       –  
 

Description: 
 

Spec. Section:  

 Submittal Item #:  

Submittal:  Revision #:  

Contractor Comments: 

 
Contractor Approval Stamp Mays Review Summary 

By submitting these documents, the contractor indicates that he 
approves and has verified the submittal for compliance with the 
contract documents. 

 Approved 

 Approved As Noted 

Additional Items Required 

 Rejected 

Returned for Revisions - Resubmit 

 Submit New Documents 
 

By: 

Date Forwarded 
 

Mays Comments: 
 
 
 
 
 

 
 

Submittal #                     –         –           Complete:        Yes        No 
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Submittal Cover Page Instructions 

A. Fill in project information. 
B. Fill in contractor information. 
C. Fill in a description of the item being submitted. 
D. Select the type of submittal from the drop-down list. 
E. Fill in specification section this submittal applies to.  Reference submittal checklist first 

column. 
F. Select a number from the drop-down list that corresponds with the number, second 

column, on the submittal checklist. 
G. Select a number from the drop-down list.  The first submission will be Revision # 00.  If a 

submittal is reviewed and returned for revisions, the next submission will be # 01, etc. 
H. This area is for additional information that is relevant to the submittal. If a submittal isn’t 

in conformance with the contract documents it should be noted here. 
I. The contractor stamp should go in this location.  Stamp indicates that the primary 

contractor has reviewed the submittal and it is in conformance with contract documents 
unless it is noted in the contractor comments area. Stamp shall be digitally applied and 
include reviewer, time and date stamp was applied. 

J. Fill in the date this submittal is being delivered to Mays. 
K. To be filled-in by Mays. 

 

File Format & Names 

1. Combine cover page with all relevant documents in a PDF binder. Do not create a PDF 
Portfolio. 

2. When saving submittals the file names shall be as follows: 

Submittal number and then a brief description 

Example: 002113-08-00 List of Subcontractors 

  002113 Specification Section 

  08  Submittal Item # 

  00  Revision # 

3. PDF binders shall not have any document restrictions applied that would limit the 
consultant from reviewing and/or annotating the documents within the binders. 
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Dublin City School District  Request for Interpretation 
2027 Roof Replacement at Coffman High School  00 63 13 - 1 
Project Number:  DOH43-002-06 

REQUEST FOR INTERPRETATION 
 
 
 
FROM:        RFI NUMBER:     

      
 
TO:  
  
       
 
Project Name:  Dublin City Schools - 2027 Roof Replacement at Coffman High School 
 
Project Number: DOH43-002-06 
 
In reference to the above contract, we are hereby requesting a clarification, determination and/or information concerning the 
following: 
 
Specification Section No(s):    
 
Drawing No(s): Drawings.    And      
 
Request:   
 
 
Recommendations: 
 
 
Impact: 
 
 
Attachment(s): 
 
 
Requested by:      Date of Request:     
 
Title:       Date Reply Required:     
 
 
In reply to your request, be advised: 
 
 
 
 
 
 
 
 
Reply by: __________________________    Date of Reply: _______   
 
Title: ______________________________  Date reply returned to originator: ____________ 
 
 
Note: This reply is not an authorization to proceed with work involving additional cost, time, or both. If any reply requires a 
change to the Contract Documents, a Change Order, Construction Change Directive or Minor Change in the work must be 
executed in accordance with the Contract Documents.               
   

END OF SECTION 00 63 13 – REQUEST FOR INTERPRETATION 
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CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Instructions Tab - Contains instructions on completing the Change Order Cost Breakdown.

Contractor Tabs - These are tabs where the Contractor is required to insert information.

Normal entry information (unlocked fields)

Automated Cell (locked field)

1. Fill in all project information in yellow shaded boxes.
2. A: Labor Unit Prices

a.

b.

c.

d. The "Labor Subtotals" will automatically calculate.
3.

a.

b.

Fill in "Quantity of Hours" column for each "Labor Type" that is estimated necessary 
to complete the work.
Fill in "Labor Unit Price" column for each "Labor Type".  This unit price must match 
the labor categories listed on the Bid Form.  If a different "Labor Type" is required to 
complete the work, insert the required "Labor Type" and "Labor Unit Price" and this 
will also be reviewed during the review process.

B. Equipment - This total will be automatically populated from the "B. Equipment" tab.

Change Order Summary Form - Contractor

Fill in "Labor Type" column for each type of labor required for the work.  These 
"Labor Types" must match the labor categories listed on the Bid Form.

B. Equipment Tab - Fill in each piece of equipment that is required to complete the 
work in the "Equipment" column.
B. Equipment Tab - Fill in the cost of each piece of equipment in the "Total Cost" 

Generally, the Design Professional will issue a Construction Change Directive, Bulletin, or
otherwise request a proposal from the Contractor. The Contractor shall submit this completed
Change Order Request Form and supporting documentation so that the Design Professional
can evaluate the Change Order Request/Proposal.

This Change Order Order procedure is outlined in the General Conditions of the Contract for
Construction. A Change Order form will be prepared by the Design Professional and circulated
to the Owner and the Contractor for review and signature. The Change Order is not effective
until it has been signed by all parties.

Change Order Request Form Instructions

Step by Step Instructions

Introduction

Legend

Subcontractor 1 Tabs - These are tabs where information from Subcontractor 1 is required to 
insert information.

Light Blue Subcontractor 2 Tabs - These are tabs where information from Subcontractor 1 is required to 
insert information.

Yellow

Red

Blue

Dark Red

Green

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 1



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

c.

4. C. Materials This total will be automatically populated from the C. Materials" tab.
a.

b.

c.

5.

6.

7. F. Labor, Material, and Subcontract Subtotal - This will be automatically populated.
8.

9.

10.

11.

12.

I. Insurance - Enter the additional cost, if any, for the specified insurance for the work 
included in this proposal request.  Include documentation of this cost in "Contractor - 
Additional Doc" tab.
J. Permits - Enter the additional cost, if any, for permits required for the work included in 
this proposal request.  Include documentation of this cost in "Contractor Additional Doc" 
tab.
Subcontractor 1 and 2 Forms - The subcontractor shall complete (or provide information 
to the Contractor for completion) the forms utilizing the procedure outlined above.

H. Bonds - Enter the additional cost for the bonds for the work included in this proposal 
request.  Include documentation of this cost in "Contractor - Additional Doc" tab.

Subcontractor 1 - This will be automatically populated from the "Subcontractor 1 
Summary Form"

Subcontractor 2 - This will be automatically populated from the "Subcontractor 1 
Summary Form"

G. Overhead & Profit - This will be automatically populated.  The maximum allowable 
overhead and profit is limited to 15% in the General Conditions.

column.
B. Equipment Tab - Insert a copy of quotes (or other documentation acceptable to 
the Design Professional for the reasonable equipment cost) for each piece of 
equipment required to complete the work.

C. Materials Tab - Fill in each type of material that is required to complete the work 
in the "Material Description" column.
C. Materials Tab - Fill in the unit cost for each type of materials in the "Unit Cost" 
column.
C. Materials Tab - The "Total Cost" for each material will be automatically 
calculated in the "Total Cost" column.

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 2
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Construction Documents
Issue Date:  07-02-2026

Change Order Request Form
Change Order Request#

Project Information:
Project: Date:

Contractor:
Design 

Professional:
Owner:

Project No.:
DESCRIPTION:

Cost Breakdown:

Labor Type Quantity of Hours Labor Unit Price Labor Subtotals
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             

A.  LABOR UNIT PRICES: Total A: -$                 

B.  EQUIPMENT (attach quotes/invoices): Total B: -$          

C.  MATERIALS (attach supporting documentation): Total C: -$          

D.  SUBCONTRACTOR 1 (subcontractor break down to be completed): Total D: -$          

E.  SUBCONTRACTOR 2 (subcontractor break down to be completed): Total E: -$          

F.  EQUIPMENT, MATERIAL, AND SUBCONTRACT SUBTOTAL (B+C+D+E) Total F: -$                 

G.  OVERHEAD & PROFIT (F x 15%): Overhead and Profit Limit: 15% Total G: -$                 

H.  BONDS (attach supporting documentation): Total H: -$                 

I.  INSURANCE (attach supporting documentation): Total I: -$                 

J.  PERMITS (attach supporting documentation): Total J: -$                 

GRAND TOTAL (A+F+G+H+I+J): -$                 

A.  LABOR UNIT PRICES (including payroll taxes, fringe benefits, workers' compensation insurance, overhead, and profit):
Unit Prices from Bid Form or Subsequently Agreed Upon

Original Contract Sum:

Original Contract Date:

[Description]

[Date][Project Name]

AAA##-###

1

[Contractor]
Mays Consulting & Evaluation 
Services, Inc.
[Client]

[Contract Sum]

[Contract Date]

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 3



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Contractor - Equipment Costs
Project:

Project No.:
Equipment Total Cost

-$                   
-$                   
-$                   
-$                   
-$                   
-$                   
-$                   

Grand Total of Equipment = -$                   

**Attach or Insert screenshot of the quote

[Project Name]
AAA##-###

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 4



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Contractor - Materials
Project:

Project No.:
Material Description Quantity  Unit Cost Total Cost

-$                -$                
-$                -$                
-$                -$                
-$                -$                
-$                -$                
-$                -$                
-$                -$                

Grand Total Materials = -$                

*Attach Supporting Documentation or Insert Screenshot

[Project Name]
AAA##-###

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 5



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Contractor - Additional Documentation

*Attach Supporting Documentation or Insert Screenshot

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 6



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Change Order Request Form
Change Order Request#

Project Information:
Project: Date:

Subcontractor 1:
Design 

Professional:
Owner:

Project No.:
DESCRIPTION:

Cost Breakdown:

Labor Type Quantity of Hours Labor Unit Price Labor Subtotals
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             

A.  LABOR UNIT PRICES: Total A: -$                 

B.  EQUIPMENT (attach quotes/invoices): Total B: -$          

C.  MATERIALS (attach supporting documentation): Total C: -$          

D.  SUB - SUBCONTRACTOR 1A (To be approved by Design Professional): Total D: -$          

E.  SUB-SUBCONTRACTOR 1B (To be approved by Design Professional): Total E: -$          

F.  EQUIPMENT, MATERIAL, AND SUBCONTRACT SUBTOTAL (B+C+D+E) Total F: -$                 

G.  OVERHEAD & PROFIT (F x 15%): Overhead and Profit Limit: 15% Total G: -$                 

H.  BONDS (attach supporting documentation): Total H: -$                 

I.  INSURANCE (attach supporting documentation): Total I: -$                 

J.  PERMITS (attach supporting documentation): Total J: -$                 

GRAND TOTAL (A+F+G+H+I+J): -$                 

A. LABOR UNIT PRICES (including payroll taxes, fringe benefits, workers' compensation insurance, overhead, and profit):
Unit Prices from Bid Form or Subsequently Agreed Upon

Mays Consulting & Evaluation 
Services, Inc.
[Client] Original Contract Date: [Contract Date]
AAA##-###

[Description]

[Subcontractor 1] Original Contract Sum: [Contract Sum]

1

[Project Name] [Date]

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 7



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Subcontractor 1 - Equipment Costs

Project:
Project No.:

Equipment Total Cost
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

Grand Total of Equipment = -$                  

**Attach or Insert screenshot of the quote

[Project Name]
AAA##-###

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 8



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Subcontractor 1 - Materials
Project:

Project No.:
Material Description Quantity  Unit Cost Total Cost

-$                -$                
-$                -$                
-$                -$                
-$                -$                
-$                -$                
-$                -$                
-$                -$                

Grand Total Materials = -$                

*Attach Supporting Documentation or Insert Screenshot

[Project Name]
AAA##-###

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 9



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Subcontractor 1 - Additional Documentation

*Attach Supporting Documentation or Insert Screenshot

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 10



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Change Order Request Form
Change Order Request#

Project Information:
Project: Date:

Subcontractor 2:
Design 

Professional:
Owner:

Project No.:
DESCRIPTION:

Cost Breakdown:

Labor Type Quantity of Hours Labor Unit Price Labor Subtotals
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             
0 hours x -$        per hour = -$             

A.  LABOR UNIT PRICES: Total A: -$                 

B.  EQUIPMENT (attach quotes/invoices): Total B: -$          

C.  MATERIALS (attach supporting documentation): Total C: -$          

D.  SUB - SUBCONTRACTOR 2A (To be approved by Design Professional): Total D: -$          

E.  SUB-SUBCONTRACTOR 2B (To be approved by Design Professional): Total E: -$          

F.  EQUIPMENT, MATERIAL, AND SUBCONTRACT SUBTOTAL (B+C+D+E) Total F: -$                 

G.  OVERHEAD & PROFIT (F x 15%): Overhead and Profit Limit: 15% Total G: -$                 

H.  BONDS (attach supporting documentation): Total H: -$                 

I.  INSURANCE (attach supporting documentation): Total I: -$                 

J.  PERMITS (attach supporting documentation): Total J: -$                 

GRAND TOTAL (A+F+G+H+I+J): -$                 

A.  LABOR UNIT PRICES (including payroll taxes, fringe benefits, workers' compensation insurance, overhead, and profit):
Unit Prices from Bid Form or Subsequently Agreed Upon

Mays Consulting & Evaluation 
Services, Inc.
[Client] Original Contract Date: [Contract Date]
AAA##-###

[Description]

[Subcontractor 2] Original Contract Sum: [Contract Sum]

1

[Project Name] [Date]

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 11



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Subcontractor 2 - Equipment Costs

Project:
Project No.:

Equipment Total Cost
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

Grand Total of Equipment = -$                  

**Attach or Insert screenshot of the quote

[Project Name]
AAA##-###

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 12



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Subcontractor 2 - Materials
Project:

Project No.:
Material Description Quantity  Unit Cost Total Cost

-$                -$                
-$                -$                
-$                -$                
-$                -$                
-$                -$                
-$                -$                
-$                -$                

Grand Total Materials = -$                

*Attach Supporting Documentation or Insert Screenshot

[Project Name]
AAA##-###

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 13



 00 63 57
CHANGE ORDER REQUEST FORM

Construction Documents
Issue Date:  07-02-2026

Subcontractor 2 - Additional Documentation

*Attach Supporting Documentation or Insert Screenshot

Dublin City School District
2027 Roof Replacement at Coffman High School
Project Number: DOH43-002-06

Change Order Request Form
00 63 57 - 14



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Material Supplier Lien Waiver 
2027 Roof Replacement at Coffman High School  00 65 19.17 - 1 
Project Number:  DOH43-002-06 

00 65 19.17 
MATERIAL SUPPLIER CERTIFICATE AND WAIVER OF LIEN  

ACKNOWLEDGEMENT OF PAYMENT 

Supplier: __________________________________________________________________________ 

Project: ___________________________________________________________________________ 

Address: __________________________________________________________________________ 

Owner: ____________________________________________________________________________ 

Period from __________________________________ to ____________________________________ 
                 date       date 

 
Materials, Equipment and/or Machinery have been delivered to the site, or materials have been 
especially fabricated for the project during the Period as follows: 
 
Description: 
 
 
 
 
 
 
 
_____________________________________ (Supplier) hereby certifies that payment has been 
received in full for the above and hereby waives all right to liens and claims against the Owner therefor 
based upon Ohio Revised Code Section 1311.25, et seq. 
 

By _____________________________________ 
 

Title ____________________________________ 
 

Date ____________________________________ 
 
State of __________________________________ 
 
County of _________________________________ 
 
Subscribed and sworn to before me this ____________________ day of ________________________ 
20____ 
 
________________________________________ 
Notary Public 

 

END OF SECTION 00 65 19.17 – MATERIAL SUPPLIER LIEN WAIVER 



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Subcontractor Lien Waiver 
2027 Roof Replacement at Coffman High School  00 65 19.18 - 1 
Project Number:  DOH43-002-06 

00 65 19.18 
SUB-CONTRACTOR AFFIDAVIT AND WAIVER OF LIEN 

ACKNOWLEDGEMENT OF PAYMENT 
 

_____________________________________________________ (Subcontractor), having a contract 

with ________________________________________________________________ (Contractor) for 

the ____________________________________________________________ Work for the following 

Project: 

Project Name: 

Location: 

Owner: 

has performed work and/or furnished Materials, Equipment and/or Machinery or has fabricated 
materials especially for the Project, during the period from _______________ to _________________ 
(Period); Payment has been received from Contractor in the amount of $______________ which is the 
amount due for the performance of the subcontract during the Period, not including charges for which 
written change orders have not been received. 
 
SUB-CONTRACTORS 

Each and every Sub-subcontractor to Subcontractor that performed work for Subcontractor on the 
Project during the Period is listed below and payments have been made to these Sub-subcontractors in 
the following amounts: 

Sub-Subcontractor Address Description of Work Amount Paid 
    

    

    

    

    

A Subcontractor Affidavit and Waiver of Lien – Acknowledgement of Payment for each of the above 
named Subcontractors is attached hereto. 
 
MATERIALS 

Each and every Material Supplier who during the Period delivered Materials, Equipment and/or 
Machinery to the site, or who delivered to us materials especially fabricated for the Project, of a value in 
excess of $______________________, is listed below and has been paid the following amounts: 
 

Supplier Address Material Amount Paid 
    

    

    

        



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Subcontractor Lien Waiver 
2027 Roof Replacement at Coffman High School  00 65 19.18 - 2 
Project Number:  DOH43-002-06 

A Material Supplier Certificate and Waiver of Lien – Acknowledgement of Payment for each of the 
above named Material Suppliers is attached hereto. 
 
All Labor, Materials, Equipment, and/or Machinery, or materials especially fabricated for the Project, 
supplied by the Subcontractor has been paid for in full. 
 
Subcontractor hereby waives all rights to liens and claims against the Owner, based upon Ohio 
Revised Code Section 1311.25, et seq., to the amount of payment received for the performance of its 
subcontract during the Period and further states that no other person has any right to a lien or claim 
against the Owner on account of work performed or for Material, Equipment and/or Machinery, or for 
material especially fabricated for the Project, furnished to Subcontractor during the Period. 
 
I, ____________________________________ being_________________________________ of 

   Title 
 

______________________________________ hereby acknowledges the foregoing in full and certifies  
                  (Name of Sub-Contractor) 
 
that this is a true and accurate statement. 
 
 

_________________________________________ 
       (Signature) 

 
 
State of ___________________________________ 
 
County of __________________________________ 
 
Subscribed and sworn to before me this ________________ day of ________________ 20____. 
 
 
 

_________________________________ 
Notary Public 

 

END OF SECTION 00 65 19.18 – SUBCONTRACTOR LIEN WAIVER 



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Asbestos Free Certificate 
2027 Roof Replacement at Coffman High School  00 65 80 - 1 
Project Number:  DOH43-002-06 

00 65 80 
ASBESTOS FREE CERTIFICATE 

 
The undersigned Contractor certifies that: 
 

1. It has disclosed to the Design Professional in writing every incident in which to its knowledge it 
discovered Asbestos Containing Materials (ACM) during the course of the Contractor’s Work at the 
2027 Roof Replacement at Coffman High School Project. 

2. all materials incorporated by the undersigned into the Project are asbestos free. 
 
 

__________________________________ 
Contractor 
 

By: 
__________________________________ 
Signature 
 
__________________________________ 
Typed Name 
 
__________________________________ 
Title 
 
__________________________________ 
Date 
 

State of __________________ 
 
County of ________________ 
 
Subscribed and sworn to before me this ____________ day of ______________, 20____. 
 
 

__________________________________ 
Notary Public 
 
 

END OF SECTION 00 65 80 – ASBESTOS FREE CERTIFICATE 
 
 

 
 
  
  



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Summary of Work 
2027 Roof Replacement at Coffman High School  01 11 00 - 1 
Project Number:  DOH43-002-06 

01 11 00  
SUMMARY OF WORK 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 

 
1.02 SUMMARY OF WORK 
 

A. The following is only a summary of the work that is to be completed and is not all-inclusive.  
The Contract Documents shall be reviewed as they specify all of the requirements for the 
project. 
 

B. Base Bid – Roof Replacement – Roof Areas I1a, I1b, I1c, I1d, Q, and R 
 

Related Specifications 
 

Division 1  General Requirements 
02 41 19  Selective Demolition 
05 30 23.01 Steel Deck Repair 
06 10 53.01 Rough Carpentry for Roofing 
07 22 16  Roof Board Insulation 
07 54 00   Thermoplastic Membrane Roofing 
07 62 00  Sheet Metal Flashing and Trim 
07 72 00  Roof Accessories 
22 14 26.13 Roof Drains 
26 14 26.13 Lightning Protection for Structures 
32 92 00  Turfs and Grasses 

 
Low-Sloped Roof System Replacement 

 
1. Remove existing membrane roof system down to the structural deck, where 

specified. 
 

The base flashings and some sealants on some roof areas have asbestos 
containing materials.  The Contractor is responsible to comply with all applicable 
regulatory requirements in the removal, handling, and disposal of all asbestos 
containing materials.  See Sections 00 31 23.23, 00 31 23.24, and 00 31 26.25 for 
copies of the Asbestos Sampling Reports for this project. 
 
The roof areas referenced in the asbestos testing reports correspond to the roof 
areas listed on the roof plans as follows: 
 
Roof Area FR2 => Roof Areas I1a – I1d 
Roof Area FR3 => Roof Areas F1a – F1b 
Roof Area FR4 => Roof Areas H1a – H1d 

 
2. Inspection of the structural steel deck for areas of deterioration.   



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Summary of Work 
2027 Roof Replacement at Coffman High School  01 11 00 - 2 
Project Number:  DOH43-002-06 

 
Areas of corroded steel roof decking shall be prepared and painted on a unit price 
basis.  See Section 01 21 00 Allowances for the quantity of corrosion removal and 
painting that is to be included in Base Bid. 
 
Areas of moderately-to-severely corroded steel roof decking shall be replaced on a 
unit price basis.  See Section 01 21 00 Allowances for the quantity of steel roof deck 
replacement that is to be included in Base Bid. 

 
3. Install new 60 mil fully-adhered Thermoplastic Membrane Roof System in 

accordance with the Contract Documents. 
 

4. Install new coping caps, edge metal, counterflashings, and miscellaneous sheet 
metal as specified. 

 
Miscellaneous Items 

 
1. Remove the existing roof drain and overflow drain bowls and provide new cast iron 

roof drain bowls, and related accessories (i.e. insulation, clamps, etc.). 
 

2. Provide and install adjustable and/or static roof drain extensions (static preferred) as 
required by the roof insulation thickness. 
 

3. At existing exterior light locations, at roof areas being replaced, re-route the 
electrical supply line up and over the parapet wall in order to eliminate the unsealed 
penetration through the metal wall panel.  Previous penetrations shall be sealed with 
spray foam insulation and sealant. 

 
4. Modify the existing roof access ladders to accommodate the height of the new roof 

system. 
 
1.03 CONSTRUCTION TIME 
 

A. Time is of the essence in the performance of the Contract for the Project. 
  

B. Alternate Work:  All alternate work must be completed in conjunction with the Base Bid 
work. 

 
1.04 PROJECT CONDITIONS AND WARNINGS 
 

A. All activities shall be performed in a way to provide Owner with an immediate watertight roof 
system at all times during construction.  It is the Contractor's responsibility to prevent 
construction-related leaks. 

 
B. The majority of the work is over occupied space.  Every precaution must be taken to protect 

the building occupants, the general public, and the contents/products stored in the building. 
 The removal and replacement of the roof system shall be completed on specific roof and 
wall sections at such times as authorized by the Owner and Design Professional. 

 
C. It is the Contractor's responsibility to prevent odors, dust, and hazardous materials from 

entering into the building. 
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Dublin City School District  Summary of Work 
2027 Roof Replacement at Coffman High School  01 11 00 - 3 
Project Number:  DOH43-002-06 

 
D. Electrical service conduit lines, at some locations, are in close proximity to the bottom of the 

structural roof deck.  It is the Contractor’s responsibility to prevent fastener penetration of 
same. 

 
E. All activities shall be so staged to prevent interference with the building occupant operations 

to the greatest extent possible.  Safety of building occupants shall be of utmost priority in all 
stages of the project. 

 
F. In general, because of the nature of the project (high visibility and high profile), it is 

recommended that the Contractor instruct project-related personnel to not unduly alarm the 
general public and occupants.  All issues regarding safety and security shall be 
communicated to all responsible parties, including occupants and the general public in the 
immediate vicinity of the work in progress - ALL SAFETY REGULATIONS SHALL APPLY.  
Communications shall be made through appropriate channels as approved through Owner's 
Design Professional.   

 
1.05 USE OF SITE 
 

A. Use of Site:  Limit use of premises to areas within the limits indicated.  Do not disturb 
portions of the site beyond areas in which the Work is indicated. 

 
1. Limits:  Limit size of disturbance to 30 feet beyond building perimeter;  10 feet 

beyond surface walkways, patios, surface parking, that require additional staging 
areas in order to limit compaction in the constructed area.  See the project drawings 
for any areas where site access is limited. 

2. Owner Occupancy:  Allow for Owner occupancy of Project site and use by the 
public. 

3. Driveways and Entrances:  Keep undesignated driveways, parking areas, loading 
areas, and entrances serving premises clear and available to Owner, Owner’s 
employees, and emergency vehicles at all times.  Do not use undesignated areas 
for parking or storage of materials. 

 
a. Schedule deliveries to minimize use of driveways and entrances. 
b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 
 

B. Use of Existing Building:  Maintain existing building in a weathertight condition throughout 
construction period.  Repair damage caused by construction operations.  Protect building 
and its occupants during construction period. 

 
1.06 OWNER’S RIGHT TO MAINTAIN OPERATIONS 
 

A. During the course of this Project, normal and customary facility functions and operations 
must be maintained.  The Contract Documents are intended to define a strict separation 
between the facility activities and the construction project. 
 

B. The Owner will not tolerate any visible or audible actions initiated or responded to by 
employees of Contractors on this Project toward the building occupants or public at the 
facility.  Violators shall be promptly removed from the Project site. 
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Dublin City School District  Summary of Work 
2027 Roof Replacement at Coffman High School  01 11 00 - 4 
Project Number:  DOH43-002-06 

C. Contractors shall expend their best effort toward protection of the health, safety, and welfare 
of occupants on the Owner’s property during the course of Work on this Project. 

 
D. Contractors and subcontractors shall be subject to such rules and regulations for the 

conduct of the Work as the Owner may establish.  Employees shall be properly and 
completely clothed while working.  Bare torsos, legs, and feet will not be allowed.  
Possession or consumption of alcoholic beverages or drugs, tobacco, or other noxious 
behavior on the Project site is strictly prohibited.  Violators shall be promptly removed from 
the Project site. 

 
E. No interruption to the Owner’s operations will be permitted and Contractor shall schedule 

and perform his work accordingly. 
 
1.07 OWNER’S OCCUPANCY REQUIREMENTS 
 

A. Full Owner Occupancy:  Owner will occupy Project site and building during the construction 
period.  Cooperate with Owner during construction operations to minimize conflicts and 
facilitate Owner usage.  Perform the Work so as not to interfere with Owner’s day-to-day 
operations.  Maintain existing exits, unless otherwise indicated. 

 
1. Maintain access to existing walkways, corridors, and other adjacent occupied or 

used facilities.  Do not close or obstruct walkways, corridors, or other occupied or 
used facilities without permission from Owner and authorities having jurisdiction. 

2. Provide not less than 48 hours’ notice to Owner of activities that will affect Owner’s 
operations. 

 
1.08 CODES AND REGULATIONS 
 

A. It is the intent of the Design Professional that the Contract Documents are in accordance 
with applicable laws, statutes, building codes and regulations.  Contractor shall notify 
Design Professional and Owner immediately if Contractor observes that the Contract 
Documents are at variance with this intent in any respect.  Design Professional shall make 
any necessary changes. 
 

B. If the Contractor performs Work knowing it to be contrary to such laws, ordinances, rules, 
and regulations, and without such notice to the Design Professional and Owner, the 
Contractor shall assume full responsibility therefore and shall bear attributable costs. 

 
1.09 PERMITS, FEES, AND NOTICES 

 
A. The Contractor shall secure and pay for all building permits, trade permits, bonds, and other 

permits and governmental fees, licenses and inspections necessary for the proper execution 
and completion of the Work which are customarily secured after execution of the Contract. 

 
B. Shutdowns of existing systems shall be limited to minimum time required and scheduled 

with other involved parties.  Provide 72 hours written notice of shutdown to Design 
Professional and Owner. 
 

C. Inspections of installed work shall be performed by governing authority (when required by 
governing authority) as arranged for by the Contractor.  Work shall not be covered until 
approved. 
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D. Contractor shall give notices and comply with laws, ordinances, rules, regulations, and 

orders of public authorities bearing on the performance of his Work.  
 
1.10 WORK RESTRICTIONS 
 

A. General:  Comply with restrictions on construction operations. 
 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 
 

B. Definitions: 
 

1. Ambient Noise Level:  The total noise associated with a given environment, being 
usually a composite of normal or existing sounds from all sources near and far, 
excluding the noise source at issue. 

2. Daytime:  The hours from 7:00 a.m. to 9:00 p.m. on weekdays and 9:00 a.m. to 9:00 
p.m. on weekends and holidays. 

3. Nighttime:  All non-daytime hours. 
4. Property Line:  The real or imaginary line along the ground surface and its vertical 

extension, which separates real property owned or controlled by one person from 
contiguous real property owned or controlled by another person or from any public 
right-of-way or from any public space. 

5. Receiving Noise Area:  Any real property where people live or work and where noise 
is heard, excluding the project or source area. 

 
C. Work Hours: 

 
1. The contractor will be permitted to work at the Project Site at the following times 

without prior written permission of the Owner or Design Professional: 
 

Monday through Friday 7:00 a.m.  to  9:00 p.m. 
Saturday   7:00 a.m.  to  9:00 p.m. 
Sunday   No Work Permitted. 
Holidays   No Work Permitted. 

 
The Owner or Design Professional, at their sole discretion, may restrict working time 
or grant permission for additional working time.  

 
Some municipalities and/or local authorities restrict work hours.  The Contractor 
shall abide by all legal requirements regarding project work hours. 
 

2. The following operations must also be completed during non-operating hours or 
completed in a manner that does not affect the operations of the building:  

  
a. All operations which produce loud noises, and/or have the potential for injury 

related incidents from falling objects (i.e. tear off, decking replacement, curb 
removal, etc.), shall also be confined to non-operating hours.  All project 
related interior debris, interior covering, equipment, etc. shall be removed 
and the interior shall be brought to like cleanliness condition prior to 
operating hours.   
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b. All operations (i.e. steel deck painting, adhesive application, etc.) which 
require HVAC equipment, ventilators, and air handling equipment to be shut 
off and/or sealed shall be completed in a time frame necessary to put such 
equipment back in service to achieve the desired interior operating 
temperature, and be odor free, at the time operations resume.  It is the 
Contractor’s responsibility to monitor and protect the interior and occupants 
of the building at all times during construction. 

 
c. Any other special operations that interfere with the Owner/tenant daily 

operations.  
 

D. Noise Control:  Perform construction operations to minimize noise.  Coordinate operations 
that may result in high levels of noise or other disruption to Owner occupancy with Owner. 
 
1. Notify Owner not less than two (2) days in advance of proposed disruptive 

operations. 
 

E. Repetitive and/or Intermittent, high-level noise: 
 

1. Do not exceed the following dB limitations: 
 

Sound Level dB  Time Duration of Impact Noise 
70    More than 12 minutes in any hour 
80    More than 3 minutes in any hour 

 
2. Provide equipment, sound-deadening devices, and take noise abatement measures 

that are necessary for compliance. 
3. Maximum permissible construction equipment noise levels at 50 feet (dB): 

 
Equipment  dB 
Trucks   75 
Generators  75 
Compressors  75 
Cranes   75 
Saws   75 

 
F. Ambient Noise: 

 
1. Maximum noise levels (dB) for receiving noise area at property line shall be as 

follows: 
 
a. Residential receiving area  Daytime:   65 dB 

Nighttime: 60 dB 
b. Commercial/Industrial  

receiving area    Daytime:   67 dB 
Nighttime: 65 dB 

 
G. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after arranging to 
provide temporary utility services according to requirements indicated: 
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1. Notify Design Professional and Owner not less than 48 hours in advance of 
proposed utility interruptions. 

2. Do not proceed with utility interruptions without written permission. 
 

H. Employee Identification:  Provide identification tags for Contractor personnel working on 
Project site.  Require personnel to use identification tags at all times. 

 
1.11 DRAWINGS AND SPECIFICATIONS 

 
A. The Owner shall furnish the Contractor an electronic copy of the plans and specifications for 

use during the project.  The Contractor shall provide a minimum of one (1) hard copy for use 
on-site, in addition to the Record and Permit Drawings. 

 
1.12 MISCELLANEOUS PROVISIONS 
 

A. Contractor shall enforce strict discipline and good order among his employees or other 
persons carrying out Work of his Contract and shall not permit employment of unfit person 
or persons or anyone not skilled in the task assigned to them. 
 

B. The Contractor’s employees shall be instructed to refrain from fraternization with the 
building occupants. 
 

C. When requested, the Contractor shall furnish Design Professional a list of personnel to be 
working at the site. 

 
D. When verification of existing dimensions is required, the Contractor requiring said 

verification for the construction or fabrication of his material shall be the Contractor 
responsible for the procurement of the field information. 

 
E. Do not scale documents.  Obtain or verify all dimensions for the accommodation of 

equipment and/or materials to be installed by the Contractor.  Dimensions on the drawings 
indicate nominal sizes under ideal conditions and shall not be construed to relieve the 
Contractor of the responsibility of taking measurements in the field and furnishing material of 
the correct dimensions. 

 
F. Advertising, References, and Pictures:  Do not make reference to the project or use 

photographs of the work in any advertising without written permission of the Owner.  These 
limitations also apply to subcontractors and vendors. 

 
G. Building Access:  The Contractor’s employees will not be allowed within the building without 

permission of the Owner and must follow directions of the Owner when in the building.  The 
Owner shall retain the right to inspect all packages, material, equipment, and property of 
any nature, entering and/or leaving the facility, as circumstances warrant.  The Owner shall 
hold any material which he deems irregular or about which he has any doubt until it is 
inspected. 

 
H. No gambling, drugs or alcoholic beverages will be permitted on the site at any time. 
 
I. Hazardous Materials:  The Contractor in addition to products banned as part of the Clean 

Air Act (NESHAP Rule, Nov. 1990 Revision; 40 CFR 60, Subpart M) shall not use or bring 
on-site materials containing more than 1 percent asbestos by polarized-light microscopy 
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(PLM) analysis.  No materials marked as “MAY CONTAIN MINERAL FIBERS” shall be used 
in construction unless written results of microscopic examination by an AIHA or NVLAP-
certified laboratory documenting the asbestos content at less than 1 percent are provided 
and approved before installation. 

 
1. If materials containing more than 1 percent asbestos are brought onto Project site 

by Contractor, materials shall be removed in accordance with all applicable laws and 
precautions so as not to make fibers friable.  Removal of materials containing more 
than 1 percent asbestos and replacement of such materials shall be at contractor’s 
expense. 

2. Before final payment, the contractor shall submit to the Owner, on contracting firm’s 
letterhead, a signed, dated copy of the following statement:  “I hereby certify to the 
best of my knowledge that no asbestos containing material (ACM) above 1 percent 
content was used as a building material for this Project.” 

 
1.13 TOBACCO POLICY 
 

A. Smoking Ban: 
 
1. Smoking (including E-cigarettes) is prohibited in any “public place” or “place of 

employment” as of December 7, 2006.  For definitions of a “public place” and “place 
of employment”, refer to ORC 3794.01 Definitions. 

2. All “public places” and “places of employment” must, by December 7, 2006, post 
conspicuous signs at each entrance.  The signs must be clearly legible and shall 
contain a toll-free number for reporting violations.  Refer to ORC 3794.06 (A) 
Posting of Signs. 

 
B. Tobacco Use: 

 
1. Smoking, E-cigarettes, and tobacco use is not permitted on the site, including 

vehicles. 
 
PART 2 – PRODUCTS – NOT USED 
 
PART 3 – EXECUTION – NOT USED 
  
 

END OF SECTION 01 11 00 - SUMMARY OF WORK  
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01 21 00  
ALLOWANCES 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 

 
1.02 SUMMARY 

 
A. This Section includes administrative and procedural requirements governing allowances. 

 
1. Certain items are specified in the Contract Documents by allowances.  Allowances 

have been established in order to address common work items that are required for 
this type of project, but the exact quantities are unknown until the existing 
components are removed. 

 
B. Types of allowances include the following: 
 

1. Lump-sum Allowances. 
2. Unit Price Allowances. 

 
1.03 LUMP SUM ALLOWANCES 
 

A. Allowance shall include cost to Contractor of specific products and materials required to 
complete the scope of work required for the allowance and shall include taxes (if 
applicable), freight, and delivery to Project site. 
 

B. Contractor’s costs for receiving and handling at Project site, labor, installation, overhead and 
profit, and similar costs related to the scope of work required for the allowance. 

 
C. Unused Materials:  Return unused materials purchased under a Lump Sum Allowance to 

manufacturer or supplier for credit to Owner, after installation has been completed and 
accepted. 

 
1.04 ADJUSTMENT OF ALLOWANCES 
 

A. Lump Sum Allowance Adjustment:  To adjust allowance amounts, prepare a Change Order 
based on the difference between the actual cost of the allowance scope of work and the 
Allowance amount. 
 
1. The Contractor shall substantiate all costs for a Lump Sum Allowance.  This shall 

include daily reports indicating labor hours utilized to complete the allowance scope 
of work, invoices for rented equipment, and material invoices for materials.  

 
B. Unit Price Allowance Adjustment:  To adjust allowance amounts, prepare a Change Order 

based on the additional unit price work that is anticipated and agreed on by all parties for 
each unit price. 
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1. The contractor shall not proceed with unit price work if the Unit Price Allowance has 
been completely utilized.  The Contractor is responsible to monitor how much of the 
Unit Price Allowance has been utilized and notify the Design Professional and 
Owner prior to the Unit Price Allowance being fully utilized. 

 
PART 2 – PRODUCTS – NOT USED 
 
PART 3 – EXECUTION 
 
3.01 SCHEDULE OF ALLOWANCES 
  

A. Base Bid 
 

1. Lump Sum Allowances:  Include the following lump sum allowance amounts in Base 
Bid for inclusion in the Contract Sum: 
 
a. Allowance #1:  Include $15,000 lump sum allowance for the remove and 

replacement of deteriorated wood blocking. 
 

2. Unit Price Allowances:  Include the following unit price allowances amounts in Base 
Bid for inclusion in the Contract Sum: 

 
a. Allowance #2:  Include 1,800 square feet of the removal and replacement of 

deteriorated steel roof decking. 
b. Allowance #3:  Include 3,700 square feet of corrosion removal and painting 

of deteriorated steel roof decking. 
c. Allowance #4:  Include 200 square feet of the removal of roof system 

anomalies on Roof Area R. 
 
 

END OF SECTION 01 21 00 – ALLOWANCES 
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01 22 00  
UNIT PRICES 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 

 
1.02 SUMMARY OF WORK 

 
A. This Section includes administrative and procedural requirements for unit prices. 

 
1.03 DEFINITIONS 
 

A. Unit price:  A price per unit of measurement for materials and/or services that could be 
added or deducted from the Contract Sum.   

 
1.04 PROCEDURES 
 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 
applicable taxes, overhead, and profit. 
 

B. Measurement and Payment:   
 

1. The Contractor must measure and document the amount of unit price work that is 
required to be completed on a daily basis.  A daily written report, along with plan 
view or elevation drawings showing the approximate location of the work, must be 
completed.  

2. The documentation of the unit price work must include photographs prior to the work 
being completed to demonstrate that the work is required.  In addition, photographs 
shall also be provided showing that the unit price work was completed.  Unit price 
work will not be approved for payment unless the Contractor provides the specified 
documentation. 

3. The Contractor shall provide an update at every progress meeting outlining how 
much unit price work was completed and how much unit price work is remaining to 
be completed.  The amount of remaining unit price work shall be evaluated at every 
progress meeting to determine if the remaining allowance for unit price work 
included in the contract is sufficient.  If the amount of unit price work is determined 
to be insufficient, the parties shall agree on an allowance for future unit price work 
that may be needed and the Contract Sum increased by this amount. 

4. At the completion of the Work, any remaining allowance for unit price work shall be 
deducted from the Contract Sum. 

 
C. Owner reserves the right to reject Contractor’s measurement of work-in-place that involves 

use of established unit prices and have this work measured, at Owner’s expense, by the 
Design Professional. 

 
D. List of Unit Prices:  A list of unit prices is included on the Bid Form.  Specification Sections 

referenced in the schedule contain requirements for materials described under each unit 
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price. 
 
PART 2 – PRODUCTS – NOT USED 
 
PART 3 – EXECUTION 
 
3.01 UNIT PRICE SCHEDULE 
 

Item No. Section Item or Material Unit of Measure 

1 05 30 23.01 
Prepare the existing steel roof 
decking by removing corrosion and 
painting the existing roof decking. 

Sq. Ft. 

2 05 30 23.01 Removal and replacement of areas 
of deteriorated steel roof decking. Sq. Ft. 

3 02 41 19 

Remove roof system anomalies 
down to the concrete roof deck, 
install new roof insulation and repair 
the existing modified bitumen roof 
system with 2 plies of SBS modified 
bitumen roof membrane adhered in 
cold-adhesive. 

Sq. Ft. 

4 N/A Roofing Foreman* Per Hour 
5 N/A Roofing Mechanic* Per Hour 
6 N/A Sheet Metal Foreman* Per Hour 
7 N/A Sheet Metal Mechanic* Per Hour 
8 N/A Laborer* Per Hour 

 
*Hourly rate unit prices to reflect rate of the trade to complete additional required work.  These rates 
are to include base rate, fringes, payroll burden, overhead, and profit. 

 
 

END OF SECTION 01 22 00 – UNIT PRICES  
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01 23 00  
ALTERNATES 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 
 

B. This Section includes administrative and procedural requirements for alternates. 
 
1.02 DEFINITION 
 

A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work 
defined in the Bidding Requirements that may be added to or deducted from the Base Bid 
amount if Owner decides to accept the corresponding change either in the amount of 
construction to be completed or in the products, materials, equipment, systems, or 
installation methods described in the Contract Documents. 

 
1. The cost or credit for each Alternate is the net addition to or deduction from the 

Contract Sum to incorporate alternate into the Work.  No other adjustments are 
made to the Contract Sum. 

 
1.03 SUMMARY OF WORK 
 

A. Alternate #1 – Lightning Protection System Installation – Base Bid Roof Replacement 
Areas 

 
Related Specifications 
 

Division 1  General Requirements 
07 54 00   Thermoplastic Membrane Roofing 
26 14 26.13 Lightning Protection for Structures 

 
Summary of Work 

 
1. Provide Delegated Design for a new lightning protection system throughout all Base 

Bid roof areas. 
 

2. Install new lightning protection system throughout all roof areas, including down 
conductors and ground rods.  Surge protectors are not to be included in this scope, 
they are to be installed by the Owner under a separate contract. 

 
A UL inspection to be performed upon lightning protection system installation. 

 
1.04 PROCEDURES 
 

A. Coordination:  Modify or adjust affected adjacent work as necessary to completely integrate 
work of the Alternate into the Project. 
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1. Include as part of each alternate, miscellaneous devices, accessory objects, and 
similar items incidental to or required for a complete installation whether or not 
indicated as part of alternate. 

2. Contractor shall be responsible for any changes in the Work affected by the 
acceptance of Alternates.  Claims for extras resulting from changes caused by the 
Alternates will not be allowed. 

3. Alternates will be exercised at the option of the Owner. 
4. Contractor shall coordinate related work and modify surrounding work as required to 

complete the Work, including changes under each Alternate, when acceptance is 
designated by the Owner.  

 
B. Notification:  Immediately following award of the Contract, notify each party involved, in 

writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, 
or deferred for later consideration. 

 
C. Execute accepted alternates under the same conditions as other work of the Contract. 

 
PART 2 – PRODUCTS – NOT USED 
 
PART 3 – EXECUTION – NOT USED 
  
 

END OF SECTION 01 23 00 - ALTERNATES  
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01 29 00  
PAYMENT PROCEDURES 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 
 
1. Refer to Article 9 of General Conditions. 

 
B. Project Forms:  This Section requires the Contractor to prepare and submit various 

American Institute of Architects (AIA) forms as part of the Contractor’s Application for 
Payment.  These forms are copyrighted, and the contractor is responsible for properly 
obtaining these forms through AIA for use on this project.  Any forms that are specified to be 
prepared by the Design Professional (i.e. Change Orders and Certificate of Substantial 
Completion), will be provided by the Design Professional at no cost to the Contractor.  
These forms can be obtained online at www.aiacontracts.org/purchase.  The following is a 
list of forms that are needed for this Section: 
 
1. G702 – Application and Certificate for Payment 
2. G703 – Continuation Sheet 
3. G706 – Contractor’s Affidavit of Payment of Debts and Claims 
4. G706A – Contractor’s Affidavit of Release of Liens 
5. G707 – Consent of Surety to Final Payment 

 
1.02 SUMMARY 
 

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

 
1. Coordinate the Schedule of Values with Applications for Payment, Project Schedule, 

Submittal Schedule, and List of Subcontracts. 
2. Progress payments will not be processed without an approved Schedule of Values. 

 
1.03 SCHEDULE OF VALUES 
 

A. Coordination:  Contractor shall coordinate preparation of their own Schedule of Values with 
the Construction Progress Schedule. 
 

B. Format and Content:  The Schedule of Values shall include a thorough breakdown of the 
following work items as a minimum with the limitations indicated:  

 
The following is only an example.  The actual schedule of values shall be prepared 
based on the project. 

 
1. Mobilization 
2. Bonds, Insurance, and Permits 
3. Submittals:  In the amount of 2 percent of the Contract; however, not less than 

$1,000 or more than $10,000. 

http://www.aiacontracts.org/purchase
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4. General Conditions (Lifts, dumpsters, safety, etc.) 
5. Project Supervision 
6. Sub-Contract A 

• Material  
• Labor 

7. Materials 
• Carpentry 
• Roofing 

8. Roof/Wall Area A 
• Demolition 
• Carpentry Labor 
• Insulation Labor 
• Roofing Labor 
• Sheet Metal Labor 

9. Allowances 
• Deck Replacement 
• Deck Painting 

10. Change Orders 
11. Punch List:  In an amount of 2 percent of the Contract; however, not less than 

$1,000 minimum and $50,000 maximum. 
12. Warranty:  Actual warranty cost. 
13. Site Remediation 
14. Lawn Maintenance 
15. Close-Out Requirements:  In an amount equal to 3 percent of the Contract amount; 

however, not less than $500 or more than $10,000. 
16. Demobilization 

 
1.04 APPLICATIONS FOR PAYMENT 
 

A. The Application and Certification for Payment, including progress payments shall be as 
indicated in the Contract.  Payments will not be made until final approval by the Owner and 
Submittals that precede application have been received and accepted. 
 
1. Refer to General Conditions Article 9. 
2. Each Application and Certification for Payment shall be submitted with three (3) 

originals. 
3. Each Application for Payment to be accompanied by affidavits from principal 

subcontractors and suppliers to demonstrate that funds from the previous 
Application for Payment have been properly disbursed in accordance with Article 9.6 
of the General Conditions of the Contract for Construction.  Failure by the Contractor 
to submit affidavits will be considered cause for the Design Professional to decline 
to certify payment.  In such event, payment will not be reconsidered until the 
following month. 

 
B. Payment Request shall be consistent with previous applications and payments as observed 

by Design Professional and paid for by the Owner.  Payment Request shall include the 
following information and documentation: 
 
1. Contractor’s Payment Application Checklist. 
2. Application and Certificate for Payment (AIA Documents G702 and G703). 
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3. Change Order (AIA Document G701) 
4. Contractor’s Affidavit of Release of Liens (AIA Document G706A) 
5. Original invoices for materials and equipment to verify the amount due the 

Contractor. 
6. Subcontractor Waiver & Release Affidavit (beginning with the second Application for 

Payment). 
7. Schedule of all materials stored on site. 
8. Schedule of all materials stored off site. 
9. Subcontractor Affidavit and Waiver of Liens – Acknowledgement of Payment 

(beginning with the second Application for Payment) 
10. Material Supplier Waiver & Release Affidavit (beginning with the second Application 

for Payment). 
11. Copies of daily Construction Reports for the time period of the payment request, 

inclusive of documentation of work completed on Allowance work items. 
 
C. Application Preparation:  Complete every entry on the form.  Include execution by a person 

authorized to sign legal documents.  The Design Professional will return incomplete 
applications without action. 

 
D. Initial Payment Request:  Administrative actions and submittals that must precede or 

coincide with submittal of the first Payment Request, in addition to the previously outlined 
items, include the following: 

 
1. Approved Schedule of Values. 
2. Approved Construction Progress Schedule. 
3. Permits. 
4. Certificates of Insurance and insurance policies. 

 
E. Progress Payment Requests:  Administrative actions and submittals that must precede or 

coincide with submittal of the Progress Payment Request include the following: 
 

1. Updated and approved Construction Progress Schedule. 
2. Review of Project Record Documents to confirm they are being properly updated. 

 
F. Final Payment Request:  Administrative actions and submittals that must precede or 

coincide with submittal of the final Contractor Payment Request include the following:    
 

1. Contractor’s Affidavit of Payment of Debts and Claims (AIA Document G706) 
2. Subcontractors Final Waiver and Release Affidavit 
3. Suppliers Final Waiver and Release Affidavit 
4. Consent of Surety to Final Payment (AIA Document G707) 
5. Certificate of Substantial Completion (AIA Document G704) 
6. Manufacturer’s Inspection Report(s) 
7. Specified Warranty(ies) 
8. Operating and Service Instructions 
9. As-Built Drawings 
10. Contractor’s Certificate of Insurance 
11. Contractor’s Worker’s Compensation Certificate. 
12. Asbestos Free Certificate in the form contained in the Contract Documents 
13. Project Close-Out Submittals. 

 
PART 2 – PRODUCTS – NOT USED 
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PART 3 – EXECUTION – NOT USED 
  
 

END OF SECTION 01 29 00 – PROGRESS PAYMENTS  
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01 31 00  
PROJECT MANAGEMENT AND COORDINATION 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 

 
1.02 SUMMARY 
 

A. This Section includes administrative provisions for coordinating operations on Project 
including, but not limited to, the following: 

 
1. General project coordination procedures. 
2. Subcontract list. 
3. Administrative and supervisory personnel. 
4. Requests for Information (RFI’s). 

 
1.03 DEFINITIONS 
 

A. Request for Information (RFI):  A request from the Contractor seeking information or a 
clarification of some requirement of the Contract Documents.  The Contractor shall clearly 
and concisely set forth the issue for which it seeks clarification or information and why a 
response is needed.  The Contractor shall, in the written request, set forth its interpretation 
or understanding of the Contract’s requirements along with reasons why it has reached such 
an understanding.  Responses will not change any requirements of the Contract 
Documents. 
 

B. Superintendent:  Contractor’s personnel in charge of day-to-day operations on the project, 
perform quality control, coordinate subcontractors, update the construction schedule, and 
maintain Record Documents.  

 
C. Foreman: Contractor’s personnel in charge of a group of workers under the direction of a 

Superintendent. Provides leadership and is responsible for the work being performed. 
 
1.04 COORDINATION 
 

A. Coordination:  Coordinate construction operations with those of subcontractors and entities 
to ensure efficient and orderly installation of each part of the Work.  Coordinate its 
operations, with work included in different Sections that depend on each other for proper 
installation, connection, and operation. 

 
1. Schedule construction operations in sequence required to obtain the best results 

where installation of one part of the Work depends on installation of other 
components, before or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 
maximum accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
4. Where availability of space is limited, coordinate installation of different components 
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to ensure maximum performance and accessibility for required maintenance, 
service, and repair of all components, including mechanical and electrical. 

 
B. Prepare memoranda for distribution to each party involved, outlining special procedures 

required for coordination.  Include such items as required notices, reports, and list of 
attendees at meetings. 

 
C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of subcontractors to avoid 
conflicts and to ensure orderly progress of the Work. 

 
1.05 PROJECT SUPERVISION 
 

A. The Contractor shall assign a Superintendent and necessary assistants, all satisfactory to 
the Design Professional.  Superintendent shall represent Contractor and all instructions 
given to him shall be as binding as if given to Contractor.  Contractor’s Superintendent is not 
to be replaced during progress of work without consent of Design Professional. 
 

B. A superintendent shall be on-site at all times when work is being performed by the 
Contractor or any subcontractors, unless approved otherwise by the Design Professional.  
The superintendent shall not be continuously involved in the on-going work where it 
prevents him from performing the required responsibilities of the superintendent. 

 
C. A foreman shall be on-site at all times when work is being performed by the foreman’s crew, 

unless approved otherwise by the Design Professional. The foreman shall not be 
continuously involved in the on-going work where it prevents him from performing the 
required responsibilities of the foreman. 
 

D. Contractor shall be responsible for all personnel employed in work and shall have power to 
employ and discharge such personnel, or remove from project site, personnel who, in the 
judgement of the Design Professional, are detrimental to the best interest of Owner and the 
project. 

 
1.06 REQUESTS FOR INFORMATION (RFI) 
 

A. Procedure:  Immediately on discovery of the need for information regarding the Contract 
Documents, and if not possible to request information at Project meeting, prepare and 
submit an RFI in the form specified. 
 
1. RFI’s shall originate with the Contractor.  RFI’s submitted by entities other than 

Contractor will be returned with no response. 
2. Coordinate and submit RFI’s in a prompt manner so as to avoid delays in 

Contractor’s work or work of subcontractors.  
 

B. Content of RFI:  Include a detailed, legible description of item needing information and why 
a response is needed along with the following: 

 
1. Project name. 
2. Date. 
3. Name of Contractor. 
4. Name of Design Professional. 
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5. RFI number, numbered sequentially. 
6. Specification Section number and title and related paragraphs, as appropriate. 
7. Drawing number and detail references, as appropriate. 
8. Field dimensions and conditions, as appropriate. 
9. Contractor’s suggested solution(s).  Contractor shall set forth an interpretation or 

understanding of the requirement along with reasons why such an understanding 
was reached.  If Contractor’s solution(s) impact the Contract Time or the Contract 
Sum, Contractor shall state impact in the RFI. 

10. Contractor’s signature. 
11. Attachments:  Include drawings, descriptions, measurements, photos, product data, 

shop drawings, and other information necessary to fully describe items needing 
interpretation. 

 
C. Design Professional Action:  Design Professional will review each RFI and determine action 

required.  If it is determined that the document is not RFI, it will be returned to the 
Contractor, unreviewed as to content, for resubmittal on the proper form and in the proper 
manner.  If the RFI is determined unnecessary or frivolous, by nature of the information 
clearly indicated in documents, the RFI will also be returned with no response.  Allow three 
(3) working days for Design Professional’s response for each RFI.  RFI’s received after 1:00 
p.m. will be considered as received the following working day.  If a longer time is determined 
necessary, the Design Professional will, within five (5) working days of receipt of the 
request, notify the Contractor of the anticipated response time. 

 
1. The following RFI’s will be returned without action: 

 
a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Request for approval of Contractor’s means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Design Professional’s actions on submittals. 
g. Incomplete RFI’s or RFI’s with numerous errors. 

 
2. Design Professional action may include a request for additional information, in which 

case Design Professional’s time for response will start when Design Professional 
receives the requested additional information. 

3. Design Professional action on RFI’s that might result in a change to the Contract 
Time or the Contract Sum may entitle Contractor to submit Change Proposal in 
accordance with the General Conditions. 

4. If Contractor believes the RFI response warrants change in the Contract Time or the 
Contract Sum, notify Design Professional in writing within 10 days of receipt of the 
RFI response.  Failure to give such written notice within 10 days shall waive the 
contractor’s right to seek additional time or cost in accordance with the General 
Conditions. 

 
1.07 DAILY CONSTRUCTION REPORTS 
 

A. Contractor shall keep a daily Construction Report.  Daily Construction Report shall 
document weather conditions, number of personnel on site, hours worked, work 
accomplished, and conditions encountered.  The Daily Construction Report shall be dated 
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and signed by the Superintendent. 
B. The Contractor shall maintain a copy of all Daily Construction Reports at the project site and 

shall be available for review by the Owner or Design Professional, when on-site. 
   

C. The Contractor shall submit to the Design Professional a copy of the daily Construction 
Reports with each Application for Payment and when requested by the Owner or Design 
Professional. 

 
PART 2 – PRODUCTS – NOT USED 
 
PART 3 – EXECUTION – NOT USED 
  
 

END OF SECTION 01 31 00 – PROJECT MANAGEMENT AND COORDINATION  
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01 31 19 
PROJECT MEETINGS 

 
PART 1 - GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. The provisions of the Contract, including General Conditions and the other Division 1 
Specification Sections, apply to this Section.  
 

B. Attendance of all meetings by an Authorized Representative of the Contractor is mandatory. 
 
1.02 SUMMARY 
 

A. This Section specifies administrative and procedural requirements for project meetings, 
including, but not limited to, the following: 

 
1. Post Award Meeting. 
2. Pre-Construction Meeting. 
3. In-Progress Meetings. 
4. Safety. 
5. Coordination. 

 
1.03 DEFINITIONS 
 

A. Authorized Representative:  A person authorized by the contractor to make decisions for the 
Contractor regarding project staffing, schedule, and change order items. 

 
1.04 POST AWARD MEETING 
 

A. The Design Professional will schedule a Post Award Meeting prior to the submittal process, 
within ten (10) business days of the contract award letter. 
   

B. Attendees:  Authorized representatives of the Contractor, Owner, and Design Professional; 
the Contractor and the submittal coordinator; major subcontractors; primary material 
manufacturer, as requested by the Design Professional; and other concerned parties shall 
attend the conference. 

 
C. Agenda: 
 

1. Tentative submittal and construction schedule. 
2. Submittal requirements. 
3. Submittal submission requirements. 

 
1.05 PRE-CONSTRUCTION MEETING 
 

A. The Design Professional will schedule a Pre-Construction Meeting at the project site prior to 
the start of on-site construction.  The Contractor shall be responsible to notify the 
appropriate Contractor personnel, subcontractors, material manufacturers, etc. involved or 
affected by the Work of the date, time, and location of the meeting. 
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B. Attendees:  Authorized representatives of the Contractor, Owner, and Design Professional; 
the Contractor’s Superintendent and foreman; major subcontractors; primary material 
manufacturer’s technical representative, when requested by the Design Professional and 
other concerned parties shall attend the conference. 

 
C. Agenda: 
 

1. Safety. 
2. Project schedule. 
3. Delays – Weather, owner, contractor. 
4. 2-Week look ahead. 
5. Submittals. 
6. Review mock-ups, if applicable. 
7. Deliveries. 
8. Weather limitations. 
9. Compatibility problems. 
10. Manufacturer’s recommendations. 
11. Warranty requirements. 
12. Acceptability of substrates. 
13. Inspection and testing requirements. 
14. Daily coordination  
15. Daily documentation requirements. 
16. Change order work. 
17. Job cleanliness. 
18. Upcoming events. 
19. Project details. 
20. In-Progress Meeting Schedule 

 
D. Meeting Minutes:  The Design Professional will record significant discussions and 

agreements and disagreements of the Pre-Construction Meeting.  The Design Professional 
will promptly distribute the record of the Pre-Construction Meeting to all attendees. 

 
1.06 IN-PROGRESS MEETINGS 

 
A. The Design Professional will schedule In-Progress Meetings at the project site on a weekly 

or bi-weekly basis.  The Contractor shall be responsible to notify the appropriate Contractor 
personnel, subcontractors, material manufacturers, etc. involved or affected by the Work of 
the date, time, and location of the meeting.  All subsequent meetings shall be held on the 
same day of the week and at the same hour for the duration of the construction period 
and/or at such times as directed by the Design Professional.  Additional meetings may also 
be required, depending on progress of the work, as instructed by the Design Professional. 

   
B. Attendees:  Authorized representatives of the Contractor, Owner, and Design Professional; 

the Contractor’s Superintendent and foreman; major subcontractors; and other concerned 
parties shall attend the conference. 

 
C. Construction Schedule Update:  The Contractor shall provide an updated construction 

schedule at least 48 hours prior to each In-Progress Meeting. 
 
D. Agenda: 
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1. Safety. 
2. Project schedule. 
3. Delays – Weather, owner, contractor. 
4. 2-Week look ahead. 
5. Submittals. 
6. Daily coordination  
7. Project requirements. 
8. Daily documentation requirements. 
9. Job cleanliness. 
10. Change order work. 
11. Upcoming events. 
12. Project details. 

 
E. Meeting Minutes:  The Design Professional will record significant discussions and 

agreements and disagreements of each In-Progress Meeting.  The Design Professional will 
promptly distribute the record of the Pre-Construction Meeting to all attendees. 

 
1.07 COORDINATION MEETINGS 
 

A. The Contractor shall schedule and conduct subcontractor/coordination meetings as required 
for the project. 

 
1.08 SAFETY MEETINGS 

 
A. The Contractor shall conduct a separate safety meeting after the safety plan is submitted.  

The Contractor shall take meeting minutes.  The minutes shall be made available upon 
request.  The Contractor shall notify the Design Professional of the times and dates of these 
meetings, who may elect to attend these meetings as an observer.  A minimum of one (1) 
safety meeting shall be held per month. 
 

PART 2 – PRODUCTS – NOT USED 
 
PART 3 – EXECUTION – NOT USED 
 
 

END OF SECTION 01 31 19 - PROJECT MEETINGS 
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01 32 16  
CONSTRUCTION SCHEDULE 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 
 

B. This Section includes administrative and procedural requirements for construction 
schedules. 

 
1.02 SUMMARY 
 

A. The purpose of the Construction Schedule is to allow the Contractor to prepare an orderly 
plan to aid in the timely completion of the Project. 
 

B. The approved Construction Schedule will be used to plan and execute the work, to measure 
the progress of the work, to aid in evaluating time extensions, and to provide the basis for all 
progress payments. 

 
C. Contractors shall cooperate and coordinate with each other, and with the Design 

Professional and Owner, to provide all scheduling requirements in their respective 
schedules in accordance with the Contract Documents. 

 
D. Failure to maintain the Construction Schedule in an approved status may result in the 

Owner withholding progress payment until the Contractor provides an updated schedule that 
is approved. 

 
1.03 PROJECT SCHEDULING SEQUENCE REQUIREMENTS 
 

A. The Contractor shall prepare a Construction Schedule for all work included under the scope 
of the Contract, in accordance with the General Conditions. 
 
1. The Contractor will prepare and furnish to all contractors a Master Activity Coding 

template, in hard copy and electronic, defining Responsibility Code, Work Area 
Code, Milestones, Phase Code, etc. for the Construction Schedule, as outlined in 
this section.  Contractors shall submit subsequent schedule requirements in 
accordance with the Master Activity Code template to achieve continuity in merging 
scheduling input. 

2. The Contractor will prepare and distribute a schedule framework of proposed 
construction sequence to the Contractors. 

 
B. The Contractor shall submit the Construction Schedule to the Design Professional, with 

signature indicating approval. 
 
1. If acceptable, the Design Professional and Owner will accept the schedule. 
2. If not acceptable, the schedule will be returned to the Contractor for revision.  The 

revised schedule, with approval signature, shall be resubmitted. 
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PART 2 – PRODUCTS 
 
2.01 SCHEDULE SOFTWARE 
 

A. The computer software utilized by the Contractor to produce the project schedule shall be 
Primavera, Microsoft Project, or other software approved by the Design Professional and 
Owner. 

 
PART 3 – EXECUTION 
 
3.01 CRITICAL PATH METHOD 
 

A. The Critical Path Method (CPM) of network calculations will be used to generate the 
schedule.  The Contractor shall provide the schedule in Precedence Diagram Method 
(PDM) or the Arrow Diagram Method (ADM). 

 
3.02 LEVEL OF DETAIL REQUIRED  
 

A. With the exception of the preliminary schedule submission, the Construction Schedule shall 
include an appropriate level of detail.  Failure of the Contractor to develop or update the 
schedule or provide resource information will result in the disapproval of the schedule. 

 
B. Activity Durations: 
 

1. Submit the following data to support the schedule calendar as it relates to durations. 
 Failure of the Contractor to include this data will delay the review of the submittal 
until the Design Professional receives the missing data. 

 
a. The proposed number of working days per week. 
b. The holidays to be observed during the life of the contract (by day, month, 

and year). 
c. The planned number of shifts per day. 
d. The number of hours per shift. 
e. Break up the work into activities of a duration no longer than 20 workdays 

each, except as to non-construction activities (e.g. procurement of materials, 
delivery of equipment, concrete and asphalt curing) and any other activities 
for which the Owner may approve a longer duration. 

 
C. Procurement Activities: 

 
1. Prepare the schedule in chronological order of submittals.  Show specification 

section of the submittal, name of contractor and generic description or work 
covered.  Include activities to cover the complete procurement process to include 
but not limited to:  submittal, review, approval, resubmittal, procurement, fabrication, 
delivery, permits, and similar pre-construction work. 

 
D. Manpower: 

 
1. Activities shall have an estimate of the average number of workers per day that are 

expected to be used during the execution of the activity. 
2. Critical or near Critical Paths resulting from the use of manpower or equipment 
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restraints shall be kept to a minimum.  Near Critical Paths are defined as paths 
having 10 workdays or less of total float. 

 
E. Responsibility: 

 
1. All activities shall be identified in the Construction Schedule by the party responsible 

to perform the work.  Responsibility includes, but is not limited to, the Contractor, 
Subcontractor, Design Professional, or Owner.  

 
F. Work Areas: 

 
1. Arrange the schedule to show each major area of construction for each major 

category or unit of work. 
2. All activities shall be identified in the Construction Schedule by the work area in 

which the activity occurs.  Activities shall not be allowed to cover more than one 
work area.  The work area of each activity shall be identified by the Work Area 
Code. 

 
G. Change Order or Claim Number: 

 
1. Any activity that is added or changed by a change order or used to justify any 

claimed time, shall be identified by change order code that changed the activity.  
Activities may not belong to more than one change order. 

 
H. Milestones: 

 
1. Milestone dates are defined in calendar days following the date set forth in the 

Notice to Proceed and are required to be met by all Contractors.  Time is of the 
essence for the completion of Milestones and for the Contract Completion Date. 

2. The following dates are defined in calendar days from the Notice to Proceed (unless 
noted otherwise) and shall be adhered to by each Contractor. 
 
a. Milestone 1 (M1) – N/A 

 
I. Adverse Weather: 

 
1. Definitions: 

 
a. Adverse Weather Day:  A day when the magnitude of a weather parameter 

(precipitation or temperature) is such that it creates conditions that inhibit the 
ability of the contractor to work productively on a construction activity on the 
critical path. 

b. Expected Adverse Weather Days:  The number of weather days expected to 
occur on a monthly basis. 

c. Unexpected Adverse Weather Days:  The number of adverse days that 
exceed the expected number of adverse weather days determined on a 
monthly basis. 

d. Actual Adverse Weather Days:  The actual number of adverse weather days 
that occur during a single month. 

e. Forecasted Weather Report:  Weather forecast from a local weather 
forecasting source.  Only forecasted weather reports for the next day are 
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acceptable, long-range weather forecasts are not acceptable.  
f. Precipitation:  Rain, snow, or hail. 

 
2. Tracking:  The Contractor shall track weather forecasts and weather reports to 

document claims for additional time due to adverse weather conditions.  Claims for 
additional time without documentation of actual or forecasted weather conditions, 
will be rejected. 

 
3.03 SCHEDULED PROJECT COMPLETION 
 

A. Project Start Date: 
 

1. The Construction Schedule may start no earlier than the date that the Notice to 
Proceed (NTP) was issued.  The Contractor shall include as the first activity in the 
Construction Schedule an activity named “Notice to Proceed.”  The “Notice to 
Proceed” activity shall have an early start constraint, a constraint date equal to the 
date that the NTP was issued, and a zero-day duration. 

 
B. Constraint of Last Activity: 

 
1. Completion of the last activity in the schedule shall be constrained by the contract 

completion date.  Calculation on project updates shall be such that if the early finish 
of the last activity falls after the contract completion date, then the float calculation 
shall reflect a negative float on the Critical Path.  The Contractor shall include as the 
last activity in the Construction Schedule an activity named “Contract Complete”.  
The “Contract Complete” activity shall have a late finish constraint, a constraint date 
equal to the completion date, equal to the date identified in the NTP for the project, 
and a zero-day duration. 

 
3.04 INTERIM COMPLETION DATES (MILESTONES) 
 

A. Contractually specified interim completion dates (Milestone dates) shall also be constrained 
to show negative float if early finish date of the last activity in that phase falls after the 
interim completion date. 

 
3.05 DEFAULT PROGRESS DATA DISALLOWED 
 

A. Actual Start and Finish dates shall not be automatically updated by default mechanisms that 
may be included in the CPM Scheduling Software Systems.  Actual Start and Finish dates 
and Remaining Durations on the CPM Schedule shall match those dates provided from 
Contractor Daily Reports for every in progress or completed activity and ensure that the 
data contained on the Daily Reports is the sole basis for schedule updating.  Failure to 
comply may result in the disapproval of schedule. 

 
3.06 OUT OF SEQUENCE PROGRESS 
 

A. Activities that have posted progress without predecessors being completed (Out of 
Sequence Progress) shall be allowed only by the case-by-case approval of the Design 
Professional.  The Design Professional may direct that changes in schedule logic be made 
to correct any or all Out of Sequence Work. 
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3.07 NEGATIVE LAG(S) 
 

A. Lag durations contained in the schedule shall not have a negative value. 
 
3.08 DEFINITION OF, AND CONDITIONS RELATING TO FLOAT 
 

A. Float is defined as the amount of time between the early start date and the late start date, or 
the early finish date and the late finish date, of any activity in the schedule.  Total float is 
defined as the amount of time any given activity or path of activities may be delayed before 
it will affect the project completion time. 
 

B. Float is not time for the exclusive use or benefit of the Contractor and shall be used in the 
best interest of completing the project on time. 

 
C. Extensions of time for performance required under the General Conditions pertaining to 

equitable time adjustment will be granted only to the extent that the equitable time 
adjustment exceed total float in the activity or path of activities affected at the time approval 
was issued for the change. 

 
D. Use of float suppression techniques such as preferential sequences, special lead/lag logic 

restraints, extended activity times, or imposed dates, other than as required by the Contract, 
shall be cause for rejection of the Construction Schedule and any revisions or updates. 

 
3.09 CONSTRUCTION SCHEDULE 
 

A. The Construction Schedule, defining the Contractor’s planned operations for project shall be 
submitted for approval within 10 calendar days after Notice to Proceed is issued.  The 
approved Construction Schedule shall be used for payment purposes and the basis for 
measuring Contractor progress. 
 
1. Paper copies shall be provided in color on minimum 11” x 17” paper and an 

electronic version in Adobe PDF format. 
 

B. The Construction Schedule shall show the sequence and interdependence of activities 
required for complete performance of the work, beginning with Contractor’s receipt of the 
Notice to Proceed and concluding with the date of Final Completion of the Contract.  The 
Construction Schedule shall show all activities in workdays, with allowance for holidays and 
the effects of normal weather conditions on outside work. 

 
C. The Construction Schedule shall comply with all limits imposed by the Scope of Work, with 

all contractually specified intermediate milestones and completion dates, and with all 
constraints, restraints, or sequences included in the Contract. 

  
D. The Construction Schedule network (graphic presentations) and computer tabulations, the 

Resource Loading curve and the Contractor’s signatures shall be submitted to the Design 
Professional for acceptance. Additionally, the Contactor shall submit one (1) copy of the 
data, containing the resource loaded Construction Schedule. 

 
E. The following computer-generated reports shall be required as part of the Construction 

Schedule submittals: 
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1. Activity ID Report 
2. Total Float/Early Start Report 
3. Logic Report 
4. Resource Report 
5. Coding Dictionary 

 
F. The schedule network (graphic presentation) shall include: 

 
1. Activity ID 
2. Activity Description 
3. Original Durations 
4. Remaining Durations 
5. Early Start and Finish Dates 
6. Baseline Start and Finish Dates 
7. Total Float 
8. Percent Complete 

 
G. Schedule Review and Comments 

 
1. Comments made by the Design Professional on the Construction Schedule during 

review shall not relieve the Contractors from compliance with the requirements of 
the Contract Documents. 

2. Following the Contractor’s receipt of the Design Professional’s review comments, 
the Contractors shall correct the schedule to identify missing activities and 
relationships relevant to the Scope of Work.  No time extensions will be granted to 
complete activities not initially included in the Contractor’s Construction Schedule. 

3. To the extent that there are any conflicts between the approved Construction 
Schedule and the requirements of the Contract Documents, the Contract 
Documents shall govern. 

 
H. Resubmittal of Construction Schedule 

 
1. Should the Design Professional reject the Construction Schedule, the Contractor 

shall comply with the Design Professional’s direction and resubmit the Construction 
Schedule and all associated submittals within five (5) calendar days. 

 
3.10 PERIODIC CONSTRUCTION SCHEDULE UPDATES 
 

A. The following computer-generated reports in hard copy and electronic shall be required as a 
part of the monthly update thereof as a condition precedent to the receipt of progress 
payments under the Contract. 
 

B. The Contractor’s monthly narrative report is to include: 
 

1. Activities started in the month (with actual start dates). 
2. Activities completed during the month (with actual start and completion dates). 
3. Activities in progress (with estimated remaining durations). 
4. Activities scheduled to start in the next month (with estimated start dates). 
5. A list of approved logic changes. 
6. A list of proposed logic changes, new activities, and deleted activities. 
7. Recommendations for adjusting the Construction Schedule to meet milestone 
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completion and Contract completion dates (include why the schedule needs 
adjusted, e.g., change order, weather, contractor resources, etc.). 
 
a. Construction Contract Adjustment for Unexpected Adverse Weather 

 
i. Contract adjustment is justified when the number of actual adverse 

weather workdays exceeds the expected number of adverse weather 
work days over the life of the project. 

ii. The number of actual adverse weather workdays and related 
construction task(s) are to be reported on a monthly basis at the last 
Progress Meeting of the month as a condition of Payment 
Application approval. 

iii. The Design Professional is to verify with documentation the actual 
adverse weather workdays reported by the Contractor. 

iv. The calculation of the difference between the actual adverse working 
weather days and expected adverse weather working days is to be 
reported at the first Progress Meeting of the month by the Design 
Professional. 
 

8. Attach copies of the Contractors’ weekly schedule reports. 
 

C. The Contractors graphic presentation of the schedule is to include: 
 
1. Activity ID. 
2. Activity Description. 
3. Original Durations. 
4. Remaining Durations. 
5. Early Start and Finish Dates. 
6. Baseline Start and Finish Dates. 
7. Total Float. 
8. Percent Complete. 
9. The schedule shall be sorted by Early Start and Total Float and should show both 

the early schedule and the target schedule. 
 

D. Computer generated reports are to include: 
 

1. Activity ID Report. 
2. Total Float/Early Start Report. 
3. Logic Report. 
4. In Progress or Planned to Start Report. 
5. In Progress or Planned to Finish Report. 
6. Resource Report. 

 
3.11 WEEKLY PROGRESS REPORT 

 
A. The Contractor shall provide a Weekly Progress Report to the Design Professional.  The 

Weekly Progress Report shall be based on the most recent Construction Schedule update 
and shall summarize only those activities scheduled to begin or are in progress during the 
week before and for next two (2) weeks. 

 
3.12 STANDARD ACTIVITY CODING DICTIONARY 
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A. The Contractor shall submit, with the Construction Schedule, a coding scheme that shall be 

used throughout the project for all activity codes contained in the schedule.  The coding 
scheme submitted shall list the values for each activity code category and translate those 
values into project specific designations. For example, A Responsibility Code Value, “ELE”, 
may be identified as “Electrical Subcontractor”.  Activity code values shall represent the 
same information throughout the duration of the contract. Once approved with the 
Preliminary Project Schedule Submission, changes to the activity coding scheme shall be 
approved by the Design Professional. 

 
3.13 DATA 
 

A. The preliminary, approved, and update Construction Schedules shall be provided in the 
form of electronic files. 
 

B. File Medium: 
 

1. Submit data on media acceptable to the Design Professional. 
 

C. File Name: 
 
1. The Contractor shall insure that each file submitted has a name related to the 

schedule data date, project name, or contract number. The Contractor shall develop 
a naming convention that will ensure that the names of all the files submitted are 
unique. The Contractor shall submit the file naming convention to the Design 
Professional. 

 
3.14 APPROVED CHANGES VERIFICATION 
 

A. Only Construction Schedule changes that have been previously approved by the Design 
Professional shall be included in the schedule submission.  The narrative report shall 
specifically reference, on an activity-by-activity basis, all changes made since the previous 
period and relate each change to documented, approved schedule changes. 
 

B. The Contractor shall prosecute the work in accordance with the approved Construction 
Schedule.  Out of sequence construction, defined as a change from the Construction 
Schedule in the Contractor’s actual operation requires prior approval from the Design 
Professional. 

 
C. Upon the approval of a change order or the issuance of a unilateral change order by the 

Owner the agreed upon change order activities, activity durations, logic and impacts shall be 
reflected in the next schedule submittal by the Contractor. 

 
D. No change to the approved activities, original activity durations, logic, interdependencies, 

milestones, planned sequence of operations, or resource loading of the Construction 
Schedule shall be made without prior approval from the Design Professional.  If the 
Contractor desires to make a change to the approved Construction Schedule, the 
Contractor shall request permission from the Design Professional in writing, stating the 
reasons for the change as well as the specifics, such as the proposed changes in activities, 
original activity durations, logic, interdependencies, milestones, planned sequence of 
operations, or resource loading of the baseline Construction Schedule.  The Design 
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Professional shall respond within 14 calendar days after the receipt of the Contractor’s 
request. 

 
E. If the Design Professional considers the Construction Schedule change requested by the 

Contractor to be a major change, it may require the Contractor to revise and submit for 
approval, without additional cost to the Owner, all of the affected portions of the network 
diagrams, and any schedule reports, or construction equipment reports deemed necessary 
to show the probable effect on the entire project.  The proposed network revision and 
required reports shall be submitted to the Design Professional within five (5) calendar days 
after the Design Professional notifies the Contractor that the requested revision is a major 
change.  Only upon the approval of the requested change by the Design Professional may it 
be reflected in the next Construction Schedule update submitted by the Contractor. 

 
F. A change will be considered of a major nature if the time estimated for an activity or 

sequence of activities is varied from the original plan to the degree that there is reasonable 
doubt that the Contract Completion date or milestones will be met, or if the change impacts 
the work of other Contractors at the job site.  Changes to activities having adequate float 
may be considered as minor changes, except that an accumulation of minor changes may 
be considered a major change when such changes affect the Contract Completion date or 
milestones. 

 
3.15 SCHEDULE REPORTS 
 

A. The format of each activity for the schedule reports listed below shall contain: 
 
1. Activity ID Number(s). 
2. Activity Description. 
3. Original Duration. 
4. Remaining Duration. 
5. Early Start Date. 
6. Early Finish Date. 
7. Baseline Start Date. 
8. Baseline Finish Date. 
9. Total Float. 
10. Actual Start and Actual Finish dates shall be printed for those activities in progress 

or completed. 
 

B. Activity ID Report: A list of all activities sorted according to Activity ID number and then 
sorted according to Early Start Date. For completed activities the Actual Start Date shall be 
used as the secondary sort. 
 

C. Logic Report: A list of preceding and succeeding activities for every activity in ascending 
order by activity number and then sorted according to Early Start Date. For completed 
activities the Actual Start Date shall be used as the secondary sort. 

 
D. Total Float Report: A list of all activities sorted in ascending order of total float. Activities 

which have the same amount of total float shall be listed in ascending order of Early Start 
Dates. 

 
3.16 NETWORK DIAGRAM (GRAPHIC PRESENTATION) 
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A. The network diagram is required on the preliminary, baseline and monthly schedule 
submissions.  The network diagram shall depict and display the order and interdependence 
of activities and the sequence in which the work is to be accomplished.  The Design 
Professional will use, but is not limited to, the following conditions to review compliance with 
this paragraph: 
 
1. Continuous Flow: Diagrams shall show a continuous flow from left to right. The 

Activity ID, description, original duration, remaining duration, early start and finish 
dates, target start and finish dates, total float and percent completed shall be shown 
on the diagram. 

2. Project Milestone Dates: Dates shall be shown on the diagram from start of any 
project, any contract required interim completion dates, and contract completion 
dates. 

3. Critical Path(s): The Critical Path(s) shall be clearly shown. 
4. Banding: Activities shall be grouped to assist in the clear understanding of the 

activity sequence. Typically, this flow will group activities by category of work, work 
area and/or responsibility. 

 
 

END OF SECTION 01 32 16 – CONSTRUCTION SCHEDULE  
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01 33 00 
 SUBMITTAL PROCEDURES 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 
 

A. This section includes administrative and procedural requirements for submittals required for 
performance of the Work. 

 
1.02 GENERAL REQUIREMENTS 
 

A. Electronically submit to Design Professional submittals as required by the project 
specifications. 
 

B. Submittals shall be submitted within ten (10) calendar days after the Notice to Proceed.  The 
Contractor shall submit a list of any submittals that cannot be submitted within ten (10) 
calendar days after the Notice to Proceed for Design Professional review and approval.  The 
list shall include the reason the submittal cannot be submitted and a schedule indicating 
when the submittal will be submitted.  

 
C. The time required for the submittal process has been allotted for in the Construction Time.  

Additional time will not be considered in the event the Contractor does not complete the 
submittals in a timely manner. 

 
D. Review of shop drawings and product data by Design Professional will be general in nature 

and does not relieve Contractor in any way of responsibility for proper detailing of designs 
furnished by Owner, satisfactory construction, compliance with Contract Documents and 
applicable codes, or for errors or omissions of any kind in final Work. 

 
E. Contractor to maintain one (1) hard copy of all submittals at the project site within the field 

office that is to be available for use by the Design Professional. 
 
1.03 DEFINITIONS 
 

A. Portable Document Format (PDF):  An open standard file format licensed by Adobe 
Systems used for representing documents in a device-independent and display-independent 
fixed-layout document format. 
 

B. File Sharing Program (FSP):  An internet based electronic file storage service to enable 
sharing and collaboration of project documents. 

 
C. Non-Technical Submittals:  submittals that do not pertain to technical aspects of the project 

but are to be submitted to the Design Professional for review. 
 

D. Informational Submittals:  submittals that are provided to the Design Professional for 
information purposes only and do not require action by the Design Professional. 

 
E. Technical Submittals:  submittals that pertain to technical aspects of the project and are to 

be submitted to the Design Professional for review. 
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F. Review Notations 
 

1. “Approved”:  Fabrication, manufacture, or construction may proceed on the basis 
that the submitted item is in conformance with the design concept and the contract 
documents. 

 
2. “Approved as Noted”:  Fabrication, manufacture, or construction may proceed after 

making the noted corrections to satisfy compliance with the design concept and/or 
contract documents.  If additional submittals are required to be submitted, no 
fabrication, manufacture, or construction may proceed without the additional 
submittals required.  Submit additional submittals promptly. 

 
3. “Rejected”:  No fabrication, manufacture, or construction may proceed.  Make 

revisions and/or submit new documents as indicated. 
 
1.04 NON-TECHNICAL SUBMITTALS 
 

A. Worker’s Compensation Certificate:  Submit a current Worker’s Compensation Certificate for 
the Contractor and all subcontractors. 

 
B. General Liability Insurance:  Submit proof of general liability insurance in the limits required 

in the Contract Documents.  The Owner and Design Professional shall be listed as 
additional insureds. 

 
C. Installation Floater:  Submit proof of Installation Floater Insurance in the limits required in 

the Contract Documents. 
 
D. Subcontractor Insurance Certificates:  Submit proof of general liability insurance in the limits 

required in the Contract Documents. 
 
E. List of Subcontractors:  Submit AIA Document G705 – List of Subcontractors. 
 
F. Schedule of Values:  Submit a schedule of values that includes a thorough breakdown of 

the work.  Each work item shall include a line item for the material and labor portion of the 
work. 

 
G. Project Schedule:  Submit a detailed critical path method (CPM) construction schedule 

broken down per unit area indicating the durations, critical path, and overall project duration. 
 
1.05 INFORMATIONAL SUBMITTALS 
 

A. Contractor Site Safety Plan:  Submit the Contractor’s Site Safety Plan. 
 
B. Drug-Free Workplace Program:  Submit written evidence that the Contractor and 

subcontractors are enrolled and are in in good standing in the OBWC Drug-Free Workplace 
Program or similar approved program. 

 
C. Permit:  Submit a copy of the permit, if required by the local jurisdiction. 
 
D. Contractor Emergency Contact Information:  The Contractor shall submit contact numbers 

for the lead on-site personnel, project manager, and subcontractor(s) that can be utilized in 
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case of an after-hours emergency. 
 
1.06 TECHNICAL SUBMITTALS 

 
A. Shop Drawings:  Submit each shop drawing as required by the technical specifications. 

 
B. Product Data:  Submit copies of the manufacturer’s product data, bulletins, specifications, 

installation instructions, product test reports, etc. as required by the technical specifications. 
 
C. Qualification Data:  Prepare and submit written information that demonstrates capabilities 

and experience of firm or person.  Include lists of completed projects with project names and 
addresses, names and addresses of Design Professionals and Owners, and other 
information specified. 

 
D. Material/Product Certificates:  Prepare and submit written statements on manufacturer’s 

letterhead certifying that material complies with requirements. 
 
E. Manufacturer Certificates:  Prepare and submit written statements on manufacturer’s 

letterhead certifying that manufacturer complies with requirements.  Include evidence of 
manufacturing experience where required. 

 
F. Material Test Reports:  Prepare and submit reports written by a qualified testing agency, on 

testing agency’s standard form, indicating and interpreting test results of material for 
compliance with requirements. 

 
G. Field Test Reports:  Prepare and submit reports written by a qualified testing agency, on 

testing agency’s standard form, indicating and interpreting results of field tests performed 
either during installation of product or after product is installed in its final location, for 
compliance with requirements. 

 
H. Maintenance Data:  Prepare and submit written and graphic instructions and procedures for 

operation and normal maintenance of products and equipment. 
 
I. Delegated Design:  Where required by the specifications, the Contractor shall engage a 

Professional Engineer to perform the design of the specified system.  The sealed drawings 
and calculations shall be submitted for review.  All delegated design submittals shall also 
include a Certificate of Professional Liability Insurance with a minimum limit of $1,000,000 
included with the submittal. 

 
1.07 SAMPLES 
 

A. Where Specifications require samples to be submitted, submit three (3) samples of 
materials. 

 
B. One (1) sample will be returned to Contractor when approved. 
 
C. Install materials matching approved samples. 

 
1.08 MOCK-UP MODELS 
 

A. Where Specifications require mock-up models, submit and/or construct one (1) mock-up 
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model.  If the mock-up is constructed on-site and not permitted to be incorporated into the 
work, it shall be placed in an area designated by the Design Professional and shall not be 
removed until completion of the work and instructed to do so by the Design Professional. 

 
B. Make changes to mock-ups until accepted by Design Professional. 

 
1.09 SUBMITTAL PROCEDURE 
 

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by 
individual Specification Sections.  Types of submittals are indicated in individual 
Specification Sections. 
 
1. Submit electronic submittals via the Design Professional’s FSP. 
 

B. Electronic submittals will only be accepted in an unchangeable electronic format such as 
pdf.  File formats such as MS Word (.doc or .docx), MS Excel (.xls or .xlsx), AutoDesk, 
AutoCAD (.dwg or .dwf), are considered unacceptable as the original file submitted could be 
accidentally altered from the originators intended document.  These file types will be 
rejected by the Design Professional.  
 

C. Review each submittal and check for compliance with the Contract Documents.  Note 
corrections and field dimensions.  Mark with approval stamp prior to submitting. 

 
D. Each submittal to bear Contractor's stamp.  This shall indicate that the Contractor has 

reviewed the submittals and they are in compliance with the Contract Documents.  Any 
submittals that are not in compliance with the Contract Documents shall be clearly indicated 
on the submittal cover page along with an explanation of why it is being submitted. 

 
1. Stamp shall be made electronically on the Submittal Transmittal Form in the 

assigned location. Stamp shall include name of reviewer, time, and date stamp was 
applied. 

2. Submittal Transmittal Form shall not be printed out to allow for a physical stamp to 
be applied and then scanned back into electronic format. 

 
E. All submittals shall include the Submittal Transmittal Form included in the specification 

(Section 00 62 11).  The Contractor shall include all project and submittal information as 
outlined on the Submittal Transmittal Form.  All submittals shall be named utilizing the file 
format outlined in Section 00 62 11 – Submittal Transmittal Form. The Submittal Transmittal 
Form will be provided to the Contractor in electronic format by the Design Professional. 
 

F. Electronic submittals shall be compiled, to the greatest extent, from original electronic 
formats. Scanning of physical or paper copies shall be kept to a minimum to maintain 
smaller file sizes and clarity of documents. 
 

G. Each submittal shall be submitted as one combined file inclusive of the Submittal 
Transmittal Form and all documents required by the contract documents for that submittal. A 
PDF binder format shall be used and not a portfolio format. 
 

H. Electronic submittals shall not have document restrictions applied by the Contractor that 
would prevent the Design Professional from reviewing or annotating the Submittal 
Transmittal Form or other submittal documents. 
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I. File Sharing Program (FSP) 
 

1. Contractor shall, at the Design Professional’s direction, log-in and create an account 
on the FSP. 

2. Contractor will be given access to submittal folders on the FSP. The Contractor will 
have permission to view and download files from folders at the Design Professionals 
discretion. The Contractor will have permission to one folder to upload submittals. 

3. The project will have multiple folders used for the management of project 
documents. The primary folder to be used for Submittals is labeled 10 Submittals. 
This folder contains the following sub-folders: 

 
a. 10.01 Sample Forms: Forms provided by Design Professional for use by the 

Contractor to prepare the electronic submittals. Folder will contain 
documents such as the Submittal Transmittal Form, Sample Submittal 
Transmittal Form, Sample Manufacturer Letters, and other forms or sample 
letters. 

b. 10.02 Submittals Checklist: Will contain a submittal checklist prepared and 
maintained by the Design Professional. Checklist will be used to track the 
progress of submission by the Contractor and Review by the Design 
Professional. Checklist will be used for file naming of the submittals per the 
direction given by the Design Professional on the Sample Submittals 
Transmittal Form. 

c. 10.03 Submitted: Folder will be used by the Contractor to upload submittals 
for the Design Professional’s review. Submittals shall only be submitted by 
this method. 

d. 10.04 Reviewed: This folder will contain submittals reviewed by the Design 
Professional. Contractor will have access to this folder to view or download 
the Design Professionals Reviewed Submittals. 

e. 10.05 Miscellaneous: Folder will be used by Design Professional to place 
miscellaneous files such as Informational Submittals. 

 
J. Incomplete submittals may be returned without review with a request to resubmit when 

complete. 
 
K. The Contractor shall allow 14 calendar days for the initial and each subsequent review that 

may be necessary.  No extension of Contract Time will be authorized because of failure to 
transmit submittals enough in advance of the work to permit processing.  

 
1.10 SUBMITTAL REVIEW PROCEDURE 
 

A. General:  The Design Professional will not review submittals that do not bear the 
Contractor’s approval stamp and will return them without action. 

 
B. Design Professional will review each submittal, make marks to indicate corrections or 

modifications required, and return it. 
 
C. Partial submittals are not acceptable, will be considered non-responsive, and will be 

returned without review. 
 
D. Submittals not required by the Contract Documents will not be reviewed and may be 
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discarded. 
 
1.11 PROJECT CLOSE-OUT SUBMITTALS 
 

See Section 01 78 39 Project Record Documents for Close-Out Submittal requirements. 
 
PART 2 – PRODUCTS – NOT USED 
 
PART 3 – EXECUTION – NOT USED 
 
 

 END OF SECTION 01 33 00 – SUBMITTAL PROCEDURES 
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01 40 00  
QUALITY REQUIREMENTS 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 

 
1.02 SUMMARY 
 

A. This Section includes administrative and procedural requirements for Contractor quality 
control on the project. 
 

B. Specific quality control requirements for individual construction activities are specified in the 
Sections that govern those activities.  Requirements in those Sections may also cover 
production of manufactured products. 

 
C. Specified tests, inspections, and related actions do not limit Contractor’s quality control 

obligations to comply fully with the Contract Document requirements in all regards. 
 
D. Provisions of this Section do not limit the requirements for the Contractor to provide quality 

control services required by the Contract Documents or the authority having jurisdiction. 
 
E. The following quality issues are addressed in detail in this Section: 
 

1. Quality Control. 
2. Quality Assurance. 
3. Testing Agency. 
4. Testing. 
5. Inspections. 
6. Pre-Installation Meetings. 
7. Mock-ups. 

 
1.03 DEFINITIONS 
 

A. Quality Control:  Quality Control shall be the sole responsibility of the Contractor, unless 
specifically noted otherwise.  The Contractor shall be responsible for all testing, 
coordination, start-up, operational checkout and commissioning of all items of work included 
in the project, unless specifically noted otherwise.  All costs for these services shall be 
included in the Contractor’s cost of work and general conditions. 
 

B. Quality Assurance: 
 

1. Quality Assurance is performed by the Owner or their delegated representatives.  
These procedures may include observations, inspections, testing, verification, 
monitoring, and any other procedures deemed necessary to ensure compliance with 
the Contract Documents. 
 

2. The Contractor shall cooperate with and provide assistance to the Owner for all 
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aspects of this endeavor.  This shall include providing ladders, lifts, scaffolds, 
lighting, protection, safety equipment, and any other devices and/or equipment 
(including operators if required) deemed necessary by the Owner to access the work 
for observation or inspection. 

 
1.04 TESTING AGENCY 
 

A. Testing Agency Qualifications:  An agency with the experience and capability to conduct 
testing and inspecting indicated and specializes in types of tests and inspections to be 
performed. 

 
B. Owner may employ services of independent testing agencies to perform certain specified 

testing, as it deems necessary. 
 

C. The Contractor shall employ and pay for services of an independent testing agency to 
perform all specified testing requiring an independent agency, unless noted otherwise. 

 
D. Employment of agency in no way relieves the Contractor of the obligation to perform work in 

accordance with requirements of Contract Documents. 
 
1.05 TESTING 
 

A. Where specific testing is specified in a technical section of the specifications or indicated in 
the Contract Documents, the Contractor shall bear all costs of such tests unless they are 
specifically stated to be paid by the Owner. 

 
B. Testing specifically identified to be conducted by Owner will be performed by an 

independent entity and will be arranged and paid for by the Owner unless otherwise 
indicated in the Contract Documents.  Should the test return unacceptable results, the 
Contractor shall bear all costs of retesting and re-inspection as well as the cost of all 
material consumed by testing, and replacement of unsatisfactory material and/or 
workmanship. 

 
C. The Owner’s Designated Representative (ODR) will schedule the Owner’s testing services 

unless otherwise directed in writing by the Owner.  The Contractor is required to coordinate 
with the ODR to facilitate timeliness of such testing services. 

 
1.06 INSPECTIONS 
 

A. It is the intent of the Contract Documents that all work be subjected to inspection and 
verification of correct operation prior to 100% payment of the line item(s) pertaining to that 
aspect of the Work. 

 
B. The Contractor shall incorporate adequate time for performance of all inspections and 

correction of noted deficiencies into the Work Progress Schedule for the project. 
 
C. During the course of construction, the Owner, Design Professional, and/or other Owner 

representatives may visit the site for observation of the work in place.  The Contractor shall 
provide all necessary equipment for safe access to the work to be inspected or observed.  
This requirement shall extend to all Owner personnel and their representatives.  Some of 
these inspections will be informal and some will require formal notification by the Contractor. 
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The following are typical project inspections: 
 

1. Informal daily review of project conditions by the Design Professional’s Project 
Representative, Owner, and/or Design Professional.  When considered appropriate, 
results of these reviews will be documented via Observation Report.  In addition to 
cooperating with, and providing safe access for these parties, the Contractor shall 
provide a system of tracking all Observation Reports, describing items noted and 
resolution of each item.  This report shall be reviewed as necessary, at least on a 
monthly basis. 

2. Where specified, concealed space inspections are to be formally scheduled in 
advance through the Design Professional by submitting written notification at least 
five (5) working days in advance.  

 
D. On systems/equipment requiring a manufacturer’s representative to verify 

installation/operation, the Contractor is required to perform a thorough check-out of 
operations with the manufacturer’s representatives prior to requesting formal inspection by 
the Owner.  Notify the ODR, in advance, as to when the manufacturer’s representative is 
scheduled to arrive. 

 
E. Inspection of individual equipment and/or system(s) must be accomplished prior to 

requesting Substantial Completion Inspection for any area affected by that equipment 
and/or system. 

 
F. For any requested inspection, the Contractor shall make prior inspection to ensure that 

items are ready for inspection and acceptance by the Owner and/or Design Professional.  
The Contractor will be responsible for any and all costs incurred by Owner and/or Design 
Professional resulting from a review or inspection that was scheduled prematurely. 

 
G. The Contractor shall coordinate the work and schedule the inspections in advance so as not 

to delay the work.  All major inspections should be indicated on the Work Progress 
Schedule for advance planning and the Contractor should allow a minimum of five (5) 
working days to confirm schedule of requested inspections with Owner and Design 
Professional. 

 
H. The Contractor shall list and track all punch list items.  The punch list shall be kept up-to-

date reflecting status of work in place and inspections on the project.  Copies of this 
populated and updated matrix shall be supplied to Design Professional and ODR for use 
during the course of the project. 

 
1.07 PRE-INSTALLATION/CONSTRUCTION MEETINGS 
 

A. The Design Professional will schedule and conduct meetings to review the installation of 
major systems/equipment on the project. 
 

B. The Contractor shall ensure attendance of the installing subcontractor, manufacturer and/or 
supplier (if appropriate), supporting subcontractors involved in the installation and any other 
parties involved in the work being reviewed. 

 
C. Each party shall be prepared to discuss in detail the staging, installation procedure, quality 

control, testing/inspection, safety and any other pertinent items relating to the work being 
reviewed.  Submittal approval shall be a prerequisite for the meeting. 
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1.08 MOCK-UPS 
 

A. Before installing portions of the Work requiring mock-ups, build mock-ups for each form of 
construction and finish required, using materials indicated for the completed work. 
 

B. Build mock-ups in location and of size indicated or, if not indicated, as directed by Design 
Professional.  The mock-up may be work in place that is intended to remain, unless 
otherwise directed by the Design Professional. 

 
C. Notify Design Professional and Owner five (5) working days in advance of dates and times 

when mock-ups will be constructed. 
 
D. Demonstrate the proposed range of aesthetic effects and workmanship.  Include anticipated 

repairs in mock-up, such as stone veneer. 
 
E. Obtain Design Professional’s and Owner’s approval of mock-ups before starting work, 

fabrication, or construction. 
 
F. Maintain mock-ups during construction in an undisturbed condition as a standard for judging 

the completed work. 
 
G. Demolish and remove mock-ups when directed by Design Professional. 

 
PART 2 – PRODUCTS – NOT USED 
 
PART 3 – EXECUTION – NOT USED 
  
 

END OF SECTION 01 40 00 – QUALITY REQUIREMENTS  
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01 50 00 
TEMPORARY FACILITIES AND CONTROLS 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specifications Sections, apply to this Section. 
 

B. Temporary installations shall comply with federal, state and local codes and regulations and 
with utility company requirements. 

 
C. Materials may be new or used, but adequate in capacity and safe for conditions. 

 
1.02 SUMMARY 
 

A. This Section includes requirements for temporary utilities. 
 

1. Contractor is responsible for installing and maintaining such temporary facilities. 
2. At the completion of the Work, or when requested to, the Contractor shall remove all 

temporary utilities and related temporary work. 
 

B. Temporary facilities include, but are not limited to, the following: 
 
1. Temporary utilities include, but are not limited to, the following: 

a. Rooftop Electric:  Furnished by Contractor. 
b. Water:  Furnished by Owner, within limited quantities (i.e. existing hose 

connections). Large quantities of water usage must be approved by Design 
Professional and Owner and may require payment for such usage. 

c. Sanitary Facilities, including drinking water. 
 

2. Support facilities include, but are not limited to, the following: 
a. Storage containers. 
b. Parking for construction personnel. 
c. Waste disposal services. 
d. Scaffolding, ladders, and other access equipment. 
 

3. Security and protection facilities include, but are not limited to, the following: 
a. Temporary project signs. 
b. Temporary fire protection. 
c. Safety and health regulations for construction. 
d. Storm drainage protection. 
e. Security enclosure. 
f. Tree and plant protection. 
g. Fume and odor control. 
h. Dust and dirt control. 
i. Interior protection and cleaning. 
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1.03 SUBMITTALS 
 

A. Use of Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking 
areas for construction personnel. 

 
1.04 QUALITY ASSURANCE 
 

A. Standards:  Comply with ANSI A10.6, NECA’s “Temporary Electrical Facilities,” and NFPA 
241. 

 
B. Comply with codes and regulations regarding potable drinking water, sanitation, dust 

control, fire protection, and other temporary controls. 
 
1.05 PROJECT CONDITIONS 

 
A. Conditions of Use:  The following conditions apply to use of temporary services and facilities 

by all parties engaged in the Work: 
 
1. Keep temporary services and facilities clean and neat. 
2. Relocate temporary services and facilities as required by progress of the work. 

 
PART 2 – PRODUCTS 
 
2.01 EQUIPMENT, FACILITIES AND CONTROLS 
 

A. General: 
 

1. Provide incombustible construction for offices, shops, and sheds located within 30 
feet of building lines.  Comply with NFPA 241. 

2. Maintain support facilities until near Substantial Completion.  Remove before 
Substantial Completion and when authorized by Design Professional. 

 
B. Site Enclosure Fence: 

 
1. Chain Link Fencing:  Minimum 2 inch, 0.148 inch thick, Galvanized steel, chain link 

fabric fencing; minimum 6 feet high with Galvanized steel pipe posts at 
approximately 6’ on-center.  The fencing shall have ballasted, moveable stands at 
asphalt pavement areas.  Non-pavement areas shall have posts embedded in the 
ground. 

2. Construction Site Fencing:  Plastic fencing; 4 feet high with support posts spaced at 
approximately 6’ on-center to prevent displacement.  At grass areas, the posts shall 
be embedded in the ground. 

3. Locate where indicated on the project drawings.  Install in a manner that will prevent 
people, dogs, and other animals from easily entering the site except by gate 
entrances. 

4. Provide gates in sizes and at locations necessary to accommodate the construction 
operations.  Close and lock after construction hours. 

 
C. Sanitary Facilities:  Provide temporary toilet, wash facilities, and drinking water fixtures.  

Comply with regulations and health codes for type, number, location, operation, and 
maintenance of fixtures and facilities. 
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1. Disposable Supplies:  Provide toilet tissue, paper towels, paper cups, and similar 

disposable materials for each facility.  Maintain adequate supply.  Provide covered 
waste containers for disposal of used material. 

2. Toilets:  Provide self-contained single occupant units of chemical type; vented; fully 
enclosed with a glass fiber reinforced polyester shell or similar nonabsorbent 
material.  Provide separate facilities for male and female personnel. 

3. Wash Facilities:  Install wash facilities supplied with potable water at locations as 
required for personnel who handle materials that require wash up.  Dispose of 
drainage properly.  Supply cleaning compounds appropriate for each type of 
material handled. 

 
D. Drinking Water Fixtures:  Provide potable water, including paper cup supply. 

 
E. Project Identification and Temporary Signs:  Do not permit installation of unauthorized signs 

except as required by law. 
 

1. Prepare temporary signs to provide directional information to construction personnel 
and visitors. 

2. Install signs where indicated on project drawings. 
3. Post construction permit at the field office, as required by building department. 

   
F. Storage Containers:  Provide non-combustible storage containers, as necessary, to store 

moisture and/or temperature sensitive materials. 
 

G. Temporary Stairs:  Provide temporary stair towers where ladders are not adequate.  The 
bottom 6’ of the stair tower shall be enclosed with a lockable door in order to prevent 
unauthorized access.  During non-construction times, the stair tower access door shall be 
locked.   

 
H. Storm Drainage Protection:  Where the existing soil is disturbed by construction or 

construction traffic, provide temporary filters and silt fences around storm drain inlets in 
order to filter out excessive soil, construction debris, and other contaminants that might clog 
or pollute the waterways.  

 
I. Contractor Parking:  Parking for the Contractor’s employees will be assigned by the Design 

Professional and only this area may be used. 
 
J. Temporary Roads and Paved Areas:  Construct and maintain temporary roads and paved 

areas adequate to support loads and to withstand exposure to traffic during construction 
period.  Locate temporary roads and paved areas as indicated on Drawings. 

 
1. Provide and maintain access to fire hydrants, free of obstructions. 
2. Provide means of removing mud from vehicle wheels before entering streets. 
3. Designated existing on-site roads may be used for construction traffic. 

 
PART 3 – EXECUTION 
 
3.01 GENERAL 
 

A. General: 
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1. Locate facilities where they will serve Project adequately or as directed by Owner or 

Design Professional. 
2. Provide each facility ready for use when needed to avoid delay.  Maintain and 

modify as required.  Do not remove until facilities are no longer needed. 
3. The Owner will make all reasonable effort to provide a suitable and undisturbed 

space to the Contractor; however, if it becomes necessary at any time during 
progress of work to move temporary storage facilities, field offices, equipment or 
materials, the Contractor shall relocate them at no cost to the Owner. 

 
B. Motor Vehicles:  All motor vehicles shall be driven slowly with extreme caution, obeying all 

posted traffic signs. 
  

C. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations and that 
minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects.  
 

D. Tree and Plant Protection:  Install temporary fencing located as indicated or outside drip line 
of trees to protect vegetation from construction damage.  Protect tree root systems from 
damage, flooding, and erosion. 

 
E. Site Security Fence:  The contractor set-up area where the job trailer, equipment storage, 

etc. are located shall be enclosed with a 6’ high chain link fence. 
 
F. Material Storage Areas:  Material only storage areas shall be enclosed with construction site 

fencing. 
 
G. Work Areas and Traffic Paths:  All work areas and equipment traffic paths that are not 

located on existing roadways shall be fenced off with construction site fencing to prevent 
pedestrian traffic from unknowingly entering the construction area.  The fencing shall be 
maintained until construction work (inclusive of any lawn remediation) in that area is 
complete and there are no hazards. 

 
3.02 TRAFFIC CONTROLS 
 

A. Comply with requirements of authorities having jurisdiction. 
 
B. Protect existing site improvements to remain including curbs, pavement, and utilities. 
 
C. Maintain access for firefighting equipment and access to fire hydrants. 

 
3.03 FIRE PROTECTION 

 
A. Comply with fire insurance and governing regulations. 

 
B. Fire Extinguishers:  Hand carried, portable, UL rated.  Provide class and extinguishing agent 

for exposures. 
 
1. Provide adequate number of fire extinguishers to protect the Work. 
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C. Temporary Fire Protection:  Provide and maintain temporary fire-protection of quantity and 
type needed to protect against reasonably predictable and controllable fire losses.  Comply 
with NFPA 241. 

 
3.04 EXISTING UTILITY PROTECTION 
 

A. Existing utility lines and structures indicated or known, and utility lines constructed for this 
Project shall be protected from damage during construction operations. 

 
B. Damage to existing utility lines or structures not indicated or known shall be reported 

immediately to the Design Professional and affected utility. 
 
3.05 FUME AND ODOR CONTROLS 

 
A. Prior to using any construction material containing solvents or other material causing 

objectionable odors, the Contractor must contact Owner to coordinate the protection of the 
air intakes in order to prevent fume or odor entry into the building.  This protection could 
involve the following: 

 
1. Shut down air intake dampers. 
2. Shut down HVAC unit and cover intake vents with plastic sheeting. 
3. Installing activated carbon filter material over the HVAC intake vents. 
4. Re-locate equipment producing odors downwind from the air intake vents. 

 
B. If fumes or odors enter the building, the Contractor must work with the Owner to provide 

necessary ventilation to remove the fumes and odors from the building. 
 
3.06 DUST AND DIRT CONTROLS 
 

A. The Contractor shall control blowing dust, dirt, and refuse. 
 

B. The Contractor shall remove accumulations of dust, dirt, litter, and debris. 
 
C. The Contractor shall prevent roofing debris and dirt entry at roof deck terminations, holes, 

roof penetrations, roof deck replacement areas, etc.  Upon the completion of the work, the 
contractor shall clean any construction related debris from the interior of the building, 
including from above ceiling tiles upon completion of the work. 

 
D. The Contractor shall provide protection of equipment and personnel during operations 

creating dust from drilling, chipping, etc. 
 
E. The Contractor shall prevent debris, dust, or dirt from entering the building or the buildings 

HVAC system.  The Contractor must contact Owner to coordinate the protection of the air 
intakes in order to prevent fume or odor entry into the building.  This protection could involve 
the following: 

 
1. Shut down air intake dampers. 
2. Shut down HVAC unit and cover intake vents with plastic sheeting. 
3. Installing filter material over the HVAC intake vents. 
4. Re-locate equipment producing dust, dirt, or debris downwind from the air intake 

vents. 
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F. The Contractor shall be responsible for any damage related to debris, dust, or dirt entry into 

the building or building HVAC system. 
 
 
3.07 PROTECTION OF WORK AND BUILDING 
 

A. The Contractor shall be responsible for the protection of the building interior and its contents 
from rain at holes or penetrations through the building envelope during work. 
 

B. The Contractor shall be responsible to prevent the leakage of adhesives and other 
construction related liquids from entering the building through holes or openings in the deck. 
 The Contractor shall seal any holes or openings to prevent the migration of construction 
related liquids from entering the building. 

 
C. The Contractor shall be responsible for the protection of the building exterior and grounds 

from Contractor operations.  When hoisting materials and/or removing materials, cover 
exterior walls including all items in work area with tarps or other required protection.  An 
enclosed chute is required for the removal of the existing materials, from second story and 
higher locations, whenever building height is in excess of one (1) story. 

 
D. The Contractor shall provide protection to the grounds, walks, etc. from construction related 

materials and material handling equipment by placing plywood sheeting, tarps, or other 
required protection in and adjacent to the work area. 

 
E. The Contractor shall prevent dirt and debris entry into the building at openings and 

terminations in the roof decking (i.e. pipe penetrations, expansion joints, walls, etc.). 
 
3.08 INTERIOR PROTECTION AND CLEANING 
 

A. Interior Protection:  The Contractor shall provide interior protection in area where there are 
no drop ceilings and fine dust and dirt can fall onto and damage the Owner’s furnishings. 

 
1. The installation of interior protection shall be coordinated with the Owner’s 

personnel. 
2. The interior protection shall consist of drop clothes or plastic sheeting draped over 

the furnishings. 
3. The Contractor shall coordinate with the Owner’s Representative when 

sensitive/heat producing electronic equipment must be protected so that the interior 
protection is installed in a manner to not cause overheating of the equipment or the 
equipment is shutdown. 

 
B. Interior Cleaning:  The Contractor shall sweep all areas where there is no drop ceiling or 

penetrations and/or terminations in the roof deck to remove any construction related dirt and 
debris. 
 
1. At areas of deck replacement, the Contractor shall vacuum the top of the drop 

ceiling tile to remove large accumulations of dirt and debris that enters the building.  
2. At areas of roof deck penetrations and terminations, the Contractor shall inspect and 

vacuum the top of the drop ceiling tile to remove accumulations of dirt and debris 
that enters the building. 
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C. All interior protection and cleaning operations shall be completed in a manner to minimize 

interference to the Owner’s operations. 
 

D. Interior protection shall be removed and interior cleaning completed as soon as possible. 
 
3.09 SCAFFOLDING, LADDERS, AND OTHER ACCESS EQUIPMENT 
 

A. The Contractor shall provide all necessary scaffolding, ladders, runways, and manlift 
equipment.  All of this equipment shall be assembled and maintained in accordance with all 
applicable safety codes and standards.  The Contractor shall provide the Owner and Design 
Professional with access to all work and storage areas. 

 
3.10 EXISTING ROADWAYS AND SIDEWALKS 
 

A. The Contractor shall not utilize paved areas that are indicated to be light-duty pavement.  
This includes areas only designed for passenger vehicle parking and playgrounds.  Any 
traffic that is required over these areas must be minimized and any damage shall be 
repaired by the Contractor at no cost to the Owner.   
 

B. When the Contractor is utilizing normal or heavy duty pavement areas, the Contractor shall 
verify the equipment does not exceed the weight capacity of this pavement.  In addition, the 
Contractor shall install protection for the pavement in areas where damage could occur (i.e. 
dumpster locations, excessive equipment traffic, etc.).  Any damage to the pavement due to 
excessive traffic or overweight equipment shall be the responsibility of the Contractor to 
repair.  Normal wear and tear will not be required to be repaired. 

 
C. The Contractor shall not traverse existing sidewalks as they are not typically designed for 

vehicular traffic.  Any traffic that is required over these areas must be minimized and any 
damage shall be repaired by the Contractor at no cost to the Owner. 

 
3.11 EXISTING BUILDING LOAD LIMITS 
 

A. During warm weather conditions, materials shall not be loaded or placed on the structure in 
a manner that the loads exceed the live load capacity of the building, as determined by the 
local building code or ASCE 7. 
 

B. During winter-time conditions (when snow can occur), materials shall not be stored on the 
roof surface.  During heavy snow events, rooftop storage could overload the structure 
causing the potential for damage or collapse. 

 
3.12 OPERATION, TERMINATION, AND REMOVAL 
 

A. Maintenance:  Maintain temporary facilities in good operating condition until removal.  
Protect from damage caused by weather. 

 
END OF SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS  
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01 74 00  
CLEANING AND WASTE MANAGEMENT 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 

 
1.02 SUMMARY 
 

A. This Section includes cleaning requirements during construction operations. 
 
1.03 SAFETY REQUIREMENTS 
 

A. Hazards Control 
 

1. Store volatile wastes in covered metal containers and remove from premises daily. 
2. Prevent accumulation of wastes that create hazardous conditions. 
3. Provide adequate ventilation during use of volatile or noxious substances. 

 
B. Conduct cleaning and disposal operations to comply with local ordinances and anti-pollution 

laws. 
 

1. Do not burn or bury rubbish or waste materials on Project site. 
2. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm 

or sanitary drains. 
3. Do not dispose of wastes into streams or waterways. 

 
PART 2 – PRODUCTS 
 
2.01 MATERIALS 
 

A. Cleaning Agents:  Use only cleaning materials recommended by manufacturer of surface to 
be cleaned. 

 
1. Do not use cleaning agents that are potentially hazardous to health or property or 

that might damage finish surface. 
2. Use cleaning products that comply with the allowable VOC level as permitted by the 

authority having jurisdiction. 
 
PART 3 – EXECUTION 
 
3.01 DAILY/PROGRESS CLEANING 
 

A. General:  Clean Project site and work areas daily, including common areas.  Coordinate 
progress cleaning for joint-use areas where more than one installer has worked.  Enforce 
requirements strictly.  Dispose of materials lawfully. 
 
1. Comply with requirements of NFPA 241 for removal of combustible waste materials 
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and debris. 
2. Containerize hazardous and unsanitary waste materials separately from other 

waste.  Mark containers appropriately and dispose of legally, according to 
regulations. 
a. Use containers intended for holding waste materials of type to be stored. 

 
B. Site:  Maintain Project site free of waste materials and debris. 
 
C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 

proper execution of the Work. 
 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 
 
D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 

instructions of manufacturer of fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use 
cleaning materials that are not hazardous to health or property and that will not damage 
exposed surfaces. 

 
E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 
 
F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to 

ensure freedom from damage and deterioration at time of Contract Completion. 
 
G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing 

waste materials down sewers or into waterways will not be permitted. 
 
H. During handling and installation, clean and protect construction in progress and adjoining 

materials already in place.  Apply protective covering where required to ensure protection 
from damage or deterioration at Contract Completion. 

 
I. Clean and provide maintenance on completed construction as frequently as necessary 

through the remainder of the construction period.  Adjust and lubricate operable 
components to ensure operability without damaging effects. 

 
J. Limiting Exposures:  Supervise construction operations to assure that no part of the 

construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

 
K. Schedule cleaning operations so that dust and other contaminants resulting from cleaning 

process will not fall on wet, newly painted or finished surfaces. 
  
 

END OF SECTION 01 74 00 – CLEANING AND WASTE MANAGEMENT  
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01 78 39  
PROJECT RECORD DOCUMENTS 

 
PART 1 – GENERAL 
 
1.01 GENERAL 
 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 

 
1.02 SUMMARY 
 

A. This Section includes administrative and procedural requirements for Project Record 
Documents. 

 
1.03 CLOSEOUT SUBMITTALS 
 

A. Record Drawings (As-Built Drawings):  Complying with the following: 
 

1. Number of Copies:  Submit one (1) set of marked-up Record Prints and a PDF 
electronic file of the scanned printed to the Design Professional, unless otherwise 
noted. 

 
B. Warranties:  As required by each technical section. 

 
C. Operating and Maintenance Instructions:  Provide written maintenance instructions for each 

system specified. 
 
D. Manufacturer’s Inspection Reports:  Provide manufacturer’s final inspection report for each 

system specified that requires a manufacturer’s inspection. 
 
E. Asbestos-Free Certificate 
 
F. Certificate of Substantial Completion 
 
G. Contractor’s Certificate of Insurance 
 
H. Performance and Payment Bond Form 

 
PART 2 – PRODUCTS 
 
2.01 PROJECT RECORD DOCUMENTS 
 

A. General:  Refer to the requirements of the General Conditions. 
 

B. Record Documents, General 
 

1. The Contractor shall maintain at the jobsite one (1) copy of Drawings, Project 
Manual, addenda, final shop drawings, approved submittals, change orders, field 
orders, other contract modifications, and other documents submitted by the 
Contractor, in compliance with various Sections of the Project Manual. 
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C. Record Drawings 

 
1. The Contractor shall update “As-Built Drawings” on separate set of Drawings set-

aside especially for this purpose on the job.  Drawings shall incorporate changes 
made in the Work during the construction period.  Such changes shall be indicated 
at the time they occur. 

 
a. Accurately record information in an understandable drawing technique. 
b. Record data as soon as possible after obtaining it.  Record and check 

markup prior to enclosing concealed installations. 
 

2. Each of these drawings shall be clearly marked “As-Built Drawings”; maintained in 
good condition; available for observation by Design Professional; and shall not be 
used for construction purposes.  Mark these drawings to show the actual installation 
where the installation varies from the installation shown originally.  Give particular 
attention to information on concealed elements that would be difficult to identify or 
measure and record later.  Items required to be marked include, but are not limited 
to, the following: 

 
a. Dimensional changes to the Drawings. 
b. Significant detail not shown in the original Contract Documents including 

Change Orders or Field Work Orders. 
c. The location of underground utilities dimensionally referenced to permanent 

surface improvements. 
d. The location of internal utilities concealed in building structures, referenced 

to visible and accessible features of the structures. 
e. When elements are placed exactly as shown on Drawings, so indicate; 

otherwise show changed location. 
f. Revisions to details shown on the Drawings. 
g. Depths of foundations below the first floor. 
h. Revisions to routing of piping and conduits. 
i. Actual equipment locations. 

 
3. Keep drawings current.  Do not permanently conceal work until the required 

information has been recorded.  Mark record prints of Drawings or Shop Drawings, 
whichever is most capable of showing actual physical conditions, completely and 
accurately.  Where shop drawings are marked, show cross-reference on Drawings 
location. 

 
a. Mark record sets with red, or color that may be photocopied, erasable 

colored pencil.  Use other colors (no blue) to distinguish between changes 
for different categories of the work at the same location. 

b. Note Field Work Orders, alternate numbers, change order numbers, and 
similar identification. 

 
4. Prior to request for Final Payment, the Contractor shall organize the “As-Built 

Drawings” into manageable sets, bind the sets with durable paper cover sheets, 
certify to the accuracy of the “As-Built Drawings” by signature thereon, and deliver 
the “As-Built Drawings” to the Design Professional. 
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D. Record Digital Data Files:  Immediately before inspection for Certificate of Substantial 
Completion, review marked-up Record Drawings with Design Professional and Owner.  
When authorized, prepare a full set of corrected digital data files of the Record Drawings, as 
follows: 

 
1. Format:  Adobe PDF 

 
PART 3 – EXECUTION 
  
3.01 RECORDING AND MAINTENANCE 
 

A. Recording:  Maintain one (1) copy of each submittal during the construction period for 
Project Record Document purposes.  Post changes and modifications to Project Record 
Documents as they occur; do not wait until the end of Project. 

 
B. Maintenance of Record Documents:  Store Record Documents in the field office apart from 

Contract Documents used for construction.  Do not use Record Documents for construction 
purposes.  Maintain Record Documents in good order and in a clean, dry, legible condition, 
protected from deterioration and loss.  Provide access to Record Documents to Design 
Professional’s reference during normal working hours.  The Design Professional may review 
the Record Document to assure they are being properly updated prior to each payment 
request. 

 
3.02 CLOSE-OUT SUBMITTALS 
 

A. The contractor shall prepare and submit one (1) 3-ring binder with the following binder tabs: 
 

1. Title Page:  Include project name. 
2. Contractor Information:  Include Contractor and subcontractor name, project 

manager/superintendent, address, phone number and email address. 
3. Contract Bond:  Include a copy of Contract Bond. 
4. Insurance Certificates:  Include a copy of the Contractor’s insurance certificate. 
5. Material Information:  Include product data sheets for the primary material utilized in 

the project. 
6. Color Selection Information:  Include a summary of the colors selected for each 

material that required a color selection. 
7. Warranties:  Include a copy of each warranty required for the project. 
8. Operating and Maintenance Instructions:  Include a copy of the operating and 

maintenance instructions for each system installed as part of the project. 
9. Manufacturer’s Inspection Reports:  Include a copy of all manufacturer’s 

inspection reports. 
10. Final Lien Waivers:  Include a copy of the Contractor’s Final Waiver & Release 

Affidavit. 
11. Project Forms:  Include a copy of the Asbestos Free Certificate and Certificate of 

Substantial Completion. 
12. Change Orders:  Include a copy of each change order that was authorized for the 

project. 
13. As-Built Drawings:  The Contractor shall include the As-Built Drawings. 
14. Based on the project, additional tabs may be required by the project administrator 

for additional project that may be required for specific projects. 
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B. Electronic Copy:  In addition to the one (1) hard copy of Project Record Documents, the 
contractor shall also provide an electronic copy.  The electronic copy shall be in Adobe PDF 
format.  The files shall be organized into folders with each tab name.  The electronic copy 
shall be submitted by CD or USB drive. 

 
 

END OF SECTION 01 78 39 – PROJECT RECORD DOCUMENTS 
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02 41 19 
SELECTIVE DEMOLITION 

 
PART 1 –GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. The provisions of the General Conditions and the Sections included under Division 1, 
General Requirements, are included as a part of this Section as though bound herein. 

 
1.02 SCOPE OF WORK 
 

A. Work of this section includes the removal and disposal of demoed components of the 
project. 

 
B. Items covered by this specification section (Removal and Disposal): 

 
1. Existing Roof Systems 
2. Asbestos Containing Roof Flashings 
3. Roof System Anomaly Removal 
4. Deteriorated Steel Roof Decking 
5. Deteriorated Wood Blocking 
6. Metal Wall Panel Removal 
7. Metal Roof Flashings and Metal Edging 
8. Abandoned Curbs 
9. Roof Drains 

 
1.03 RELATED SECTIONS 
 

Division 1 General Requirements 
05 30 23.01 Steel Deck Repair 
06 10 53.01 Rough Carpentry for Roofing 
07 22 16 Roof Board Insulation 
07 41 13 Standing Seam Metal Roofing 
07 54 00 Thermoplastic Membrane Roofing 
07 62 00 Sheet Metal Flashing and Trim 
22 14 26.13 Roof Drains 
26 41 13 Lightning Protection for Structures 
32 92 00 Turfs and Grasses 

 
1.04 REUTILIZED MATERIALS 
 

A. The following items shall be assumed to be fully salvageable and reusable: 
 

1. Existing wood blocking when in good condition per Section 06 10 53 Rough 
Carpentry. 

 
1.05 SUBMITTALS 
 

A. Shop Drawings: 
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1. Indicate demolition and removal sequence, equipment to be used, location and 
construction of barricades, fences and temporary work structures. 

 
B. Proposed Dust Control and Noise Control Measures: 

 
1. Submit statement or drawing that indicates the measures proposed for use, 

proposed locations, and proposed timeframe for their operation.  Identify options 
if proposed measures are later determined to be inadequate. 

 
C. Asbestos Removal: 

 
1. Licenses, Permits and Certifications:  Submit copies of current valid licenses, 

permits, and certifications required by state and local regulations for the 
contractor performing the asbestos removal. 
 

2. Copy of Ohio Environmental Protection Agency (EPA) Notification. 
 

3. Provide work plan for removal, handling, and disposal of asbestos containing 
materials. 

 
D. Schedule of activities  

 
E. Existing Condition Survey: 
 

1. Submit written and photographic documentation of any pre-existing damage in 
the work area. 

 
1.06 REGULATORY REQUIREMENTS 
 

A. Conform to all applicable codes for demolition of structures, safety of adjacent 
structures, dust control and disposal of materials. 

 
B. Obtain required permits from authorities with jurisdiction. 
 
C. Notify affected utility companies, if any, before starting work, and comply with their 

requirements. 
 
D. Do not close or obstruct any roadways, sidewalks or hydrants without permits. 
 
E. Conform to applicable regulatory procedures when discovering hazardous or 

contaminated materials. 
 
1.07 MATERIALS OWNERSHIP 
 

A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 
indicated to remain Owner’s property, demolished materials shall become Contractor’s 
property and shall be removed from the site and legally disposed of. 

 
B. Historic items, relics, and similar objects of interest or value to Owner that may be 

encountered during selective demolition remain Owner’s property.  Carefully remove and 
salvage each item or object in a manner to prevent damage and deliver to Owner. 
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PART 2 – PRODUCTS - N/A 
 
PART 3 - EXECUTION 
 
3.01 INSPECTION 

 
A. Contractor shall survey the site for any pre-existing damage.  Contractor shall document 

(written and photographic) any pre-existing damage and submit to the Design 
Professional prior to any on-site work. 
 

B. Contractor shall survey the site prior to any demolition work and examine drawings and 
specifications to determine the extent of the work.  

 
C. Contractor shall examine the existing structure for any conditions that would affect the 

integrity of the remaining structure. Notify the Design Professional in writing of conditions 
detrimental to the Work. 

 
3.02 PREPARATION 

 
A. Provide, erect, and maintain temporary barriers and safety devices to protect workers 

and public as needed. 
 
B. Protect the existing building and roof to prevent damage to any part of the building that is 

not to be demolished. 
 
C. Mark location of utilities. 
 
D. Contractor to submit all required notifications required by local, state, and federal 

governing authorities related to the asbestos removal. 
 
3.03 DEMOLITION REQUIREMENTS 
 

A. Conduct demolition to minimize interference with adjacent structures or building 
occupants. 

 
B. Contractor to comply with requirements all local, state, and Federal authorities having 

jurisdiction for the removal of the asbestos containing materials. 
 
C. Contractor to handle and dispose of asbestos containing roofing materials as required by 

all local, state, and Federal regulatory requirements. 
 
D. Cease operations immediately if any structure not to be demolished appears to be in 

danger.  Notify the Design Professional immediately.   
 
E. Conduct operations with minimum interference to public or private accesses.  Maintain 

sufficient egress and access at all times. 
 
F. Obtain written permission from adjacent property owners when demolition equipment will 

traverse, infringe upon or limit access to their property. 
 



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Selective Demolition 
2027 Roof Replacement at Coffman High School  02 41 19 - 4 
Project Number:  DOH43-002-06 

G. Sprinkle Work with water to minimize dust.  Provide hoses and water connections for this 
purpose.  The use of water will not be permitted when it will result in, or create, 
hazardous or objectionable conditions, such as ice, flooding, or pollution. 

 
H. Protect building and contents from weather damage during and after demolition, until 

roof is replaced per the project specifications and drawings. 
 
I. Contractor assumes full responsibility for providing a watertight building envelope. 
 
J. A five (5)-day notice to building occupants and Design Professional is required before 

any demolition may proceed. 
 
K. No explosive devices may be used for demolition.  

 
3.04 DEMOLITION 
 

A. Remove demolished materials from the site daily.  Materials that cannot be removed 
daily shall be stored in areas specified by the Design Professional. 

 
B. Do not burn or bury materials on site.  Leave site in clean condition. 
 
C. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads. 
 
D. Return elements of construction and surfaces that are to remain to condition existing 

before selective demolition operations began. 
 
E. Remove any temporary fences or barricades. 

 
3.05 REMOVAL OF EXISTING ROOF SYSTEM 
 

A. GENERAL 
 

1. Remove existing roof in areas designated on project drawings. 
 
2. Remove all materials specified for removal, inclusive all wet and/or damaged 

roofing and flashing, including cants, wood blocking, underlayment materials, and 
currently concealed, damaged flashing materials.  All existing roof system 
removal shall be in accordance with Regulatory Requirements. 

 
3. The Contractor shall be responsible for the protection of the building interior and 

its contents from rain at holes or penetrations through the roof system during 
work.  When roof deck is being replaced, he shall also be responsible for the 
normal protection of Owner’s furnishing and equipment by covering all items in 
the work area with drop cloths or other required protection. 

 
4. The Contractor shall prevent dirt and debris entry at holes or terminations in the 

roof decking.  Upon the completion of the work, the Contractor shall vacuum up 
any debris that enters the building, including from above the drop ceiling). 

 
5. The Contractor shall provide protection of equipment and personnel during 
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operations creating dust and debris from removal process. 
 
6. The Contractor shall be responsible for the protection of the building exterior and 

grounds from the Contractor’s operations.  When hoisting materials and/or 
removing materials, cover exterior walls, including all items in the work area, with 
tarps or other required protection.  An enclosed chute or lift with a debris 
container is required for the removal of the existing roof system materials, from 
the roof to the ground level, whenever building height is in excess of 14’. 

 
7. Removed portions of the existing roof system shall be replaced with materials in 

accordance with this specification.  At the discretion of the roofing Contractor, the 
Contractor can either remove existing roof in its entirety and provide, at no 
additional charge to the Owner, a temporary roof system inclusive of appropriate 
flashings or remove/replace existing roof in sections to assure continued 
watertightness. 

 
8. Remove all rubbish from the Owner's premises each day in compliance with all 

applicable local regulations.  Dumpsters shall be placed at locations per Owner 
Representative's instructions.  Rubbish placed in approved roof spot locations for 
future removal shall be placed out of view of the general public and shall be 
confined within tarps and/or plastic bags stored in a secure manner to prevent 
wind-blown debris. 

 
9. After the existing roof system has been removed, the contractor shall remove any 

remaining debris from the steel roof deck flutes (or the deck surface) by 
vacuuming or sweeping.   

 
B. REMOVAL SCHEDULE 

 
1. Contractor shall outline to Design Professional prior to commencement of work 

the removal and replacement schedule for each roof section.  
Removal/replacement of the roof system shall be closely coordinated with Design 
Professional and building occupants. 

 
2. It is critical that the removal and replacement process takes into consideration 

factors such as weather conditions, conditions of the existing roofing system(s), 
installation method of the new roofing system, productivity of the crew, material 
availability, etc. 

 
3. Removed portions of the old roof system must be replaced in its entirety prior to 

commencing with additional roofing removal. 
 
4. Upon commencement of roofing work, tie-in and/or cut- offs shall be removed.  

Where incompatible substances were used for construction of a tie-in, care shall 
be taken to prevent any contact of the incompatible component and the roof 
membrane.  Any contaminated sections shall be removed and replaced. 

 
5. Contractor shall coordinate removal/re-roofing to minimize construction traffic 

over completed areas, out of scope roof areas, or existing roof systems.  Where 
traffic over completed roof areas, out of scope roof areas, or existing roof 
systems is necessary, Contractor shall construct traffic path consisting of 
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plywood boards anchored and/or weighted to prevent movement by winds.  The 
Contractor shall monitor any traffic path areas for damage and repair, as 
necessary, to prevent leaks. 

 
6. In cases where loading/unloading has to be done on completed roof, Contractor 

shall designate one (1) area for this work.  The area shall be adequately 
protected by use of plywood upon completion of the work and removal of the 
loading platform, Contractor together with the Design Professional shall inspect 
the roof area.  At the discretion of the Design Professional, damaged or 
contaminated portions of the roof system shall be replaced. 
 

3.06 ROOF SYSTEM ANOMALY REPAIR 
 

A. Remove the roof system anomalies (areas previously identified as wet roof insulation) by 
removing the existing modified bitumen roof membrane and underlying roof insulation 
down to the concrete roof deck. 
 

B. Install new polyisocyanurate roof insulation (thickness as required) to match the existing 
roof insulation.  All roof insulation shall be adhered in beads of low-rise foam insulation 
spaced 6” o.c.   

 
C. Install 2-ply modified bitumen roof membrane (Soprema or Approved Equal) adhered in 

cold-adhesive and all membrane seams hot-air welded.  The surfacing of the top ply 
shall be as recommended by the new roof system manufacturer for the application of 
low-rise foam insulation adhesive.     

 
3.07 ROOF DRAINS 
 

A. GENERAL 
 

1. Remove roof drains in areas designated on project drawings.  The Contractor 
shall protect the interior of the building and contents as necessary to complete 
the work. 

 
2. The Contractor shall be responsible for the protection of the building interior and 

its contents from debris and water leakage during the roof drain replacement 
work. 

 
3. The Contractor shall use caution when working in the above ceiling space to not 

damage any existing utility lines (i.e. electrical, data, fire alarm systems, fire 
sprinkler systems, etc.) 

 
4. The Contractor shall remove the existing roof drain bowl, lines, pipe insulation, 

etc. as necessary to replace the roof drain bowl. 
 

On concrete roof deck areas, the Contractor shall assume that the roof drain 
bowls are cast into he concrete roof deck.  The existing concrete roof deck 
penetration shall be enlarged as required to accommodate the new roof drain 
bowl, to be installed at the roof deck level. 

 
5. Remove all rubbish from the Owner's premises each day in compliance with all 
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applicable local regulations.  Dumpsters shall be placed at locations per Owner 
Representative's instructions.  Rubbish placed in approved roof spot locations for 
future removal shall be placed out of view of the general public and shall be 
confined within tarps and/or plastic bags stored in a secure manner to prevent 
wind-blown debris. 

 
B. REMOVAL SCHEDULE 

 
1. Contractor shall outline to Design Professional prior to commencement of work 

the removal and replacement schedule for each roof drain location.  
Removal/replacement of the roof drain bowls shall be closely coordinated with 
Design Professional and building occupants. 
 
 
END OF SECTION 02 41 19 – SELECTIVE DEMOLITION 
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05 30 23.01 
STEEL DECK REPAIR 

 
PART 1 –GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

Work of this section, as shown or specified, shall be in accordance with the requirements of the 
contract documents. 

 
1.02 SCOPE OF WORK 
 

A. GENERAL STATEMENT: 
 

Coordinate all work closely with Design Professional as it relates to the deck repair.  
Deck repairs will be performed where and as directed by the Design Professional, and 
as identified in the project specifications and drawings. 
 
Closely inspect any uncovered condition and alert Design Professional to any condition 
that may interfere with the performance of the deck repairs.   

 
B. INTENT OF SPECIFICATION: 

 
It is the intent of this specification to provide repairs to deteriorated areas of existing 
structural steel decking.  The repaired decking must be able to support the applicable 
live and dead loads and provide a suitable substrate for the application of new roof 
system. 
 

C. DECK REPAIRS: 
 

1. After the removal of the existing roof system and cleaning of the roof deck, the 
condition of the existing structural steel deck shall be inspected by the Contractor 
and Design Professional to determine areas where remediation is required. 

 
2. Areas of moderately to severely corroded steel decking shall be replaced with 

new steel decking on a unit price basis.  
 

The actual quantity of deck replacement is unknown at this time.  See Section 01 
21 00 Allowances for the quantity of roof deck replacement that is to be included 
in the base bid.  The contract sum will be adjusted up or down based on the 
actual quantity of deck replaced. 

 
2. Areas of light corrosion shall be prepared and painted.  All corrosion removal and 

painting shall be completed on a unit price basis. 
 
The actual quantity of corrosion removal is unknown at this time.  See Section 01 
21 00 Allowances for the quantity of corrosion removal and painting that is to be 
included in the base bid.  The contract sum will be adjusted up or down based on 
the actual quantity of deck replaced. 
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1.03 UNIT PRICE WORK 
 

The following work shall be added or deleted on a unit price basis in accordance with the 
requirements of Section 00 41 13.  Where required, the scope of work per unit price shall be 
jointly assessed and agreed upon between the Design Professional and Contractor. 
 
1. Provide unit price per square foot for the removal and replacement of steel decking. 
 
2. Provide unit price per square foot for corrosion removal and painting of steel decking. 

 
1.04 RELATED SPECIFICATIONS 

 
Division 1 General Requirements 
02 41 19 Selective Demolition 
07 22 16  Roof Board Insulation 
22 14 26.13 Roof Drains 
 

 
1.05 STANDARD REFERENCES 
 

A. AISI – American Iron and Steel Institute 
 

B. AWS – American Welding Society 
 

C. SDI – Steel Deck Institute 
 

D. SSPC – Steel Structures Painting Council 
 
1.06 SUBMITTALS 
 

A. Product Data: 
 

Submit manufacturer’s product data for each type of deck, accessory, and product 
specified. 

 
B. Product Certifications: 

 
Signed by steel deck manufacturers certifying that products furnished comply with 
requirements and certification by Steel Deck Institute. 

 
1.07 REUTILIZED MATERIALS 
 

The following items shall be assumed to be fully salvageable and reusable: 
 

N/A 
 
1.08 PRODUCT DELIVERY, STORAGE AND HANDLING 
 

A. Protect steel deck from corrosion, deformation, and other damage during delivery, 
storage, and handling. 
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B. Stack steel deck on platforms or pallets and slope to provide drainage.  Protect with 
waterproof covering and ventilate to avoid condensation. 

 
C. Material shall be located on site in manner that overloading of any of the individual 

framing members does not occur. 
 
1.09 QUALITY ASSURANCE 
 

A. Regulatory Requirements:  Comply with the provisions of the following codes and 
standards, except as otherwise shown or specified: 
1. AISI “Specification for the Design of Cold-Formed Steel Structural Members” 
2. SDI “Steel Roof Deck Design Manual” 

 
PART 2 – PRODUCTS 
 
2.01 STEEL ROOF DECK 
 

A. Steel Roof Deck: 
 

1. Material Properties: 
Minimum Yield Strength:  To match existing:      33 ksi 
Deck Profile:  Typically 1-1/2”, field verify 
Profile Depth:  To match existing 
Thickness:  To match existing; Typically 20 Ga., field verify 
Span Condition:  Two or more 
Side Joints:  Overlapped 
Protective Coating:  Galvanized 

 
2. Manufacturers: 

- Nucor Corp., Lawrenceville, GA 
- Roof Deck, Inc., Hightstown, NJ 
- United Steel Deck, Inc., Summit, NJ 

 
B. Flat Stock Sheet Metal: 

 
1. Material Properties: 

Minimum Yield Strength:  33 ksi 
Profile:  Flat Stock 
Thickness:  18 gauge 
Span Condition:  12” max. 
Side Joints:  Overlapped 
Protective Coating:  G-90 Galvanized 
 

2.02 DECK FASTENERS – SELF-DRILLING SCREWS 
 

A. Steel Deck Fasteners – Self-Drilling Screws: 
 

1. Material Properties: 
 

Diameter:    
#12 – Steel Support Attachment 
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#12 – Deck Side Laps 
 

Corrosion Resistance:    
Kesternich Results (DIN 50018, 2.0L) 

30 Cycles – 10% or less red rust 
  
Salt Spray Test (ASTM B117): 

720 hours – 10% or less red rust 
 

Drill Point:  As required for material thickness 
 

2. Material Manufacturers: 
 

1. ITW Buildex, Itasca, IL 
2. Trufast Corp., Bryan, OH 
3. Fastenal, Winona, MN 

 
2.03 DECK COATING MATERIAL 
 

A. Paint 
 
1. Material Properties: 

- Volume Solids:  39% +/- 2% 
- Weight Solids:  53% +/-2% 
- VOC:  <100 g/L 
- Adhesion:  ASTM D4541 – 500 psi 
- Corrosion Weathering  

ASTM D5894 – 3,360 hours, 10 cycles:  Pass 
- Salt Fog Resistance ASTM B117 – 1,250 hours:  Pass 

 
2. Material Manufacturers: 

 
- Sherwin Williams, Cleveland, OH – Pro-Cryl Universal Primer 
- Benjamin Moore, Montvale, NJ 
- DuPont, Wilmington, DE 

 
PART 3 – EXECUTION 
 
3.01 EXAMINATION 
 

A. Examine all roof deck surfaces for corrosion-induced defects. 
 
B. Areas of light corrosion shall be repaired by removing the corrosion and painting. 

 
C. Areas of moderate-to-severe corrosion shall be repaired by removing the existing 

decking and installing new decking.  Overlay of the existing decking is not allowed, 
except with the Design Professional’s permission. 

 
3.02 PREPARATION  
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A. General:  Prior to the start of corrosion removal or painting operations, the Contractor 
shall install interior protection and/or seal holes in the decking to prevent paint from 
dripping through holes or joints in the decking and damaging any interior furnishings or 
finishes.  Upon completion, the interior protection shall be removed. 

 
3.03 DECK REPLACEMENT 
 

A. In areas where deck replacement is required, the existing decking must be removed in 
lengths so that no existing or new decking will span less than three (3) structural 
supports.  Holes in the deck from removed penetrations that are 12” or less in diameter 
can be repaired by overlaying with a flat plate. 

 
B. Lap ends of deck units not less than 2 inches centered over supports. 

 
C. Deck units shall have a minimum of 1-1/2” bearing onto the structural support. 
 
D. Place deck units flat and square, secured to adjacent framing without warp or excessive 

deflection. 
 

E. Mechanically fasten deck units to structural steel supports with a minimum of one (1) 
self-drilling screws, at 12” on-center in the field and 6” on-center at the perimeter and 
corner areas.  Perimeters and corner areas shall be as recommended by ASCE 7. 

 
F. Mechanically fasten deck side laps with self-drilling screws spaced 24” on-center. 

 
G. Use of power-actuated fasteners is prohibited. 

 
H. Deck securement by welding is prohibited. 

 
3.04 CORROSION REMOVAL AND PAINTING 
 

A. In areas where corrosion removal and painting is required, the existing decking must be 
cleaned prepared per SSPC – SP2 – Hand-Tool Clean and SP3 – Power Tool Clean. 

 
B. Prior to painting, remove dirt, dust, debris, or similar contaminants from the surface.  

Asphalt contamination need not be removed prior to painting. 
 

C. The paint coating shall be applied in a one (1) coat application to provide a minimum wet 
mil thickness of 6.0 mils. 

 
D. The paint shall dry to the touch prior to the application of the roof system.  It is 

acceptable to cover the wet paint with plastic sheeting and installing the roof system 
immediately. 

 
E. The contractor is responsible to monitor the interior for fumes or odors related to the 

paint application.  If any odors or fumes are detected, it is the responsibility of the 
contractor to provide additional ventilation to remove the fumes or odors.  This is 
incidental to the paint application and no additional costs will be allowed for this. 
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3.05 REPAIRS/RESTORATION 
 

A. After deck installation, clean and paint any scarred areas with equal type of finish as 
shop finish. 

 
 

END OF SECTION 05 30 23.01 – STEEL DECK REPAIR 
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 06 10 53.01 
 ROUGH CARPENTRY FOR ROOFING 
 
PART 1 - GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. The provisions of the General Conditions and the Sections included under Division 1 - 
General Requirements, are included as part of this Section as though bound herein. 

 
1.02 SCOPE OF WORK 
 

A. Work of this section shall provide Owner with sound wood blocking to allow for the 
attachment of roofing components. 
 

B. Items covered by this specification section: 
 

1. Wood blocking 
2. Plywood sheathing 
3. Fasteners 
4. Accessories 

 
1.03 UNIT PRICE WORK 
 

The following work shall be added or deleted on a unit price basis in accordance with the 
requirements of Section 00 41 13.  Where required, the scope of work per unit price shall be jointly 
assessed and agreed upon between the Design Professional and Contractor. 

 
1. N/A  

 
1.04 RELATED SPECIFICATIONS 
 

Division 1 General Requirements 
02 41 19 Selective Demolition 
05 30 23.01 Steel Deck Repair 
07 22 16 Roof Board Insulation 
07 54 00 Thermoplastic Membrane Roofing 

 
1.05 REFERENCES 
 

A. American Plywood Association (APA) 
1. PRP-108 – Performance Standards and Policies for Structural-Use Panels 

 
B. American Society of Testing and Materials (ASTM) 

1. ASTM E84 – Standard Test Method for Surface Burning Characteristics of Building 
Materials. 
 

C. American Wood Preservers Association (AWPA) 
1. C20 – Structural Lumber, Fire-Retardant Treatment by Pressure Processes 
2. C27 – Plywood, Fire-Retardant Treatment by Pressure Processes 
3. U1 – User Specification for Treated Wood 
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D. Federal Specifications 

1. MIL-L-19140 – Lumber and Plywood, Fire-Retardant Treated 
 

E. FM Global 
1. Data Sheet 1-28 – Design Wind Loads 
2. Data Sheet 1-49 – Perimeter Flashing  

  
F. Underwriter’s Laboratories (UL) 

1. UL 723 – Test for Surface Burning Characteristics of Building Materials and 
Flammability Ratings. 
 

G. U.S. Product Standards 
1. PS 1 – Construction and Industrial Plywood 
2. PS 20 – American Softwood Lumber Standard 

 
H. American Wood Council (AWC) 

1. National Design Specification for Wood Construction 
 

I. National Fire Protection Association (NFPA) 
1. NFPA 255 – Standard Method of Test of Surface Burning Characteristics of Building 

Materials. 
 
1.06 DEFINITIONS 
 

A. Dimensional Lumber:  Lumber of 2 inches nominal or greater but less than 5 inches nominal 
in least dimension. 
 

B. Board or Strips:  Lumber of less than 2 inches nominal size in least dimension. 
 
1.07 PERFORMANCE REQUIREMENTS 
 

A. General:  Installed wood blocking and sheathing shall be secured to the building structure to 
provide an attachment point for the specified products and assemblies. 
 

B. Material Compatibility:  Provide wood materials that are compatible with the building 
structure, fasteners, and other materials that will be in contact with the wood materials.  
Provide separator materials where required to prevent compatibility issues. 

 
1.08 REUTILIZED MATERIALS 
 

A. The following items shall be assumed to be fully salvageable and reusable: 
 

1. Existing wood blocking, where specified. 
 
1.09 SUBMITTALS 
  

Submit in accordance with Section 01 33 00: 
 

A. Product Data: 
 



Construction Documents 
Issue Date:  07-02-2026 

 
Dublin City School District  Rough Carpentry for Roofing 
2027 Roof Replacement at Coffman High School 06 10 53.01 - 3 
Project Number:  DOH43-002-06 

1. Wood – include species and grade. 
2. Fasteners – including load capacity and pull-out resistance. 

 
B. Product Samples: 

 
1. Fasteners – each type. 

 
C. Material Safety Data Sheets (MSDS): 

 
1. Submit an MSDS sheet for each material that will be utilized on-site. 

 
1.10 QUALITY ASSURANCE 
 

A. Source Limitations:  Obtain wood materials, fasteners, sheathing, and accessories from a 
single manufacturer for each product required, unless approved by the Design Professional. 
 

B. Wood Standard:  National Design Specification for Wood Construction; American Plywood 
Association. 

 
C. Installer Qualifications:  A firm that has been engaged in carpentry work for a minimum of 

five (5) years. 
 
D. Environmental Standard:  Manufacturer and contractor shall conform to Federal, State, and 

Local V.O.C. (Volatile Organic Compound) Regulations in area where the project is located. 
 Notify Design Professional in writing if variations to the Contract Documents are required to 
comply with these regulations. 

 
1.11 DELIVERY, STORAGE, AND HANDLING 
 

A. Materials delivered to site in a wet condition shall be rejected and removed off Owner's 
property. 

 
B. Stack lumber to ensure proper ventilation and drainage.  Protect lumber from the elements. 

 
C. Store in a manner that will prevent warpage. 

 
1.12 JOB CONDITIONS (CAUTIONS AND WARNINGS) 
 

A. All methods employed in performing the work, and all equipment, tools, and machinery used 
for handling materials and executing any part of the work, shall be subject to the approval of 
the Design Professional before the work is started, and whenever found unsatisfactory, shall 
be changed and improved as required. 

 
B. Time delivery and installation of carpentry to avoid delaying other operations whose work is 

dependent on or affected by the carpentry work, and to comply with protection and storage 
requirements. 

 
C. Protect installed carpentry from damage due to other work activities and weather. 

 
D. Select anchors for attachment of carpentry suitable for structural roof substrate. 
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PART 2 - PRODUCTS 
 
2.01 LUMBER 
 

A. Grading Rules:  PS 20 
 

B. Dimensions:  Lumber dimensions are nominal; actual dimensions conform to industry 
standards established by American Lumber Standards Committee and rules writing 
agencies. 

 
C. Moisture Content:  Shall be kiln-dried to 15%, maximum 
 
D. Species:  No. 2 grade (or better) Southern Yellow Pine 
 
E. Treatment:  None 

 
2.02 SHEATHING 

 
A. Comply with PS-1 for plywood construction panels and, for products not manufactured 

under PS-1 provisions, with APA PRP-108. 
 

B. Moisture Content:  15% maximum. 
 
C. Exposure:  1 

 
D. Grade Designation:  CDX 

 
E. Treatment:  None 

 
F. Span Rating:  N/A 

 
2.03 FASTENERS 
 

A. General:  All fasteners shall be corrosion-resistant stainless steel or heavy-duty 
fluorocarbon-coated steel threaded screw fasteners unless otherwise noted, to meet/exceed 
Factory Mutual Standard 4470 (current edition).  Fasteners in contact with preservative 
treated or fire-retardant treated materials shall be stainless steel (300 series). 
 

B. Sheet Metal Screw Fasteners:  0.160” (#12) diameter shank and 0.435” head diameter with 
self-drilling point.  Self-drilling point shall be sized for the thickness of steel that wood 
blocking is being attached. 

 
C. Wood Screw Fasteners:  #10 diameter shank, bugle head, and Type 17 point. 
 
D. Concrete Screw Fasteners:  0.190” (#14) diameter shank and 0.435” head diameter.  
 
E. Washers:  Galvalume steel or 300 series stainless steel. 
 
F. Manufacturers: 
 

- Triangle Fastener Corp., Pittsburgh, PA  
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- Trufast (Altenloh, Brinck & Co. US, Inc.), Bryan, OH 
- OMG Roofing Products, Agawam, MA 
- Power Fasteners, Brewster, NY  
- ITW Buildex, Itasca, IL 

 
2.04 REJECTED MATERIALS 
 

A. The Design Professional shall have the right to inspect all materials brought to or stored at 
the job site.  Those materials that do not comply with the above requirements shall be 
removed from the Owner's premises within two (2) hours of verbal notification to the person 
designated by the Contractor to be the lead on site supervisor.  The verbal notification will 
be by the Design Professional, which will be followed by written confirmation. 

 
PART 3 - EXECUTION 
 
3.01 PREPARATION 
 

A. Installer must examine the substrates and supporting structure and the conditions under 
which the carpentry work is to be installed.  Notify the Design Professional in writing of 
conditions detrimental to the Work. 

 
B. Discard units of material which are unsound, warped, bowed, twisted, improperly treated, 

not adequately seasoned or too small to fabricate the Work with a minimum of joints or the 
optimum jointing arrangement. 

 
C. Verify the existing wood blocking is securely attached and in good condition.  The Design 

Professional shall be notified in writing, if the attachment, condition, location, or size of the 
wood blocking does not meet the specification requirements.   

 
3.02 INSTALLATION 
 

A. General: 
 

1. Fit carpentry work to other work.  Scribe and cope as required for accurate fit. 
 

2. Set carpentry work accurately to required levels and lines with members plumb and 
true. 

 
3. Securely attach carpentry work to substrates by anchoring and fastening as 

specified and as required by applicable building codes.  Wood blocking shall be 
fastened to resist a force of 200 lbs. per linear foot applied in any direction. 

 
a. Provide washers under bolt heads and nuts in contact with wood. 
 
b. Countersink fastener heads where detailed on drawings, or where required 

by subsequent application of flashing materials. 
 

4. Fasteners:  Make tight connections between members. Install fasteners without 
splitting of wood.  If structural deck is thicker than 20-gauge or where wood rides up 
threading prior to penetrating the structural deck, pre-drill the blocking.  Where 
required, use washers and countersink into wood member.  
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5. Tighten bolts and lag screws at installation and re-tighten as required for tight 

connections prior to closing in or at completion of work.   
 

6. A minimum of two (2) fasteners shall be utilized per section of wood, regardless of 
length.  Pull out resistance must be a minimum of 360 lbs. per fastener. 

 
7. All wood blocking indicated on the project drawings is to be new wood blocking, 

unless the drawings indicate that the blocking is existing and is to remain in place.  
The wood blocking shown on the project drawings is for graphical illustrations only 
and does not reflect the actual number of layers required at all locations.  The 
contractor shall determine the number of layers of wood blocking required based on 
the insulation required and the field conditions. 

 
8. The wood blocking shall be a minimum of 2” x 6” at perimeter edges.  Wood 

blocking at interior locations shall be a minimum of 2” x 4”. 
 

9. Use of power-actuated fastener use is not permitted. 
 

10. Fasteners shall be installed in accordance with the manufacturer’s installation 
recommendations. 

 
11. The fastener thread penetration into or through the substrate shall be as listed 

below.  Edge and end distances shall be as listed below.  The fastener penetration 
shall exclude any drilling point or tapered point. 

 
a. Solid Wood Blocking:  6 x Screw Diameter into the substrate and minimum 

1-1/4” embedment; edge and end distances as required to prevent splitting. 
b. Plywood or OSB Sheathing:  ¾” minimum penetration through the sheathing; 

edge distance 3/8” 
c. Steel Decking:  ¾” through the sheet metal; ½” minimum edge distance. 
d. Concrete:  1” min. embedment; 6 x Screw Diameter edge distance 
e. Masonry or Stone:  1-1/2” min. embedment;  8 x Screw Diameter edge 

distance. 
 
3.03 WOOD BLOCKING INSTALLATION – WOOD, STEEL, OR CONCRETE SUBSTRATES 
 

A. Wood blocking shall be installed at appropriate roof perimeters, curbs, and similar 
penetrations.  All wood blocking shall be of sufficient thickness so as to be flush with the 
roof insulation.  Wood blocking shall not be lower than the insulation surface. 

 
B. The wood blocking shall be fastened to the substrate at 12” on-center, staggered.  The 

fastener spaced shall be enhanced eight feet (8’) from each corner to two (2) rows of 
fasteners 12” on-center.  At each end of the blocking there shall be two (2) fasteners 
installed. 

 
C. For wood blocking wider than 6 inches, bolts should be staggered to avoid splitting the 

wood.  Each wood blocking member should have at least two fasteners.  A fastener should 
be located approximately 4 inches but not less than 3 inches from each end of the wood.  
Additional wood members, such as cant strips and stacked wood blocking, should be 
fastened with corrosion-resistant fasteners having sufficient pullout resistance.  Fasteners 
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should be staggered, spaced at a maximum 12 inches on centers and should penetrate the 
wood sufficiently to achieve design pullout resistance.   

 
D. At areas of tapered insulation, solid wood blocking shall be installed by shaping the wood 

blocking to the same profile as the tapered insulation.  Wood blocking shall not be lower 
than the insulation surface. 

 
E. Install wood blocking with one-eighth inch (1/8") gap between each length or as required 

based on climatic conditions at the time of installation. 
 
F. Wood blocking, cants, etc. shall be chamfered, beveled, shaved, planed, or shimmed as 

necessary to provide smooth transition to adjacent materials. 
 
G. Wood shims, where used for providing transition to insulation.  Shims are only acceptable in 

conditions where shim thickness does not exceed one-half inch (1/2").  All shim material to 
be in compliance with this Section.  All shims must be continuous and shall be placed at 
deck level. 

 
H. Pre-drilling of fastener holes will be required for installation of wood blocking over any 

concrete surface. 
 
3.04 SHEATHING INSTALLATION 
 

A. General: 
 

1. Fastener heads shall be set flush with the sheathing surface. 
2. Sheathing sheets shall be spaced with a one-eighth inch (1/8”) gap between sheets 

at all edges and ends. 
3. Stagger panel end joints. 

 
B. Installation Over Rafters or Open Framing: 

 
1. Where sheathing is installed as sheathing over rafters or open-framing, the 

sheathing shall be fastened 6” on-center at each end of the plywood and 12” o.c. at 
each intermediate support location. 
 

2. One (1) panel clip per span shall be installed for spans up to 24” o.c. 
 

C. Installation Over Solid Substrates: 
 

1. Where sheathing is installed over a solid substrate, the sheathing shall be secured 
at a rate of 20 fasteners per 4’x8’ sheet of sheathing, unless otherwise specified. 

 
3.05 COMPLETION 
 

A. Work that does not conform to specified requirements including tolerances and finishes, 
shall be corrected and/or replaced, as directed by Design Professional, at Contractor's 
expense, without extension of time. Therefore, Contractor shall also be responsible for cost 
of corrections to any Work affected by or resulting from correction to work of this Section. 

 
 END OF SECTION 06 10 53.01 - ROUGH CARPENTRY FOR ROOFING 
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07 22 16 
ROOF BOARD INSULATION 

 
PART 1 - GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. The provisions of the General Conditions and the Sections included under Division 1 - 
General Requirements, are included as a part of this Section as though bound herein. 

 
1.02 SCOPE OF WORK 
 

A. Items covered by this specification section: 
 

1. Rigid Insulation 
2. Cover Board 
3. Vapor Retarder 
4. Accessories 
 

B. It is the intent of this specification to provide a layer of roof insulation to form a smooth, 
uninterrupted and stable base for a membrane roof system, inclusive of tapered 
insulation as required. 

 
1.03 UNIT PRICE WORK 
 

A. The following work shall be added or deleted on a unit price basis in accordance with the 
requirements of Section 00 41 13.  Where required, the scope of work per unit price shall 
be jointly assessed and agreed upon between the Design Professional and the 
Contractor. 

 
1. N/A 

 
1.04 RELATED SECTIONS 
 

Division 1 General Requirements 
06 01 53.01 Rough Carpentry for Roofing 
07 54 00 Thermoplastic Membrane Roofing 
07 72 00 Roof Accessories 
22 14 26.13 Roof Drains 

 
1.05 REFERENCES 
 

A. American National Standard Institute/Single Ply Roofing Industry (ANSI/SPRI) 
1. IA-1 – 2021 – Standard Field Test Procedure for Verifying the Suitability of Roof 

Substrates and Adhesives 
2. FX-1 – 2011 – Standard Field Test Procedure for Determining the Withdrawal 

Resistance of Roofing Fasteners 
 

B. American Society of Testing and Materials (ASTM) 
1. C168 - Standard Terminology Relating to Thermal Insulation 
2. C177 - Standard Test Method for Steady-State Heat Flux Measurements and 
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Thermal Transmission Properties by Means of the Guarded-Hot-Plate Apparatus  
3. C209 – Methods of Testing Insulating Board, Structural and Decorative 
4. C518 - Standard Test Method for Steady-State Thermal Transmission Properties 

by Means of the Heat Flow Meter Apparatus  
5. C1289 - Specification for Faced Rigid Cellular Polyisocyanurate Thermal 

Insulation Board 
6. C 1303 - Standard Test Method for Estimating the Long-Term Change in the 

Thermal Resistance of Unfaced Closed Cell Plastic Foams by Slicing and 
Scaling Under Controlled Laboratory Conditions. 

7. D1079 - Standard Terminology Relating to Roofing and Waterproofing 
8. D1621 - Standard Test Method for Compressive Properties of Rigid Cellular 

Plastics  
9. D 2126 - Test Method for Response of Rigid Cellular Plastics to Thermal and 

Humid Aging. 
10. E84 - Standard Test Method for Surface Burning Characteristics of Building 

Materials  
11. E96 - Standard Test Methods for Water Vapor Transmission of Materials  

 
C. Factory Mutual Research (FM) 

1. Approval Standard 4450 – Approval Standard for Class 1 Insulated Steel Roof 
Decks 

2. Approval Standard 4470 – Single-Ply, Polymer-Modified Bitumen Sheet, Built-Up 
Roof (BUR) and Liquid Applied Roof Assemblies for use in Class 1 and 
Noncombustible Roof Deck Construction 

3. Data Sheet 1-29 – Roof Deck Securement and Above Deck Components 
 

D. National Roofing Contractors Association (NRCA) 
1. The NRCA Roofing Manual: Membrane Roof Systems. 

   
1.06 DEFINITIONS 
  

A. Terminology:  See ASTM D1079, C168, and glossary in NRCA’s “The NRCA Roofing 
and Waterproofing Manual” for definition of terms related to roofing work in this section. 

 
1.07 PERFORMANCE REQUIREMENTS 
 

A. Polyisocyanurate Insulation 
 

1. General:  Installed roof insulation, underlayment boards, and cover boards shall 
serve as a stable base for the roof system installation; and resist specified uplift 
pressures, thermal and moisture induced movement, and exposure to weather 
without excessive movement that causes failure of the roof membrane.  The roof 
insulation system and system components shall comply with requirements in FM 
Approvals of 4450 and 4470, current editions. 

 
2. Material Compatibility:  Provide roofing materials that are compatible with one 

another under conditions of service and application required, as demonstrated by 
component manufacturer based on testing and field experience. 

 
3. Wind Up-Lift Characteristics:  Provide a roofing system that is identical to 

systems that have been successfully tested in accordance with FM 4474 by a 
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qualified testing and inspecting agency to resist uplift pressures and hail as listed 
below.  The perimeter and corner areas shall be prescriptively enhanced in 
accordance with the current edition of FM Global Loss Prevention Data Sheet 1-
29. 

 
a. Field Wind Up-Lift Rating:  75 psf 

 
4. Fire-Test Response Characteristics:  Provide roofing materials with the fire-test 

response characteristics indicated as determined by testing identical products 
per test method indicated below by UL, FM, or another testing and inspecting 
agency acceptable to authorities having jurisdiction.  Identify materials with 
appropriate markings of applicable testing and inspecting agency. 

 
a. Interior Fire-Test Exposure:  Class 1 
b. Flame Spread and Smoke Development:  ASTM E-84; <75/<450 
 
 

1.08 REUTILIZED MATERIALS 
 

A. The following items shall be assumed to be fully salvageable and reusable: 
 

1. N/A 
 

1.09 SUBMITTALS 
 

Submit in accordance with Section 01 33 00: 
 

A. Product Data: 
 

1. Submit product data sheets for each material specified or required for installation 
of the insulation system.  Include data substantiating that materials comply with 
requirements of this specification. 
 

2. Submit specifications, installation instructions, and general recommendations 
from roof insulation materials manufacturers for type of roof insulation specified. 

 
3. Submit manufacturer’s suggested material handling and material protection 

requirements. 
 

B. Shop Drawings: 
 

1. Drawings illustrating tapered insulation layout, method of attachment, 
intersections with adjacent materials, and other installation details. 

 
C. Product Samples: 

 
1. Roof Insulation:  Sample size 6-inches by 6-inches. 
2. Cover Board:  Sample size 6 inches by 6 inches. 
3. Insulation Fasteners:  Samples of screw and plate. 
4. Vapor Retarder:  12-inch square sample with lap seam and tape. 
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D. Material Safety Data Sheets (MSDS): 
 

1. Submit an MSDS sheet for each material that will be utilized on-site. 
 

E. Field Testing: 
 

1. Perform fastener pull-out tests in accordance with ANSI/SPRI FX-1 – 2011 for 
each type of fastener that is required.  Submit written evidence of the fastener 
pull-out tests of deck and/or wall substrate(s) to show compliance with this 
specification. 
 

2. Perform adhesive pull tests in accordance with ANSI/SPRI IA-1 – 2021 for each 
substrate.  Four (4) pull tests are required for roofs up to 50,000 square feet.  
Two (2) additional pull tests shall be performed for each additional 50,000 square 
feet of roof area.  Submit written evidence of the adhesive pull tests of deck 
substrate(s) to show compliance with this specification. 

 
1.10 DELIVERY, STORAGE, AND HANDLING 
 

A. All products delivered to the site shall be in the original unopened containers, wrappings, 
or crating.  Storage areas will be defined by Owner or Design Professional. 

 
B. Average live loads on the roof during the work shall not exceed twenty (20) pounds per 

square foot at any time. 
 
C. Handle all materials to prevent damage.   

 
D. The Contractor shall store the materials to prevent exposure to UV light, precipitation, 

condensation (i.e. night-time dew or internal condensation within the packaging), and 
other moisture entry or formation.  The following are the minimum storage requirements: 

 
1. Elevate the insulation bundles a minimum of 3” above the ground or finished 

surface.  Storage on paved surfaces is preferred over grass or dirt. 
2. Cover the insulation material with a waterproof, breathable cover.  The cover 

must be secured to prevent displacement by wind forces. 
3. If recommended by the manufacturer, slit the factory wrappings to allow the 

product to breathe.  The integrity of the bundles must be maintained so that the 
material can still be handled in full bundles. 

4. Long-term storage must be indoors in a dry, well-ventilated building. 
5. Regardless of the storage method selected by the Contractor, if the insulation is 

wet or is water-stained, it shall be replaced at the Contractor’s expense. 
 
E. Store temperature susceptible materials in a dry and heated area between 60 degrees F 

and 80 degrees F.  If exposed to lower temperatures, restore to proper temperature prior 
to use.  Provide certification from the manufacturer indicating that freezing temperatures 
will not adversely affect the materials use and performance, and that roof system 
application will not be restricted by low ambient temperatures. 

 
F. Materials determined by the Design Professional to be damaged or to have been 

subjected to adverse conditions shall be removed and replaced at Contractor’s expense. 
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G. All flammable materials shall be stored in a cool, dry area away from sparks and open 
flames.  Closely follow precautions/instructions outlined on container or supplied by 
manufacturer/supplier (MSDS sheets). 

 
H. Protect insulation against concentrated loads, and standing loads exerting a force in 

excess of 50% of the material’s compressive strength. 
 
I. Do not expose foam core to excessive heat, sparks, or open flame. 
 
J. Any traffic shall be limited to the workmen installing the material. 
 

1. The Contractor shall plan installation progress to prevent or minimize traffic 
across completed or partially completed sections.  Where traffic across 
completed or partially completed sections is necessary, Contractor shall provide 
protection adequate in nature and duration, consistent with requirements of the 
material manufacturer. 

 
1.11 WEATHER LIMITATIONS ON WORK 
 

A. Proceed with installation only when existing and forecasted weather conditions permit 
insulation board system to be installed according to manufacturer’s written instructions 
and warranty requirements.  Roofing work shall not be done during precipitation and 
shall not be started in the event there is a high probability of precipitation during the 
ongoing work. 

 
B. At ambient temperatures of 40 degrees F and below, including wind chill, precautions 

must be taken to ensure that temperature-susceptible materials maintain their minimum 
acceptable temperature at the point of application as recommended by the roofing 
materials manufacturer. 

 
1.12 WORK SEQUENCE 
 

A. Work shall begin at the furthest point from the designated spot where materials are 
shipped to the roof.  Work shall be scheduled to minimize traffic over newly completed or 
previously renovated roof area. 

 
B. All insulation installed in any one day shall be covered with complete roof system 

underlayment or roof membrane to prevent any water infiltration. 
 
1.13 PROJECT CONDITIONS (CAUTIONS AND WARNINGS) 

 
A. All methods employed in performing the work, and all equipment, tools, and machinery 

used for handling materials and executing any part of the work, shall be subject to the 
approval of the Design Professional before the work is started, and whenever found 
unsatisfactory, shall be changed and improved as required. 

 
B. Contractor shall implement all necessary precautions to prevent debris or 

materials/equipment from becoming airborne due to wind conditions anticipated at the 
site.  Contractor shall conform to all regulations and precautions as required by 
applicable safety organizations. 
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1.14 MANUFACTURER'S REPRESENTATIVE 
 

A. Contractor shall require the presence of a Technical Representative of the material 
manufacturer to perform inspections and provide field instructions during the duration of 
the work, as required by the manufacturer for a guaranteed job. 

 
B. In addition, Design Professional may require the presence of the Technical 

Representative of the roofing material manufacturer, as necessitated by the work 
progress. 

 
C. The Technical Representative shall be employed by the roofing material manufacturer.  

The roofing material manufacturer shall designate one (1) Technical Representative for 
the duration of the project. 

 
1.15 GUARANTEE 
 

A. A full system warranty is required for the low-sloped roof areas.  The roof system 
manufacturer shall warrant the entire roof system, inclusive of the roof insulation for the 
periods as indicated in Section 07 54 00 Thermoplastic Membrane Roofing. 

 
1.16 QUALITY ASSURANCE 
 

A. Contractor Qualifications: 
 

1. Contractor must be trained by the manufacturer in application of insulation 
system specified and must be approved for this work by manufacturer.  

  
B. Manufacturer Qualifications: 

 
1. Manufacturer shall be a company that regularly manufactures polyisocyanurate 

and fully assembled nailbase insulation panels in-house with no outside 
fabrication operations. 

 
PART 2 – MATERIALS  
 
2.01 GENERAL 

 
A. If materials from other manufacturers are proposed, supporting technical literature, 

drawings, performance data and manufacturers written endorsement of this specific 
product for use under job conditions must be submitted in accordance with the 
Instructions to Bidders. 

 
B. Preformed roof insulation boards manufactured or approved by roof system 

manufacturer.  Selected from manufacturer’s standard sizes suitable for application of 
thicknesses indicated and that produce FM Approvals for approved roof insulation. 

 
2.02 POLYISOCYANURATE BOARD INSULATION 
 

A. Flat polyisocyanurate rigid roof insulation with reinforced non-organic biological growth-
resistant coated-glass facers shall conform to ASTM C 1289 Type II, Class 2, Grade 3 
(25 psi).  The minimum LTTR value shall be 5.6 per 1” per ASTM C1303. 
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B. Tapered polyisocyanurate rigid roof insulation with reinforced non-organic biological 

growth-resistant coated-glass facers shall conform to ASTM C 1289 Type II, Class 2, 
Grade 3 (25 psi).  The minimum LTTR value shall be 5.6 per 1” per ASTM C1303. 

 
C. Tapered Edge Strip:  Polyisocyanurate rigid roof insulation with reinforced non-organic 

biological growth-resistant coated-glass facers shall conform to ASTM C 1289 Type II, 
Class 2, Grade 3 (25 psi).  The minimum LTTR value shall be 5.6 per 1” per ASTM 
C1303.  

 
1. Edge thickness:   0” 
2. Slope:      1:12 or 1.5:12 
3. Width:     12” 

 
D. Manufacturers 

 
1. H-Shield CG; Hunter Panels, Portland, ME 
2. Atlas AC Foam III, SureSlope Tapered Edge Strip; Atlas Roofing Corporation, 

Atlanta, GA 
3. Roof System Manufacturer 

 
2.03 COVER BOARD 
 

A. High-density polyisocyanurate cover board with reinforced non-organic biological 
growth-resistant coated glass facers shall conform to ASTM C 1289 Type II, Class 4, 
Grade 1. 

 
1. Thickness: 1/2” 
 

B. Manufacturers 
 
1. H-Shield HD; Hunter Panels, Portland, ME 
2. AC Foam HD; Atlas Roofing Corporation, Atlanta, GA 
3. Roof System Manufacturer 

 
2.04 VAPOR RETARDER – STEEL DECK AREAS 
 

A. Polyethylene and Polypropylene Vapor Retarder:  A 3 ply laminate reinforced film vapor 
retarder with the following material properties: 
 
1. Permeance (Perm) – ASTM E 96 (Procedure B):  0.13 maximum 
2. Thickness:  6 mils (minimum) 
3. Fire Retardancy – ASTM E-84:  <25 Flame Spread, < 450 Smoke Developed 

 
B. Manufacturers 

 
1. Griffolyn Type-55 FR; Reef Industries, Houston, Texas 
2. DURA-SKRIM 6WW; Raven Industries, Sioux Falls, South Dakota 
3. WMP-VR; Lamtec Corporation, Mount Bethel, Pennsylvania 
4. Roof System Manufacturer 
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C. Auxiliary Materials 
 

1. Tape:  4” wide self-adhesive pressure sensitive air barrier tape with flame spread 
index of 25 or less, smoke-developed index of 50 or less provided by or 
recommended by vapor retarder manufacturer for sealing seams and penetrations 
(i.e. curbs). 

2. Pipe flashings (with deck flanges):  Sized to fit typical penetrations (i.e. water 
lines, gas lines, drainpipes and vent pipes).  Used in conjunction with air barrier 
system tapes. 

3. Butyl Tape: 1.5” to 2.0” wide 35 mil butyl tape used to seal the perimeter edge and 
penetrations through the air barrier. 

 
2.05 ACCESSORIES 
 

A. Insulation, Substrate, and Cover Board Fasteners 
 

1. General: 
a. Fasteners, inclusive of plates/adhesive system, must conform to the roof 

or product manufacturer's requirements. 
b. Adhesive to have Factory Mutual approval for application. 
c. Load distribution plates shall conform to FM 4470 for corrosion 

resistance.  Roof systems utilizing mechanically fastened insulation 
require metal plates, unless an alternate method is specifically approved 
by the roof system or product manufacturer and the Design Professional. 

d. Fastener pullout resistance must be a minimum of 360 lbs. per fastener. 
e. Adhesive pull test resistance must be a minimum of 90 lbs. per square 

foot (ribbon spacing 12” o.c.). 
f. All steel fasteners shall be carbon steel with a corrosion-resistant coating 

that meets or exceeds Factory Mutual Standard 4470 unless noted 
otherwise. 

 
2. Manufacturers: 

a. SFS/Stadler Inc., Valley City, Ohio 
b. Tru-Fast, Bryan, Ohio 
c. ITW Buildex, Elmhurst, Illinois 
d. OMG Roofing Products, Agawam, Massachusetts 
e. Roof System Manufacturer 
 

3. Steel Deck: 
 

a. Fasteners to have self-drilling tip.  Fastener tip shall be capable of cutting 
steel deck material of 20-gauge thickness at point of steel deck overlap 
without damage to the fastener tip. 

 
b. Fasteners shall be installed in high flute of steel deck with a minimum of 

one-half inch (1/2”) penetration.  Fasteners shall not extend past the 
bottom of the steel deck (i.e. low rib). 

 
4. Concrete Deck or Existing Roof: 

a. Provide, install and secure insulation to structural roof deck or existing 
roof using a two-part polyurethane foam adhesive in a ribbon pattern.  
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The ribbons shall be ¾” wide and spaced as indicated on the project 
drawings, in struct accordance with the requirements of material 
manufacturer and this specification.  The insulation board size is limited to 
four-foot by four-foot (4’x4’). 

b. The insulation board size is limited to four-foot by four-foot (4’x4’). 
c. Manufacturers: 

 
- OMG Roofing Products, Agawam, Massachusetts 
- Royal Adhesives and Sealants, South Bend, Indiana 
- Roof System Manufacturer 

 
B. Polyurethane Foam Sealant (Spray Foam) 

 
1. Polyurethane foam sealant used to seal perimeter edges, penetrations, and 

slope transitions.  Foam sealant shall be produced by or acceptable to the 
roofing system/insulation system manufacturer. 

 
2. Manufacturer 

a. Dow Chemical Company; Midland, MI 
- Great Stuff Pro Gaps and Cracks – gaps less than 1/2” 
- Froth Pak Foam Sealant – gaps larger than 1/2” 

b. Convenience Products; Fenton, MO 
- Home Seal – Gaps less than 1/2” 

c. FOMO Products; Norton, OH 
- Extreme – gaps less than 1/2" 
- Handi Foam – gaps larger than 1/2" 

d. Hilti Corporation; Tulsa, OK  
- CF810-Gaps less than 1/2" 

 
C. High Temperature Insulation Fill 

 
4. High temperature ceramic fiber insulation used as a heat separator between 

inner flue and exterior heat shroud for high temperature penetration flashings.  
Product shall have a low thermal conductivity, low heat storage, excellent thermal 
shock resistance, be lightweight and have superior corrosion resistance. 

5. Manufacturer 
a. Refractory Specialties, Inc., Sebring, Ohio 
b. McNeil Insulation Co., division of McNeil, Inc., Robbinsville, New Jersey 
c. Ohio Valley Industrial Services, Inc., Coraopolis, Pennsylvania 

 
2.06 REJECTED MATERIALS 
 

A. The Design Professional shall have the right to inspect all materials brought to or stored 
at the job site.  Those materials that do not comply with the above requirements shall be 
removed from the Owner's premises within two (2) hours of verbal notification to the 
person designated by the Contractor to be the lead on site supervisor.  The verbal 
notification will be by the Design Professional, which will be followed by written 
confirmation. 
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PART 3 - EXECUTION 
 
3.01 INSPECTION 
 

A. A Pre-Job conference including the Design Professional, Owner's Representative, the 
Contractor, the manufacturer's representative and all involved trades shall be conducted 
prior to commencement of the roofing work. 

 
B. Examine the substrate and the conditions under which the work is to be performed.  Do 

not proceed until unsatisfactory conditions have been corrected as required for the 
material application and in accordance with the material manufacturer’s specifications 
and requirements.  Surfaces to receive roofing material components are to be clean, 
even, smooth, dry and free from defects and projections which might adversely affect the 
application.  Verify slope prior to installation. 

 
C. Contractor shall verify that work penetrating the roof deck or which may otherwise affect 

the roofing has been properly completed. 
 
D. Start of roof insulation installation shall constitute acceptance of substrates by 

Contractor. 
 
3.02 PREPARATION 
 

A. General:  All surfaces shall be swept or vacuumed prior to commencement of roofing 
work.   

 
B. Drainage:  Contractor, together with Design Professional, shall verify that all drain lines 

are unblocked before starting work.  Any blocked drains shall be cleared by the Owner 
before starting work.  Cover all drains and other openings intended for roof drainage with 
screens to prevent clogging of the drainage system.  During construction, allow for 
sufficient drainage to prevent ponding with possible structural overloading. 

 
C. Fasteners:  Contractor is required to run pullout tests to verify conditions of deck or wall 

substrate(s) and to confirm pullout values. 
 
3.03 VAPOR RETARDER INSTALLATION – STEEL DECK AREAS 
 

A. The vapor retarder shall be installed to serve as a vapor retarder and air barrier within 
the roof system, even though it is referenced as a vapor retarder. 
 

B. Vertical control/expansion joints through parapet walls shall be sealed with butyl tape or 
sealant prior to installation of the vapor retarder. 

 
C. All surfaces to receive the vapor retarder shall be dry prior to installation. 
 
D. Loosely lay vapor retarder film in a single layer over entire roof deck extending to roof 

edges and to adjacent walls. 
 
E. Side and end lap each sheet a minimum of 2” and 6” respectively. 
 
F. Vapor retarder shall be positively sealed at all edges, penetrations and walls utilizing 
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manufacturer’s vapor retarder accessories. 
 
1. Seal laps with continuous strip of tape recommended by the vapor retarder 

manufacturer. 
2. Penetrations: 

a. Round Pipes: Seal with a pre-manufactured pipe boot if available by the 
manufacturer of the vapor retarder.  If pre-manufactured boots are not 
available, tape, butyl tape, and/or adhesive shall be used to seal the vapor 
retarder to the vent pipe. 

b. Curbs:  Seal using tape, butyl tape, or adhesive to seal the vapor retarder to 
the side walls of the curb. 

3. Roof Drains:  Seal vapor retarder to exterior side of the drain bowl with tape or 
butyl tape. 

4. Seal at roof edges with butyl tape or adhesive. 
 
3.04 ROOF BOARD INSULATION INSTALLATION 

 
A. No more insulation should be installed than can be covered by the roofing system that 

day, or before inclement weather occurs. 
 
B. Application shall be in accordance with the insulation and roof system manufacturer's 

instructions, and additional requirements of the project specifications and drawings. 
 
C. All insulation to be in full sheets, carefully fitted against adjoining sheets to form tight 

joints.   
 
D. On steel roof decks, rigid insulation boards, if rectangular, should be placed with their 

longer dimension edges supported on the top flanges of the steel roof deck.  The 
insulation boards placed directly over steel roof deck should not cantilever over the open 
steel deck flutes. 

 
E. Edges of the insulation boards shall be mitered at ridges, hips, valleys, and elsewhere to 

prevent open joints or irregular surfaces.  Edges shall be butted to produce moderate 
contact but not deformed. Ridge and open joints require full thickness polyisocyanurate 
spray foam closure. 

 
F. Long joints will be laid continuous and short joints staggered.  The joints in each layer 

shall be offset 12” in order to avoid a vertically continuous joint through the total 
insulation thickness. 

 
G. The roof insulation shall be adhered and/or mechanically secured to the substrate as 

indicated on the project drawings, the roof system manufacturer’s requirements, and the 
submittals as required to comply with the Performance Requirements of the 
specifications. 

 
H. Mechanically fastened insulation shall be secured to structural roof deck with a minimum 

number of fasteners indicated on the project drawings and as required by the roof 
system manufacturer as required to comply with the Performance Requirements of the 
specifications.  The board size shall be a maximum of 4’ x 8’.  Provide additional 
fasteners as required to conform insulation to contours of roof structure in a sound 
manner. 
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I. Adhered insulation assemblies shall utilize a two-part adhesive applied to the substrate 

using a ribbon pattern.  The roof insulation, substrate board, and cover boards shall be a 
maximum of 4’ x 4’.  The ribbons shall be a minimum of ¾” wide, and spaced as 
indicated on the project drawings.  Apply deck primer as required by the material 
manufacturer.  As adhesive is applied, allow the adhesive to rise prior to placing the 
insulation board into wet adhesive, unless otherwise recommended by the adhesive 
manufacturer.  Do not allow the adhesive to “skin over”.  Do not use when the substrate 
or ambient temperature is below 45 degrees Fahrenheit.  The insulation board shall be 
weighted down, as necessary, and walked-in.  Walking-in the boards alone is not 
acceptable.  Apply deck primer as required by the adhesive manufacturer. 
 

J. Tapered Insulation Requirements: 
 

1. It is the intent of this section to provide positive roof drainage by way of saddles 
and crickets, roof sumps, fully tapered insulation system, and other specified 
areas of tapered insulation as shown on the roof plan.  Where fully tapered 
insulation systems are shown, they shall drain the roof completely within 48 
hours after the latest rainfall.  The maximum depth of allowable ponding shall be 
one-fourth inch (1/4”) at any time, prior to the 48-hour period for complete 
drainage. 

 
2. Installation of tapered insulation shall meet the minimum design intent as 

indicated on the project drawings relating to tapered insulation requirements. 
 
3. Roof saddles and crickets shall have a maximum one-eighth-inch (1/8”) step from 

toe of tapered insulation to substrate insulation.  A tapered starter strip of 
polyisocyanurate tapered insulation is acceptable to complete the transition 
between flat and tapered insulation. 

 
4. Roof saddles and crickets shall be installed up-slope of rooftop units with a 

dimension of four feet (4’) or larger, perpendicular to the roof slope. 
 
5. All tapered insulation components shall be compatible with existing roof 

membrane substrate and new roof membrane system.  Where required by the 
manufacturer, provide slip or separation layers. 

 
6. The tapered insulation system shall provide a smooth, continuous, minimum 1/8” 

per linear foot slope (high point to drain) in all valley lines, inclusive of saddles 
and crickets. 

 
3.05 COVER BOARD 
 

A. Install substrate board with long joints in continuous straight lines, perpendicular to roof 
slopes with end joints staggered between rows. Butt substrate boards together as 
recommended by the board manufacturer. 

 
1. Fasten substrate board to top flanges of steel deck to resist uplift pressure at 

corners, perimeter, and field of roof according to roof system manufacturer's 
written instructions and as required to meet “Performance Requirements”. 
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2. Adhere substrate board to roof insulation to resist uplift pressure at corners, 
perimeter, and field of roof according to roof system manufacturer's written 
instructions and as required to meet “Performance Requirements”. 

 
3.06 POLYURETHANE FOAM SEALANT (FOAM SPRAY) 
 

A. Install polyurethane foam sealant at the following applicable locations: 
 

1. Between perimeter of insulation board and nailers. 
2. Between nailers and vertical walls. 
3. Between penetrations and insulation boards. 
4. Between voids in insulation boards, inclusive of roof system slope transition 

conditions. 
 

B. All Voids to be filled to match full thickness of insulation boards or as indicated on project 
drawings. 

 
C. Provide polyurethane foam sealant produced by or acceptable to the roofing 

system/insulation system manufacturer. 
 

D. Utilize Great Stuff Pro Application Gun (or equal) with metal extension nozzle for 
applications requiring products used to fill gaps less than 1/2”.  Apply in accordance with 
manufacturer instructions inclusive of cleaning instructions. 

 
E. Once foam has cured (approximately 5 minutes), remove any overspray with a roofing 

knife.  If additional shaping is required, cut the cured foam with a handsaw. 
 
F. During application, the foam exerts force as it expands.  Monitor the amount of foam 

installed to avoid overfilling restricted spaces. 
 
3.07 HOT STACK PENETRATIONS 
 

A. Completely fill the space between the inner flue and exterior heat shroud of all 
hot/heated stack penetrations with high temperature ceramic fiber insulation used as a 
heat separator. Secure in place and provide support utilizing metal wire hangers from 
below. 

 
3.08 COMPLETION 
 

A. Correction of Work 
 

Work which does not conform to specified requirements including tolerances, slopes and 
finishes shall be corrected and/or replaced as directed by Design Professional at 
Contractor's expense without extension of time.  Therefore, Contractor shall also be 
responsible for cost of correction to any work affected by or resulting from corrections to 
work of this section. 

 
B. Site clean-up, including both interior and exterior building areas that have been affected 

by construction, shall be restored to pre-construction condition. 
 

All landscaped areas affected by construction activities shall be raked clean, seeded, or 
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restored to pre-construction condition. 
 

C. All manufacturers’ on-site inspection reports shall be submitted prior to final payment. 
 
D. All guaranties, as required in Part 1 of this specification, shall be submitted for approval 

prior to final payment. 
 
 

END OF SECTION 07 22 16 – ROOF BOARD INSULATION 



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Thermoplastic Membrane Roofing 
2027 Roof Replacement at Coffman High School  07 54 00 - 1 
Project Number:  DOH43-002-06 

07 54 00 
THERMOPLASTIC MEMBRANE ROOFING 

 
 

PART 1 - GENERAL 
  
1.01 GENERAL REQUIREMENTS 

 
A. The provisions of the General Conditions and the Sections included under Division 1, 

General Requirements, are included as a part of this Section as though bound herein. 
 
1.02 SCOPE OF WORK 
 

A. Work of this section shall provide Owner with (1) a functional weathering surface by 
applying a fully adhered roof membrane system as required over continuous roof insulation; 
(2) appropriate flashings at roof perimeter and roof penetration conditions.  Roof membrane 
shall consist of a white, reinforced thermoplastic material with hot-air-welded seams 

 
B. Items covered by this specification section: 
 

1. Thermoplastic (PVC) sheet roofing 
2. Flashings 
3. Fasteners 
4. Accessories 

 
1.03 UNIT PRICE WORK 
 

A. The following work shall be added or deleted on a unit price basis in accordance with the 
requirements of Section 00 41 13.  Where required, the scope of work per unit price shall be 
jointly assessed and agreed upon between the Design Professional and the Contractor. 

 
1. N/A 

 
1.04 RELATED SECTIONS 
 

Division 1 General Requirements 
02 41 19 Selective Demolition 
05 30 23.01 Steel Deck Repair 
06 10 53.01 Rough Carpentry for Roofing 
07 22 16 Roof Board Insulation 
07 62 00 Thermoplastic Membrane Roofing 
07 72 00 Roof Accessories 
22 14 26.13 Roof Drains 
26 41 13 Lightning Protection for Structures 
32 92 00 Turfs and Grasses 

  
1.05 REFERENCES 
 

All referenced standards shall refer to the version of the standard referenced by the applicable 
building code, or the most current version if the standard is not referenced in the building code. 
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A. American Society of Civil Engineers (ASCE) 
1. ASCE 7 – 16 – Minimum Design Loads for Buildings and Other Structures 

 
B. American Society of Testing and Materials (ASTM) 

1. C920 – Standard Specification for Elastomeric Joint Sealants 
2. D751 – Standard Test Methods for Coated Fabrics 
3. D1079 – Standard Terminology Relating to Roofing and Waterproofing 
4. D4434 – Standard Specification for Poly(Vinyl Chloride) Sheet Roofing 
5. D7635 – Standard Test Method for Measurement of Thickness of Coatings Over 

Fabric Reinforcement 
6. E108 – Standard Test Methods for Fire Tests of Roof Coverings. 
7. E1980 – Standard Practice for Calculating Solar Reflectance Index of Horizontal and 

Low-Sloped Opaque Surfaces 
8. F1667 – Standard Specification for Driven Fasteners:  Nails, Spikes, and Staples 
 

C. FM Global/FM Approvals 
1. Data Sheet 1-29 – Roof Deck Securement and Above Deck Components 
2. Approval Standard 4450 – Approval Standard for Class 1 Insulated Steel Roof 

Decks 
3. Approval Standard 4474 – Evaluating the Simulated Wind Uplift Resistance of Roof 

Assemblies Using Static Positive and/or Negative Differential Pressures 
4. RoofNAV – FM Approvals On-Line Listing of Approved Roofing Products and 

Assemblies 
 

D. National Roofing Contractors Association (NRCA) 
1. The NRCA Roofing Manual: Membrane Roof Systems. 

 
E. Sheet Metal and Air Conditioning Contractors National Association, Inc. (SMACNA) 

1. Architectural Sheet Metal Manual. 
 

F. Single Ply Roofing Industry (SPRI) 
1. Directory of Roof Assemblies (DORA) 
2. FX-1 – Standard Field Test Procedure for Determining the Withdrawal Resistance of 

Roofing Fasteners 
 
1.06 DEFINITIONS 
 

A. Roofing Terminology:  See ASTM D 1079 and glossary in NRCA’s “The NRCA 
Waterproofing Manual” for definition of terms related to roofing work in this section. 

 
1.07 PERFORMANCE REQUIREMENTS 
 

A. General:  Installed roofing membrane and base flashings that remain watertight; do not 
permit the passage of water; and resist specified uplift pressures, thermally induced 
movement, and exposure to weather without failure.  The roof system and system 
components shall comply with requirements in FM Approvals of 4450 and 4474, current 
editions. 

 
B. Material Compatibility:  Provide roofing materials that are compatible with one another under 

conditions of service and application required, as demonstrated by roofing membrane 
manufacturer based on testing and field experience. 
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C. Wind Up-Lift and Hail Characteristics:  Provide a membrane roofing system that is identical 

to systems that have been successfully tested in accordance with FM 4474, UL580, or UL 
1897 by a qualified testing and inspecting agency to resist uplift pressures and hail as listed 
below.  The perimeter and corner areas shall be prescriptively enhanced in accordance with 
the current edition of FM Global Loss Prevention Data Sheet 1-29. 

 
1. Zone 1 Wind Up-Lift Rating:  75 psf 
2. Hail Resistance:  SH 

 
D. Fire-Test Response Characteristics:  Provide roofing materials with the fire-test response 

characteristics indicated as determined by testing identical products per test method 
indicated below by UL, FM, or another testing and inspecting agency acceptable to 
authorities having jurisdiction.  Identify materials with appropriate markings of applicable 
testing and inspecting agency. 

 
1. Exterior Fire-Test Exposure:  Class A; ASTM E 108 or UL790, for application and 

slopes indicated. 
2. Interior Fire-Test Exposure:  Class 1 

  
E. Reflectivity Characteristics:  Provide roofing system with initial Solar Reflectance Index of 

not less than 75 when calculated according to ASTM E 1980. 
 
1.08 REUTILIZED MATERIALS 
 

A. The following items shall be assumed to be fully salvageable and reusable: 
 

1. N/A 
 
1.09 SUBMITTALS 
 

Submit in accordance with Section 01 33 00: 
 
A. Product Data: 

 
1. Submit product data sheets for each material specified or required for installation of 

the roof system.  Include data substantiating that materials comply with 
requirements of this specification, inclusive of accelerated weathering data. 
 

2. Submit specifications, installation instructions, and general recommendations from 
roofing materials manufacturers for type of roofing required.  

 
B. Shop Drawings: 

 
1. Flashing Conditions:  Submit shop drawings showing all roof flashing conditions, 

including but not limited to drains, perimeter conditions, roof penetration conditions, 
expansion joints, etc. The shop drawings must be reviewed and approved by the 
roof system manufacturer to assure the completed installation will meet the 
manufacturer’s warranty requirements. 

 
2. Wind Uplift Securement:  Provide roof plan(s) marked-up to indicate extent of roof 
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corner and roof perimeter areas, inclusive of fastener spacing/density.  This drawing 
must be reviewed and approved by the roof system manufacturer to assure the 
completed installation will meet the manufacturer’s warranty requirements and the 
Performance Requirements listed in this specification. 

 
C. Product Samples: 

 
1. Roof Membrane - Sample size 6" x 6". 
2. Mechanical Anchors and accessories. 
3. Slip or separation layers. 
4. Prefabricated items. 

 
D. Material Safety Data Sheets (MSDS): 

 
1. Submit an MSDS sheet for each material that will be utilized on-site. 

 
E. Submit the RoofNAV number, DORA assembly number, or other laboratory test reports that 

shows the roof system complies with the performance requirements listed in the 
specification. 
 

F. Manufacturer Certification: 
 

1. Manufacturer shall provide written evidence that he has reviewed the project 
specifications and drawings and will provide a warranty that complies with the 
requirements listed in Section 1.15 Guarantee upon completion of the project in 
accordance with the manufacturer’s current technical specifications. 

 
2. Membrane manufacturer is to certify that the polymer thickness is of the minimum 

thickness as specified in Part 2 of this specification section.  Certification is to be 
signed by the manufacturer’s quality control manager. 

 
3. Submit written approval from roof membrane manufacturer for use, performance, 

and compatibility of the roof insulation and products in the proposed system. 
 
4. Submit written statement of roof membrane manufacturer that Contractor has 

experience in the application of specified roof system, and the Contractor is 
approved by membrane manufacturer to install the roof system and receive the 
specified warranty.  The project foreman and at least two (2) assistants must have 
attended and passed the manufacturer’s installation course.  

 
5. Certify that roof system meets all specified Performance Requirements. 
 
6. The roof system manufacturer shall submit written certification that the roof system 

manufacturer has reviewed the fastener and/or adhesive field-testing results and the 
pull-out/pull-off resistance is sufficient to meet the specified wind uplift rating and 
manufacturer’s warranty requirements. 

 
G. Submit manufacturer’s “Pre-installation Notice” (PIN). 

 
H. Sample Warranty: 
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1. Submit copy of warranty from the roof system manufacturer. 
 

I. Field Testing: 
 

1. Perform fastener pull-out tests in accordance with ANSI/SPRI FX-1 for each type of 
fastener that is required.  Submit written evidence of the fastener pull-out tests of 
deck and/or wall substrate(s) to show compliance with this specification. 

 
1.10 QUALITY ASSURANCE 
 

A. Contractor Qualifications: 
 

1. The contractor must be approved, authorized, or licensed by roofing system 
manufacturer to install manufacturer’s product that is eligible to receive a 
manufacturer’s 20 year no-dollar-limit warranty. 

 
2. The contractor shall have installed a minimum of three (3) projects within the last 

five (5) years. 
 

3. The project superintendent, foreman and at least two (2) assistants must have 
attended and passed the manufacturer’s installation course.   

 
B. Manufacturer Qualifications: 

 
1. The roof system manufacturer shall have manufactured the specified membrane 

material for a minimum of 10-years without a change in the basic material 
formulation. 

 
2. The roof system manufacturer shall have a training program that all contractors 

must attend prior to installing the specified roof system. 
 
3. The manufacturer must demonstrate that they have an adequate warranty fund to 

cover possible future warranty claims. 
 
4. The roof system manufacture must manufacture the roof membrane specified; 

private labeled products are not acceptable. 
 
1.11 DELIVERY, STORAGE, AND HANDLING 
 

A. All products delivered to the site shall be in the original unopened containers or wrappings. 
 
B. Average live loads on the roof during the work shall not exceed twenty (20) pounds per 

square foot at any time. 
 
C. Handle all materials to prevent damage.  Store materials elevated sufficiently off the ground 

and fully protected from moisture.  Materials shall be secured in a safe manner to prevent 
damage.  Material shall be covered with opaque tarps, secured to prevent displacement by 
wind forces. 

 
D. Store temperature susceptible materials in a dry and heated area between 60 degrees F 

and 80 degrees F.  If exposed to lower or higher temperatures, the material shall be 
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discarded, and new material provided at no cost to the Owner. 
 
E. Materials determined by the Design Professional to be damaged or to have been subjected 

to adverse conditions shall be removed and replaced at Contractor’s expense. 
 
F. Membrane rolls shall be stored in a way to prevent roll deformation by excessive stacking. 
 
G. All flammable materials shall be stored in a cool, dry area away from sparks and open 

flames.  Closely follow precautions/instructions outlined on container or supplied by 
manufacturer/supplier (MSDS sheets). 

   
1.12 WEATHER LIMITATIONS ON WORK 
 

A. Roofing work shall not be done during precipitation and shall not be started in the event 
there is a high probability of precipitation during the ongoing work. 

 
B. At ambient temperatures of 40 degrees F and below, including wind-chill, precautions must 

be taken to ensure that temperature-susceptible materials maintain their minimum 
acceptable temperature at the point of application as recommended by the roofing materials 
manufacturer. 

 
1.13 PROJECT CONDITIONS (CAUTIONS AND WARNINGS) 
 

A. Contractor shall implement all necessary precautions to prevent debris or 
materials/equipment from becoming airborne due to wind conditions anticipated at the site.  
All roof removal materials shall be removed from the roof by an enclosed chute to the 
ground level. Roofing Contractor shall conform to all regulations and precautions as 
required by applicable safety organizations. 

 
B. All methods employed in performing the work, and all equipment, tools, and machinery used 

for handling materials and executing any part of the work, shall be subject to the approval of 
the Design Professional before the work is started, and whenever found unsatisfactory, shall 
be changed and improved as required. 

 
C. Roofing System: 

 
1. Solvents, adhesives, and primers used in the application of single-ply roofing 

systems are extremely flammable and/ or toxic. Provide all crewmembers with 
appropriate safety data information and training as provided by the roofing materials 
manufacturer.  Provide each crewmember with appropriate training as it relates to 
the specific chemical compound, he/she may be expected to deal with.  Each 
crewmember shall be fully aware of first-aid measures to be undertaken in case of 
accidents, etc. 

 
2. Various single-ply roofing membranes tend to change their material properties when 

exposed to sunlight and/or heat. Change in the physical properties can result in 
elimination or at least reduction of the apparent weld ability of a particular roof 
membrane material.  It is critical to closely follow the roofing material manufacturer's 
recommendations and requirements as to material seaming and seaming 
equipment. 
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D. Protection: 
 

1. General:  Protection against staining and mechanical damage shall be provided for 
adjacent roof and other surfaces during the application of the roofing.  Provide 
working platforms and traffic walkways where necessary. 

 
2. Against Loads:  

 
a.  Do not store material/equipment on completed work of this section.  Where 

due to work sequence storage of material/equipment on completed sections 
is required, protect work of this section against damage.  Protection shall 
consist of plywood boards or similar material and shall take into 
consideration the material characteristics of both the roof membrane and the 
roof insulation. 

 
3. Against Traffic: 

 
b. Traffic is not permitted across completed sections of the roof, except for 

workmen performing the work. 
 
c. Where, due to work sequencing, traffic is required, traffic paths shall be 

clearly defined, and completed roofing shall be protected with plywood 
boards or similar material.  Protection shall take into consideration the 
material characteristics of both the roof membrane and the roof insulation. 

 
d. At locations where the existing roof system will be heavily trafficked, such as 

pathways for material removal and /or material distribution, the existing roof 
system shall be protected.  Protection shall consist of foam insulation of 
sufficient thickness to prevent roof membrane punctures.  The insulation 
shall be overlaid with plywood boards.  The pathway shall be constructed in 
a fashion to prevent displacement by wind.  Any deviation from this 
requirement shall be at the Design Professional’s discretion. 

 
E. All activities shall be performed in a way to provide Owner with an immediate watertight roof 

system at all times during construction.  It is the Contractor's responsibility to prevent 
construction-related leaks. 

 
F. The majority of the work is over occupied space.  Every precaution must be taken to protect 

the building occupants, the general public, and the contents/products stored in the building. 
 The removal and replacement of the roof system shall be completed on specific roof 
sections and/or areas at such times as authorized by the Design Professional.  All other 
operations which produce loud noises, and/or have the potential for injury incidents from 
falling objects, shall also be confined to non-operating hours.  All project-related interior 
debris, interior covering, equipment, etc. shall be removed and the interior shall be brought 
to like cleanliness condition prior to operating hours, inclusive of cleaning debris from above 
ceiling tile grids unless other arrangements are made for final cleaning operations.  It is the 
Contractor’s responsibility to monitor and protect the interior and occupants of the building 
at all times during construction.  The determination of any work that is to be performed 
during non-operating hours shall be at the Owner’s discretion. 

 
G. Coordinate all roofing work closely with Design Professional as it relates to work going 
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through the roof deck and/or affecting the roof deck and/or the roof system.  Roofing work 
will be performed where identified in the project specifications and drawings, in strict 
accordance with the various roofing material manufacturer's installation instruction 
requirements and recommendations. 

 
H. Closely inspect any uncovered condition and alert Design Professional to any condition 

which may interfere with the performance of the new roof membrane system, inclusive of 
flashings.  All work and activities shall be completed in such a manner to provide Owner 
with a watertight roof system.  

 
1.14 MANUFACTURER'S REPRESENTATIVE 
 

A. Contractor shall require the presence of a Technical Representative of the roofing 
membrane manufacturer to perform inspections and provide field instructions during the 
duration of the work, as required by the manufacturer for a guaranteed job. 

 
B. In addition, Design Professional may require the presence of the Technical Representative 

of the roofing material manufacturer, as necessitated by the work progress. 
 
C. The Technical Representative shall be employed by the roofing material manufacturer.  We 

recommend the roofing material manufacturer designate one (1) Technical Representative 
for the duration of the project. 

 
1.15 GUARANTEE 
 

A. MATERIAL MANUFACTURER'S RESPONSIBILITY: 
 

1. The following warranty shall be in addition to and not in derogation of any other 
guarantees, warranties, or rights of the Owner against the contractor contained 
elsewhere in the agreement. 

 
2. The Contractor shall furnish to the Owner, the Manufacturer's FULL SYSTEM 20-

Year Warranty/Guaranty (the “Warranty”) against leaks and defects in materials 
and/or workmanship.  The Warranty shall obligate Manufacturer, without cost to the 
Owner, to repair all leaks and defects in materials and/or workmanship in the Roof 
System (hereafter defined), including the replacement or repair of any materials and 
the repairing or restoration of any other part of the Roof System that may be 
damaged as a result of any such leaks and defects in materials and/or workmanship 
including, wet insulation (See Part 3 Item “Criteria for Establishing When Insulation 
is Wet”) and corroded fasteners.  The Warranty shall: 

 
a. include and cover all materials manufactured, sold, and/or provided, by the 

Manufacturer for use in connection with the roof membrane and system (e.g. 
insulation and fasteners), but shall specifically exclude the roof decking, 
unless such decking is manufactured or provided by Manufacturer 
(collectively, the “Roof System”). 

 
b. not be pro-rated; shall be without financial limit; shall not be limited due to 

the Contractor’s failure to install all or any portion of the Roof System in strict 
compliance with the Manufacturer’s requirements; and shall not be voided or 
limited as a result of Manufacturer-approved repairs, including work 
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performed by any Manufacturer-authorized Contractor during or subsequent 
to the initial installation of the Roof System. 

 
c. not be limited to wind forces of less than 90 m.p.h. 
 
d. include Factory Mutual Research Corporation (FMRC) approval rating of 

Class 1-SH, Severe Hail Damage Resistant and cover roof system damage 
as a result of hailstones up to 3/4-inch diameter. 

 
e. cover all Manufacturer requirements identified in Section 07 22 16 and 07 62 

00, when Full System Warranty is specified. 
 
f. run to the benefit of and be enforceable and transferable by and among 

Owner and all Affiliates without restriction or fee.  For purposes of the 
Warranty, the term “Affiliate” shall mean and include any corporation, 
partnership, limited liability company, trust, real estate investment trust or 
other entity, whether heretofore, now, or hereafter existing, created, formed 
or organized, that directly or indirectly through one or more intermediaries 
controls, is controlled by or under common control with the current Owner of 
record at said time of Warranty issuance.  Should the Owner of record sell 
the facility or otherwise transfer the Ownership to a non-affiliate, the 
Warranty shall be transferable for the Manufacturer’s (at that time) published 
Warranty transfer charge (not to exceed $1,000.00) and transfer policy.  The 
transfer policy shall not require the new Owner to pay for repair items that 
are covered under the warranty but may require the new Owner to perform 
and/or pay for non-warranty and maintenance items identified during the 
Manufacturer’s inspection. 

 
g. commence not prior to the Date of Substantial Completion.  The Effective 

Date of the Warranty(ies) shall not be prior to the date of Substantial 
Completion.  

 
h. provide that any dispute relating to the interpretation, application, scope or 

enforceability of the Warranty shall be resolved and settled in accordance 
with applicable law in any court having jurisdiction thereof. 

 
i. for the duration of the Warranty, investigate and repair all leaks within 5 

business days of notification thereof (initial notification by telephone, with 
follow-up by written notification) and, promptly thereafter, complete other 
such repairs, restoration and/or replacement of the roof system. 

 
j. upon completion of any investigation and repair, the manufacturer shall 

submit to the Owner adequate documentation (e.g. samples, photographs, 
etc.) depicting and describing the problem encountered and the probable 
cause of the leak(s) upon such investigation and repair. 

 
k. The Owner, and Manufacturer shall jointly inspect the Roof System not later 

than six (6) months prior to the second, fifth, and tenth anniversary (and 
each additional five-year period for the duration the Warranty, inclusive of 
any Warranty Alternates accepted by the Owner) of the Effective Date of the 
Warranty.  The Manufacturer shall correct all leaks and defects in materials 
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and/or workmanship in the Roof System observed during any such 
inspection.  The methods of repair shall be at the discretion of the 
Manufacturer and shall be completed with material of the same quality and 
color as the original roof system so as to minimize any impact on the 
aesthetic nature of the roof, as visible from within the building or as viewed 
from the ground level surrounding the facility. 

 
PART 2 - MATERIALS 
 
2.01 THERMOPLASTIC MEMBRANE 
 

A. Polyvinyl Chloride (PVC) Sheet:  Membrane shall conform to ASTM D4434; Classification: 
Type II or III Fabric Reinforced. 

 
1. Thickness:  60 mils, minimum 
2. Exposed Face Color:  White 
3. Solar Reflective Index (SRI):  > 75 
4. Manufacturers: 

a. Carlisle Syntec; Carlisle, PA (Sure-Flex PVC HP KEE) 
b. Duro-Last; Saginaw, MI (Duro-Tuff) 
c. Seaman Corporation (Fibertite); Wooster, OH (Fibertite SM) 
d. Sika Sarnafil, Inc.; Canton, MA (S327) 

 
B. Membrane manufacturer must certify in writing that product supplied for this project has a 

minimum polymer thickness as specified.  ASTM ± tolerance for membrane thickness is not 
accepted. 

 
C. Polyester and fiberglass scrim reinforced membrane polymer thickness is to be measured 

according to ASTM D751. 
 
2.02 FLUID-APPLIED FLASHING 

 
A. A two-component polymethyl methacrylate-based (PMMA) fabric-reinforced flashing system 

designed to be used with thermoplastic roof membranes, wood, and masonry substrates. 
 

B. Manufacturers: 
 

1. Roof System Manufacturer 
 

2.03 AUXILIARY MATERIALS 
 

A. General:  Furnish auxiliary materials recommended by roofing system manufacturer for 
intended use and compatible with membrane roofing material. 

 
B. Sheet Flashing:  Manufacturer’s standard sheet flashing of same material, type, thickness, 

and color as sheet membrane. 
 
C. Membrane Stripping:  60 mil thick reinforced thermoplastic membrane consisting of the 

same material as the roof system. 
 
D. Bonding Adhesive:  Manufacturer’s standard Solvent-based or low VOC bonding adhesive 

for roof membrane and flashing membrane attachment. 
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E. Metal Termination Bars:  Manufacturer’s standard aluminum bars, approximately 1/8” thick 
and 1” wide with pre-punched holes 6” o.c. 

 
F. Sealant:  1 or 2 component polyurethane-based sealant meeting ASTM C 920, Type S, 

Grade NS, Class 35, Use NT, M, A, G and I. Manufacturer-approved primers are required.  
Color to be selected by Owner. 
  
1. Manufacturers: 

a. Master Builders Solutions by BASF, Shakopee, MN; MasterSeal NP 1 
b. Schnee – Morehead, Irving, TX; Permathane 
c. Sika Corporation, Madison Heights, MI; Sikaflex-1a 

 
G. Sealant Primers:  Sealant primer is a quick-drying solvent-based primer for priming joints 

and substrates before the application of sealants. 
 

1. Manufacturers: 
a. BASF, Shakopee, MN; Sonolastic Primer 733 
b. Sika Corporation, Madison Heights, MI; Sikaflex Sealant/Adhesive Primer 

 
H. Metal Lap Sealant for concealed joints shall be polyisobutylene; extrudable sealant, non-

migratory, nondrying, and non-skinning synthetic elastomer base material (requires 
manufacturer-approved primer or approved equal). 

 
1. Manufacturers: 

a. Sikalastomer – 511, Sika Corporation, Madison Heights, MI (or approved 
equal). 

b. SM 5430 (SSR Sealant), Schnee-Morehead, Irving, TX 
 

I. Perimeter Bar:  Manufacturer’s standard aluminum bars, approximately 1/8” thick and 1” 
wide with pre-punched holes 6” o.c. 

 
J. Nails:  ASTM F1667; hot-dipped galvanized steel wire shingle nails, barded or ring shank, 

minimum 3/8” head diameter; minimum 11- or 12-gauge shank diameter; shank to be of 
sufficient length to penetrate at least 3/4” into solid wood, plywood, or non-veneer wood 
decking. 

 
K. Walkway Material:  Factory-formed, nonporous, heavy-duty, slip-resistant, minimum 30” 

wide rolls, approximately 3/16” thick reinforced roof membrane. 
 
L. Masonry Anchors:  Screw type fastener that requires pilot holes to be pre-drilled.  Minimum 

diameter is 1/4”. 
  

1. Manufacturers: 
a. ITW Buildex, Itasca, IL – Tapcon 
b. Powers Fasteners, Brewster, WY – Tapper 
c. Olympic Fasteners, Agawam, MA – Ruff-Nex Concrete Screw 

 
M. Tape Sealant: 3/4” wide butyl-based tape sealant. 
 
N. Prefabricated Corners:  60 mil thick inside and outside corners fabricated from the roof 

manufacturers standard membrane material. 
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O. Laminated (PVC-Coated) Metal:  25 gauge, G90 galvanized steel sheet metal coated with a 
20-mil membrane on one (1) side.  Color selected from manufacturer’s standard colors. 

 
P. Membrane Securement Plates:  Manufacturer’s standard 2” round steel membrane plate 

that has been tested with their roof system assembly to achieve the specified wind-uplift 
ratings.  All products must meet Factory Mutual 4470 criteria for corrosion resistance. 

 
Q. High Temperature Sealant:  ASTM C920, Type S, Grade NS, Class 25, Use NT, M, G, A 

and O with a service temperature up to 300° F.  For use in through-penetrations firestops. 
 

R. Fasteners:  All fasteners shall be factory-coated steel fasteners to meet Factory Mutual 
4470 criteria for corrosion resistance.  Pull out resistance shall be a minimum of 360 lbs. 
 
1. General: 

 
The fastener thread penetration into or through the substrate shall be as listed 
below.  Edge and end distances shall be as listed below.  The fastener penetration 
shall exclude any drilling point or tapered point. 

 
a. Solid Wood Blocking:  6 x Screw Diameter into the substrate and minimum 

1-1/4” embedment; edge and end distances as required to prevent splitting. 
b. Plywood or OSB Sheathing:  ¾” minimum penetration through the sheathing; 

edge distance 3/8” 
c. Steel Decking:  ¾” through the sheet metal; ½” minimum edge distance. 
d. Concrete:  1” min. embedment; 6 x Screw Diameter edge distance 
e. Masonry or Stone:  1-1/2” min. embedment; 8 x Screw Diameter edge 

distance. 
 
2. Steel Deck: 

 
a. Fasteners to have self-drilling tip.  Fastener tip shall be capable of cutting 

steel deck material of 20-gauge thickness at point of steel deck overlap 
without damage to the fastener tip. 

 
b. Fasteners shall be installed in high flute of steel deck with a minimum of 

one-half inch (1/2”) penetration.  Fasteners shall not extend past the bottom 
of the steel deck (i.e. low rib). 

 
c. Pull-out resistance shall be determined based on the mean value of ten (10) 

pull-outs.  Pull-out resistance must be a minimum of 360 lbs. per fastener. 
 

3. Structural Concrete Deck: 
 

a. Fasteners shall be threaded masonry fasteners.   
 
Fasteners shall be installed per the fastener manufacturer’s requirements.  
Shank size of fastener shall be a minimum of 0.215 inches.  Head size shall 
be a minimum of 0.435 inches in diameter. 

 
b. Fastener shall be treated with coating to meet or exceed Factory Mutual 

4470 criteria for corrosion resistance. 
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c. Where spalling of the deck occurs, spalled area shall be repaired to match 

sound area of underside of deck. 
 
d. Pull-out resistance shall be determined based on the mean value of ten (10) 

pull-outs.  Pull-out resistance must be a minimum of 360 lbs. per fastener. 
 

4. All products shall also be approved by membrane manufacturer. 
 
2.04 REJECTED MATERIALS 
 

A. The Design Professional shall have the right to inspect all materials brought to or stored at 
the job site.  Those materials which do not comply with the above requirements shall be 
removed from the Owner's premises within two (2) hours of verbal notification to the person 
designated by the Contractor to be the lead on-site supervisor.  The verbal notification will 
be by the Design Professional, which will be followed by written confirmation. 

 
PART 3 - EXECUTION 
 
3.01 INSPECTION 
 

A. A pre-job conference including the Design Professional, Owner's Representative, the 
Contractor, the manufacturer's representative and all involved trades shall be conducted 
prior to commencement of the roofing work. 

 
B. Examine the substrate and the conditions under which the work is to be performed.  Do not 

proceed until unsatisfactory conditions have been corrected as required for the material 
application and in accordance with the material manufacturer’s specifications and 
requirements.  Surfaces to receive roofing material components are to be clean, even, 
smooth, dry and free from defects and projections which might adversely affect the 
application.   

 
C. Notify the Design Professional in writing to all conditions which may adversely affect the 

installation and/or performance of the roof system prior to commencing with the work.  
Proceed with installation only after unsatisfactory conditions have been corrected.  
Application of any part of the roofing system shall indicate acceptance of the roof surface 
and acknowledgment of full responsibility for the quality and durability of the roofing. 

 
D. Verify slope prior to installation. 
 
E. Contractor shall verify that work penetrating the roof deck, or which may otherwise affect the 

roofing has been properly completed. 
 
3.02 PREPARATION 
 

A. General:  All surfaces shall be vacuumed prior to commencement of roofing installation.   
 
B. Drainage:  Contractor together with Design Professional shall verify that all drain lines are 

unblocked before starting work.  Any blocked drains shall be cleared by the Owner before 
starting work.  Cover all drains and other openings intended for roof drainage with screens 
to prevent clogging of the drainage system.  During construction, allow for sufficient 
drainage to prevent ponding with possible structural overloading. 
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C. Roof Deck:  All surfaces to receive new roofing materials shall be smooth and even without 
any protrusions. 

 
D. Fasteners:  Contractor is required to run pullout tests to verify conditions of deck or wall 

substrate(s) and to confirm pullout values. 
 
E. Existing Flashing Components:  Remove all existing flashing components of the roof’s 

perimeter and penetrations.  Clean existing surfaces of asphalt or other contaminants where 
contact with roof membrane surfaces is expected.  If the existing surfaces cannot be 
cleaned, ½” plywood or 24 gauge Galvalume can be installed as a separator. 

 
F. Work shall begin at the furthest point from the designated spot where materials are shipped 

to the roof.  Work shall be so scheduled to minimize traffic over newly completed or 
previously renovated roof areas. 

 
3.03 GENERAL 
 

A. Application of the roofing products for installation shall be in accordance with the roofing 
material manufacturer's recommendations and additional requirements of the project 
specifications and drawings. Material manufacturer's recommendations related to weather 
(temperature, moisture, humidity), surface preparation, and shelf life must be observed.  
The effect on the performance of materials, as well as installation costs and production, 
must be considered. 

 
B. Only install as much of the new roofing as can be made weather tight each day, including all 

flashing work. 
 
C. Where possible, roof membrane panels shall be installed in such a fashion to create water-

shedding seams. 
 
D. All work shall be scheduled and executed without exposing the interior building areas to the 

effects of inclement weather.  The building and its contents shall be protected against all 
risks. 

 
E. All surfaces to receive new membrane or flashings shall be thoroughly dry.  Should surface 

moisture occur, the Contractor shall provide the necessary equipment to dry the surface 
prior to application. 

 
F. All new and temporary construction, including equipment and accessories, shall be secured 

in such a manner, at all times, as to preclude wind blow-off or wind damage. 
 
G. All insulation installed in any one day shall be covered, with the complete roof installed the 

same day. 
 

H. Temporary water stops shall be installed at the end of each day's work and shall be 
removed before proceeding with the next day's work.  Temporary water stops shall be 
constructed to withstand protracted periods of inclement weather.  Water stops shall be 
compatible with all materials and shall not emit dangerous or incompatible fumes. 

 
I. The Contractor is cautioned that the roof membrane may be incompatible with certain 

substances. Such materials shall not come into contact with the roof membrane at any time. 
 If such contacts occur, the material shall be cut out and discarded.  The Contractor shall 
consult material manufacturer with respect to material compatibility precautions, and 
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recommendations. 
 
J. Arrange work sequence to avoid use of newly constructed roofing for storage, walking 

surface, and equipment movement.  Where such access is absolutely required, the 
Contractor shall provide all necessary protection and barriers to segregate the work area 
and to prevent damage to adjacent areas.  Plywood protection shall be provided for all new 
and existing roof areas that receive traffic during construction. 

 
K. Liquid materials such as solvents and adhesives shall be stored in accordance with 

requirements of the Safety Data Sheets provided by the respective manufacturer. 
 
L. Contaminants, such as grease, fats, oils, and solvents, shall not be allowed to come into 

contact with the roofing membrane. 
 
M. If any unusual or concealed condition is discovered, stop the work and notify the Design 

Professional immediately in writing. 
 
3.04 CRITERIA FOR ESTABLISHING WHEN INSULATION IS WET 
 

A. The definition of “wet” as it pertains to insulation shall be the moisture determined to be in 
excess of the “Equilibrium Moisture Content” (EMC) as defined by the National Roofing 
Contractors Association, as “the moisture content of a material stabilized at a given 
temperature and relative humidity expressed as a percent moisture by weight.”  When 
material contains more water than its EMC, it shall be defined as wet.  The values of EMC 
shall be based upon research by Carl G. Cash of Simpson Gumpertz & Heger, Inc., of 
Arlington, Massachusetts (which was presented at the Second International Symposium of 
Roofing Technology in September 1985, pages 416 through 427 inclusive).  The EMC 
values shall not exceed 100% over Cash’s printed values for 90% relative humidity at 68º F. 
 Moisture content of materials above these adjusted values will be considered to be 
excessive and to have developed from sources other than ambient humidity equilibrium 
conditions and they shall be classified as wet.  These adjusted values (reflecting up to 100% 
increase over the printed values at 90% relative humidity at 68º F) shall be as follows: 

 
 Material Printed Value Adjusted Value 

1. Cellular Glass 0.2 0.4 
2. Extruded Polystyrene (XPS) 0.8 1.6 
3. Expanded Polystyrene (EPS) 2.0 4.0 
4. Fiberboard 15.0 20.0* 
5. Fiberglass 1.1 2.2 
6. Isocyanurate 3.0 6.0 
7. Perlite 5.0 10.0 
8. Gypsum Fill with Wood 1.7 3.4 
9. Gypsum Fill without Wood 1.6 1.2 

10. Thermo-setting Asphalt 0.4 0.8 
11. Vermiculite 6.6 12.0* 

    
*Less than 100% increase 

 
3.05 ROOF MEMBRANE INSTALLATION 
 

A. Fully adhered roofing systems shall be adhered with membrane manufacturer’s approved 
adhesives, inclusive of manufacturer’s required fasteners and additional fastener 
requirements as indicated on project drawings. 
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B. The width of the roof membrane sheet shall be limited to a maximum of ten feet (10'). 

 
C. The membrane adhesive shall be installed per the membrane manufacturer’s requirements.  

 
Differing insulation facers require specific application methods and quantities of adhesives. 

 
D. Install roof membrane over prepared substrate inclusive of any and all required slip and/or 

separation layers as required by the roof membrane manufacturer, in compliance with local 
and national building codes and loss prevention control by the Owner. 

 
E. Position and unroll roof membrane.  Extend membrane approximately three inches (3") up 

on all vertical surfaces, perimeter walls, etc. 
 
F. Determine the direction of water drainage and the low point of the deck.  The orientation of 

both end and side laps shall be such that the direction of water flow is over the laps.  The 
direction of the laps shall change as the direction of the water flow (slope) changes to avoid 
backwater laps. 

 
G. Cut membrane around any and all roof projections prior to welding roofing membrane sheet 

to roofing membrane sheet. 
 
H. Overlap adjacent roof membrane sheets a minimum of two inches (2").  Membrane end laps 

shall be overlapped a minimum of four inches (4"), or as required by roofing materials 
manufacturer. 

 
I. The roof membrane shall be secured to nailers which are secured to the structural roof deck 

with mechanical anchors suitable for the deck type at all building perimeters and all curbed 
penetrations (see Detail drawings). 

 
J. Attach roof membrane to all flashing components. Installation of the roof membrane system 

shall be inclusive of all accessory and incidental items to obtain membrane manufacturer's 
roof warranty to cover both labor and material as specified. 

 
K. Additional Perimeter Securement  

 
1. The membrane manufacturers approved through-membrane fastening system shall 

be installed at four feet (4') in from the edge of the roof around the entire perimeter 
of the roof area.  Fasteners shall be spaced 12 inches O.C. (see project drawings).  
Additional mechanical attachment may be required by membrane manufacturer, 
specifications, and Building Codes.   

 
L. A membrane manufacturer-approved membrane securement system consisting of either a 

bar fastened 12” O.C. and/or membrane plates fastened 6” O.C. must be installed at 
locations where greater than a one-quarter inch (1/4”) step occurs and/or at locations where 
the net slope difference exceeds 1:12 inch (see project specific installation details).  An 
alternate method to prevent voids below the membrane in tapered insulation valley lines is 
to place the tapered insulation below the flat stock insulation fill layers. 
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3.06 FLASHING INSTALLATION 
 

A. General 
 

1. Install flashings for all roof penetrations as shown on accompanying drawings and 
as required by materials manufacturer, to obtain manufacturer's warranty. Install 
new flashing consisting of laminated metal and/or reinforced roof membrane as 
indicated on the accompanying drawings. 

 
2. Raise roof curb heights and/or parapet/perimeter walls as required to meet the 

minimum base flashing height.  All wood nailer exposed to the interior of the building 
shall be enclosed with 24-gauge Galvalume metal. 

 
3. Secured flashing shall be installed at all intersections of vertical and/or horizontal 

planes, i.e. roof perimeter and roof penetrations or at locations where the net slope 
difference exceeds 1:12 inch.  Flashing height to be not less than eight inches (8"), 
unless indicated otherwise on project detail drawings. 

 
4. Flashing may consist of reinforced thermoplastic membrane and/or of laminated 

metal as approved by the roofing materials manufacturer and acceptable to the roof 
Design Professional. 

 
5. Regardless of the type of flashing utilized, the flashing components shall be 

anchored to the substrate to resist forces a minimum of 150 lbs/ft in any direction. 
Anchors shall be staggered and appropriate for the encountered substrate condition 
or as outlined in project drawings. 

 
6. In cases where openings exist between perimeter conditions and roof deck, prior to 

flashing application, Contractor shall install spray foam insulation material to act as a 
thermal barrier and vapor retarder. 

 
7. Complete new base flashing and penetration flashing work in conjunction with the 

installation of the new roof membrane as required to ensure the roof system is left in 
a watertight condition on a daily basis, and before inclement weather occurs. 

 
B. Laminated Metal Flashing: 

 
1. Where laminated metal flashing is utilized, the laminated metal segments may be 

attached to appropriately installed wood nailers utilizing approved nail anchors or to 
the substrate wall by means of screw anchors, dependent on the substrate 
conditions.  

 
2. For wall anchorage, the point of attachment shall not exceed two inches (2") above 

the new roof line.  Anchor heads shall be sealed with a piece of roof membrane, or 
appropriate self-sealing washers.  In order to allow for lay-flat of the laminated 
metal's horizontal flange, the flange shall be slightly under broken with the outside 
edge broken at a 30-degree angle. 

 
3. For flashing applications where laminated metal flashing is utilized, appropriate 

expansion joints, per enclosed   drawings, shall be constructed.  Expansion joints 
shall be constructed out of un-reinforced material.  Distance between expansion 
joints shall not exceed ten feet (10') in any direction. 
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4. All flashing segments shall be limited in length to ten feet (10'). 
 
5. All metal edges exposed to the elements shall be protected. 
 
6. The installation of cants at the intersection of vertical and horizontal surfaces that 

form inside corners is mandatory. 
 

C. Membrane Flashing (Reinforced): 
 
1. Where reinforced membrane flashing is used, attach membrane flashing to 

horizontal substrate by way of mechanical attachment utilizing nailers and laminated 
metal, and adhere membrane flashing to vertical substrate with approved adhesives. 
 Substrate shall be clean, smooth, non-porous and free of contamination.  Protect 
flashing membrane with slip/separation layers as required by manufacturer. 

 
2. Top of flashing shall be mechanically anchored to substrate utilizing a termination 

bar and approved anchor. 
 
3. For flashing heights greater than 36 inches, intermediate flashings attachment is to 

be the lesser of roof membrane manufacturer’s requirements or 36 inches of 
maximum spacing. 

 
3.07 ROOF MEMBRANE SEAMING 
 

A. Sealing of seams of overlapping adjacent roof membrane sheets or overlap seams between 
flashing components and roof membrane sheets, must be accomplished using hot air 
equipment specified by the membrane manufacturer for the specific membrane type, in strict 
compliance with roof membrane manufacturer's requirements and specifications.  Width of 
membrane seams shall be not less than 1.5 inches regardless of seaming technique. 

 
1. CAUTION:  WHERE SOLVENTS ARE USED TO CLEAN MEMBRANE SEAMS, 

ENSURE PRESENCE OF ADEQUATE SAFETY AND FIRST AID INFORMATION.  
INSTRUCT WELDING OPERATOR AS TO APPROPRIATE AMOUNTS OF HEAT 
TO BE USED.  EXCESSIVE SOLVENT/HEAT WILL CAUSE DAMAGE TO ROOF 
MEMBRANE AND CERTAIN TYPES OF INSULATION MATERIAL.  MINIMIZE 
SOLVENT DISPERSION ON TOP OF ROOF MEMBRANE. 

 
2. VOLTAGE FLUCTUATIONS AND CLIMATIC CONDITIONS WILL AFFECT THE 

TEMPERATURE OF THE HEAT WELDING EQUIPMENT AND SUBSEQUENT 
QUALITY OF THE SEAM.  CONTRACTOR MUST TAKE NECESSARY 
PRECAUTIONS TO ENSURE SEAM QUALITY.  CONTRACTOR SHALL MONITOR 
SEAM QUALITY. 

 
B. Seams shall be probed for integrity and watertightness daily. 
 
C. Where three (3) or more membrane sheets overlap, the T-Joints shall be treated with a 

handheld hot air seaming tool, or other methods as approved by the roof membrane 
manufacturer to ensure continued seam integrity at this point. 

 
D. On-site evaluation of welded seams shall be made daily by the Contractor to assure 

membrane seam weld quality.  One-inch (1") wide cross-section samples of welded seams 
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shall be taken at least three (3) times per day.  Test cuts shall be taken at each start-up of 
welding equipment, mid-point, and at each completion of the welding process.  Correct 
welds display failure from shearing of the membrane prior to separation of the weld.  Weld 
quality is essential.  Adjust equipment settings as necessary to assure quality welds.  Based 
on test cut findings, appropriate membrane seam remedies must be instituted.  All 
membrane test cut locations shall be documented and membrane test cut samples shall be 
labeled and provided to the Design Professional with the required Daily Construction 
Reports.  Additional test cuts of suspect membrane seams shall be taken at the direction of 
the Design Professional or manufacturer’s representative.  Each test cut shall be patched by 
the Contractor at no extra cost to the Owner. 

 
E. Where required by membrane manufacturer and upon completion of the welding and testing 

process, apply seam sealant along the welded seam.  Application of seam sealant shall 
follow immediately after successful seam testing. 

 
F. Where and when requested by the Design Professional, the Contractor shall remove 

sections of seams, indicated by the Design Professional, for testing. 
 
3.08 DRAIN FLASHINGS 
 

A. Roof drain flashing shall be fully adhered, without seams located in drain sump, and 
installed in strict accordance with the membrane manufacturer's requirement and the project 
drawings. 

 
B. During the flashing operation, drain openings shall be protected against debris, etc.  Prior to 

roofing activities, Design Professional and Roofing Contractor shall jointly inspect the 
drainage system to ensure proper drainage.  Any defects in drainage shall be corrected 
immediately and shall be the responsibility of the Owner.  During construction, install drain 
plugs.  Plugs must be removed at the end of each workday or during work stoppage. 

 
C. Conventional Drain Flashing: 

 
1. Drain sumps shall be tapered to the drain for a distance noted on drawings.  In 

cases where a tapered insulation system is utilized, incorporate drain and drain 
flashing into tapered design, to ensure continuity of water flow. 

 
2. Check whether the drain bowl and the drainpipe are attached solidly without cause 

for leakage. 
 
3. Clamp rings/bolts where distorted, damaged, or corroded, shall be replaced.  Where 

appropriate, cut new threads to secure clamp ring. 
 
4. Drain flashing shall be set in a bed of water cut-off mastic.  Water cut-off mastic shall 

be placed in quantities to prevent overflow into drain. 
 
5. Upon completion of roofing activities, check drainpipe, to ensure that drain line is 

free of obstruction.  Any obstructions will be the responsibility of the Roofing 
Contractor. 
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3.09 PRE-FORMED VENT STACK FLASHINGS, VENT STACK & EXHAUST DUCT FLASHING: 
 

A. In cases where the roofing systems manufacturer supplied pre-formed vent stack covers 
and rain caps, their use is allowable contingent upon the Design Professional’s approval. 

 
B. Ensure that the penetration is clean and free of contaminants and protrusions.  The 

penetration material must be compatible with the flashing material. 
 
C. All vent stack covers must be anchored to an acceptable substrate with a minimum of four 

(4) corrosion-resistant fasteners.  All vent stack covers shall be installed per the roofing 
system’s manufacturer’s specifications. 

 
D. In the event of a hot or warm penetration through the roof, the Design Professional shall be 

alerted to the condition. The Contractor shall then consult with the roof system's 
manufacturer as to the manufacturer's recommended detail(s) for flashing this type of 
penetration.  The Contractor shall submit the flashing detail(s) together, with a written 
statement by the roofing systems manufacturer, indicating inclusion of the detail condition 
within the scope of the roof systems warranty, for approval to the Design Professional. 

 
CAUTION:  NEVER USE A WRAP AROUND DETAIL OR A PRE-FORMED VENT STACK 
ON A HOT OR WARM PENETRATION. 

 
E. At existing exhaust vent stack locations, assure functionality of rain caps and rain collars.  

Where rain caps and rain collars are damaged or missing, replace. 
 
3.10 FLUID-APPLIED FLASHING INSTALLATION 
 

A. Prepare the substrate per the manufacturer’s recommendations.  All surfaces shall be clean, 
dry, free of dirt, dust, debris, loose particles, loose paint, rust and other contaminants. 

 
B. Clean new roofing membrane with mineral spirits or all-purpose cleaner which will not 

remove the lacquer coating from the manufacturer.  If the membrane is old or extremely 
soiled seam cleaner should be used to restore the membrane to “like new” condition before 
applying liquid flashing. 

 
C. Clean and prepare metal surfaces to near white metal in accordance with SSPC-SP3 – 

Power Tool Clean.  If power tools are not available, use abrasive paper with a grain size of 
20 to 40 to remove all loose particles including paint flakes and rust. 

 
D. Grind concrete and masonry surfaces with diamond cup wheel to remove laitance and 

contaminants. 
 

E. Lightly sand glass, rigid PVC and plastic surfaces.  Extend surface preparation a minimum 
of 1/8” beyond the termination of the flashing. 

 
F. Wipe metal and glass surfaces with seam cleaner and allow to dry. 

 
G. For repairs or touch-up, wipe previously installed liquid flashing with seam cleaner to clean 

and reactivate the fluid-applied flashing and allow to dry. 
 

H. Prime wood and concrete with fluid-applied flashing primer.  Allow liquid flashing primer to 
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cure completely before applying liquid flashing. 
 

I. Apply painters tape to “picture frame” and mask the outside edge of the detail.  Place the 
tape ¼” beyond where the fluid-applied flashing will terminate. 

 
J. Pre-cut fleece to fit around the penetration.  Vertical flashing pieces must extend 2” from the 

base and horizontal flashing pieces must extend 4” out from the base.  Flashing height 
should be a minimum of 8” where possible. 

 
K. Mix the fluid-applied flashing material in accordance with the manufacturer’s 

recommendations. 
 
L. Apply the fluid-applied flashing material to the clean prepared surface with a small ½” nap 

roller with rounded edges. 
 
M. Apply 55 mils of fluid-applied flashing material evenly onto the substrate and terminate onto 

the inside edge of the painter’s tape.  Place the fleece into the wet fluid-applied flashing 
taking care to remove any air bubbles and wrinkles.  Terminate the fluid-applied flashing 
fleece ¼” inside edge of the painters tape.  Apply additional fluid-applied flashing material at 
overlaps between the fleece layers. 

 
N. Immediately apply 25 mils of additional fluid-applied flashing material to fully saturate the 

fleece.  Extend fluid-applied flashing onto the inside edge of the painters tape.  Remove the 
painters tape immediately after the fluid-applied flashing application. 

 
O. Complex and irregular shapes such as nuts, bolts, etc. may require an additional 25 mil 

thick application of fluid-applied flashing to ensure full coverage.  Wait one hour before 
applying the additional coat.  

 
3.11 WALKWAY INSTALLATION 
 

A. Walkways shall be installed around roof top units and at access points where indicated on 
project drawings. 
 

B. Walkway material shall consist of reinforced thermoplastic membrane sheet with embossed 
surface for non-skid performance.  The walkway membrane material shall be of the same 
quality as the roof membrane material.  Walkway shall be a minimum of 36 inches wide.  
Walkway membrane shall be attached to the roofing membrane by means of roof-system-
manufacturer-approved adhesive and shall have a continuous two-inch (2") wide hot-air 
weld around the perimeter.  Constructed seams shall be of the same quality as seams 
constructed between roof membrane sheets, inclusive seam sealant, to prevent any ingress 
of moisture and/or foreign particles between the roof membrane and the walkway 
membrane. 

 
C. The walkway shall not be installed over membrane seams inclusive of flashing seams.  A 4” 

wide space shall be left at all seam locations in order to allow for the inspection and repair of 
any seams.  In addition, the maximum length of walkway shall be limited to 10’ without a 4” 
wide space between adjacent walkway sheets.  In addition, a 4” wide space shall be 
provided between adjacent walkway sheets when walkways are installed side-by-side. 
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3.12 COMPLETION 
 

A. Correction of Work: 
 

1. Work which does not conform to specified requirements including tolerances, slopes 
and finishes shall be corrected and/or replaced as directed by Design Professional 
at Contractor's expense without extension of time.  Therefore, Contractor shall also 
be responsible for cost of correction to any work affected by or resulting from 
corrections to work of this section. 

 
2. Rejection of Damaged Work 

 
a. Roofing Contractor, jointly with Design Professional and roofing material 

manufacturer's representatives, shall investigate completed sections of work. 
b. Damaged roofing components and work will be rejected. 
c. Replace damaged roofing components or work with new brand materials.  

Replacement will be at Contractor’s expense. 
 

B. Site clean-up, including both interior and exterior building areas that have been affected by 
construction, shall be restored to pre-construction condition. 

 
All landscaped areas affected by construction activities shall be raked clean, seeded, or 
restored to pre-construction condition. 

 
C. All manufacturers’ on-site inspection reports shall be submitted prior to final payment. 
 
D. All guaranties, as required in Part 1 of this specification, shall be submitted for approval prior 

to final payment. 
 
 

END OF SECTION 07 54 00 - THERMOPLASTIC MEMBRANE ROOFING 
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07 62 00 
SHEET METAL FLASHING AND TRIM 

 
PART 1 –GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. The provisions of the General Conditions and the Sections included under Division 1, 
General Requirements, are included as a part of this Section as though bound herein. 

 
1.02 SCOPE OF WORK 
 

A. It is the intent of this specification to provide sheet metal flashing and trim that is 
integrated with the roof and wall system, to provide a weather-resistant building 
envelope system.  The sheet metal flashing and trim must be able to withstand the 
applicable live (i.e. wind) and dead loads. 
 

B. Items covered by this specification section: 
 

1. Counterflashings and Receivers 
2. Roof Edge Metal Systems 
3. Coping Systems 
4. Miscellaneous Sheet Metal Flashing 

 
1.03 UNIT PRICE WORK 
 

A. The following work shall be added or deleted on a unit price basis in accordance with the 
requirements of Section 00 41 13.  Where required, the scope of work per unit price shall 
be jointly assessed and agreed upon between the Design Professional and the 
Contractor. 

 
1. N/A 

 
1.04 RELATED SECTIONS 
 

Division 1 General Requirements 
02 41 19 Selective Demolition 
07 54 00 Thermoplastic Membrane Roofing 
26 41 13 Lightning Protection for Structures 

 
1.05 REFERENCES 
 

A. American Society of Civil Engineers (ASCE) 
1. Document ASCE 7-16, Minimum Design Loads for Buildings and Other 

Structures. 
 

B. American Society of Testing and Materials (ASTM) 
1. ASTM A755 – Standard Specification for Steel Sheet, Metallic Coated by the 

Hot-Dip Process and Prepainted by the Coil-Coating Process for Exterior 
Exposed Building Products. 

2. ASTM A792 – Standard Specification for Steel Sheet, 55 % Aluminum-Zinc Alloy-
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Coated by the Hot-Dip Process. 
 

C. American National Standards Institute/Single-Ply Roofing Industry (ANSI/SPRI) 
1. ANSI/SPRI ES-1 - Wind Design Standard for Edge Systems Used with Low 

Slope Roof Systems 
 

D. FM Global 
1. Data Sheet 1-49 – Perimeter Flashing 

 
E. National Roofing Contractors Association (NRCA) 

1. NRCA Guidelines for Architectural Metal Flashings 
 

F. Sheet Metal and Air Conditioning Contractors National Association, Inc. (SMACNA) 
1. Architectural Sheet Metal Manual. 

 
1.06 DEFINITIONS 
 

A. Shop or Field-Formed Sheet Metal:  Include components that will be formed or 
fabricated in the field or at the contractor’s shop.  Fabrication of sheet metal flashing and 
trim is predominantly by press brake-forming. 

 
B. Prefabricated or Manufactured Sheet Metal: Items that are plant manufactured and 

ready for installation upon receipt. 
 
1.07 PERFORMANCE REQUIREMENTS 
 

A. General:  Install sheet metal flashing and trim to withstand wind loads, structural 
movement, thermally induced movement, and exposure to weather without failing, 
rattling, leaking, and fastener disengagement. 

 
B. Wind Resistance:  Fabricate and install flashings to comply with recommendations of FM 

Global Loss Prevention Data Sheet 1-49 and ASCE 7 for the following zones: 
 

1. Zone 1 (Field Areas) – Wind Pressure = +12.0/-32.0 psf 
2. Zone 2 (Perimeter Areas) – Wind Pressure = +10.0/-51.0 psf 
3. Zone 3 (Corner Areas) – Wind Pressure = +10.0/-69.0 psf 
4. Zone 4 (Wall Field Areas) – Wind Pressure = +24.0/-26.0 psf 
5. Zone 5 (Wall Corner Areas) – Wind Pressure = +24.0/-41.0 psf 

 
All roof edge metal systems must be tested per ANSI/SPRI ES-1 to verify that the 
system can withstand the specified wind pressures with a factor of safety of 2.0.  All 
other components shall be fabricated and installed to withstand the specified wind 
pressures with a factory of safety of 2.0. 

 
C. Thermal Movement: Provide sheet metal flashing and trim that allows for thermal 

movements resulting from the following maximum change in ambient and surface 
temperatures by preventing buckling, opening of joints, hole elongation, overstressing of 
components, failure of joint sealants, failure of connections, and other detrimental 
effects.  Provide clips that resist rotation and avoid shear stress as a result of sheet 
metal and trim thermal movements.  Base engineering calculations on surface 
temperatures of materials due to both solar heat gain and nighttime-sky heat loss. 
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1. Temperature Change: 120 degrees F., ambient and 200 degrees F., material 

surfaces. 
 

D. Water Infiltration:  Provide sheet metal flashing and trim that do not allow water 
infiltration into the building in driving rain conditions. 

 
1.08 REUTILIZED MATERIALS 
 

The following items shall be assumed to be fully salvageable and reusable: 
 

1. N/A 
 

1.09 SUBMITTALS 
 

Submit in accordance with Section 01 33 00: 
 

A. Product Data: 
 

1. Submit manufacturer’s product data, installation instructions, color chart, and 
general recommendations for each type of material, accessory, and product 
specified. 

 
B. Shop Drawings: 
 

1. Identify material, thickness, and finish for each item and location in project. 
2. Details for forming sheet metal flashing and trim, including profiles, shapes, 

seams, and dimensions.  Note:  These are reviewed only for conformance with 
the specification requirement.  The contractor is responsible to verify the field 
conditions. 

3. Details for fastening, joining, supporting, and anchoring sheet metal flashing and 
trim, including fasteners, clips, cleats, and attachments to adjoining work. 

 
C. Product Samples: 

 
1. Sheet Metal Color Samples: Provide physical samples of the material with 

painted finish for color selection. 
2. Shop-Formed Material: Provide 6” square material sample for each material that 

is to be an exposed finish. 
3. Manufactured Sheet Metal:  Provide a 12” long assembly sample for each item. 
 

D. Product Test Reports: 
 
1. Provide report showing the proposed edge metal system has been tested by an 

independent testing lab per ANSI/SPRI ES-1 to pressures exceeding the 
pressures specified in 1.07 Performance Requirements of this specification 
section. 

 
E. Sample Warranty: 
 

1. Provide sample warranty per the project specification. 
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1.10 DELIVERY, STORAGE, AND HANDLING 
 

A. Protect materials from weather, deformation, and other damage during delivery, storage, 
and handling. 

 
B. Unload, store, and install sheet metal flashing materials and fabrications in a manner to 

prevent bending, warping, twisting, and surface damage. 
 
C. Stack materials on platforms or pallets, covered with opaque tarps to prevent 

condensation.  Do not store sheet metal flashings and trim materials in contact with 
other materials that might cause staining, denting, or other surface damage. 

 
D. Protect strippable protective covering on sheet metal flashing and trim from exposure to 

sunlight and high humidity, except to the extent necessary for the period of sheet metal 
flashing and trim installation.  Remove strippable protective covering after installation is 
complete. 

 
1.11 WARRANTY 

 
A. Material Manufacturer Responsibility: 

 
1. Finish Warranty: The material manufacturer shall agree to repair finish or replace 

manufactured roof accessories that show evidence of deterioration of factory-
applied finishes within the specified warranty period. 

 
a. Kynar 500 Finish:  Deterioration includes, but is not limited to, the 

following: 
 

i. Color fading more than 5 Hunter units when tested according to 
ASTM D-2244. 

ii. Chalking in excess of a No. 8 rating when tested according to 
ASTM D-4214. 

iii. Cracking, checking, peeling, or failure of paint to adhere to bare 
metal. 

 
b. Warranty Period:  20-years 

 
2. Wind Resistance Warranty:  The coping cap and edge metal system shall be 

supplied by the Thermoplastic Membrane Roof System Manufacturer and 
included in the Full-System Warranty for the Thermoplastic Membrane Roof 
System as specified in Section 07 54 00. 

 
1.12 QUALITY ASSURANCE 
 

A. Source Limitations:  Obtain sheet metal materials, edge metals, and accessories from a 
single manufacturer for each product required, unless approved by the Design 
Professional. 

 
B. Sheet Metal Standard:  SMACNA – Architectural Sheet Metal Manual and NRCA 

Guidelines for Architectural Metal Flashings.   
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C. Contractor Qualifications:  A firm that has been engaged in sheet metal for a minimum of 

five (5) years. 
 
D. Manufacturer Qualifications:  A firm that has been engaged in sheet metal fabrication for 

a minimum of ten (10) years.   
 
E. Environmental Standard:  Manufacturer and contractor shall conform to Federal, State, 

and Local V.O.C. (Volatile Organic Compound) Regulations in area where the project is 
located.  Notify Design Professional in writing if variations to the Contract Documents are 
required to comply with these regulations. 

 
PART 2 – PRODUCTS 
 
2.01 SHEET METALS  
 

A. Pre-Painted Steel Sheets and Finishes for Manufactured Systems:  Steel sheets coated 
by the hot-dip process and prepainted by the coil coating process to comply with ASTM 
A-755. 

 
1. Aluminum Zinc Alloy-Coated Steel Sheet (Galvalume):  ASTM A-792, Class 

AZ50 coating designation, Grade 40 (Class AZM150 coating designation, Grade 
275); structural quality. 

2. Material Thickness:  24-Gauge Minimum, unless noted otherwise. 
3. Exposed Finish: 

 
a. High Performance Organic Finish:  Prepare, pre-treat, and apply coating 

to exposed metal surfaces to comply with coating and resin 
manufacturer’s written instructions. 

 
b. Fluoropolymer 2-Coat System:  Manufacturer’s standard 2-coat, thermo-

cured system consisting of specially formulated inhibitive primer and 
fluoropolymer color topcoat containing not less than 70 percent 
polyvinylidene fluoride resin by weight; complying with physical properties 
and coating performance requirements of AAMA 2605, except as 
modified below: 

 
i. Humidity Resistance:  2,000 hours 
ii. Salt Spray Resistance:  2,000 hours 

 
c. Color:  Selected by Owner from Manufacturer’s Standard Colors 

 
B. Laminated Sheet Metal 

 
1. Base Metal:  25-gauge steel with G-90 galvanized coating. 
2. Thermoplastic Coating:  Roof system manufacturer’s thermoplastic membrane 

material permanently bonded to substrate. 
3. Color:  Selected by Owner from Manufacturer’s Standard Colors 
4. Manufacturers:   

a. Roof System Manufacturer 
 



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Sheet Metal Flashing and Trim 
2027 Roof Replacement at Coffman High School  07 62 00 - 6 
Project Number:  DOH43-002-06 

2.02 ROOF EDGE FLASHING 
 

A. Manufactured Edge Metal System: 
 

1. Retainer Clip:  24-gauge galvanized steel. 
2. Fascia:  24-gauge Galvalume 
3. Accessories:  Provide manufacturer’s standard accessories for the edge metal 

system.  The accessories shall include, but not limited to, welded corner units, 
spill-out scuppers, extenders, and closures. 

4. Manufacturers: 
a. Metal-Era; Waukesha, Wisconsin (Perma-Tite System 200) 
b. Pac-Clad Peterson Aluminum Corporation; Elk Grove Village, IL (Pac-Loc 

Fascia 2000) 
c. W.P. Hickman Company; Asheville, North Carolina (Econosnap) 

 
2.03 COPING CAPS 
 

A. Manufactured Coping System – Cantilevered coping cap system designed to cantilever 
over EIFS, brick, and other façade systems with fastening only required in the top of the 
wall. 
 
1. Retainer Clip:  12” wide, 20-gauge Galvanized anchor clips and 16-gauge 

Galvanized Saddle Clip locked to anchor clip. 
2. Coping Cap:  22-gauge Galvalume.  The coping cap shall be sloped to the 

interior of the roof. 
3. Accessories:  Provide manufacturer’s standard accessories for the edge metal 

system.  The accessories shall include, but not limited to, welded corner units, 
spill-out scuppers, extenders, and closures. 

4. Manufacturers: 
a. Metal-Era, Waukesha, Wisconsin (Perma-Tite Cantilever Coping – 

Saddle Version Tapered) 
b. W.P. Hickman Company; Asheville, North Carolina (Permasnap 

Cantilever Coping – Saddle Version) 
 

2.04 COUNTERFLASHING 
 

A. Shop-Formed Counterflashing: 
1. Material:  24-gauge Galvalume with Kynar 500 finish 
2. Length:  10 feet  

 
B. Receivers: 

1. Material:  24-gauge type 304 stainless steel 
2. Finish:  Mill 
3. Length:  10 feet 

 
2.05 STORM COLLAR 
 

A. 26-gauge stainless steel flashing with soldered seams.  Flashing shall provide a 
perimeter skirt to provide a minimum 3” overlap of a curb cover of roof flashing. 
 
1. Material:  26-gauge stainless steel 
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2. Finish:  Mill 
3. Manufacturer: 

a. SBC Industries; Opa Locka, FL (Umbrella Bell Cap) 
b. Or Approved Equal 

 
2.06 ACCESSORIES 

 
A. General:  Provide materials and types of fasteners, protective coatings, separators, 

sealants, and other miscellaneous items as required for complete sheet metal flashing 
and trim installation. 
 

B. Fasteners:  Same metal as flashing or sheet metal, or other non-corrosive metal.  Match 
finish of exposed heads with material being fastened.  Provide wood screws, annular 
threaded nails, self-tapping screws, self-locking rivets and bolts, and other suitable 
fasteners designed to withstand design loads. 
a. Masonry Fasteners:  1/4” screw-type masonry anchor. 
b. Sheet Metal Fasteners:  #14 Self-drilling, self-tapping, stainless steel screws. 
c. Locking Fasteners with Sealing Washers: 5/16” bolt and sleeve fastener with a 

sealing washer.  Fab-Lok or equal. 
d. Blind Fasteners:  1/8” stainless steel pop-rivet. 
e. Wood Fasteners:  #10 pancake head screw or 1-1/2” ring-shanked hot-dipped 

galvanized roofing nails for areas where membrane is installed over the 
fasteners. 

f. Gutter Straps  
i. Into Fascia: Stainless steel #10 metal-to-wood screw with sealing 

washers. 
ii. Strap to Gutter: Stainless steel 1/4" bolt and locking nut. 

g. Where fasteners will be in contact with treated wood with preservative chemicals, 
provide fasteners and anchorage that are stainless steel or with a coating 
recommended by the manufacturer for use with treated woods and pass FM 
4470 for corrosion resistance. 

h. Expanding type anchors are not permitted. 
 

C. Sealing Washers:  Composite stainless-steel washer with 0.060” EPDM bonded to the 
washer.  These shall be utilized at all exposed fastener locations. 
 

D. Metal Lap Sealant:  Polyisobutylene; extrudable sealant, non-migratory, nondrying, and 
non-skinning synthetic elastomer sealant.  Comply with ASTM C919, ASTM E90, AAMA 
809.2, or Federal Specification TTC-598-b Type 1. 

 
1. Use Locations:  Concealed metal overlap joints. 
2. Primer:   
3. Manufacturers: 

 
a. Sika Corp., Madison Heights, MI – Sikalastomer 511 
b. Triangle Fastener Corp., Pittsburgh, PA – TFC Butyl 
c. Pecora Corp., Harleysville, PA – BA-98 

 
E. Sealant:  A one or two component polyurethane-based, non-sag elastomeric sealant.  

Comply with ASTM C920, Type S, Grade NS, Class 25. 
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1. Use Locations:  Exposed and concealed exterior sealant joints. 
2. Color:  To be selected by Owner from manufacturer’s standard colors. 
3. Primer:  Manufacturer’s primer to be utilized on all joints submerged in water and 

on substrate materials recommended by the sealant manufacturer. 
4. Manufacturers: 

a. BASF, Shakopee, MN – MasterSeal NP1 or NP2 
b. Sika Corp., Madison Heights, MI – Sikaflex 1a or 2c 
c. Schnee-Morehead, Irving, TX – Permathane SM 7108 
d. Pecora Corp., Harleysville, PA - DynaTrol I-XL 

 
F. Metal Accessories:  Provide sheet metal clips, straps, anchoring devices, and similar 

accessory units as required for installation of work, matching or compatible with material 
being installed, non-corrosive, size and gauge required to resist the specified loads. 

 
G. Tape Sealant:  A 100% solids, asbestos-free butyl tape sealant that is highly rubbery, 

tacky, reinforced compound designed for sealing metal lap joints.  Complying with AAMA 
804.3, AAMA 807.3, or Federal Specification TT-C-1796A, Type II, Class B. 

 
1. Use Locations:  Concealed metal overlap joints. 
2. Size:  ¾” wide x 3/16” thick min. 
3. Primer:  Manufacturer’s primer to be utilized on all joints submerged in water and 

on substrate materials recommended by the sealant manufacturer. 
4. Manufacturers: 

a. Schnee-Morehead, Irving, TX – Tacky Tape 
b. GSSI Sealants, Harleysville, PA – MB-10A Sealant Tape 
c. Tremco Commercial Sealants & Waterproofing, Beachwood, OH - ET 675 

Tape 
 

H. High Temperature Sealant:  One component, fire-rated elastomeric neutral, moisture 
cure silicone sealant for use in through-penetrations firestops.  Complying with ASTM 
C920, Type S, Grade NS, Class 25. 

 
1. Use Locations:  Exposed exterior joints exposed to high temperatures. 
2. Color:  To be selected by Owner from manufacturer’s standard colors. 
3. Primer:  Manufacturer’s primer to be utilized on all joints submerged in water and 

on substrate materials recommended by the sealant manufacturer. 
4. Manufacturers: 

a. Sika Corp., Madison Heights, MI – Sikasil WS-295 
b. Pecora Corp., Harleysville, PA – 864 NST 
c. Rectorseal, Houston, TX – Metacaulk 835+ 

 
PART 3 – EXECUTION 
 
3.01 INSPECTION 
 

A. Examine all substrates to receive sheet metal flashings and trim.  If any unsatisfactory 
conditions exist, the Design Professional shall be notified and no work shall proceed until 
unsatisfactory conditions are corrected. 
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3.02 PREPARATION 
 

A. Coordinate all work closely with Design Professional as it relates to the installation of the 
sheet metal flashing and trim.  Sheet metal flashing and trim will be installed as identified 
in the project specifications and drawings. 

 
B. Metal Protection:  Where dissimilar metals will contact each other or corrosive 

substrates, protect against galvanic action by providing a permanent separation layer as 
recommended by the material manufacturers. 

 
3.03 INSTALLATION 
 

A. General: 
 

1. Except as otherwise indicated, comply with manufacturer’s installation 
instructions and recommendations, with SMACNA – “Architectural Sheet Metal 
Manual”, and NRCA Guidelines for Architectural Metal Flashings. 

2. Install work with provisions for thermal expansion of gutters, flashings, gravel 
stops, coping, fascia, and other items exposed for more than 10 feet continuous 
length.  Maintain a watertight installation at expansion joint seams.  Locate gutter 
expansion joints where indicated, or if not indicated, at a maximum of 50’ on-
center. 

3. Torch cutting or abrasive grinding of sheet metal flashing and trim is not 
permitted. 

4. Sheet metal work shall be watertight and weathertight; lines, breaks, and angles 
sharp and true, plain surfaces free from waves and buckles.  Workmen shall be 
experienced in the trade and thoroughly capable of performing the work in 
accordance with these requirements. 

5. Seal joints with metal lap sealant as required for watertight construction. 
 

B. Roof Edge Flashing: 
 

1. Install as recommended by the manufacturer. 
2. The top of all walls shall be covered with waterproofing membrane prior to the 

installation of the edge metal system. 
3. If fasteners penetrate the horizontal portion of the membrane, tape sealant shall 

be installed on the membrane at each fastener location. 
4. The base clip shall be set in a bead of sealant in order to prevent water from 

penetrating under the roof edge flashing. 
5. Provide splice plates and other accessories required for complete installation. 
 

C. Coping Caps: 
 

1. Install as recommended by the manufacturer. 
2. The top of all walls shall be covered with waterproofing membrane prior to the 

installation of the edge metal system. 
3. If fasteners penetrate the horizontal portion of the membrane, tape sealant shall 

be installed on the membrane at each fastener location. 
4. Provide splice plates and other accessories required for complete installation. 
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D. Counterflashing: 
 

1. Counterflashings shall be installed as a removable, slip-type, surface mounted or 
reglet type counterflashing.  Surface-mounted counterflashings are only to be 
used with permission of Design Professional. 

2. Counterflashing shall be fabricated and installed to prevent horizontal surfaces 
that can pond water. 

3. Counterflashing shall extend a minimum of 4” below top of base flashing and 
overlap 4” at the vertical joints. 

4. Slip-type counterflashings shall extend vertically behind the existing flashing 
components a minimum of 3” to prevent wind-driven rain.  Slip-type 
counterflashings shall be secured 16” on-center with the appropriate fastener 
with sealing washer. 

5. Reglet-type counterflashing shall extend into the reglet a minimum of 1-1/2”.  The 
counterflashing shall be secured with the appropriate type fastener with sealing 
washers at 16” on-center.  

6. Surface mounted counterflashings shall be installed into tape sealant and 
secured 12” on-center with the appropriate fastener with sealing washer.  

7. Removable counterflashings shall be installed into a receiver and shall be 
secured 16” on-center. 

8. The bottom edge of the counterflashing shall be formed tight against the roofing 
material but shall not cut into the roof material. 

9. The counterflashing shall have end caps installed at all terminations. 
 

E. Miscellaneous Metal Flashing: 
 

1. Overlap joints a minimum of 4 inches and bed laps in metal lap sealant. 
2. Seal work projecting through or mounted on roofing with roof system 

manufacturer-approved sealant materials and make weathertight. 
 

3.04 COMPLETION 
 

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and 
weathering.  

 
B. Clean off excess sealants. 
 
C. Remove temporary protective coverings and strippable films as sheet metal flashing and 

trim are installed.  On completion of installation, clean finished surfaces, including 
removal of unused fasteners, metal filings or cuttings, pop rivet stems, and pieces of 
metal flashing.  Maintain a clean condition during construction. 

 
D. Replace sheet metal flashing and trim that have been damaged or that have deteriorated 

beyond successful repair by finish touchup or similar minor repair procedures. 
 
E. Work that does not conform to specified requirement including tolerances and finishes, 

shall be corrected and/or replaced as directed by the Design Professional, at 
Contractor’s expense, without extension of time.  Contractor shall also be responsible for 
cost of corrections to any Work affected by or resulting from correction to work of this 
Section. 

END OF SECTION 07 62 00 – SHEET METAL FLASHING AND TRIM 
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07 72 00 
ROOF ACCESSORIES 

 
PART 1 –GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. The provisions of the General Conditions and the Sections included under Division 1, 
General Requirements, are included as a part of this Section as though bound herein. 

 
1.02 SCOPE OF WORK 

 
A. Items covered by this specification section: 
 

1. Roof Curbs 
2. Pipe Supports 
3. Duct Supports 
4. Splash Blocks 
5. Accessories 

 
1.03 UNIT PRICE WORK 
 

A. The following work shall be added or deleted on a unit price basis in accordance with the 
requirements of Section 00 41 13.  Where required, the scope of work per unit price shall be 
jointly assessed and agreed upon between the Design Professional and Contractor. 

 
1. N/A 

 
1.04 RELATED SPECIFICATIONS 
 

Division 1  General Requirements 
02 41 19 Selective Demolition 
05 30 23.01 Steel Deck Repair 
06 10 53.01 Rough Carpentry for Roofing 
07 22 16 Roof Board Insulation 
07 54 00 Thermoplastic Membrane Roofing 

 
1.05 REFERENCES 

 
A. American Institute of Steel Construction (AISC) 

1. S342L – Load and Resistance Factor Design Specification for Structural Steel 
Buildings 

 
1.06 DEFINITIONS 
 

1 Roofing Terminology:  See ASTM D 1079 and glossary in NRCA’s “The NRCA 
Waterproofing Manual” for definition of terms related to roofing work in this section. 

 
1.07 PERFORMANCE REQUIREMENTS 

 
A. Roof accessories shall withstand exposure to weather and resist thermally induced 
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movement without failure, rattling, leaking, or fastener disengagement due to defective 
manufacture, fabrication, installation, or other defects in construction. 

 
1.08 REUTILIZED MATERIALS 
 

The following items shall be assumed to be fully salvageable and reusable: 
 

1. N/A 
 

1.09 SUBMITTALS 
 
Submit in accordance with Section 01 33 00: 

 
A. Product Data: 

 
1. Submit manufacturer’s product data for each type of accessory and product 

specified.  
 

B. Material Safety Data Sheets (MSDS): 
 

1. Submit an MSDS sheet for each material that will be utilized on-site. 
 

C. Pipe Support Design Data: 
 

Submit engineering calculations for each type and size of piping demonstrating that the 
proposed support does not exceed 2.0 psi of pressure on the roof surface.  

 
D. Closeout Submittals: 

 
1. Operation and Maintenance Data:  For roof accessories to include in operation and 

maintenance manuals. 
2. Warranty:  Special warranty specified in this Section. 

 
1.10 QUALITY ASSURANCE 
 

A. Source Limitations:  Obtain each material and accessories from a single manufacturer for 
each product required, unless approved by the Design Professional. 
 

B. Where manufactured systems are specified, other field fabricated or shop/field fabricated 
substitutions will not be accepted, unless otherwise approved by the Design Professional. 

 
C. Environmental Standard:  Manufacturer and contractor shall conform to Federal, State, and 

Local V.O.C. (Volatile Organic Compound) Regulations in area where the project is located. 
 Notify Design Professional in writing if variations to the Contract Documents are required to 
comply with these regulations. 

 
1.11 DELIVERY, STORAGE, AND HANDLING 

 
A. All products delivered to the site shall be in the original unopened containers, wrappings, or 

crating.  Storage areas will be defined by Design Professional. 
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B. Material shall be located on site in manner that overloading of any of the individual framing 
members does not occur. 
 

C. Handle all materials to prevent damage.  Materials shall be secured in a safe manner to 
prevent damage. 
 

D. Store temperature susceptible materials in a dry and heated area between 60o F and 80o F. 
 If exposed to lower or higher temperatures, the material shall be discarded and new 
material provided at no cost to the Owner. 

 
E. All flammable materials shall be stored in a cool, dry area away from sparks and open 

flames.  Closely follow precautions/instructions outlined on container or supplied by 
manufacturer/supplier (MSDS sheets).   

 
1.12 WEATHER LIMITATIONS ON WORK 

 
A. At ambient temperatures of 40 degrees F and below, including wind-chill, precautions must 

be taken to ensure that temperature-susceptible materials maintain their minimum 
acceptable temperature at the point of application as recommended by the roofing materials 
manufacturer. 

 
1.13 PROJECT CONDITIONS (CAUTIONS AND WARNINGS) 
 

A. Contractor shall implement all necessary precautions to prevent debris or 
materials/equipment from becoming airborne due to wind conditions anticipated at the site.  
All roof removal materials shall be removed from the roof by an enclosed chute to the 
ground level. Contractor shall conform to all regulations and precautions as required by 
applicable safety organizations. 

 
PART 2 – PRODUCTS 
 
2.01 PIPE AND DUCT SUPPORTS 
 

A. Material Properties: 
1. Base:  Injection molded high density/high impact polypropylene with UV-inhibitors 

and antioxidants or Polycarbonate 
2. Rods:  ½” diameter, Hot-dipped galvanized 
3. Roller:  Cast-iron, Hot-dipped galvanized OR Polycarbonate 
4. Accessories:  Pipe strap 
5. Hardware:  Hot-dipped galvanized 

 
B. Manufacturers: 

1. Portable Pipe Hangers – Houston, TX – SS8-R, PP10-R, PS-1-2, PHP-D Enclosed 
2. MIRO Industries, Inc. – Heber City, UT, 3-RAH-7, 5-RAH-7, 6H, 6DS - Enclosed 

 
2.02 ROOF CURBS 
 

A. Internally reinforced roof-curb units capable of supporting superimposed live and dead 
loads, including equipment loads and other construction indicated on Drawings; with welded 
or mechanically fastened and sealed corner joints, and integrally formed deck-mounting 
flange at perimeter bottom. 
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B. Manufacturers: 
 

1. LMCurbs; Longview, TX 
2. KCC International, Inc.; Louisville, KY 
3. Roof Curb Systems; Trenton, GA 
4. Greenheck Fan Corporation; Schofield, WI 
5. Thybar; Addison, IL 

 
C. Size:  Coordinate dimensions with roughing-in information on Shop Drawings of equipment 

to be supported or size to fit existing equipment. 
 

D. Loads:  As indicated. 
 
E. Material:  18-gage galvanized (G-90) steel. 

 
F. Construction: 
 

1. Insulation:  Factory insulated with 1 1/2-inch thick minimum fiberglass insulation. 
2. Liner:  Same material as curb, of manufacturer’s standard thickness and finish. 
3. Factory-installed wood nailers at top of curb, continuous around curb perimeter and 

cap with counterflashing.  Coordinate with roofing contractor. 
4. On ribbed or fluted metal roofs, form deck-mounting flange at perimeter bottom to 

conform to roof profile. 
5. Fabricate curbs to minimum height of 12 inches unless otherwise indicated. 
6. Top Surface:  Level around perimeter with roof slope accommodated by sloping the 

deck-mounting flange. 
 

2.03 SPLASH BLOCKS 
 
A. Material Properties: 

• Compressive Strength:  6,500 psi 
• Unit Weight:  150 lbs/ft3 
• Dimensions:  2-3/8” thick, 24” long, and 12” wide. 

 
B. Manufacturers: 

• Sunny Brook Pressed Concrete Co., Kent, OH 
• Oberfield’s Inc., Delaware, OH  
• Hanover Architectural Products 
• Oldcastle Precast, Inc. 
• Modern Precast, Inc. 
• Wilbert Precast, Inc. 

 
PART 3 – EXECUTION 
 
3.01 EXAMINATION 
 

A. Examine the available construction drawings and field verify all member sizes, spacing, and 
locations.   
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B. Notify the Design Professional of any conditions that will affect the installation of the 
accessory immediately.  Do not proceed with work until the deficiency has been corrected.  

 
3.02 PIPE SUPPORT SYSTEM 
 

A. The contractor shall provide engineering calculations from the pipe support manufacturer for 
each type of pipe and pipe support.  The design shall include a minimum factor of safety of 
2.0 for the load on each pipe support.  The maximum uniformly distributed load on the roof 
system shall be 2.0 psi.  The maximum spacing shall be 8’ on any pipe. 
 

B. Locate pipe supports at a maximum spacing of 8’ on-center unless the engineering 
calculations indicate that the pipe supports need to be located closer in order to not exceed 
the specified load limits.  Additional supports are required at changes in directions, valves, 
and equipment.  

 
C. Roof system manufacturer approved protection membrane or pads shall be installed under 

each pipe support.  The pipe supports shall be adhered to the roof protection membrane or 
pad with an adhesive approved by the pipe support and roof system manufacturer. 

 
D. The pipe supports shall be installed onto the previously installed roof protection membrane 

or pads.  The pipe supports shall be adjusted so that the load of the pipe is evenly 
distributed over the supports.  All pipe support stands shall have a semi-circular clamp 
installed over the pipe and attached to the support base. 

 
E. If the threaded rods extend more than ½” above the securing nut, the excessive material 

shall be trimmed off to within ½” above the securing nut. 
 

3.03 ROOF CURB 
 

A. Provide and install additional framing as required to support the roof curb. 
 
B. Install the roof curb per the project drawings and specifications.  Note:  The curb shall be 

free floating and shall not be fixed.  
 
3.04 COMPLETION 

 
A. Clean all exposed surfaces in accordance with manufacturer’s instructions.  Touch up 

damaged finishes. 
 
B. Provide the Owner’s operating instructions and accessories for all systems. 
 

 
END OF SECTION 07 70 00 ROOF ACCESSORIES 
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22 14 26.13 
ROOF DRAINS 

 
PART 1 –GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. The provisions of the General Conditions and the Sections included under Division 1, 
General Requirements, are included as a part of this Section as though bound herein. 

 
1.02 SCOPE OF WORK 
 

A. Work of this section shall provide Owner with new roof drains at existing drain locations, 
repair of deteriorated drains, and to provide roof drain extensions.  The roof drains shall 
be connected into the existing interior storm drainage system. 

 
B. Items covered by this specification section: 
 

1. Roof Drains 
2. Drain Extensions 
3. Accessories 

 
1.03 UNIT PRICE WORK 
 

A. The following work shall be added or deleted on a unit price basis in accordance with the 
requirements of Section 00 41 13.  Where required, the scope of work per unit price shall 
be jointly assessed and agreed upon between the Design Professional and the 
Contractor. 

 
1. N/A 

 
1.04 RELATED SECTIONS 

 
Division 1  General Requirements 
02 41 19 Selective Demolition 
05 30 23.01 Steel Deck Repair 
07 22 16 Roof Board Insulation 
07 54 00 Thermoplastic Membrane Roofing 

    
1.05 REFERENCES 
 

A. American Society of Mechanical Engineers (ASME) 
 

1. A112.6.4 – Roof, Deck, and Balcony Drains 
2. A112.36.2M – Cleanouts 

 
B. American Society for Testing and Materials (ASTM) 
 

1. A48 – Standard Specification for Gray Iron Castings 
2. A74 – Standard Specification for Cast Iron Soil Pipe and Fittings 
3. A653 – Standard Specification for Sheet Steel, Zinc-Coated (Galvanized) or Zinc-
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Iron Alloy-Coated (Galvanealed) by the Hot-Dip Process 
4. C564 – Standard Specification for Rubber Gaskets for Cast Iron Soil Pipe and 

Fittings 
5. D2665 – Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Drain, 

Waste, and Vent Pipe and Fittings 
 
C. Cast Iron Soil Pipe Institute (CISPI) 

 
1. CISPI 310 – Specification for Coupling For Use in Connection with Hubless Cast 

Iron Soil Pipe and Fittings for Sanitary and Storm Drain, Waste, and Vent Piping 
Applications. 

 
D. National Fire Protection Association (NFPA) 

 
1. NFPA 255 – Standard Test Method of Test of Surface Burning Characteristics of 

Building Materials 
 
1.06 REUTILIZED MATERIALS 
 

A. The following items shall be assumed to be fully salvageable and reusable: 
 

1. The existing storm drainage piping system. 
 
1.07 SUBMITTALS 
 

A. Product Data: 
 

1. Submit manufacturer’s product data for each type of drain, piping, accessory, 
and product specified. 

2. Submit manufacturer’s installation instructions for each type of drain, piping, 
accessory, and product specified. 

 
1.08 DELIVERY, STORAGE AND HANDLING 
 

A. Protect flanges and fittings from moisture and dirt by inside storage and enclosure or by 
packaging with durable, waterproof wrapping. 

 
B. All materials susceptible to moisture damage shall be stored to prevent water infiltration. 
 
C. Deliver materials in manufacturer’s original, unopened, undamaged containers with 

identification labels intact. 
 
1.09 PROJECT CONDITIONS (CAUTIONS AND WARNINGS) 
 

A. Interruption of Existing Storm-Drainage Service: Do not interrupt service to facilities 
occupied by Owner or others unless permitted under the following conditions and then 
only after arranging to provide temporary service according to requirements indicated: 

 
1. Notify Design Professional no fewer than two (2) days in advance of proposed 

interruption of storm-drainage service. 
2. Do not proceed with interruption of storm-drainage service without Design 
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Professional’s written permission. 
 
1.10 QUALITY ASSURANCE 
 

A. Source Limitations:  Obtain each plumbing components from a single manufacturer for 
each product required, unless approved by the Design Professional. 
 

B. Plumbing Standard:  Ohio Building Code. 
 

C. Contractor Qualifications:  A firm that has been engaged in plumbing work for a 
minimum of five (5) years.  The contractor performing the plumbing work shall be 
licensed by the authority having jurisdiction (if required). 

 
D. Environmental Standard:  Manufacturer and contractor shall conform to Federal, State, 

and Local V.O.C. (Volatile Organic Compound) Regulations in area where the project is 
located.  Notify Design Professional in writing if variations to the Contract Documents are 
required to comply with these regulations. 

 
PART 2 – PRODUCTS 
 
2.01 MANUFACTURERS 
 

A. Materials distributed by the following manufacturers and otherwise conforming with 
these specifications are acceptable: 

 
1. Zurn Industries, LLC; Erie, PA 
2. Jay R. Smith Mfg. Co.; Montgomery, AL 
3. Tyler Pipe, Wade Div.; Tyler, TX 

 
2.02 ROOF DRAINS 
 

A. General-Purpose Roof Drains 
 

1. Basis-of-Design Product: Subject to compliance with requirements, provide Zurn 
Plumbing Products Group; Specification Drainage Operation; Z100 or 
comparable product by one of the listed manufacturers. 

2. Standard: ASME A112.6.4, for general-purpose roof drains. 
3. Body Material: Cast iron 
4. Dimension of Body: Nominal 14-inch diameter. 
5. Drain Pipe Connection:  No hub connection. 
6. Combination Flashing Ring and Gravel Stop: Not required. 
7. Flow-Control Weirs: Not required. 
8. Outlet: Bottom. 
9. Static Extension Collars: Required 
10. Adjustable Extension Assembly: Required 
11. Underdeck Clamp: Required. 
12. Expansion Joint: Not required. 
13. Sump Receiver Plate: Not required. 
14. Dome Material: Cast iron. 
15. Perforated Gravel Guard: Not required. 
16. Vandal-Proof Dome: Not required. 
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17. Water Dam: 2” required for overflow or secondary drains. 
 
2.03 ROOF DRAIN EXTENSIONS 
 

A. One or two-piece, cast-iron, static and/or adjustable roof drain extension that is attached 
to the existing drain bowl utilizing a gasketed connection. 

 
2.04 ROOF DRAIN CLAMPING RINGS 
 

A. Cast-iron with corrosion resistant coating and sized to fit the existing roof drain. 
 
2.05 INTERIOR ABOVE GRADE PIPING 
 

A. Pipe shall be Schedule 40 (DWV), PVC complying with ASTM D2665.  Joints shall be 
solvent welded. 
 

B. Connections:  Standard No-Hub couplings designed for connecting no-hub piping and 
conforming to CISPI 310.  Gaskets shall be elastomeric compound that meets the 
requirements of ASTM C564. 

 
2.06 INSULATION 
 

A. Composite insulation assemblies shall not exceed maximum flame spread of 25 and 
smoke development of 50 as established by NFPA 255 test methods. 

 
B. The insulation thickness (including roof drain piping and drain bowls) shall be 1” in 

compliance with ASHRAE 90.1. 
 
C. Pipe insulation shall be factory-molded, tubular fiberglass with “all service” jacket having 

an integral vapor barrier.  Longitudinal joints of the jacket shall be overlapping with 
factory-applied adhesive.  Butt joints shall be sealed with 3” wide ASJ pressure-sensitive 
tape. 

 
1. Manufacturers: 

a. Owens-Corning; Toledo, OH 
b. Knauf Insulation; Shelbyville, IN 
c. Johns Manville; Denver, CO 

 
2.07 ACCESSORIES 
 

A. Pipe Hangers: Adjustable Clevis Hanger 
 

1. Material: Carbon Steel 
2. Finish: None 
3. Insulation Protection: Sheet Metal Shield Formed to Insulation Shape 
4. Manufacturers: 

a. Anvil International; Portsmouth, NH 
b. B-Line; Highland, IL 
c. Erico; Solon, OH 

 
B. Zinc-Coated Steel Sheet: ASTM A653, with 0.20 percent copper content and 0.04-inch 
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minimum thickness unless otherwise indicated. Include G90 hot-dip galvanized, mill-
phosphatized finish for painting if indicated. 

 
C. Fasteners: Metal compatible with material and substrate being fastened. 
 
D. Metal Accessories: Sheet metal strips, clamps, anchoring devices, and similar accessory 

units required for installation; matching or compatible with material being installed. 
 
2.08 REJECTED MATERIALS 

 
A. The Design Professional shall have the right to inspect all materials brought to or stored 

at the job-site. Those materials that do not comply with the above requirements shall be 
removed from the Owner's premises within two (2) hours of verbal notification to the 
person designated by the Contractor to be the lead on-site supervisor.  The verbal 
notification will be by the Design Professional, which will be followed by written 
confirmation. 

 
PART 3 – EXECUTION 
 
3.01 INSPECTION 
 

A. The contractor shall determine the exact drain installation location based on the lowest 
point on the roof surface and below deck obstructions. 

 
B. Closely inspect any uncovered condition and alert Design Professional to any condition 

that may interfere with the performance of the new roof drainage system.   
 
3.02 PREPARATION 

 
A. Coordinate all work closely with Design Professional as it relates to the installation of the 

roof drain(s).  Roof drains shall be installed where identified in the project specifications 
and drawings.  Roof drainage system shall be completed according to local and state 
building code requirements by licensed contractors. 

 
3.03 ROOF DRAIN BOWL REPLACEMENT 

 
A. General:  

 
1. Install the roof drain bowl and related piping and accessories per the 

manufacturer’s written installation instructions, applicable building code 
requirements, and industry standards. 

 
B. Drain Bowl Replacement: 
 

1. Remove the existing roof drain bowl and related piping and accessories, as 
necessary, per Section 02 41 19 Selective Demolition. 
 

2. Install the roof drain bowl (and overflow drain bowl) at the deck surface or slightly 
recessed.  At concrete deck areas, this will require the concrete opening to be 
modified to accept the new roof drain bowl. 

 



Construction Documents 
Issue Date:  07-02-2026 

Dublin City School District  Roof Drains 
2027 Roof Replacement at Coffman High School  22 14 26.13 - 6 
Project Number:  DOH43-002-06 

3. If a temporary roof system is being utilized, the temporary roof system membrane 
shall be flashed into the new drain bowl.  At overflow drain locations, a clamping 
ring with a 2” high water dam shall be utilized to prevent storm water from 
draining into the overflow drain, unless the primary system becomes plugged.  
After the completion of work each day, all drains shall be functional, inclusive of 
roof drain strainers. 

 
4. Drains shall be securely fastened to the structural roof decking by means of an 

under deck clamp or top set deck plate supplied by the roof drain manufacturer. 
   

5. Install roof and/or temporary roof flashing (inclusive of required sealant and/or 
mastic, gaskets, etc.) into the roof drain bowl and secure with clamping ring 
and/or extension accessory(ies) to prevent leakage between the drain and 
adjoining roof materials. 

 
6. Install expansion joints, if indicated, in roof drain outlets. 

 
3.04 ROOF DRAIN EXTENSION INSTALLATION 

 
A. Install static and/or adjustable drain extensions, with required sealing gaskets, on the 

drains indicated in order to allow for a smooth transition into the drain bowl from the roof 
insulation.  Field tapering the roof insulation is not permitted.  Coordinate total height of 
adjustable and/or static drain extension with the roof insulation thickness at the drain. 

 
3.05 PIPE INSTALLATION 
 

A. Install pipe, tube, and fittings in accordance with recognized industry practices which will 
achieve permanent leak-proof piping systems, capable of performing without piping 
failure.  Insulation shall be installed on all newly installed (or on existing piping where 
insulation was removed to perform the work related to this section) drain pipe, elbows, 
fittings, and roof drain bowls. 

 
B. Install each run with minimum joints and couplings. 
 
C. Align pipe accurately at connections within 1/16-inch misalignment tolerance.  Install 

horizontal runs parallel with walls and column lines. 
 
D. Pipe hangers shall be installed at each pipe joint or fitting and shall not exceed ten (10) 

feet on center. 
 
E. Piping shall be installed with a minimum fall of one-eighth inch (1/8”) per linear foot and 

not more than one-fourth inch (1/4”) per linear foot from the new roof drain to the existing 
down pipe. 

 
F. Clean-outs shall be installed so as to provide adequate service ports.  There shall not be 

over one (1) 90º elbow between clean-outs.  All clean-outs shall be line size up to and 
including four inches (4”) and installed in accessible locations. 

 
G. Pressure testing for piping shall be as follows or as required by the Local Code 

Authority: 
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1. Seal the section of piping to be tested.  Pressurize the system to a gauge 
pressure of five pounds per square inch (psi).  This pressure shall be held for a 
test period of at least 15 minutes without any pressure loss. 

 
3.06 INSULATION INSTALLATION 
 

A. Install all insulation materials and accessories in accordance with manufacturer’s 
published instructions and recognized industry practices to ensure that it will serve its 
intended purpose. 

 
B. Insulate each continuous run of piping with full-length units of insulation, with single cut 

piece to complete run.  Do not use cut pieces or scraps abutting each other.  Butt 
insulation joints firmly to ensure complete, tight fit over all piping surfaces. 

 
C. Maintain the integrity of factory-applied vapor barrier jacketing on all pipe insulation, 

protecting it against puncture, tears or other damage.   
 
3.07 PROTECTION 

 
A. Protect drains during remainder of construction period to avoid clogging with dirt or 

debris and to prevent damage from traffic or construction work. 
 
B. Place plugs in ends of uncompleted piping at end of each day or when work stops. 

 
3.08 COMPLETION 

 
A. Correction of Work 
 

1. Work which does not conform to specified requirements including tolerances, 
slopes and finishes shall be corrected and/or replaced as directed by Design 
Professional at Contractor's expense without extension of time.  Contractor shall 
also be responsible for cost of correction to any work affected by or resulting 
from corrections to work of this section. 

2. Damage resulting from tests or installation shall be repaired or damaged 
materials replaced, to satisfaction of Design Professional, and at no cost to 
Owner. 

 
B. Site clean-up, including both interior and exterior building areas that have been affected 

by construction, shall be restored to pre-construction condition. 
 

All landscaped areas affected by construction activities shall be raked clean, seeded, or 
restored to pre-construction condition. 

 
C. All testing reports shall be submitted to the Design Professional. 
 
 

END OF 22 14 26.13 – ROOF DRAINS 
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26 41 13 
LIGHTNING PROTECTION FOR STRUCTURES 

 
PART 1 - GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. The provisions of the General Conditions and the Sections included under Division 1 - 
General Requirements, are included as part of this Section as though bound herein. 

 
1.02 SCOPE OF WORK 
 

A. The intent of this specification is to provide an alternate price to install a lightning protection 
system within the Base Bid roof areas, where there is no existing lightning protection 
system.  In these areas the contractor shall provide new down conductors and ground rods. 
 Surge protection devices are not included as part of this project, they are to be installed by 
the Owner as part of a separate project. 

 
B. Items covered by this specification section: 

 
1. Air terminals and bases 
2. Conductor 
3. Roof penetrations 
4. Pre-Fabricated Stainless Steel Coping Brackets 
5. Accessories 

 
1.03 UNIT PRICE WORK 
 

A. The following work shall be added or deleted on a unit price basis in accordance with the 
requirements of Section 00 41 13.  Where required, the scope of work per unit price shall be 
jointly assessed and agreed upon between the Design Professional and Contractor. 

 
1. N/A 

 
1.04 RELATED SPECIFICATIONS 
 

Division 1 General Requirements 
02 41 19 Selective Demolition 
07 54 00 Thermoplastic Membrane Roofing 
07 62 00 Sheet Metal Flashing and Trim 

 
1.05 REFERENCES 

 
A. Lightning Protection Institute (LPI) 

 
1. 175 – Lightning Protection Installation Code 

 
B. National Fire Protection Association (NFPA) 

 
1. 780 – Standard for Installation of Lightning Protection Systems 
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C. Underwriters Laboratories Inc. (UL) 
 
1. UL96 – Lightning Protection Systems Standards for Components 
2. UL96A – Installation Requirements for Lightning Protection Systems 

 
1.06 PERFORMANCE REQUIREMENTS 
 

A. General:  Installed lightning protection system shall be installed per UL96A and NFPA 780.  
If a complete system is not specified, the components that are installed are installed in 
accordance with these standards. 

 
B. Material Compatibility:  Provide lightning protection materials (i.e. adhesive, protection mats, 

lightning protection material, etc.) that are compatible with one another (and the roof 
system) under conditions of service and application required. 

  
1.07 REUTILIZED MATERIALS 
 

The following items shall be assumed to be fully salvageable and reusable: 
 

1. N/A 
 

1.08 SUBMITTALS 
 

Submit in accordance with Section 01 33 00: 
 
A. Product Data: 

 
1. Submit specifications, installation instructions, and general recommendations from 

lightning protection materials manufacturers for each lightning protection component 
required. 

 
B. Shop Drawings: 

 
1. Submit shop drawings showing the location of the lightning protection system 

aerials, conductor cables, through roof penetrations, and attachment methods as 
required to comply with the current lightning protection standard. 

2. If additional down conductors area required, contractor shall indicate these on the 
shop drawings and provide a letter outlining the need for additional down conductors 
as part of the project submittals. 

 
C. Material Safety Data Sheets (MSDS): 

 
1. Submit an MSDS sheet for each material that will be utilized on-site. 

 
D. Contractor Certification: 

 
1. Submit written statement from Contractor indicating three (3) years of successful 

experience with installation of lightning protection systems, including project name 
and location, type of roofing, and scopes of work which are equivalent to work of this 
section. 
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E. Close-Out Submittal: 
 
1. Submit written photographic documentation of the concealed lightning protection 

system components that were installed as part of this project. 
 

1.09 QUALITY ASSURANCE 
 

A. Source Limitations:  Obtain masonry units, flashing materials, and accessories from a single 
manufacturer for each product required, unless approved by the Design Professional. 

 
B. Contractor Qualifications:  A firm that has been engaged in the design and installation of 

lightning protection systems for a minimum of five (5) years. 
 

C. Manufacturer Qualifications:  A manufacturer regularly engaged in the production of 
lightning protection equipment.  The manufacturer shall be listed by UL as a manufacture of 
lightning protection components. 

 
D. Lightning Protection System Inspection:  The Contractor shall apply for inspection of the 

completed system by UL field representatives.  The system is to be inspected by 
Underwriters Laboratories Inc., or other ANSI certified testing agency for compliance with 
NFPA 780.  The system shall be without deviation and the UL field representative will issue 
a “UL Master Label Certificate of Inspection for Lightning Protection Systems” or “Letter of 
Findings” at completion of the installation. 

 
E. Environmental Standard:  Manufacturer and contractor shall conform to Federal, State, and 

Local V.O.C. (Volatile Organic Compound) Regulations in area where the project is located. 
 Notify Design Professional in writing if variations to the Contract Documents are required to 
comply with these regulations. 

 
1.10 DELIVERY, STORAGE, AND HANDLING 
  

A. All products delivered to the site shall be in the original unopened containers, wrappings, or 
crating.  Storage areas will be defined by Design Professional. 

 
B. Handle all materials to prevent damage.  Materials shall be secured in a safe manner to 

prevent damage. 
 
C. Store temperature susceptible materials in a dry and heated area between 60o F and 80o F. 

 If exposed to lower or higher temperatures, the material shall be discarded and new 
material provided at no cost to the Owner. 

 
D. All flammable materials shall be stored in a cool, dry area away from sparks and open 

flames.  Closely follow precautions/instructions outlined on container or supplied by 
manufacturer/supplier (MSDS sheets).   

 
1.11 WEATHER LIMITATIONS ON WORK 

 
A. At ambient temperatures of 40 degrees F and below, including wind-chill, precautions must 

be taken to ensure that temperature-susceptible materials maintain their minimum 
acceptable temperature at the point of application as recommended by the roofing materials 
manufacturer. 
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1.12 PROJECT CONDITIONS (CAUTIONS AND WARNINGS) 
 

A. Contractor shall implement all necessary precautions to prevent debris or 
materials/equipment from becoming airborne due to wind conditions anticipated at the site.  
Contractor shall conform to all regulations and precautions as required by applicable safety 
organizations. 

 
PART 2 - MATERIALS 
 
2.01 MATERIALS 
 

A. All materials used in the installation shall be new and shall comply with weight, size, and 
composition as required by UL 96A and NFPA 780 and shall be labeled or listed by 
Underwriters Laboratories Inc. for use in lightning protection systems.  The system furnished 
under this specification shall be the standard product of a manufacturer.  
 

B. Material Requirements: 
 

1. Class I materials shall be used on structures or portions of structures that do not 
exceed 75 feet in height above grade level.  Class II materials shall be used on 
structures that exceed 75 feet in height above grade level. 

2. Copper materials shall not be mounted on aluminum, Galvalume, Galvanized steel, 
or zinc surfaces.  This includes those materials that have been painted. 

3. Aluminum materials shall not come in contact with earth or where rapid deterioration 
is possible.  Aluminum materials shall not come into contact with copper surfaces or 
where exposed to runoff from copper surfaces.  Aluminum materials shall not be 
attached to surfaces covered with alkaline-based paint, embedded in concrete or 
masonry, or installed in a location subject to excessive moisture. 

 
2.02 AIR TERMINALS 

 
A. Air terminals shall extend a minimum of ten inches above the object or area they are to 

protect.  Air terminals shall be located at intervals not exceeding 20’-0” along ridges of 
pitched roofs and along the perimeter of flat or gently sloping roofs (flat or gently sloping 
roofs include roofs that have a pitch less than 3:12).  Flat or gently sloping roofs exceeding 
50’-0” in width shall be provided with additional air terminals located at intervals not 
exceeding 50’.  Air terminals shall be located within two feet (2’) of the ends of ridges, roof 
edges and outside corners of protected areas. 
 

B. Air terminals shall be installed on stacks, flues, mechanical units and other objects not 
located within a zone of protection.  Permanent metal objects on the structure having an 
exposed metal thickness 3/16” or greater may be substituted for air terminals and shall be 
connected to the lightning protection system as required by the specified standards using 
main size conductor and bonding plates having a minimum of 3 square inches of surface 
contact area. 

 
C. Air terminal bases shall be securely fastened to the structure in accordance with the 

specified standards.  Fasteners may include stainless steel screws, bolts, anchors or 
adhesive.  Adhesive shall be compatible with the surface on which it is used.  Any protective 
sheets or pads that may be required shall be supplied and installed by the roofing 
contractor. 
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D. Main conductors shall be sized as Class I or Class II materials in accordance with the 

specified standards.  Conductors shall provide two way, horizontal or downward path from 
each strike or air terminal to connections to the lightning protection ground electrode 
system.  Conductors shall be free of excessive splices and no bend of a conductor shall 
form an included angle of less than 90 degrees nor have a radius of less than 8 inches. 

 
E. Conductors shall be securely fastened to the structure on which they are placed at intervals 

not exceeding 3’.  Fasteners shall be of the same material or of a material equally resistant 
to corrosion as that of the conductor.  Any protective sheets or pads that are required shall 
be installed by the roofing contractor. 

 
F. Connector fittings shall be listed for the purpose and of the same material as the conductor 

or of electrolytically compatible materials. 
 
G. Down conductors shall be sized as Class I or Class II materials in accordance with the 

specified standards.  Class II conductors from a higher portion of the structure shall continue 
to connections to the lightning protection ground electrode system.  Down conductors shall 
be spaced at intervals averaging not more than 100 feet around the perimeter of the 
structure.  In no case shall a structure have fewer than two down conductors.  Where down 
conductors are installed exposed on the exterior of a structure and are subject to physical 
damage or displacement, guards shall be used to protect the conductor a minimum of 6’ 
above grade.  Metallic guards shall be bonded at each end. 

 
H. In case of structural steel frame construction, down conductors may be omitted and roof 

conductors shall be connected to the structural steel frame at intervals not exceeding 100 
feet along the perimeter of the structure. 
 

2.03 ROOF PENETRATIONS 
 

A. Roof penetrations required for down conductors or for connection to structural steel 
framework shall be made using thru-roof assemblies with solid riser bars or conduits and 
appropriate roof flashing.  Conductors shall not pass directly through the roof. 
 

B. The required roof flashing must be completed by the roofing contractor. 
 
2.04 PRE-FABRICATED STAINLESS STEEL COPING BRACKETS 
 

A. 14 Ga. stainless steel bracket designed to be attached to the top of the parapet wall and 
extend down under the coping cap to the inside of the parapet wall to support the lightning 
protection cable and lightning rod bases.  Width of each component as recommended by 
the bracket manufacturer. 

 
B. Manufacturers: 
 

1. allG Fabrication, Argyle, TX 
2. Or Approved Equal 

 
2.05 REJECTED MATERIALS 
 

A. The Design Professional shall have the right to inspect all materials brought to or stored at 
the job site.  Those materials which do not comply with the above requirements shall be 
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removed from the Owner's premises within two (2) hours of verbal notification to the person 
designated by the Contractor to be the lead on-site supervisor.  The verbal notification to be 
by the Design Professional, which will be followed by written confirmation. 

 
PART 3 - EXECUTION 
 
3.01 INSPECTION 
 

A. A pre-job conference including the Design Professional, Owner's Representative, 
Contractor, the manufacturer's representative and all involved trades shall be conducted 
prior to commencement of the lightning protection work. 

 
B. Examine the substrate and the conditions under which the work is to be performed.  Do not 

proceed until unsatisfactory conditions have been corrected as required for the installation 
and in accordance with the material manufacturer’s specifications and specified standards.   

 
C. Notify the Design Professional in writing to all conditions which may adversely affect the 

installation and/or performance of the lightning protection system prior to commencing with 
the work.  Proceed with installation only after unsatisfactory conditions have been corrected. 
 Application of any part of the lightning protection system shall indicate acceptance of the 
roof surface and acknowledgment of full responsibility for the quality and durability of the 
roofing. 

 
3.02 PREPARATION 
 

A. General:  The roof installation shall be complete in the area where the lightning protection 
system is to be installed.   

 
B. Through roof penetrations shall be installed during the roof replacement and all flashing 

work shall be completed by the roofing contractor. 
 
3.03 INSTALLATION 
 

A. The installation of the lightning protection system shall be done in a neat and workmanlike 
manner. 

 
B. The lightning protection system shall be installed by or under the supervision of a UL listed 

lightning protection installer. 
 
C. The installers shall have completed factory training and be certified by the manufacturer. 
 
D. Install the lightning protection system in accordance with the approved shop drawings and 

the referenced lightning protection installation standards.  Any deviations shall be brought to 
the immediate attention of the manufacturer so as to not delay certification. 

 
E. Coordinate the installation of the lightning protection system with other trades. 

  
3.04 PROJECT DOCUMENTATION 
 

A. Photo document all concealed portions of the lightning protection system as they are being 
installed.  This includes lightning protection system grounding electrodes, connections to 
structural metal, connections to underground metal piping entering the structure, 
connections to electrical and electronic service grounds, ground rings, etc.  This 
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documentation shall be provided as a Close-Out submittal. 
 

B. Maintain accurate “As-Built” drawings throughout the entire installation of the lightning 
protection system. 

 
3.05 INSPECTION, CERTIFICATION, AND MAINTENANCE 
 

A. At completion of the installation of the lightning protection system, the contractor shall apply 
for inspection of the system by UL field representative.  The system is to be inspected for 
compliance with NFPA 780. 
 

B. The Contractor shall provide the Letter of Findings of the UL inspection for the portion of the 
project where the lightning protection system was installed and/or modified. 

 
C. Any issues, that part of this project, identified during the UL inspection shall be corrected by 

the Contractor at no cost to the Owner.  Written notice shall be provided to the Owner’s 
Representative and Design Professional for any issues that are identified during the UL 
inspection and are beyond the scope of this project.  

 
3.06 COMPLETION 

 
A. Correction of Work 

 
1. Work which does not conform to specified requirements or standards shall be 

corrected and/or replaced at Contractor's expense without extension of time.  
Therefore, Contractor shall also be responsible for cost of correction to any work 
affected by or resulting from corrections to work of this section. 

 
B. Site clean-up, including both interior and exterior building areas that have been affected by 

construction, shall be restored to pre-construction condition. 
 

All landscaped areas affected by construction activities shall be raked clean, seeded, or 
restored to pre- construction condition. 

 
C. All manufacturer's on-site inspection reports shall be submitted prior to final payment. 

 
D. All guaranties, as required in Part 1 of this specification, shall be submitted for approval prior 

to final payment. 
 
 

END OF SECTION 26 41 13 – LIGHTNING PROTECTION FOR STRUCTURES 
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32 92 00 

TURFS AND GRASSES 
 
PART 1 - GENERAL 
 
1.01 GENERAL REQUIREMENTS: 
  

A. The provisions of the General Conditions and the Sections included under Division 1 - 
General Requirements, are included as part of this Section as though bound herein. 

 
1.02 SCOPE OF WORK 
 

A. Work of this section shall provide Owner with:  1. Properly graded lawn areas that 
properly drain; 2. Grass surfaces that are equal to the preconstruction condition. 
 

B. Items covered by this specification section: 
 

1. Lawn maintenance during construction (contractor work areas). 
2. Lawn renovation. 
3. Replacement of shrubs damaged during construction. 

 
1.03 UNIT PRICE WORK 
 

A. The following work shall be added or deleted on a unit price basis in accordance with the 
requirements of Section 00 41 13.  Where required, the scope of work per unit price shall 
be jointly assessed and agreed upon between the Owner's Representative and 
Contractor. 

 
1. N/A 

 
1.04 RELATED SPECIFICATIONS 
 

02 41 19  Selective Demolition 
 
1.05 REFERENCES 
 

A. American Society of Testing and Materials (ASTM) 
 
1. C602 – Standard Specification for Agricultural Lime 
2. D5268 – Standard Specification for Topsoil Used for Landscaping Purposes 

 
1.06 DEFINITIONS 
 

A. Finish Grade:  Elevation of finished surface of planting soil. 
 
B. Manufactured Soil:  Soil produced off-site by homogeneously blending mineral soils or 

sand with stabilizing organic soil amendments to produce topsoil or planting soil. 
 
C. Planting Soil:  Native or imported topsoil, manufactured topsoil, or surface soil modified 

to become topsoil; mixed with soil amendments. 
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D. Subgrade:  Surface or elevation of subsoil remaining after completing excavation, or top 

surface of a fill or backfill immediately beneath planting soil. 
 
E. Subsoil:  All soil beneath the topsoil layer of the soil profile, and typified by the lack of 

organic matter and soil organisms. 
 

1.07 PERFORMANCE REQUIREMENTS 
 

A. Lawn Maintenance:  In construction areas that cannot be accessed by the Owner’s 
personnel for mowing, the contractor shall periodically mow the lawn in order to prevent 
excessive grass height. 
 

B. Lawn Renovation:  Areas of the existing lawn that were damaged during construction 
activities shall be restored to the preconstruction condition. 

 
C. Shrub Replacement:  Shrubs that are damaged during construction activities shall be 

restored to the preconstruction condition. 
 
1.08 REUTILIZED MATERIALS 
 

The following items shall be assumed to be fully salvageable and reusable: 
 

1. Existing soil – where not extensively contaminated with construction debris. 
 

1.09 SUBMITTALS 
 

Submit in accordance with Section 01 33 00: 
 

A. Product Data:  For each type of product specified. 
 

B. Material Safety Data Sheets (MSDS): 
 

1. Submit an MSDS sheet for each material that will be utilized on-site. 
 

C. Certification of Grass Seed:  From seed vendor for each grass-seed monostand or 
mixture stating the botanical and common name and percentage by weight of each 
species and variety, and percentage of purity, germination, and weed seed.  Include the 
year of production and date of packaging. 
 

D. Contractor Qualification:  Submit qualification information for the landscaping installer. 
 

E. Product Certificates:  For soil amendments and fertilizers from product manufacturer. 
 

F. Planting Schedule:  Indicating anticipated planting dates for each type of planting. 
 
1.10 QUALITY ASSURANCE 
 

A. Source Limitations:  Obtain materials and accessories from a single manufacturer for 
each product required, unless a different material is approved by the Design 
Professional. 
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B. Installer Qualifications:  A qualified landscape installer whose work has resulted in 

successful lawn establishment. 
 
C. Seeds:  Packages of seed shall bear official State or Federal stamps or certificates 

indicating type, quality, and content of seed packages.  Deliver packages unopened.  Do 
not open until observed by Design Professional. 

 
D. Requirements of Regulatory Agencies:  Comply with all Federal and State laws 

governing fertilizers. 
 
1.11 DELIVERY, STORAGE, AND HANDLING 
 

1. Seed:  Deliver seed in original sealed, labeled, and undamaged containers. 
 

2. Bulk Materials 
 

a. Do not dump or store bulk materials near structures, utilities, walkways and 
pavements, or on existing turf areas or plants. 

 
b. Provide erosion-control measures to prevent erosion or displacement of bulk 

materials, discharge of soil-bearing water runoff, and airborne dust reaching 
adjacent properties, water conveyance systems, or walkways. 

 
c. Accompany each delivery of bulk fertilizers, lime, and soil amendments with 

appropriate certificates. 
 
1.12 WEATHER LIMITATIONS ON WORK 
 

A. Seeding operations shall be conducted under favorable weather conditions. 
 
1.13 PROJECT CONDITIONS (CAUTIONS AND WARNINGS) 
 

A. Seeding operations shall not be started until the construction work has progressed to the 
point that traffic across the lawn is no longer required.  
 

B. Irrigation:  Do not begin operations until some type of irrigation system is in place and 
operating to provide uniform coverage of all areas to receive seed. 

 
PART 2 - MATERIALS 
 
2.01 SEED 
 

A. Grass Seed:  Fresh, clean, dry, new-crop seed complying with AOSA’s “Journal of Seed 
Technology; Rules for Testing Seeds” for purity and germination tolerances. 

 
B. Seed Species:  Seed of grass species as follows, with not less than 85 percent 

germination, not less than 98 percent pure seed, not more than 0.05 percent weed seed: 
 

1. 40% Perennial rye grass (lolium perenne) 
2. 30% Kentucky bluegrass (Poa pratensis) 
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3. 30% Creeping red fescue (Festuca rubra) 
 

2.02 FERTILIZER 
 

A. Fertilizer:  Commercial fertilizer shall be used for initial preparation and shall conform to 
applicable state fertilizer laws.  Use of organic lawn fertilizer shall be used for surface 
application after grass is up.  Fertilizer shall be uniform in composition, dry and free 
flowing, and shall be delivered to site in original, unopened containers, each bearing 
manufacturer’s guaranteed analysis.  Fertilizer, which becomes caked or otherwise 
damaged, making it unsuitable for use, will not be acceptable.  Commercial-grade 
complete fertilizer of neutral character, consisting of fast and slow release nitrogen, 50 
percent derived from natural organic sources of urea formaldehyde, phosphorous, and 
potassium. 

  
2.03 REJECTED MATERIALS 
 

The Design Professional shall have the right to inspect all materials brought to or stored at the 
job site.  Those materials that do not comply with the above requirements shall be removed 
from the Owner's premises within two (2) hours of verbal notification to the person designated 
by the Contractor to be the lead on site supervisor.  The verbal notification will be by the Design 
Professional, which will be followed by written confirmation. 

 
PART 3 - EXECUTION 
 
3.01 INSPECTION 
 

A. A pre-job conference, including the Design Professional, Owner, and Contractor, shall 
be conducted prior to commencement of the Turf and Grasses Repair Work. 

 
B. Examine substrates and conditions under which work is to be performed.  Do not 

proceed until unsatisfactory conditions have been corrected as required for the material 
application in accordance with the material manufacturer’s specifications and 
requirements. 

 
C. Notify the Design Professional in writing to all conditions which may adversely affect the 

installation and/or performance of the sealant system prior to commencing with the work.  
Proceed with installation only after unsatisfactory conditions have been corrected.  
Repair of any part of the turfs and grasses shall indicate acceptance of the existing 
conditions and acknowledgement of full responsibility for the quality and durability of the 
sealant. 

 
D. Contractor shall verify that investigation of all Work that may affect the General Public, 

Owner, and Owner's tenants has been completed, and adequate precautions have been 
implemented. 

 
3.02 PREPARATION 
 

A. Contractor shall investigate all air intake ventilators, HVAC, open windows, and related 
equipment in the immediate and down wind area of the Work.  Equipment or openings 
which may allow debris, dust, dirt, and fumes into the interior of the building shall be shut 
down and/or sealed.  Contractor shall coordinate the closing of HVAC equipment with 
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the Owner. 
 

B. Protect structures, utilities, sidewalks, pavements, and other facilities, trees, shrubs, and 
plantings from damage caused by planting operations. 

 
C. Remove foreign or deleterious material or liquid such as paint, paint washout, concrete 

slurry, concrete layers or chunks, cement, plaster, oil, gasoline, diesel fuel, paint thinner, 
turpentine, tar, roofing debris, or acid that has been deposited in the soil from the 
construction work.  Any foreign matter shall be properly disposed of in accordance with 
all applicable laws. 

 
D. Do not mix or place soils and soil amendments in frozen, wet, or muddy conditions. 
 
E. Suspend soil spreading, grading, and tilling operations during periods of excessive soil 

moisture until the moisture content reaches acceptable levels to attain the required 
results. 

 
F. Uniformly moisten excessively dry soil that is not workable and which is too dusty. 

 
3.03 LAWN PREPARATION 
 

A. Limit lawn subgrade preparation to areas to be planted. 
 

B. Unchanged Subgrades:  If lawns are to be planted in areas unaltered or undisturbed by 
excavating, grading, or surface-soil stripping operations, prepare surface soil as follows: 

 
1. Remove existing grass, vegetation, and turf.  Do not mix into surface soil. 
2. Loosen surface soil to a depth of at least 6 inches.  Apply fertilizers according to 

planting soil mix proportions and mix thoroughly into top 4 inches of soil.  Till soil 
to a homogeneous mixture of fine texture. 

3. Remove stones larger than ½” in any dimension and sticks, roots, trash, and 
other extraneous matter. 

4. Legally dispose of waste material, including grass, vegetation, and turf, off 
Owner’s property. 

 
C. Finish Grading:  Grade planting areas to a smooth, uniform surface plane with loose, 

uniformly fine texture.  Grade to within plus or minus ½” of finish elevation.  Roll and 
rake, remove ridges, and fill depressions to meet finish grades.  Limit finish grading to 
areas that can be planted in the immediate future. 
 

D. Moisten prepared lawn areas before planting if soil is dry.  Water thoroughly and allow 
surface to dry before planting.  Do not create muddy soil. 

 
E. Before planting, restore areas if eroded or otherwise disturbed after finish grading. 

 
3.04 SEEDING 
 

A. Sow seed with spreader or brillion seeding machine.  Do not broadcast or drop seed 
when wind velocity exceeds 5 mph.  Evenly distribute seed by sowing equal quantities in 
two directions at right angles to each other. 

 
1. Do not use wet seed or seed that is moldy or otherwise damaged. 
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2. Do not seed against existing trees.  Limit extent of seed to outside edge of 
planting saucer. 

 
B. Sow seed at a total rate of 5 to 8 lb./1,000 sq.ft. 
 
C. Rake seed lightly into top 1/8” of soil, roll lightly, and water with fine spray. 
 
D. Protect seeded areas with slopes exceeding 1:4 with erosion-control blankets and 1:6 

with erosion-control fiber mesh installed and stapled according to manufacturer’s written 
instructions. 

 
E. Anchor straw mulch by crimping into soil with suitable mechanical equipment. 

 
3.05 LAWN RENOVATION 
   

A. Rutted Areas: 
 

1. If required, remove topsoil containing foreign materials resulting from contractor’s 
operations and replace with new topsoil. 
 

2. Till area to be renovated to a depth of 6”. 
 

3. Apply initial fertilizers required for establishing new lawns and mix thoroughly into 
top 4” of existing soil.  Provide new planting soil to fill low spots and meet finish 
grades. 

 
4. Grade the area to be renovated. 

 
5. Apply seed and protect with straw mulch. 

 
B. Moderate to Heavily Trafficked Areas: 

 
1. If required, remove topsoil containing foreign materials resulting from contractor’s 

operations and replace with new topsoil. 
 
2. Till area to be renovated to a depth of 6”. 
 
3. Apply initial fertilizers required for establishing new lawns and mix thoroughly into 

top 4” of existing soil.  Provide new planting soil to fill low spots and meet finish 
grades. 

 
4. Grade the area to be renovated. 
 
5. Apply seed and protect with straw mulch. 

 
C. Light to Moderate Trafficked Areas: 

 
1. Mow, dethatch, core aerate, and rake the existing lawn. 
 
2. Apply fertilizer to the area to be renovated. 
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3. Overseed the area by broadcasting 3 to 4 lb./1,000 square feet of renovation 
area. 

 
D. Short-Term Material Storage Areas: 

 
1. Mow, dethatch, core aerate, and rake the existing lawn. 
 
2. Apply fertilizer to the area to be renovated. 

 
3. Overseed the area by broadcasting 3 to 4 lbs/1,000 square feet of renovation 

area. 
 

E. Long-Term Material Storage Areas: 
 
1. If required, remove topsoil containing foreign materials resulting from contractor’s 

operations and replace with new topsoil. 
 
2. Till area to be renovated to a depth of 6”. 
 
3. Apply initial fertilizers required for establishing new lawns and mix thoroughly into 

top 4” of existing soil.  Provide new planting soil to fill low spots and meet finish 
grades. 

 
4. Grade the area to be renovated. 
 
5. Apply seed and protect with straw mulch. 

 
3.06 LAWN MAINTENANCE – DURING CONSTRUCTION 
 

A. In contractor traffic paths and material storage areas, the contractor shall periodically 
mow the grass to maintain the height of the grass to a reasonable height. 

 
3.07 SHRUB REPLACEMENT 
 

A. Remove the existing shrub and root ball of any trees and shrubs damaged during the 
course of the project. 

 
B. Provide new trees and shrubs to match existing species and size.  Plant new trees and 

shrubs as recommended by the planting instructions. 
 
C. On trees provide tree stakes and guy wire supports to prevent displacement in high 

winds. 
 
D. Water the shrubs at least twice a week until they are established. 

 
3.08 COMPLETION 
 

A. Correction of Work 
 

Work which does not conform to specified requirements including tolerances, slopes and 
finishes shall be corrected and/or replaced as directed by Design Professional at 
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Contractor's expense without extension of time.  Therefore, Contractor shall also be 
responsible for cost of correction to any work affected by or resulting from corrections to 
work of this section. 

 
B. All guaranties, as required in Part 1 of this specification, shall be submitted for approval 

prior to final payment. 
 
 

END OF SECTION 32 92 00 – TURFS AND GRASSES 
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