BEAVERTON SCHOOL DISTRICT

Financial Report: June 2026



Overview




Executive Summary

Budget Perspective

2022 Bond Cash Flow

e Additional project savings in the amount of , 5900
$559K for Stoller MS Gym & Added g 30
Classroom. 5750
e Interest earnings for April - June 2026 in the gt
amount of $2.7M. -
e SB1149 Reimbursement received for Meadow
Park MS Seismic in the amount of $236K 400
e The liabilities section of the Financial -
Statement has been updated to incorporate e
new assurances. 150
Schedule Perspective -
e We are closely monitoring the progress of ® ot a2 a3 a4 1 2 Q3 Q4 Q1 (2 Q3 Q4 Q1 G213 Q4 Q1 G203 4 1 G2 Q3 Q4 Q1 Q2
summer projects to ensure completion prior 222 | 2023 2024 2025 2020 2021 2028

Total Program $ m Projected Cumulative Cashflow Cumulative Cost

to start of school.



Executive Summary

Projected vs. Actual Quarterly Expenditures
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e We anticipate this summer being our second highest of expenditures.



Overall Financial
Summary



Financial Statement

Revenue

Bond Proceeds

OSCIM Grant

Raleigh Hills funding from 2014 Bond
2022 Bond Sale Premium

2025 Bond Sale Premium

Interest on Investments

Energy Trust of Oregon Reimbursements
SB1149 Reimbursements

Other
Total Revenue

$723,000,000 *Bond sale amount
$8,000,000 *Included in Original Budget for Raleigh Hills
$11,821,753 *Included in Original Budget for Raleigh Hills
$16,637,675
$8,756,126
$41,455,490 *Interest earned April - June 2026 - $2,710,423
$507,473
$924,358 $236,249 for Meadow Park MS Seismic
$5,000

$811,107,874

Liabilities

Maintenance Assurances for -Raleigh Hills ES, paving at McKinley ES and

Assurances $20,755,374 Highland Park MS; Assurances for Beaver Acres ES Cafeteria
$20,755,374
Expenditures to Date
Bond Issuance Costs $1,910,446
Salaries & Overhead Expenses $29,068,058
Building Improvements $469,829,082
Equipment Purchases $38,136,697
Total Expenditures $538,944,282

Bond Cash Balance

$251,408,218




2022 Bond Financial Report
June 2026

Key: Change was made to budget.

Project is complete.

Correction to previous report.
Will no longer show on this report

g Original Project Contingency Other Budget Current Budget Committed to . Current Percent .
Project Name Budget Transfers Transfers (C+D+E) Date Paidito Date |55 - 4 (HIF) SRcltediE R et
01 Beaverton HS Replacement 253,000,000 0 630,000 253,630,000 249,020,329| 207,506,820 4,609,671
[01 Beaverton HS Rebuild 253,000,000 630,000 253,630,000 249,020,329 207,506,820 81.81% 4,609,671
02 Raleigh Hills Replacement 66,821,753 0 94,906 68,027,022 67,925,700 67,491,059 101,323
02.001 Raleigh Hills Replacement 66,821,753 94,906 66,916,659 66,871,520 66,441,680 99.29% 45,139
[02.002 Raleigh Hills Temporary Relocation 0 1,098,371 11,992 1,110,363 1,054,179 1,049,379 94.51% 56,184
03 Allen Transportation Replacement 11,000,000 2,900,000 0 13,900,000 11,631,724 2,768,041 2,268,276
03 Allen Transportation Replacement 11,000,000 2,900,000 13,900,000 11,631,724 2,768,041 19.91% 2,268,276
04 Physical Education & Athletics 17,500,000 18,200,000 35,485,000 33,738,217 14,310,308 1,746,783
04.001 PhysEd/Athletics: Barnes Gym & Cafeteria 7,500,000 6,500,000 14,000,000 12,739,534 360,709 2.58% 1,260,466
04.002 Southridge HS SB/BB Atrtificial Turf 2,000,000 1,700,000 1,500,000 5,200,000 5,191,598 5,191,598 99.84% 8,402
04.003 Aloha HS SB/BB Attificial Turf 2,000,000 7,000,000 -215,000 8,785,000 8,751,917 8,453,306 96.22% 33,083
04.004 Westview HS SB/BB Artificial Turf 2,000,000 3,000,000 450,000 5,450,000 5,158,054 304,696 5.59% 291,946
04.005 Beaverton HS SB/BB Attificial Turf 2,500,000 -450,000 2,050,000 1,897,115 0.00% 152,885
05 Additional Classrooms 17,500,000 -325,000 1,075,661 18,250,661 17,994,473 17,857,854 256,188
05.001 Sato Classroom Addition 3,000,000 -135,196 2,864,804 2,862,604 2,862,604 99.92% 2,200
05.002 Oak Hills Classroom Addition 2,500,000 675,000 1,558,717 4,733,717 4,529,729 4,404,277 93.04% 203,988
05.003 Stoller Gym & Added Classrooms 12,000,000 -1,000,000 -347,860 10,652,140 10,602,140 10,590,973 99.43% 50,000
06 Office Relocations 10,000,000 1,435,000 1,084,330 12,519,330 12,504,862 12,489,196 14,468
06.001 Aloha HS Office Relocation 6,000,000 985,000 -32,341 6,952,659 6,952,659 6,952,659 100.00% 0
06.002 Westview HS Office Relocation 2,500,000 200,000 825,741 3,525,741 3,528,329 3,525,741 100.00% -2,588
06.003 Cooper Mtn. Office Relocation 1,500,000 250,000 290,930 2,040,930 2,023,874 2,010,797 98.52% 17,056
07 Athletic Facilities 6,000,000 622,406 964,056 7,586,462 4,675,575 3,887,803 2,910,887
Oczgggs':g‘:';m IFesliitoss WA | Stliereim e 2,000,000 622,406 964,056 3,586,462 3,459,631 3,459,631 96.46% 126,831
07.002 Athletic Facilities: AHS 2,000,000 2,000,000 979,928 277,437 13.87% 1,020,072
07.003 Athletic Facilities: SRHS 2,000,000 2,000,000 236,016 150,735 7.54% 1,763,984
Unallocated
08 Outdoor Learning 5,000,000 2,000,000 -1,719,000 5,281,000 3,608,196 1,522,930 1,672,804
08.001 Outdoor Learning: Springville 1,000,000 -134,625 865,375 865,375 865,375 100.00% 0
08.002 Outdoor Learning: Aloha Huber 2,000,000 2,000,000 731,112 280,039 14.00% 1,268,888
08.003 Outdoor Learning: Oak Hills 1,000,000 -1,000,000 0 0.00% 0
08.004 Outdoor Learning: McKinley 1,000,000 -1,000,000 0 0.00% 0
08.005 Outdoor Learning: Capital Center 0 2,000,000 281,000 2,281,000 2,011,710 377,517 0.00% 269,290
Unallocated 134,625 134,625 134,625
09 Seismic Upgrades 40,000,000 18,295,030 41,325,536 99,620,566 84,100,700 51,008,507 15,519,866
09.001 Five Oaks Seismic 6,600,000 295,030 6,429,970 13,325,000 13,272,715 13,142,895 98.63% 52,285
09.002 Mtn. View Seismic 6,600,000 14,867,433 21,467,433 21,313,869 21,151,662 98.53% 153,564
09.003 Meadow Park Seismic 6,600,000 19,511,504 26,111,504 23,282,507 13,873,923 53.13% 2,828,997
09.004 Cedar Park Seismic 6,600,000 18,000,000 441,629 25,041,629 22,970,489 2,140,051 8.55% 2,071,141
09.005 Whitford Seismic 6,600,000 6,600,000 1,488,021 176,171 2.67% 5,111,980
09.006 Highland Park Seismic 6,600,000 6,600,000 1,379,654 359,963 5.45% 5,220,346
09.007 Seismic Planning 400,000 75,000 475,000 393,446 163,844 34.49% 81,554
10 School Modernization 24,000,000 250,000 -2,631,885 21,618,115 14,944,261 12,408,886 6,673,854
10.001 Aloha HS Modernization 1,935,022 216,743 2,151,765 2,063,561 1,098,854 51.07% 88,204
10.002 Aloha Huber Park Modernization 259,451 -10,323 249,128 0.00% 249,128
10.003 Barnes Modernization 584,050 -210,253 373,797 373,797 373,797 100.00% 0
10.004 Beaver Acres Modernization 529,569 7,894 537,463 536,276 529,276 98.48% 1,187
10.005 Bethany Modernization 292,596 67,623 360,219 320,496 61,671 17.12% 39,723
10.006 Bonny Slope Modernization 162,300 -1,328 160,972 21,000 13,400 8.32% 139,972
10.007 BASE Modernization 610,338 -304,920 305,418 0.00% 305,418
10.008 Cedar Mill Modernization 285,739 -213,795 71,944 69,646 69,646 96.81% 2,298
10.009 Cedar Park Modernization 469,373 -467,678 1,695 1,695 1,323 78.02% 0
10.010 Chehalem Modernization 425,179 -15,233 409,946 105,967 95,410 23.27% 303,979
10.011 Conestoga Modernization 201,922 -17,110 184,812 0.00% 184,812
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10.012 Cooper Mountain Modernization 301,740 -301,740 0 0.00% 0
10.013 Elmonica Modernization 530,331 83,051 613,382 547,536 544,736 88.81% 65,846
10.014 Errol Hassel Modernization 322,885 -11,568 311,317 0.00% 311,317
10.015 Findley Modernization 245,862 -8,808 237,054 0.00% 237,054
10.016 Fir Grove Modernization 409,178 -5,922 403,256 183,492 165,812 41.12% 219,764
10.017 Five Oaks Modernization 278,119 -10,477 267,642 0.00% 267,642
10.018 FLEX/CTP Modernization 271,261 -49,140 222,121 26,115 26,115 11.76% 196,006
10.019 Greenway Modernization 334,886 -58,028 276,858 276,858 276,858 100.00% 0
10.020 Highland Park Modernization 473,183 25,044 498,227 319,181 270,053 54.20% 179,046
10.021 Hiteon ES Modernization 375,651 -13,458 362,193 0.00% 362.193
10.022 ISB Modernization 630,149 -178,365 451,784 451,784 451,784 100.00% 0
10.023 Jacob Wismer ES Modernization 298,692 -10,701 287,991 0.00% 287,991
10.024 Kinnaman ES Modernization 384,795 -13,786 371,009 8,457 0.00% 362,552
10.025 McKay Modernization 297,168 -67,268 229,900 206,637 206,637 89.88% 23,264
10.026 McKinley ES Modernization 713,204 973,935 1,687,139 963,633 741,136 43.93% 723,506
10.027 Meadow Park Modernization 659,104 -627,118 31,986 31,986 31,986 100.00% 0
10.028 Merlo Station Modernization 62,482 -21,362 41,120 40,768 40,768 99.14% 352
10.029 Montclair Modernization 222,495 50,000 163,958 436,453 436,453 436,453 100.00% 0
10.030 Mountain View Modernization 984,084 -981,757 2,327 2,327 2,327 100.00% 0
10.031 Nancy Ryles Modernization 251,958 -9,027 242,931 0.00% 242,931
10.032 Oak Hills Modernization 579,478 -579,478 0 0.00% 0
10.033 Raleigh Park Modernization 366,888 -23,566 343,322 132,887 132,887 38.71% 210,435
10.034 Ridgewood Modernization 282,691 -71,055 211,636 161,608 161,608 76.36% 50,028
10.035 Rock Creek ES Modernization 316,217 -12,356 303,861 109,646 1,560 0.51% 194,215
10.036 Scholls Heights ES Modernization 322,059 -11,538 310,521 0.00% 310,521
10.037 Sexton Mountain ES Modernization 230,623 -8,263 222,360 0.00% 222,360
10.038 Southridge HS Modernization 550,523 305,053 855,576 807,231 226,396 26.46% 48,344
10.039 Springville ES Modernization 179,571 28,566 208,137 0.00% 208,137
10.040 Stoller MS Modernization 233,417 -232,710 707 0.00% 707
10.041 Sunset HS Modernization 1,459,934 -53,333 1,406,601 1,220,115 1,175,213 83.55% 186,487
10.042 Terra Linda ES Modernization 264,784 -9,486 255,298 141,454 125,885 49.31% 113,844
10.043 West TV ES Modernization 236,211 -17,235 218,976 215,981 94,007 42.93% 2,995
10.044 Westview Modernization 1,208,484 -746,644 461,840 460,775 378,489 81.95% 1,065
10.045 Whitford Modernization 866,359 23,042 889,401 889,401 889,401 100.00% 0
10.046 Modernization Tech/AV 2,999,995 614,612 3,614,607 3,464,607 3,464,607 95.85% 150,000
10.047 Modernization Planning 100,000 153,445 253,445 83,881 83,730 33.04% 169,564
10.048 Terra Nova OS Modernization 0 200,000 79,979 279,979 269,010 237,062 84.67% 10,969
11 Deferred Maintenance 120,000,000 16,500,000 -39,734,810 96,765,190 87,672,560 61,917,710 9,092,630
11.002 SRHS HVAC Upgrades 4,000,000 -3,150,539 849,461 849,461 849,461 100.00% 0
11.003 Sunset HS Track 2,000,000 317,109 2,317,109 2,317,109 2,317,109 100.00% 0
11.004 Mercury Gym Floor Replacements 2,000,000 -1,856,445 143,555 142,935 142,935 99.57% 619
11.005 Capital Center HVAC 4,000,000 1,409,599 5,409,599 5,409,599 5,409,599 100.00% 0
11.006 MS & SRHS Stage Improvements 20,000 5,372,912 5,392,912 5,271,306 4,076,705 75.59% 121,606
11.007 Landscape and Sitework Improvements 200,000 2,246,813 2,446,813 2,446,813 2,226,215 90.98% 0
11.008 Maintenance Repair Projects 22/23 1,000,000 -86,446 913,554 906,519 906,519 99.23% 7,035
11.009 ISB Boiler 135,000 -25,599 109,401 109,401 109,401 100.00% 0
11.010 Capital Center Paging 741,000 138,912 879,912 879,912 879,912 100.00% 0
11.012 SRHS Stadium Turf Replacement 1,000,000 113,584 1,113,584 1,113,584 1,113,584 100.00% 0
11.013 WHS Stadium Turf Replacement 1,000,000 1,937,409 2,937,409 2,937,409 2,937,409 100.00% 0
11.014 West TV HVAC 100,000 3,544,580 3,644,580 3,643,974 3,653,231 97.49% 605
11.015 Terra Linda Roof Replacement 2,000,000 4,204,254 6,204,254 5,795,948 1,122,876 18.10% 408,306
11.017 Aloha HS HVAC Upgrade 35,000 26,523,443 26,558,443 25,677,889 19,536,108 73.56% 880,554
11.018 Kinnaman Roof 25,000 4,620,454 4,645,454 4,434,978 707,491 15.23% 210,476
11.019 West TV Modular Roof 645,000 558,180 1,203,180 1,081,299 1,065,765 88.58% 121,882
11.020 Dishwasher Improvements 200,000 -41,052 158,948 158,948 158,948 100.00% 0
11.022 Capital Center Café Roof 765,000 914,119 1,679,119 1,479,074 80,632 4.80% 200,045
11.023 Sexton Mountain ES Drainage 200,000 200,000 20,250 20,250 10.13% 179,750
11.024 Beaverton HS Stadium Turf 1,000,000 -100,000 900,000 883,456 873,271 97.03% 16,544
11.025 Findley ES Kitchen Repairs 75,000 95,065 170,065 170,065 170,065 100.00% 0
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11.026 2022 Bond Post Warranty 250,000 250,000 36,564 34,017 13.61% 213,436
11.027 Sunset HS HVAC 8,000,000 6,500,000 14,500,000 9,559,109 3,551,815 24.50% 4,940,891
11.040 Greenway ES HVAC 475,500 -41,420 434,080 434,080 434,080 100.00% 0
11.042 Barnes ES / Errol Hassell Re-Pipe 400,000 40,774 440,774 440,774 440,774 100.00% 0
11.043 Paging Improvements 150,000 1,000,000 3,420,000 4,570,000 4,439,944 2,857,682 62.53% 130,056
11.044 Aloha HS Paging 443,746 443,746 373,424 366,169 82.52% 70,322
11.045 Aloha HS Stadium Turf 600,000 -57,941 542,059 542,059 542,059 100.00% 0
11.046 Westview HS Fire Strobes 141,025 15,924 156,949 155,620 155,620 99.15% 1,330
11.501 5th St. South Catch Basin 11,000 -2,525 8,475 8,475 8,475 100.00% 0
11.502 Stoller Freezer 526,000 -229,034 296,966 296,966 296,966 100.00% 0
11.503 Southridge HS Gym Roof 962,500 -788,742 173,758 173,758 173,758 100.00% 0
11.504 Beaverton HS Theater Sound System 93,750 -11,826 81,924 86,236 81,924 100.00% -4,312
11.505 Aloha HS Courtyard Lighting 17,600 -6,251 11,349 11,349 11,349 100.00% 0
11.506 Stage Rigging Repairs 60,750 -25,070 35,680 35,680 35,680 100.00% 0
11.507 ISB Gym Stage Renovations 88,250 -13,750 74,500 74,500 74,500 100.00% 0
11.508 Springville ES A/V Replacement 78,950 -12,704 66,246 66,246 66,246 100.00% 0
11.509 ISB Hallway Floor Replacement 77,000 -24,333 52,667 52,667 52,667 100.00% 0
11.510 Hiteon Water Main Repair 88,000 -34,959 53,041 53,041 53,041 100.00% 0
11.511 Conestoga MS South Wall Stucco Replacement 33,800 -5,452 28,348 28,348 28,348 100.00% 0
11.512 Beaverton HS Baseball Stadium Re-seal 231,335 -54,656 176,679 176,679 176,679 100.00% 0
11.513 ACMA OS / Aloha HS Stage Curtain Repairs 55,000 -6,975 48,025 48,025 48,025 100.00% 0
11.514 Whitford MS Stage Curtain Replacement 27,500 -8,675 18,825 18,825 18,825 100.00% 0
11.515 Aloha HS Concrete Pilaster Repair 35,939 -3,267 32,672 32,672 32,672 100.00% 0
11.516 Aloha HS Wheelchair Lift 153,500 49,026 202,526 202,526 202,526 100.00% 0
11.517 DSC Sewer Line Replacement 53,657 9,452 63,109 63,109 63,109 100.00% 0
11.518 Conestoga MS Bleacher Replacement 280,558 280,558 256,592 0.00% 23,966
11.519 Five Oaks MS Smoke Hatches 15,820 15,820 14,320 0.00% 1,500
11.520 Southridge HS Smoke Hatches 125,000 125,000 103,375 0.00% 21,625
11.521 Five Oaks MS Elevator Repair 70,000 70,000 0.00% 70,000
11.800 Maintenance Repair Projects 23/24 2,000,000 -496,247 1,503,753 1,498,754 1,457,063 96.90% 4,999
11.801 Maintenance Repair Projects 24/25 2,000,000 208,260 2,208,260 2,156,499 2,013,730 91.19% 51,761
11.802 Maintenance Repair Projects 25/26 0 772,879 772,879 461,013 341,024 44.12% 311,866
Uncategorized Deferred Maintenance 41,400 41,400 41,400 41,400 100.00% 0
Unallocated 81,466,420 15,500,000 -95,858,652 1,107,768 1,107,768
12 Security Upgrades 10,000,000 11,147,375 64,166 21,211,541 16,024,617 12,136,731 5,186,924
12.001 Security A ment 200,000 311,206 511,206 511,206 411,206 80.44% 0
12.002 HS Card Readers 1,000,000 -648,852 351,148 312,675 312,388 88.96% 38,474
12.003 Security Trio: Cameras, Access Control, Intrusion 3,000,000 11,000,000 2,000,000 16,000,000 12,885,498 9,358,436 58.49% 3,114,502
12.005 Security Fencing 650,000 147,375 164,166 961,541 944,235 889,586 92.52% 17.306
12.006 Distributed Antenna System 3,000,000 -612,354 2,387,646 1,249,004 1,117,474 0.00% 1,138,642
12.007 Barnes ES Secured Entry 1,000,000 1,000,000 122,000 47,641 0.00% 878,000
Unallocated 2,150,000 -2,150,000 0 0
13 NS Upgrades 5,000,000 10,000,000 300,000 15,300,000 13,089,821 3,797,307 2,210,179
13.001 Beaver Acres ES Kitchen 750,000 10,000,000 1,750,000 12,500,000 10,703,612 1,536,954 12.30% 1,796,388
13.002 Bottle Fillers 1,360,000 37,299 1,397,299 1,397,299 1,397,299 100.00% 0.00
13.003 Greenway Kitchen Improvements 65,000 323,799 388,799 388,799 388,799 100.00% 0.00
13.004 Dishwasher Installations 523,000 175,000 698,000 600,111 474,254 67.94% 97,889
Unallocated 2,302,000 -1,986,098 315,902 315,902
14 Critical Equipment 7,000,000 750,000 0 11,650,000 8,006,298 6,765,126 3,643,702
14.001 CE - Copiers 1,500,000 1,500,000 1,177,966 933,754 62.25% 322,034
14.002 CE - Athletic Director 1,000,000 1,000,000 650,153 575,977 57.60% 349,847
14.003 CE - Band Equipment 2,500,000 2,500,000 1,538,763 1,568,556 62.74% 961,237
14.004 CE - Maint Equipment 1,000,000 1,000,000 662,588 568,564 56.86% 337,412
14.005 CE - Furniture 1,000,000 750,000 1,750,000 699,976 288,931 16.51% 1,050,024
14.006 CE - Curriculum 3,900,000 3,900,000 3,276,851 2,829,344 72.55% 623,149
15 Management & OH 50,000,000 0 -736,898 49,263,102 31,050,606 30,978,504 18,212,496
[15.001 Year 1 - 22/23 Bond Program Management 5,731,850 5,731,850 5,731,850 5,731,850 100.00% 0
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15.002 Year 2 - 23/24 Bond Program Management 7,000,000 4,102,104 11,102,104 11,102,104 11,085,754 99.85% 0
15.003 Year 3 - 24/25 Bond Program Management 8,107,965 -57,336 8,050,629 8,050,629 8,050,629 100.00% 0
15.004 Year 4 - 25/26 Bond Program Management 6,750,000 6,750,000 6,166,022 6,110,270 90.52% 583,978
15.005 Year 5 - 26/27 Bond Program Management 6,061,657 6,061,657 6,061,657
Unallocated 16,348,528 -4,781,666 11,566,862 11,566,862
16 Bus Replacements 10,000,000 0 0 10,000,000 7,000,000 7,000,000 3,000,000
16 Bus Replacements 10,000,000 10,000,000 7,000,000 7,000,000 70.00% 3,000,000
17 Technology 44,000,000 0 0 44,000,000 26,421,720 24,371,571 17,578,280
[17 Technology 44,000,000 44,000,000 26,421,720 24,371,571 55.39% 17,578,280
18 SPED Upgrades 2,000,000 0 -692,564 1,307,436 756,111 725,930 551,325
18.001 Rock Creek ISC Modifications 90,000 207,226 297,226 237,956 231,511 77.89% 59,270
18.002 Capital Center SPED Upgrades 200,000 -200,000 0 0.00% 0
18.003 Seclusion Rooms 50,000 470,299 520,299 518,156 494,419 95.03% 2,143
Unallocated 1,660,000 -1,170,089 489,911 489,911
19 Kinder Upgrades 1,000,000 0 0 1,000,000 1,000,000
[19 Kinder Upgrades 1,000,000 1,000,000 0.00% 1,000,000
20 Contingency 43,000,000 -18,442,748 135,196 24,692,448 24,692,448
Grand Totals 742,821,753 63,332,064 158,694 811,107,874 690,165,770| 538,944,282 66.45% 120,942,104




Key: Change was made to budget.

Contingency Transfers

Project is complete.
Correction to previous report.

Will no longer show on this report

Starting Balance 43,000,000.00
Current Balance 24,692,448.64
Budget
Change No. Date From To Purpose Amount
5.003 Stoller MS . . :
63 6/30/2026 Gym/Classroom Addition 2022 Bond Contingency |Project Savings $558,914.16
62 6/30/2026 [Interest Earnings 2022 Bond Contingency |Interest Earnings $2,710,422.74
. 04 Physical Education & |04.004 Westview HS SB/BB
61 4/24/2026 |2022 Bond Contingency Athletics Artificial Turf -$1,000,000.00
60 3/30/2026 |Interest Earnings 2022 Bond Contingency |Interest Earnings $3,074,825.32
59 2/28/2026 | Office Relocations 2022 Bond Contingency | 20002 Westview HS Office $36,341.48
Relocation (Project Complete)
58 12/31/2025 |SB1149 Reimbursement 2022 Bond Contingency |9.003 Meadow Park MS Seismic $180,975.00
57 12/31/2025 (Interest Earnings 2022 Bond Contingency [Interest Earnings $3,579,560.42
56 12/10/2025 |2022 Bond Contingency Deferred Maintenance Fall 2025 Budget Update -$15,500,000.00
55 12/10/2025 2022 Bond Contingency g'gigfni%edar ParkMS 141l 2025 Budget Update -$18,000,000.00
54 12/10/2025 {2022 Bond Contingency 04.0001 Barnes ES Gym |, 5055 Budget Update -$6,500,000.00
& Cafeteria
53 9/30/2025 (2022 Bond Contingency 14 Critical Equipment 14.005 CE - Furniture -$750,000.00
52 9/30/2025 [Interest Earnings 2022 Bond Contingency |Interest Earnings $3,975,840.75
51 9/30/2025 |SB1149 Reimbursement 2022 Bond Contingency [9.002 Mountain View MS Seismic $193,557.84
5.003 Stoller MS . . .
50 9/30/2025 Gym/Classroom Addition 2022 Bond Contingency |Project Savings $1,000,000.00
49 7/9/2025 |2022 Bond Contingency 12 Security Upgrades 12.005 Security Fencing -$147,375.00




Budget

Change No. Date From To Purpose Amount
48 6/30/2025 2022 Bond Contingency |Interest Earned $4,940,285.99
47 6/25/2025 (2022 Bond Contingency Deferred Maintenance 11.043 Paging Improvements -$1,000,000.00
46 5/31/2025 (2022 Bond Contingency Critical Equipment 14.006 CE - Curriculum -$3,900,000.00
45 5/31/2025 |2022 Bond Contingency 06 Office Relocations | 20-003 Cooper Mountain Office -$250,000.00
Relocation
44 5/28/2025 [Bond Premium 2022 Bond Contingency |Bond Sale Proceeds $8,756,125.90
43 4/30/2025 |06-001 Aloha HS Office 2022 Bond Contingency  |Project Savings $32,341.00
Relocation
42 4/17/2025 |2022 Bond Contingency School Modernizations | 10048 Terra Nova OS -$200,000.00
Modernization
41 3/31/2025 2022 Bond Contingency |Interest Earned $3,512,483.86
. 02 Raleigh Hills 02.002 Raleigh Hills ES Temp )
40 1/30/2025 12022 Bond Contingency Replacement Relocation - Greenway Portables $12,124.46
39 12/31/2024 2022 Bond Contingency |Interest Earned $1,245,717.50
07.001 Athletic Facilities:
38 12/23/2024 2022 Bond Contingency 07 Athletic Facilities Westview HS Bathroom and -$100,000.00
Concessions
37 12/10/2024 {2022 Bond Contingency LﬁfhognBeaver Acres BS |1l 2024 Budget Update -$10,000,000.00
12.003 Security Trio:
36 12/10/2024 2022 Bond Contingency Cameras, Access Control, |Fall 2024 Budget Update -$11,000,000.00
Intrusion
35 12/10/2024 {2022 Bond Contingency 08.005 Qutdoor Learning: | 554 Bydget Update -$2,000,000.00
Capital Center
: 04.004 Westview HS
34 12/10/2024 (2022 Bond Contingency SB/BB Artificial Turf Fall 2024 Budget Update -$2,000,000.00
. 04.003 Aloha HS SB/BB
33 12/10/2024 2022 Bond Contingency Artificial Turf Fall 2024 Budget Update -$7,000,000.00
32 12/10/2024 2022 Bond Contingency 03 Allen Transportation | 554 Budget Update -$2,900,000.00
Replacement
31 12/2/2024 2022 Bond Contingency 05 Classroom Additions |02 002 Oak Hills ES Classroom -$675,000.00

Addition




Budget

Date From To Purpose Amount
Change No.
. 02 Raleigh Hills 02.002 Raleigh Hills ES Temp )
30 10/10/2024 2022 Bond Contingency Replacement Relocation - Greenway Portables $46,247.00
29 9/30/2024 2022 Bond Contingency |Interest Earned $5,611,177.41
28 9/18/2024 |2022 Bond Contingency 09 Seismic 9.001 Five Oaks MS Seismic -$295,030.30
. 02 Raleigh Hills 02.002 Raleigh Hills ES Temp i
27 8/30/2024 (2022 Bond Contingency Replacement Relocation - Greenway Portables $40,000.00
26 6/30/2024 |ETO Incentive Checks 2022 Bond Contingency 06.001 Aloha Qe $17,098.11
Relocation
25 6/30/2024 [SB1149 Reimbursement 2022 Bond Contingency |11.009 ISB Boiler $22,297.80
24 6/30/2024 [SB1149 Reimbursement 2022 Bond Contingency |9.001 Five Oaks MS Seismic $153,832.75
23 6/30/2024 |2022 Bond Contingency 06 Offfen Relesitons. |0 Lba WOERTER (S Ciites -$200,000.00
Relocation
22 6/30/2024 2022 Bond Contingency |Interest Earned - Q2 2024 $2,342,598.07




Other Budget Transfers

Key:

Change was made to budget.
Project is complete.

Correction to previous report.
Will no longer show on this report

Budget Date From Master Project Subproject To Master Project Subproject Amount
Change No.

220 6/29/2026 |School Modernization 10'0.19 Greenway ES Modernization School Modernization 10.047 Modernization Planning $23,244 .41
(Project Complete)

219 6/29/2026 |School Modernization 10'0.22 ISB OS Modernization School Modernization 10.047 Modernization Planning $124,960.37
(Project Complete)

218 6/29/2026 |School Modernization 10.047 Modernization Planning School Modernization 10.039 Springville ES Modernization $35,000.00

217 6/12/2026 |Deferred Maintenance 11'5.16 Aloha HS Wheelchair Lift Deferred Maintenance Unallocated $18,873.70
(Project Complete)

216 6/10/2026 |SB1149 Reimbursement |9.003 Meadow Park MS Seismic Deferred Maintenance Unallocated $236,249.23

215 6/10/2026 |Deferred Maintenance 11.802 Maintenance Repair 25/26  [Deferred Maintenance ;{LpSzfi: Five Oaks MS Elevator $70,000.00

214 5/15/2026 |School Modernization 10.047 Modernization Planning School Modernization 10.038 Southridge HS Modernization $40,000.00

213 5/15/2026 |School Modernization 10'0.45 Whitford MS Modernization School Modernization 10.047 Modernization Planning $97,350.10
(Project complete)

212 5/1/2026 |Deferred Maintenance  |11.802 Maintenance Repair 25/26 | Deferred Maintenance L;tiigsswm”dge HS Smoke $125,000.00

211 4/30/2026 |ETO Reimbursement 9.003 Meadow Park MS Seismic Deferred Maintenance Unallocated $7,036.83

210 4/30/2026 |ETO Reimbursement 11.017 Aloha HS HVAC Upgrades |Deferred Maintenance Unallocated $111,926.82

209 4/30/2026 |Deferred Maintenance Unallocated Deferred Mainteance 11.006 MS & SRHS Stage $1,207,912.00

Improvements

208 4/30/2026 |Deferred Maintenance 11'0.05 Capital Center OS HVAC Deferred Mainteance Unallocated $191,918.01
(Project Complete)

207 4/30/2026 [School Modernization 10.016 Fir Grove Modernization School Modernization 10.038 Southridge HS Modernization $52,089.47




Budget

Change No. Date From Master Project Subproject To Master Project Subproject Amount
206 4/30/2026 [School Modernization 10.047 Modernization Planning School Modernization 10.038 Southridge HS Modernization $147,910.53
205 4/30/2026 |School Modernization 10.007 BASE Modernization Outdoor Learning gir?t(()j Outdoor Leaming: Capital $281,000.00
Physical Education & 04.005 Beaverton HS SB/BB Physical Education & 04.004 Westview HS SB/BB
204 4/24/2026 Athletics Artificial Turf Athletics Artificial Turf $450,000.00
. 11.045 Aloha HS Stadium Turf o 10.001 Aloha HS Modernization
203 4/20/2026 |Deferred Maintenance (Project Complete) School Modernization (Aloha HS Gym Floor & Bleachers) $57,940.72
. - 10.001 Aloha HS Modernization

202 4/20/2026 |Deferred Maintenance Unallocated School Modernization (Aloha HS Gym Floor & Bleachers) $13,128.28

201 4/14/2026 |Deferred Maintenance 11'02‘.1 Bgaverton HS Stadium Deferred Mainteance Unallocated $100,000.00
Turf/Lighting

200 4/14/2026 [School Modernization 10'0.29 Montclair ES Modernization School Modernization 10.047 Modernization Planning $12,973.92
(Project Complete)

199 4/8/2026  |School Modernization 10'0.03 Barnes ES Modernization School Modernization 10.047 Modernization Planning $134,826.57
(Project Complete)

198 4/8/2026  |School Modernization 10.003 Barnes ES Modernization School Modernization 10.038 Southridge HS Modernization $87,000.00

197 4/8/2026  |School Modernization 10.003 Barnes ES Modernization School Modernization 10.044 Westview HS Modernization $15,000.00

196 4/8/2026  |Deferred Maintenance 11'0.02 Southridge HS HVAC Deferred Mainteance Unallocated $100,046.41
(Project Complete)

195 3/30/2026 |Deferred Maintenance 11.019 West Tualatin View ES Deferred Maintenance 11.014 West Tualatin View ES $4,855.00
Modular Roof HVAC

194 3/12/2026  |Nutrition Services Unallocated Nutrition Services 13.004 Dishwasher Installations $175,000.00

193 3/12/2026 |Deferred Maintenance Unallocated Deferred Maintenance 11.007 Sitework $29,805.81

192 2/28/2026  |School Modernization 10.027 Meadow Park MS Seismic Upgrades 9.003 Meadow Park MS Seismic $411,504.00
Modernization

191 212712026 |Office Relocations 06.002 Westview HS Office Office Relocations Unallocated $36,341.48

Relocation (Project Complete)




Budget

Change No. Date From Master Project Subproject To Master Project Subproject Amount
190 2/25/2026  |Nutrition Services 13.002 Bottle Fillers (Project Nutrition Services Unallocated $262,701.12
Complete)
189 2/25/2026 |Deferred Maintenance 11'0.20 Dishwaher Improvements Deferred Maintenance Unallocated $41,051.53
(Project Complete)
188 2117/2026 |7 nvsical Education & —04.003 Aloha HS SB/BB Artificial || Mogernizations  |10.001 Aloha HS Modenization $215,000.00
Athletics Turf
. 12.003 Security Trio: Cameras, .
187 1/28/2026 |Security Upgrades Access Control, Intrusion Security Upgrades 12.007 Barnes ES Secured Entry $800,000.00
186 1/5/2026  |Deferred Maintenance Unallocated Deferred Maintenance 11.022 Capital Center OS Café Roof $914,119.00
185 12/17/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.027 Sunset HS HVAC $6,500,000.00
184 12/17/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.043 Paging Improvements $1,200,000.00
183 12/12/2025 |Deferred Maintenance 11'5.12 Beaverton HS _Baseball Deferred Maintenance Unallocated $54,656.41
Stadium Re-Seal (Project Complete)
182 12/12/2025 |Deferred Maintenance 11.517DSC Sewgr Line Deferred Maintenance Unallocated $547.75
Replacement (Project Complete)
181 12/10/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.015 Terra Linda ES Roof $4,204,254.00
180 12/10/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.018 Kinnaman ES Roof $3,075,454.00
179 12/8/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.007 Landscape & Sitework Improy $135,000.00
178 11/30/2025 |School Modernization 10.009 Cedar Park Modernization Seismic Upgrades 09.004 Cedar Park Seismic $441,629.42
177 11/18/2025 |Security Upgrades Unallocated Security Upgrades 12.005 Security Fencing $11,894.00
176 11/18/2025 |Security Upgrades 12.001 Security Assessment Security Upgrades 12.005 Security Fencing $100,000.00
175 11/17/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.007 Landscape & Sitework $35,000.00

Improvements




Budget

Change No. Date From Master Project Subproject To Master Project Subproject Amount

174 10/31/2025 |Security Upgrades 12.003 Security Trio: (?ameras, Security Upgrades 12.007 Barnes ES Secured Entry $200,000.00
Access Control, Intrusion

173 10/31/2025 |Deferred Maintenance 11.019 West Tualatin View ES Deferred Maintenance 11.014 West Tualatin View ES $56,758.00
Modular Roof HVAC

172 10/31/2025 PTO Funds Received School Modernizations ~ |10-:006 Bonny Slope ES $5,000.00

Modernization

171 10/9/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.516 Aloha HS Wheelchair Lift $67,900.00

170 10/8/2025 |Deferred Maintenance 11'51.5 Aloha HS Concrete Pilaster Deferred Maintenance Unallocated $3,267.00
Repair (Project Complete)

169 10/9/2025 |Deferred Maintenance 11'5.03 Southridge HS Gym Roof Deferred Maintenance Unallocated $88,741.83
(Project Complete)

168 10/1/2025 [School Modernizations 10.033 Raleigh Park Modernization |School Modernizations 10.004 Beaver Acres Modernization $4,000.00

Management and 15.003 Year 3 - 24/25 Bond Management and
167 9/30/2025 Program Management (Project Unallocated $57,336.00
Overhead Overhead
Complete)
. 11.801 Maintenance Repair Projects . 11.802 Maintenance Repair Projects

166 9/22/2025 |Deferred Maintenance 24125 (Project Complete) Deferred Maintenance 25/96 $967,879.49

165 9/8/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.043 Paging Improvements $300,000.00

164 8/22/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.043 Paging Improvements $120,000.00

163 8/22/2025 |School Modernizations 10.033 Raleigh Park Modernization |School Modernizations 10.004 Beaver Acres Modernization $3,000.00

162 8/22/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.517 DSC Sewer Line $10,000.00

Replacement

161 8/22/2025 |SPED Upgrades Unallocated Security Upgrades 12.005 Security Fencing $52,272.00

160 8/15/2025 |Athletic Facilities 07.001 Athletic FaC|I|t|e§: WHS Deferred Maintenance 11.046 Westview HS Fire Strobes $1,310.71
Bathroom and Concessions

159 7/31/2025 |Deferred Maintenance 11.506 Stage Rigging Repairs Deferred Maintenance Unallocated $25,070.00

(Project Complete)




Budget

Change No. Date From Master Project Subproject To Master Project Subproject Amount

158 7/31/2025 |Deferred Maintenance 11'04.2 Barngs ES / Errol Hassell ES Deferred Maintenance Unallocated $4,226.08
Re-Pipe (Project Complete)

157 7/31/2025 |Deferred Maintenance él.r(:]t(l)eir)eenway ES HVAC (Project Deferred Maintenance Unallocated $41,420.00

156 7/10/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.007 Landscape and Sitework $113,877.00

Improvements

155 7/8/2025 |Deferred Maintenance 11.503 Southridge HS Gym Roof Deferred Maintenance ;1/221 Maintenance Repair Projects $700,000.00

154 6/27/2025 |07 Athletic Facilities 07.001 Westview HS Bathroom and | o5 ¢ico Relocations |00 002 Westview HS Office $48,950.00
Concessions Relocation

153 6/18/2025 |[Deferred Maintenance 11.012 Southndge_ HS Stadium Turf Deferred Maintenance Unallocated $186,262.00
Replacement (Project Complete)

152 6/12/2025 |Deferred Maintenance 11.013 Westview HS Stadium Turf Deferred Maintenance Unallocated $11,894.00
Replacement (Project Complete)

151 6/9/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.046 Westview HS Fire Strobes $8,317.18

150 6/9/2025 |School Modernizations 10.044 Westview Modernization Office Relocations g(;(())(c);t\il(;/:stwew HS Office $47,462.00

149 5/30/2025 |SPED Upgrades Unallocated SPED Upgrades 18.003 Seclusion Rooms $100,000.00

148 5/21/2025 |Deferred Maintenance 11.514 Whitford M.S Stage Curtain Deferred Maintenance Unallocated $8,675.00
Replacement (Project Complete)

147 5/21/2025 |Deferred Maintenance 11'51.3 ACMA 0s/ Aloha HS Stage Deferred Maintenance Unallocated $6,975.00
Curtain Repairs (Project Complete)

146 5/19/2025 [School Modernizations 10.018 FLEX/CTP Modernization School Modernizations 10.004 Beaver Acres Modernization $25,000.00

145 5/14/2025 |SPED Upgrades Unallocated SPED Upgrades 18.003 Seclusion Rooms $100,000.00

144 5/9/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.006 MS & SRHS Stage $665,000.00

Improvements
143 4/30/2025 |Security Upgrades Unallocated Security Upgrades 12.006 Distributed Antenna System $2,387,646.00
. 11.800 Maintenance Repair Projects . 11.801 Maintenance Repair Projects

142 4/30/2025 |Deferred Maintenance 23/24 (Project Savings) Deferred Maintenance 24/95 $496,247.29

141 4/30/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.516 Aloha HS Wheelchair Lift $153,500.00

140 4/30/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.046 Westview HS Fire Strobes $141,025.00

139 4/30/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.019 West TV ES Modular Roof $673,700.00




Budget

Date From Master Project Subproject To Master Project Subproject Amount
Change No.
138 4/24/2025 |Deferred Maintenance 11.002 Southrl'dge HS .HVAC Deferred Maintenance Unallocated $1,000,000.00
Upgrades (Project Savings)
137 4/23/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.007 Landscape & Sitework $759,875.00
Improvements
136 4/11/2025 |Deferred Maintenance 11.508 Sprmgwlle'ES AN Deferred Maintenance Unallocated $12,704.00
Replacement (Project Complete)
135 4/11/2025 |Deferred Maintenance él‘ri%?ei:;)"er MS Freezer (Project Deferred Maintenance Unallocated $229,033.66
134 4/11/2025 |Deferred Maintenance él’r?q?jetse%nset HS Track (Project Deferred Maintenance Unallocated $138,531.00
133 4/11/2025 |Outdoor Learning 08.001 Qutdoor Learning: Springville Outdoor Learning Unallocated $134,625.00
ES (Project Complete)
132 4/10/2025 |Deferred Maintenance 11'0.25 Findley ES Kitchen Repairs Deferred Maintenance Unallocated $29,935.00
(Project Complete)
131 3/31/2025 |Deferred Maintenance Unallocated Seismic Upgrades 9.002 Mountain View Seismic $838,796.00
130 3/31/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.017 Aloha HS HVAC Upgrades $4,753,443.00
129 3/31/2025 |SPED Upgrades Unallocated SPED Upgrades 18.001 Rock Creek ES ISC $99,097.00
Modifications
128 3/20/2025 |SPED Upgrades Unallocated School Modernizations 10.045 Whitford MS Modernization $123,000.00
127 3/20/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.007 Landscape and Sitework $228,172.00
Improvements
126 3/17/2025 |School Modernizations 10.022 ISB Modernization School Modernizations 10.016 Fir Grove Modernization $22,020.00
125 3/17/2025 |School Modernizations 10.046 Modernization Tech/AV School Modernizations 10.005 Bethany Modernization $34,127.34
124 3/17/2025 |School Modernizations 10.034 Ridgewood Modernization School Modernizations 10.020 Highland Park Modernization $60,413.85
123 3/17/2025 |School Modernizations 10.029 Montclair Modernization School Modernizations 10.005 Bethany Modernization $23,128.99
122 3/17/2025 |School Modernizations 10.028 Merlo Station Modernization |School Modernizations 10.005 Bethany Modernization $21,362.31
121 3/17/2025 |School Modernizations 10.025 McKay Modernization School Modernizations 10.013 Elmonica Modernization $67,267.56
120 3/17/2025 |School Modernizations 10.019 Greenway Modernization School Modernizations 10.013 Elmonica Modernization $34,783.62
119 3/17/2025 |School Modernizations 10.008 Cedar Mill Modernization School Modernizations 10.020 Highland Park Modernization $13,221.33
118 3/13/2025 |Security Upgrades 12.002 HS Card Readers (Project Security Upgrades Unallocated $648,852.00
Complete)
117 3/13/2025 |Security Upgrades Unallocated Security Upgrades 12.001 Security Assessment $200,000.00
116 3/6/2025  [School Modernizations 10.016 Fir Grove Modernization School Modernizations 10.003 Barnes Modernization $4,339.00
115 3/6/2025  |School Modernizations 10.043 West TV Modernization School Modernizations 10.003 Barnes Modernization $7,735.00




Budget

Change No. Date From Master Project Subproject To Master Project Subproject Amount
114 2/28/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.044 Aloha HS Paging $443,746.00
11.511 Conestoga MS South Wall
113 2/27/2025 |Deferred Maintenance Stucco Replacement (Project Deferred Maintenance Unallocated $5,452.00
Complete)
112 02 Raleigh Hills 02.001 Raleigh Hills ES 02 Raleigh Hills 02.002 Raleigh Hills ES Temp $11.991.78
Replacement Replacement Replacement Relocation - Greenway Portables T
111 Deferred Maintenance Unallocated Deferred Maintenance ;{L._O;ieBarnes ES / Errol Hassell ES $7,000.00
110 School Modernizations 10.045 Modernization Tech/AV School Modernizations 10.047 Modernization Planning $1,000.00
109 2/19/2025 |Deferred Maintenance Unallocated Deferred Maintenance 11.027 Sunset HS HVAC $8,000,000.00
108 2/14/2025 |School Modernizations 10.030 Mogntam View MS 09 Seismic Upgrades 09.002 Mountain View MS Seismic $137,159.75
Modernization
107 2/12/2025 [N/A SB1149 Deferred Maintenance 11.005 Capital Center HVAC $318,420.00
106 1/30/2025 [N/A Energy Trust of Oregon 09 Seismic Upgrades 09.002 Mountain View MS Seismic $4,650.00
105 1/30/2025 |Deferred Maintenance 11.010 Capital Center OS Paging Deferred Maintenance 11.005 Capital Center HVAC $35,088.00
104 1/30/2025 [School Modernizations 10.027 !\/Iegdow Park MS 09 Seismic Upgrades 09.003 Meadow Park Seismic $192,000.00
Modernization
103 1/31/2025 |Deferred Maintenance Unallocated 09 Seismic Upgrades 09.003 Meadow Park Seismic $18,908,000.00
102 1/22/2025 |Deferred Maintenance Unallocated Deferred Maintenance ;L_O:i‘Z)eBarnes ES /Errol Hassell ES $38,000.00
101 1/14/2025 |Deferred Maintenance Unallocated Athletic Facilities 7.001 W(_astwew HS Bathroom and $100,000.00
Concessions
100 1/8/2025  |School Modenizations |1 0-012 Cooper Mountain Office Relocations 06.003 Cooper Min. Office $290,930.00
Modernization Relocation
99 12/31/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11.005 Capital Center HVAC $70,000.00
98 12/23/2024 |Deferred Maintenance Unallocated Office Relocations g&zlg(iit\il(;/:stwew HS Office $100,000.00
o7 12/6/2024 |Deferred Maintenance  |Unallocated Deferred Maintenance | 1004 Mercury Gym Floor $7,610.00
Replacements
96 12/6/2024 |Deferred Maintenance 11.013 Westview HS Stadium Turf Athletic Facilities 7.001 Wgstwew HS Bathroom and $51,117.93
Replacement Concessions
95 11/21/2024 |SPED Upgrades Unallocated SPED Upgrades 18.001 Rock Creek ES ISC $151,000.00
Modifications
94 11/18/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11'51.3 ACMA OS / Aloha HS Stage $55,000.00
Curtain Repairs
93 11/18/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11'5.12 Beaverton HS Basebal $231,335.00
Stadium Re-Seal
92 11/14/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11.043 Paging Improvements $1,800,000.00




Budget

Change No. Date From Master Project Subproject To Master Project Subproject Amount
91 11/13/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11.043 Paging Improvements $150,000.00
90 11/13/2024 |Security Upgrades 12.004 Paging Improvements Security Upgrades Unallocated $150,000.00
89 11/8/2024 |Deferred Maintenance 11'5.10 Hiteon Water Main Repair Deferred Maintenance Unallocated $34,959.00
(Project Complete)
88 11/8/2024 |Deferred Maintenance 11.5091SB Hallwa_y Floor Deferred Maintenance Unallocated $24,333.00
Replacement (Project Complete)
87 11/8/2024 |Deferred Maintenance 11.010 Capital Center OS Paging Deferred Maintenance 11.005 Capital Center HVAC $51,000.00
86 11/8/2024 |SPED Upgrades Unallocated SPED Upgrades 18.003 Seclusion Rooms $150,000.00
85 11/5/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11.005 Capital Center HVAC $245,717.00
84 11/7/2024  |Deferred Maintenance Unallocated Deferred Maintenance ;{L.f)ljiseBarnes ES / Errol Hassell ES $400,000.00
83 11/4/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11.040 Greenway ES HVAC $475,500.00
82 11/1/2024 | School Modernizations 10.018 Flex/CTP Modernization School Modernizations 10.016 Fir Grove Modernization $11,000.00
81 11/1/2024  [School Modernizations 10.020 Highland Park Modernization |School Modernizations 10.016 Fir Grove Modernization $23,000.00
80 10/31/2024 |Deferred Maintenance  |Unallocated Deferred Maintenance | 11/07" \Vest Tualatin View ES $3,400,000.00
79 10/28/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11.013 Westview HS Stadium Turf $759,186.19
Replacement
78 10/28/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11.005 Capital Center HVAC $28,000.00
77 10/23/2024 |Nutrition Services 13.003 Greenway Kltchen Nutrition Services Unallocated $387,283.81
Improvements (Project Complete)
76 10/21/2024 |Deferred Maintenance Unallocated Athletic Facilities 07.001 WestV|ew HS Bathroom and $42,000.00
Concessions
75 10/16/2024 |SPED Upgrades Unallocated Deferred Maintenance 11.005 Capital Center HVAC $25,276.00
74 10/16/2024 |Deferred Maintenance Unallocated Athletic Facilities 7.001 W(_astwew HS Bathroom and $28,600.00
Concessions
73 10/14/2024 |Deferred Maintenance Unallocated Seismic Upgrades 09.001 Five Oaks Seismic $229,969.70
72 10/14/2024 |Nutrition Services Unallocated Nutrition Services 13.001 Beaver Acres ES Kitchen $1,750,000.00
71 9/23/2024 |Outdoor Learning 2.204 Outdoor Learning: McKinley School Modernization 10.026 McKinley ES Modernization $1,000,000.00
70 9/20/2024 |Deferred Maintenance Unallocated Nutrition Services 13.002 Bottle Fillers $300,000.00
69 9/19/2024 |Deferred Maintenance | 100/ ISB OS Gym Stage Deferred Maintenance  |Unallocated $13,750.00
Renovations (Project Complete)
68 9/19/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11.026 2022 Bond Post Warranty $250,000.00




Budget

Date From Master Project Subproject To Master Project Subproject Amount
Change No.
67 9/19/2024 |School Modernization | 10.047 Modernization Planning ~ |School Modernization | 10048 Terra Nova OS $20,000.00
Modernization
66 9/19/2024 |School Modemization | 10.046 Modernization Tech/AV  |School Modenization | 10-048 Terra Nova OS $59,079.05
Modernization
65 9/119/2024 |Deferred Maintenance  |Unallocated Deferred Maintenance |21 conestoga MS South Wall $33,800.00
Stucco Replacement
64 9/19/2024 |Deferred Maintenance Unallocated Deferred Maintenance 11.508 Springville ES AV $78,950.00
Replacement
63 9/13/2024 |Deferred Maintenance 11.002 Southridge HS HVAC Deferred Maintenance Unallocated $2,543,191.15
62 9/10/2024 |Deferred Maintenance 11.004 Mercury Gym Floor Deferred Maintenance Unallocated $948,055.06
Replacements
61 9/10/2024  [School Modernization 10.008 Cedar Mill Modernization School Modernization 10.029 Montclair Modernization $13,574.00
60 8/30/2024 |SPED Upgrades Unallocated Deferred Maintenance 11.005 Capital Center HVAC $342,016.00
59 8/30/2024 |Deferred Maintenance 11.002 Southridge HS HVAC Deferred Maintenance Unallocated $4,507,301.04
58 8/30/2024 |Deferred Maintenance Unallocated Deferred Maintenance ;1/221 Maintenance Repair Projects $2,000,000.00
57 8/30/2024 |Security Upgrades Unallocated Security Upgrades 12.006 Distributed Antenna System $3,000,000.00
56 8/22/2024 [School Modernization 10.008 Cedar Mill Modernization School Modernization 10.029 Montclair Modernization $16,000.00
55 8/2/2024 | Management and Unallocated 02 Raleigh Hills Replacem|{ 2001 Raleigh Hills ES $106,898.00
Overhead Replacement
54 7/9/2024  [School Modernization 10.008 Cedar Mill Modernization School Modernization 10.029 Montclair Modernization $21,000.00
53 7/3/2024 Deferred Maintenance Unallocated Deferred Maintenance 11.019 West TV ES Modular Roof $645,000.00
52 71312024 Deferred Maintenance Unallocated Deferred Maintenance 11.018 Kinnaman ES Roof $1,545,000.00
51 6/30/2024 |Deferred Maintenance  |Unallocated Deferred Maintenance | 1013 Westview HS Stadium Turf $100,000.00
Replacement
50 6/30/2024 [School Modernization 10.044 Westview HS Modernization [Office Relocations g&‘;.lg(();t\i/(\)/:stwew A Cifes $135,000.00
49 6/30/2024 |Deferred Maintenance  |Unallocated Deferred Maintenance | 1015 WHS Stadium Turf $531,190.00
Replacement
48 6/25/2024 |Security Upgrades Unallocated Security Upgrades 12.001 Security Assessment $79,750.00
47 6/24/2024 |Deferred Maintenance | 1013 WHS Stadium Turf Athletic Facilities AR ST $217,682.00

Replacement

Concessions




*Excludes expenses for overhead, critical equipment, permit fees, technology equipment.

Equity Report

Equity Certification Types
Total Bond Expenditures

**Uncategorized includes certified expenditures through January 31, 2024.

Uncertified
$379,404,619 83.83%

= DBE = ESB

I
ESB, $9,791,160

MBE, $17,911,199
I

NMSDC, $18,409,872

MBE = WBE = SDVBE mSBA = NMSDC = Uncategorized

DBE, $3,425,921

SDVBE, $1,643,896

SBA, $3,053,432

Uncategorized
$5,866,587

Uncertified

25%

20%

15%

10%

Cumulative Equity Report
*Program-wide percentage of certified consultants and contractors.

**Prior to January 2024, data was based off contract values; beginning January 2024, data is actuals paid.

16.35%

Jun-25

16.70%

Jul25

16.89%  16.91%
16.65% 1678% 1668%  1651%  164%  1640%  1620%  1627%  1617%

Aug-25  Sep-25  Oct-25 Nov-25 Dec-25  Jan-26 Feb-26  Mar-26  Apr-26  May-26  Jun-26

Consultants Contractors  emm= Cumulative Total Goal

Excludes expenses for overhead, critical equipment, technology equipment and permit fees.



Apprenticeship

- . Apprenticeship Hours
Cert|f| ed Payr0| | CU mu |at|Ve H ours *Based on contracts greater than $200K.

Apprenticeship 30.00%
Hours, 210,622

25.00%

20.00%

18.15% 18.23% 1833% 1841% 1843% 18.41% 18.46% “48.26%" 18.30% \18.15% 17.85%

17.68%
15.00% °  17.35%

Total Labor
Hours, 1,213,367

10.00%
5.00%

0.00%
Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25 Jan-26 Feb-26  Mar-26  Apr-26 May-26 Jun-26

Monthly Cumulative Goal

Percentage of hours worked by apprentices on contracts greater than $200k.
*This graph reflects updated values based on information received for prior months.



Contact: Aaron Boyle, Administrator for Facilities Development
Email: aaron_boyle@beaverton.k12.or.us
Phone: 503-356-4364


mailto:gabby_urenda@beaverton.k12.or.us

