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 Completed/Work in Progress:
 ICF placing and pouring, and the installation of IFAs at ICF walls is in 

progress.
 Laying of CMU walls and the installation of hollow metal frames is 

underway.
 Under-slab plumbing/electrical and concrete slabs are in progress.
 Steel erection is underway in all areas.
 Area D concrete roof structure is complete. 
 Above ceiling MEP installation is in progress at areas A,B and C.
 Installation of stairs in all areas but the Gym is complete.
 Exterior stone & brick veneer is in progress at Areas A, B & C.
 Interior metal stud wall & soffit framing in progress at Areas A, B & C.
 Area A & Area B are dried-in with roofing systems in progress.
 Mechanical penthouse construction is in progress.
 CMU finishing & painting, and hanging drywall is in progress                  

at areas A & B.

 Upcoming Look Ahead:
 Continue site grading.
 Continue with ICF walls, IFA frames, laying CMU walls and installing 

hollow metal frames.
 Continue with under-slab plumbing and electrical at Areas F & C.
 Continue pouring concrete slabs on grade at Areas F & C.
 Continue with steel erection A, C, E, F and G.
 Continue with above ceiling MEP installation at all areas.
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Areas A, B & C (Classroom Wings): Stone & Brick Veneer Masonry is in Progress

Week Ending July 17, 2026
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Level 1 Area G (East Lobby, Weight Room, ROTC & Health Classrooms): Stair G Installation and the Concrete 
Plinth at the Base of the Stair is Complete

Week Ending July 17, 2026
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[Left Image]: Area G : Steel Erection for Level 3 Mechanical Platform in Progress
[Right Image]: Area G: Steel Erection for East Lobby Roof in Progress

Week Ending July 17, 2026
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Level 2 Areas D & G (Main Admin & Med Clinic): Site Grading Complete, ICF Walls & Under-Slab Preparations in 
Progress

Week Ending July 17, 2026
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[Left Image]: Area E (Gym): Roof Deck Erection in Progress
[Right Image]: Area C (Cafeteria): Roof Deck Erection in Progress

Week Ending July 17, 2026
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Level 4 Area B (Mechanical Penthouse): Concrete Pads for Mechanical Equipment are Complete. 
Steel Erection for Penthouse Roof to Begin Soon.

Week Ending July 17, 2026
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Area F (Theater & Music Classrooms): Framed Openings, ICF Wall and North Theater CMU Wall in Progress

Week Ending July 17, 2026
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