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Projects in Construction 

 

  

  

 

  

Cherokee HS Replacement 
Replacement Facility 
Carroll Daniel Construction 

 
Substantial Completion: 02.2026 
Anticipated Occupancy: 08.2026 

 Relocation from the old facility is complete.   
 The project is on schedule for student occupancy in August 2026.   
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River Ridge HS 
Auxiliary Gymnasium 
SmithBuilt Construction Group 
 

 
Substantial Completion: 06.2026 
Anticipated Occupancy: 08.2026 

 

 Identification and completion of punch list items are wrapping up. 
 The final county inspection was successfully completed last week, and the district has received a certificate of 

occupancy (CO). 
 The project is on schedule for student occupancy in August 2026. 
 

 

  

  

  



Capital Outlay Report 
Work Session | 07.23.2026 

 

 

  3 | P a g e  

Sequoyah HS  
Auxiliary Gym and Facility Improvements 
(Press Box & Field House) 
Carroll Daniel Construction 

 
Substantial Completion: 11.2026 
Anticipated Occupancy: 01.2027 

 

 Construction activities for the auxiliary gym continue, including exterior cleaning and final civil work, with 
interior finishes progressing.  Occupancy is scheduled for August 3rd.   

 Construction activities at the home concessions are ongoing, with the completion of exterior finishes 
anticipated over the next couple of weeks, while interior finishes have commenced.  Occupancy is scheduled 
for mid-August. 

 At the visitor's concessions, construction activities include exterior cleaning and final civil work, with interior 
finishes progressing.  Occupancy is scheduled for mid-August. 

 Construction activities at the home field house continue, with a focus on the installation of overhead 
mechanical and electrical systems. 

 Interior renovations are ongoing, including interior masonry wall placement and the installation of the 
mechanical, electrical, and plumbing systems.  
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Projects in Development 

Boston ES Parent Drive 
Drive Improvements 
Breedlove Land Planning 
 

 
Anticipated Construction RFP Issuance: 10.2026 

Anticipated Board Action: 11.2026 
Anticipated Construction: 12.2026 

Anticipated Occupancy: 07.2027 

 Preparation of the boundary survey is in progress.  
 It is anticipated that the project will be issued for RFP in October ’26. 

Canton ES RMA 
Modifications Renovation Cherokee North 
PBK Architects 
 

 
Anticipated Construction RFP Issuance Phase I: 10.2026 

Anticipated Board Action Phase I: 12.2026 
Anticipated Construction RFP Issuance Phase II: 08.2027 

Anticipated Board Action Phase II: 10.2027 
Anticipated Occupancy: 08.2028 

 50% Construction Documents have been received and reviewed by Capital Improvements staff, and 
comments have been returned to the design team for incorporation. 

 The property survey is complete. 
 Bi-weekly design meetings continue with the design team and Capital Planning staff. 
 Phase I will be issued for RFP in October ’26. 

 
Twin Forks Modifications 
Addition of Restrooms 
GMC Architects 
 

 
Anticipated Construction RFP Issuance: 08.2026 

Anticipated Board Action: 10.2026 
Anticipated Construction: 11.2026 

Anticipated Occupancy: 07.2027 

 Schematic Design is complete. 
 The RFP documents have been drafted and submitted to the School Board attorney for review and final 

approval.  
 Preparation of the boundary survey is underway.  Anticipate final delivery in the next 1-2 weeks. 
 The project will be issued for RFP in August ’26. 




