
North Allegheny School District

PROJECT MILESTONES SCHEDULE

School District 
Current Building Program 
August 5, 2026 Update

2025 2026

ASONDJFMAMJJA S

2027

ONDJFMAMJJASONDJFMAMJJASON

2028

D

Hosack 
Elementary 
School

Ingomar 
Elementary 
School

Peebles 
Elementary 
School

P R O J E C T  M I L E S T O N E S  S C H E D U L E

5

North Allegheny School District

Hosack
Elementary 
School

Ingomar
Elementary 
School

Peebles
Elementary 
School

2025

A S O N D

2026

J F M A M J J A S O N D

2027

J F M A M J J A S O N D

2028

J F M A M J J A S O N D

Programming & 
Schematic 

Design

RFQ/Process for 
Consultants

Design 
Development

Construction 
Documents Permitting Bidding/

Contracts
Procurement & 

Construction
Close-out/
Occupancy

North Allegheny
School District
Current Building Program
August 5, 2026 Update

June 3, 2026 Update

Notes: Overall duration of permitting will 
overlap with DD and CD phase

We Are Here

March 11, 2026 Update

Presenter Notes
Presentation Notes
	




