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ConstructionManagement: Brownstone /
Atlantic South
Project Manager: Jashmine Sherman 
Site Manager: Michael Millican 
Architect: Clancy + Wells
General Contractor: TBDPR
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St. Paul’s - Minor Capital Projects

St. Paul’s
August 2026

Scope: New 4,480sf Multipurpose Room & 900sf
Media Center Expansion
Project Budget: $5,150,000

Schedule: Design Development:
Construction Documents:                     
Construction Start:
Project Completion:

May 2026
Sept 2026
Dec 2026 
Dec 2027

Status: Construction Documents Underway
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ConstructionManagement: Brownstone /
Atlantic South
Project Manager: Jashmine Sherman
Site Manager: Michael Millican 
Architect: Clancy + Wells 
General Contractor: TBDPR
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Scope: New 4,480sf Multipurpose Room
Project Budget: $4,150,000
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Building Project Jane B. Edwards ES– New Multipurpose Room

Construction Management: Brownstone/
Atlantic South
Project Manager: Jashmine Sherman 
Site Manager: Michael Millican 
Architect: Clancy + Wells
General Contractor: TBD

Scope: 1,120sf Media Center Expansion &
Multipurpose Room Finishes Upgrades
Project Budget: $2,200,000

Minnie Hughes ES Jane B. Edwards ES E.B. Ellington ES

Minnie Hughes ES - New Multipurpose Room & Media Center ExpansionBuilding Project

Building Project E.B. Ellington ES – Media Center Expansion & Multipurpose Room Upgrades

Schedule: Design Development:
Construction Documents:                     
Construction Start:
Project Completion:
:

May 2026
Sept 2026
Dec 2026 
Dec 2027

Status: Construction Documents Underway

Schedule: Design Development:
Construction Documents:                     
Construction Start:
Project Completion:

May 2026
Sept 2026
Dec 2026 
Dec 2027

Status: Construction Documents Underway


