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PROJECT DATA
Scope: New auditorium, 600-student classroom
addition, cafeteria expansion and selective
interior renovations

Project Budget: $54,720,500

Schedule:
DD Design Completion: March 2025
Construction Start: May 2025
Building Occupancy :        March 2027

Phase I (New Addition)
Building Occupancy: August 2027 

Phase II (Interior Renovation/Cafeteria)
Project Complete: September 2027

Square Footage: 75,000 sf

*Rendering represents design intent only and does not reflect final exterior finish selections*

PROJECT UPDATE 08/2026
The scope of the project includes a new addition 
which will house a 540-seat Auditorium, a 600-student 
classroom wing, an expansion of the existing Cafeteria, and 
new Fine Arts classrooms for band, orchestra, chorus, 
and drama. The existing music classrooms will be 
renovated into JROTC classrooms.

Construction is advancing across all areas of the new addition. 
In the classroom wing, topping out steel continues and roofing 
is scheduled to begin in a few weeks. In the front lobby, CMU 
walls are topping out, steel installation is in progress, and 
overhead MEP systems are underway. In the Fine Arts wing, 
CMU topping out, and structural steel and overhead systems 
are ongoing in preparation for roofing. Site work for the 
expanded bus loop, dining courtyard, kitchen interior work and 
partial car rider drop off is on schedule for completion in 
August 2026.

The project remains on schedule, with the new addition 
anticipated for occupancy in March 2027 and interior 
renovations and cafeteria expansion by August 2027.


