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PROJECT 
TIMELINE
GATE CHECK 1
Five-Year Capital Improvement and Deferred 
Maintenance Implementation Plan 
Work identified in the five-year plan has been prioritized 
over the represented five-year horizon. Specificity of 
scope, schedule and budget vary for projects contained 
in the plan.

Board action requested: Approval of prioritization of 
work as represented in the plan.

GATE CHECK 2
Project Charter
The project charter is a product of internal pre-design 
work for projects estimated to be over two million 
dollars. The project charter contains the defined scope 
based on the evaluation of building condition, 
programmatic need, and initial stakeholder 
engagement. The preliminary schedule and project 
estimate are included.

Board action requested: Approval of the project charter 
indicating acceptance of the identified scope and 
understanding of the project schedule and rough order 
of magnitude of cost. Approval indicates the Board’s 
direction to issue a request for proposal to secure 
design services.

GATE CHECK 3
Project Budget
Once a project has moved through schematic design, 
solutions have been identified and developed with 
sufficient detail to estimate a construction cost and 
set a final project budget. Finalization of the design 
and construction drawings will be informed by this 
budget.

Board action requested: Approval of final project 
budget. Approval indicates the Board’s direction to 
proceed with construction bidding so long as the 
project remains within the allotted budget.

GATE CHECK 4
Construction Award
Per public procurement practices, work will be 
advertised for bid and bids will be received by the 
Purchasing Office and vetted for response 
compliance. Project consultants will vet the value of 
bids against anticipated costs and provide the District 
with a formal recommendation to award based on the 
lowest responsible bid.

Board action requested: Approval of vetted and 
recommended vendors to award work and enter into 
contractual agreement for construction.

GATE CHECK 5
Project Closeout
This gate check will be presented at the beginning of 
the project closeout phase and again upon final fiscal 
closeout of the project. The project closeout period 
begins at substantial completion of construction. The 
Substantial Completion certificates indicate 
beneficial occupancy and shift of focus to completion 
and inspection of punchlist items and entry into 
warranty period. There are still outstanding financial 
obligations during the closeout phase of the project, 
but an initial evaluation of the overall use of budget 
can be conducted. 

The second presentation of this gate check will occur 
when all contractual obligations are completed and all 
final payments have been issued. This can occur 
twelve to eighteen months after completion of 
construction. Except in the rare circumstance in which 
Substantial Completion and final closeout occur 
simultaneously, the Board will see the following two 
reports during this gate check:

• Gate Check 5.1: Initial Project 
Closeout (substantial completion)

• Gate Check 5.2: Final Project Closeout

Board action requested: Acceptance of report(s).



PROJECT FINANCIALS:
GLOSSARY OF TERMS

COST ESTIMATING (IN GENERAL)
Cost estimates evolve from a rough initial estimate to a 
final budget as a project’s scope is refined and more 
detailed information is gathered on building and site 
conditions through the design process.

ROUGH ORDER OF MAGNITUDE COST ESTIMATE
Rough initial estimate developed in preliminary project 
planning. Presented to the Board at Gate Checks 1 
and 2.

ORIGINAL BUDGET
Final project budget based on the refined project 
scope as defined through the early design process.  
Presented to the Board at Gate Check 3. 

COMMITTED COSTS
Contractual obligation of funds for project work.

INVOICED TO DATE
Invoices are submitted and approved through Procore, 
the project management environment used by the 
District. The value represented indicates all invoices 
submitted and approved by the project team.

CONSTRUCTION AWARD
Total of all construction contracts.

CONSTRUCTION COST CHANGES
Value of all change orders issued to construction 
contracts.

PERCENT CHANGE
Calculation of construction change orders against 
total construction award.

TOTAL FORECASTED COST
Anticipated cost of the fully delivered project at the 
time of the report including known committed, 
pending, and potential costs as identified by the 
project team.

CONSTRUCTION PERCENT COMPLETE
(AS INVOICED)
Percent of completion is calculated based on the value 
of work in place as indicated on the vetted and 
approved pay applications submitted by contractors 
against the total value of construction commitments. 
As this is based on billed amounts, there is frequently a 
30-60 day-lag to represent the work in full.



Bruce Vento Elementary
August 2026 - Capital Improvement Project Update

Location: 409 Case Avenue, Saint Paul, MN 55130  |  Grades: PreK-5  |  Enrollment SY25-26: 475 
 Project website: spps.org/vento-builds |  School website: spps.org/vento

Project Summary Project Scope New This Month
Project number: 1020-22-01

Funding: Certificates of 
Participation

Project type: New 
construction 

Square footage:

• Existing: 101,231  

• Proposed: 152,500 

SPPS project team:

• Pam Bookhout, 
Project Manager 

• Maria Wollensak, 
Project Coordinator

Design team: Cuningham 
Group

Construction management: 
RJM Construction

• New building constructed on 
east side of property

• Sustainability features: 
– High-performance building 

envelope
– Geoexchange system
– Preparation for photovoltaic 

panels

• Playground for elementary and 
early childhood programs

• Separate parent and bus 
drop-offs

• Staff parking

• Stormwater management 
addressing site elevation

• Earth workers have been hard at 
work to create the right grades 
for retaining walls, the 
underground stormwater 
system, and above grade 
finishes.

• A large retaining wall on the 
south end of the site is making 
good progress which among 
other things will help provide a 
level parking lot.

• The playground installation is 
nearly complete. It will be 
available for use at start of 
school. 

• The solar panels are completely 
installed, observed/tested by 
Xcel Energy, and live as of end 
of July.

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$85,000,000* $78,350,845 $75,697,952 $60,294,101

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$2,807,712 4.65% $78,425,382 96.95%

Project Timeline
PHASES: Planning Design Construction

BOARD OF 
EDUCATION 

GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Occupancy Closeout**

March 2021 Aug. 2022 Feb. 2023 Oct. 2023 Fall 2025 Fall 2026 

*Budget modification presented to the Board October 21, 2025; **Closeout date reflects remaining outdoor site construction

https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://vento.spps.org/
https://vento.spps.org/


Photos: Bruce Vento Elementary
August 2026 - Capital Improvement Project Update

Top: earthwork underway for grade steps, south retaining walls

Bottom: playground and bike racks, solar panels (July 2026)



Cherokee Heights Elementary
August 2026 - Capital Improvement Project Update

Location: 694 Charlton Street, St. Paul, MN 55107  |  Grades: PreK-5  |  Enrollment SY25-26: 252  
Project website: Systems and Infrastructure Programs | School website: cherokee.spps.org

Project Summary Project Scope New This Month
Project number: 2070-23-01

Funding: Capital Bonds, 
Long-Term Facilities 
Maintenance  

Project type: Building 
systems replacements

Square footage: 62,099 

SPPS project team:

• Rosemary Dolata, 
Project Manager 

Design team: Bentz 
Thompson Rietow Inc.

Construction management: 
RJM Construction

• Updates to HVAC and electrical 
systems

• New roof

• Classroom reconfigurations

• Technology updates

• Site work

• Accessible entry 

• Contractors are currently 
working on site seven days a 
week to stay on schedule.

• Re-roofing work, including 
metal coping installation, is 
ongoing. 

• New casework follows the 
installation of fin tube radiation 
on exterior walls. 

• Temporary walls have been 
removed from the site's original 
gym/cafeteria space. 

• The new accessible restroom is 
ready for tile.

• After above ceiling mechanical 
and piping work is complete, 
ceiling grid is installed, followed 
by lights, then ceiling tiles.

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$20,488,000 $17,624,420 $14,099,039 $12,109,041

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$1,168,190 9.65% $17,852,886 80.65%

Project Timeline
PHASES: Planning Design Construction

BOARD OF 
EDUCATION 

GATE CHECK:
Five Year Plan Project Charter Budget Approval Contract Award Closeout

March 2021 Aug. 2023 Nov. 2024 Feb. 2025 Fall 2026 

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://cherokee.spps.org/


Photos: Cherokee Heights Elementary
August 2026 - Capital Improvement Project Update

Top: roofing and roofing coping

Bottom: casework and ceiling grids (July 2026)



Farnsworth Aerospace Upper Campus
August 2026 - Capital Improvement Project Update

Location: 1000 Walsh Street, St. Paul, MN 55106  |  Grades: 5-8  |  Enrollment SY25-26: 475  
Project website: Systems and Infrastructure Programs |  School website: farnsworthupper.spps.org

Project Summary Project Scope New This Month
Project number: 1030-23-01 

Funding: Capital Bonds, 
Long-Term Facilities 
Maintenance

Project type: HVAC and 
other systems upgrades

Square footage: 116,120  

SPPS project team:

• Angela Otteson, 
Project Manager 

• Maria Wollensak, 
Project Coordinator

Design team: ATS&R

Construction management: 
Knutson Construction

• Replacement of mechanical 
systems for fire suppression, 
HVAC, DDC controls, hydronic 
piping, boilers, converter, and 
chiller 

• Replacement of electrical, 
communication, and security 
systems 

• Replacement of power and 
wiring for mechanical, lighting 
and lighting controls, 
telecommunication cabling, AV 
presentation systems, and fire 
alarm

• Display cabinet and interior 
finish modifications for 
mechanical and electrical 
improvements

• Locker replacement, 
markerboards for AV 

• Majority of data cables are pulled 
throughout the school.

• Projectors are installed in most 
classrooms.

• Contractor will be back next 
week to plug in and align 
displays.

• Air handling unit startup are 
scheduled for this week.

• Chiller startup is scheduled for 
the second week in August.

• Cafeteria ductwork is run and 
soffits are built.

• Cleaners have started on the 
third floor and will be moving 
down to the second floor the first 
week in August. 

• Lockers are being installed on the 
third floor.

• Markerboards are installed in 
locations for new projectors.

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$14,740,000 $10,217,711 $7,390,745 $7,031,616

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$1,044,716 14.86% $10,840,234 71.43%

Project Timeline
PHASES:                                              Planning Design Construction

BOARD OF 
EDUCATION 

GATE CHECK:
Five Year Plan Project Charter Budget Approval Contract Award Closeout

March 2021 Apri 2023 Nov. 2023 Aug. 2024 Fall 2026 

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://farnsworthupper.spps.org/


Photos: Farnsworth Aerospace Upper Campus
August 2026 - Capital Improvement Project Update

Top: secure entry opening, new data rack

Bottom: auditorium ductwork (July 2026)



Johnson Senior High School
August 2026 - Capital Improvement Project Update

Location: 1349 Arcade S., Saint Paul, MN 55106  |  Grades: 9-12  |  Enrollment SY25-26: 1,050 
Project website: Systems and Infrastructure Programs |  School website: spps.org/johnsonsr

Project Summary Project Scope New This Month
Project number: 1150-24-01

Funding: Capital Bonds and 
Long-Term Facilities 
Maintenance

Project type: Athletic 
improvements

Square footage: N/A

SPPS project team:

• Charles Colvin, 
Project Manager 

• Ben Marple, Project 
Coordinator

Design team: BWBR

Construction management: 
Morcon Construction

• 500-seat bleachers

• New perimeter fence, field 
lighting and storage building 

• New artificial turf for athletic 
field 

• Resurfacing of running track

• Track replacement work is 
ongoing.

• Asphalt wear course has been 
completed on the entire track.

• Final synthetic track surfacing 
to be sprayed once the 
surrounding fences and turf 
have been poly protected.

• Track striping will be completed 
following final surfacing.

• Following completion of track 
spraying, final grading and 
asphalting around the athletic 
blockhouse to be completed. 

• Football and Baseball 
scoreboards have been 
ordered. Boards are scheduled 
to ship on 8/20.

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$3,908,661 $3,077,892 $1,955,244 $2,638,939

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$99,885 3.71% $3,077,892 60.24%

Project Timeline
PHASES: Planning Design Construction

BOARD OF 
EDUCATION

GATE CHECK:
Five Year Plan Project Charter Budget Approval Contract Award Closeout

March 2018 Dec. 2023 Oct. 2024 Feb. 2025 Fall 2026

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://www.spps.org/johnsonsr
https://www.spps.org/johnsonsr


Photos: Johnson Senior High School
August 2026 - Capital Improvement Project Update

Left: completed asphalt wear course on track, asphalt wear course on long jump

Right: protection poly being installed around the track for final synthetic surfacing spray (July 2026)



Washington Technology Magnet
August 2026 - Capital Improvement Project Update

Location: 1495 Rice Street, St. Paul, MN 55117  |  Grades: 6-12  |  Enrollment SY25-26: 1,689 
Project website: Systems and Infrastructure Programs |  School website: washingtonhs.spps.org

Project Summary Project Scope New This Month

Project number: 4040-24-01

Funding: Long Term Facilities 
Maintenance

Project type: Roofing and 
paving

Square footage: N/A

SPPS project team:

• Mike Christen, 
Project Manager 

• Kenny Ekblad, 
Project Coordinator

Design team: Miller 
Dunwiddie

Construction management: 
Central Roofing 

• Reroof and upgrade drains

• Add rigid insulation

• Raise parapets and roof curbs

• Replace exhaust fans for lab 
vent hoods

• Repave existing west and north 
side drive and parking lot

• Replace bus lane on Hoyt Ave. 
and north loading dock section

• Reconstruct concrete catch 
basin inlets

• Replace select curb, gutter and 
sidewalk

• Roofing work continues.  All 
high roofs and back of house 
roofs are completed.

• Contractors will begin lower 
front roof portions this week.

• New curbs and sidewalk 
sections have been installed.  
New paving of bus lane to occur 
week of 8/10.

• Flashing and final metal trim of 
roof may carry into school year 
but will not be disruptive to 
school.

Project Financial Information
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$11,169,000 $5,820,958 $3,100,420 $6,343,370

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

-$911,974 -14.38% $5,837,369 51.2%

Project Timeline
PHASES: Planning Design Construction

BOARD OF 
EDUCATION 

GATE CHECK:
Five Year Plan Project Charter Budget Approval Contract Award Closeout

March 2021 N/A Dec. 2024 March 2024 Fall 2026 

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://washingtonhs.spps.org/


Photos: Washington Technology Magnet
August 2026 - Capital Improvement Project Update

Top: roofing replacement

Bottom: paving replacement (July 2026)



Summary of Active Projects
August 2026
While the intent of this monthly report is to provide detailed information about large-
scale projects, there are a myriad of important smaller projects underway as part of 
SPPS Builds, the District’s deferred maintenance and capital improvement program. 
Below is a financial summary of active projects of all sizes currently underway across 
the District, which is also referenced on the SPPS Builds website where more 
information is available and updated regularly. 

PROJECT BUDGET COMMITTED 
COSTS

INVOICED 
TO DATE

TOTAL 
FORECASTED 

COST

740 York: RTU Replacement and Re-Roof $5,048,000 $4,722,261 $1,402,564 $4,732,833

Belvidere Early Learning: Site Repairs and 
Improvements

$3,422,000 $152,841 $75,878 $3,422,000

Cherokee Heights ES: System Replacements $20,488,000 $17,624,420 $14,099,939 $17,852,886

Como Park ES: Pool AHU Replacement $1,185,000 $1,046,845 $60,520 $1,061,554

Como Park HS: Fieldhouse Floor Replacement $487,000 $304,120 $0 $487,000

Como Park HS: Roofing Replacement $8,922,000 $0 $0 $8,922,000

Crossroads ES: Roof and Chiller Replacement $6,860,000 $0 $0 $6,860,000

Education and Operations Services: Trades Shop     
Ventilation $567,000 $806,394 $747,552 $808,795

Farnsworth Lower: New Construction $90,630,000 $152,733 $121,697 $90,630,000

Farnsworth Upper: HVAC Replacement $14,740,000 $10,217,711 $7,390,745 $10,840,234

FY23 Mechanical Replacements: Nokomis North, 
Highland HS $1,804,000 $1,132,982 $1,037,416 $1,141,527

FY24 Flooring and Replacement Program: Battle 
Creek MS,  Farnsworth Upper, Johnson HS $2,100,000 $1,122,921 $1,087,932 $1,122,921

FY25 Instructional A/V Replacement: Battle Creek 
MS, Highland Park MS, Txuj Ci Upper $4,049,000 $2,837,758 $2,564,587 $2,845,758

FY25 Paving Program: Hubbs $460,000 $374,098 $85,762 $374,098

FY25 Roofing Replacement Program: Harding HS, 
Education and Operations Services $14,477,000 $11,835,686 $4,228,241 $11,870,357

FY25 Solar Program: Bruce Vento $691,000 $658,900 $582,398 $717,930

FY26 Fire Safety Program: Highland Park HS, 1780
W.  7th, Wilson $2,731,000 $1,581,001 $1,465,298 $1,581,001

Facilities Department, 1930 Como Ave., St. Paul, MN 55108 651-744-1800 facilities@spps.org spps.org/builds



Summary of Active Projects - continued

PROJECT BUDGET COMMITTED 
COSTS

INVOICED
TO DATE

TOTAL 
FORECASTED 

COST
FY26 Flooring Replacement Program: Chelsea 
Heights, Central HS,  Wash Tech, Como ES $2,076,000 $778,232 $97,568 $778,232

FY26 Furniture Replacement Program: Central 
HS $2,476,000 $88,024 $0 $2,476,000

FY26 Instructional A/V Replacement Program: 
Mississippi, Nokomis South $2,345,000 $1,366,221 $545,972 $1,368,458

FY26 Roofing Replacement Program: Battle
Creek ES, Wellstone ES $3,598,000 $4,146,169 $1,288,864 $4,151,169

FY26 Solar Program: EXPO $1,220,000 $362,834 $115,491 $362,834

FY27 Fire Safety Program: L'Etoile Upper, Harding 
HS $2,686,000 $1,757,190 $41,192 $1,757,190

FY27 Roofing Replacement Program: Nokomis
South, L'Etoile du Nord $2,298,000 $0 $0 $2,298,000

Grounds Equipment Storage: Como ES, EXPO,
Hazel Park, Hubbs, Journeys, Maxfield, Rondo,
Wash Tech

$1,201,000 $1,011,413 $961,965 $1,011,413

Hamline ES: Secure Entry, Heating and Plumbing 
Replacement $14,474,000 $10,097,197 $2,302,381 $10,195,055

Harding HS Athletics Improvements $2,421,000 $173,950 $0 $2,421,000

Hazel Park: Fire Alarm, A/V, and Ceilings $2,390,000 $1,548,015 $555,404 $1,548,815

Humboldt HS: AHU Replacement $3,650,000 $2,802,704 $799,274 $2,807,704

JJ Hill: Interior Refresh $288,000 $151,972 $0 $151,972

Johnson HS: Athletic Improvements $3,908,661 $3,077,892 $1,955,244 $3,077,892

Maxfield Elementary: Electrical Panel and 
Switchgear Replacement $615,000 $44,572 $33,214 $615,000

Maxfield Elementary: Parking Lot Extension $1,599,000 $1,485,688 $1,044,867 $1,495,688

Multi-Site Pool AHU Replacement: Central HS, 
Harding HS $2,667,000 $138,032 $50,798 $2,667,000

Multi-Site Server Room A/C and Generator 
Replacement $893,000 $997,501 $225,616 $997,501

Nokomis North Mechanical Systems Upgrades $14,192,000 $1,455,813 $191,733 $14,192,000

Facilities Department, 1930 Como Ave., St. Paul, MN 55108 651-744-1800 facilities@spps.org spps.org/builds



Summary of Active Projects - continued

PROJECT BUDGET COMMITTED 
COSTS

INVOICED
TO DATE

TOTAL 
FORECASTED 

COST

Rondo: Building Systems Replacement and Site   
Renewal $33,290,000 $0 $0 $33,290,000

The Heights Community School: HVAC
Replacement and Fire Suppression $13,526,000 $10,491,593 $1,955,639 $10,555,093

Washington Technology: Cooling Tower 
Replacement $563,000 $529,884 $50,012 $529,884

Washington Technology: Pool AHU Replacement $1,479,000 $1,270,112 $377,654 $1,295,561

Washington Technology: Pool Piping
Replacement $755,000 $440,364 $156,909 $471,691

Washington Technology: Roofing and Paving $11,169,000 $5,820,958 $3,100,420 $5,837,369

Washington Technology: Secure Entry $365,000 $283,370 $48,841 $287,530

Wellstone ES: Plumbing, Piping and HVAC 
Replacement $10,523,000 $9,858,752 $9,721,312 $9,897,272

Wellstone ES: Playground Replacement $857,000 $589,412 $0 $589,412

Facilities Department, 1930 Como Ave., St. Paul, MN 55108 651-744-1800 facilities@spps.org spps.org/builds
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