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STEEL CENTER CTE  
 
 

 

 

 

 

PROJECT UPDATE #31 as of July 29, 2026: 

 

1. Matt Fusco continues providing daily coordination and construction observations.  

 

2. Progress meetings are held every two (2) weeks on Tuesdays at 1:30 PM in Conference Room ‘A’. The next 

meeting is scheduled for Tuesday, August 4, 2026. 

 

3. General Contractor DiMarco’s Work Summary  

a)   Provided supervision. 

b)        Completed concrete sidewalks. 

c)        Installation of new roofing. 

d)        Continue painting. 

e)        Corridor flooring. 

f)        Touch-up and punch-list work. 

                

4. HVAC/Plumbing Contractor First American Industries’ Work Summary 

a)   Removed the RTU duct for the new roofing. 

b)   Installed bypass on the heating loop. 

c)        Completed punch-list items. 

d)        Completed ionization on the AHUs. 

e)        Installation of new air filters for the air handling units. 

f)        Demolition of the generator’s exhaust. 

g)        Demobilization. 

h)        Clean-off. 

i)        Finished the welding lab’s exhaust fan. 

j)        Insulated VAV boxes that were sweating. 

k)        Wired pigtail for the culinary area’s storage mini-split. 

l)        Removed the generator’s radiator on the powerhouse’s roof. 

m) Patched the powerhouse’s roof. 

n)        Installed all new air filters in the HVAC equipment. 

o)        Installed wall covers in the welding lab. 

p)        Replaced UV bulbs in AHU-5. 

q)        Finished installing the remaining weld hood. 

r)        Replaced the light bulb in weld hood #8. 

s)        Control wiring for the additional welding lab’s exhaust fan.  

t)        Reinstall the duct to the RTU once the roofing work is completed.     

 

5. Electrical Contractor Merit’s Work Summary  

a)        Removed the generators and old main equipment. 

b)        Finish removing the concrete pads. 

c)        Installation of conduit and lighting in explosion proof rooms. 

 

6. OCIP – Willis Towers Watson  

a) Continues to provide safety assessments of the work, workers, and equipment.  

 

*Please see the attached Allowance Summary Totals and Pictures.  

 



Unit Costs
Additions & Alterations to the Steel Center CTE  (HHSDR #4566)

Allowance Summary Totals

Initial Amount Total $429,487.00

CMU repair in LAB D103. $2,012.22

Provide doors, frames and hardware for (4) Door Openings $5,813.51

Provide folding door in lieu of overhead grille at Door Opening B209/02. $15,686.79

Remove and replace sidewalk outside Door Opening D110/02. $23,094.87

Provide epoxy floor coating in (4) areas on First Floor level. $76,025.34

Remove / reinstall wall between MEN C207 and UTL/JAN C208. $3,834.42

Correct floor elevation discrepancy in SE corner of WELDING CLRM C104. $5,835.59

Patch existing openings in existing CMU walls. $1,761.04

Cementitious Underlayment Used (Sept 2024 - Pay App) $36,120.00

Cementitious Underlayment Used (Oct 2024 - Pay App) $25,800.00

Additional demo items in ELEC LAB. $4,454.10

Two new access panels in metal soffit. $2,910.85

Install ceramic tile on all walls in WOMENS A204 & MENS A206. $14,081.22

Cementitious Underlayment Used (Feb 2025 - Pay App) $38,700.00

Labor to rework locker bases in and install School furnished casework. $3,269.85

Existing auto pit infill. $8,665.72

Freezer/cooler floor infill in CULINARY CLRM B212. $5,002.79

Delete removing ceramic tile floor and tile bed in Culinary Area. -$18,196.00

Epoxy paint to 8' high in select First Floor rooms. $9,263.01

Patch asphalt undermined by PC during pipe lining process. $4,025.21

Remove existing floor and mastic in Vet Tech area. $8,096.11

Cementitious Underlayment Used (Sept 2025 - Pay App #24) $129,000.00

Asbestos permiting and sampling. $7,343.96

3" Kitchen gas valve. $1,651.06

Total Amount Remaining $15,325.34

Initial Amount Total $111,687.50

Trash chute/compactor demo $12,233.43

Replace exist'g defective hot water valves $7,245.36

Add'l structural steel for AHU support $48,909.00

Provide epoxy floor coating in (4) areas on First Floor level. $11,182.24

Remove and reinstall existing louver to facilitate outside work. $2,194.88

CO2 Sensor in HVAC REF LAB #1 D112. $3,390.19

B-Vent cap and add condensate drain. $1,319.50

Gas connection to (3) MAUs on roof above Culinary (Plumbing RFCO #30B). $16,500.87

Revisions to TOIL D202b per response to RFI PC-26. $5,039.60

Add a filter box on the Building Trades return air duct. $1,216.06

Total Amount Remaining $2,456.37

Initial Amount Total $96,355.80

Install isolation valves to separate 1st and 2nd Floor water supply $3,669.96

Replace existing deteriorated hot water lines and hangers above ceilings. $26,115.55

Upsize Collision Repair shop compressor. $11,387.67

Relocation of washer / dryer utilities and miscellaneous plumbing items. $27,165.16

New rough-ins in COSMETOLOGY LABS and (2) S-2 sinks in SALON C219. $3,496.17

Check valves at existing wash fountains. $5,527.60

Relocate existing waterline in Cosmetology area. $4,227.33

Temporary propane line. $3,996.98

Replace 35' of cracked sanitary piping. $2,106.30

Install hangers on existing water lines in CARPENTRY LAB B102. $1,347.50

Replace corroded 2" copper water line in CHANGE RM ADA B202e. $2,646.24

Vet Tech and Culinary area plumbing fixtures. $4,124.26

Total Amount Remaining $545.08

General Construction

Plumbing Construction

HVAC Construction
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Initial Amount Total $212,610.00

Provide breaker locks. $1,392.46

Modications to the air compressors. $3,508.54

Installation of ERRC (DBA) System $101,597.38

Electrical in BUILDING TRADE D110 and raceways to (6) garage door motors. $7,192.19

Receptacles changes in AUTO TECH ALCOVE C101d. $5,119.88

Power EF-26 $2,372.05

Disconnects for garage doors. $2,496.40

Load Center and power for FSE Item #72 $4,711.17

Power to inline combustion fan. $2,373.12

Additional camera cabling. $8,465.49

Extra voice / data drops in IT Office $1,375.00

Additional electrical items in ELEC LAB A116 / A117. $6,308.83

Additional outlets in AUTO TECH ALCOVE C101d. $1,050.00

Add pull station in COSMETOLOGY LAB #1 C225. $400.00

EM' transformer feed per EC RFI #36 $4,200.17

Add (19) 'Type H' light fixtures in Mezzanine areas $3,800.00

Add (4) additional circuits in Cosmetology area $5,008.04

Add additional outlets in STOR B204 $3,775.00

Add power/date outlets in DIESEL LAB CLRM C112j and STOR C112g $7,636.51

Refeed existing site light pole. (VOIDED BY THE OWNER - $3,628.59) $0.00

Install fire alarm and PA devices in Room B204. $1,177.00

Electrical items in Advertising Design and PAINT RM B111 $2,340.88

Eletrical items in response to RFI #EC-45 $3,466.88

Eletrical items in response to RFI #EC-46 $7,854.96

Power for additional lifts in Auto Tech and Diesel Labs $11,507.57

Power to bandsaw in WELD LAB B104. $2,914.38

Power to another bandsaw in WELD LAB. $3,984.54

Control welding booth lab lighting with a single switch. $6,581.56

Total Amount Remaining $0.00

Initial Amount Total $850,140.30

Total Amount Remaining $18,326.79

Electrical Construction

All Contracts
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