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Completed/Work in Progress:

a ICF walls and ICF wall framed openings are complete in all areas
except for where in progress at areas C, D, F and G.

a Laying of CMU walls and the installation of hollow metal frames is
underway.

a Under-slab plumbing/electrical and concrete slabs are complete
except where in progress at areas C, D, F and G.

a Above ceiling MEP installation is in progress at areas A, B and C.

a Installation of stairs in all areas but the Gym is complete.

a Exterior stone & brick veneer is complete in areas A & B, and in
progress in area C.

a Interior metal stud wall & soffit framing in progress at areas A, B &
C.

a Areas A, B and C are dried-in with roofing systems in progress.

a CMU finishing & painting, and hanging drywall is in progress
atareas A, B and C.

Upcoming Look Ahead:
a Continue with under-slab plumbing and electrical and pouring slabs

on grade at areas F & C.

Continue roof joist and deck at Areas E, F & G.

Begin roofing at areas D and E.

Continue above ceiling MEP and wall rough-ins.

Continue interior metal stud wall and soffit framing in areas A, B &

C.

a Begin trim and window seals.
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PHASE 1 - BUILDING CONSTRUCTION CIRCULATION
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New Henry Clay High School

Areas A, B & C (Classroom Wings): Stone & Brick Veneer Masonry is in Progress
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New Henry Clay High School

Level 2 Area D (Main Admin): Concrete Slab on Grade is Complete
with ICF, CMU Walls and Steel Erection in Progress
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New Henry Clay High School

Area C (Cafeteria): ICF Walls, Steel Erection for Curtain Walls and Roof are in Progress.
Concrete Floor Slab is Complete.
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