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� Completed/Work in Progress:
� ICF walls and ICF wall framed openings are complete in all areas 

except for where in progress at areas C, D, F and G.
� Laying of CMU walls and the installation of hollow metal frames is 

underway.
� Under-slab plumbing/electrical and concrete slabs are complete 

except where in progress at areas C, D, F and G. 
� Above ceiling MEP installation is in progress at areas A, B and C.
� Installation of stairs in all areas but the Gym is complete.
� Exterior stone & brick veneer is complete in areas A & B, and in 

progress in area C.
� Interior metal stud wall & soffit framing in progress at areas A, B & 

C.
� Areas A, B and C are dried-in with roofing systems in progress.
� CMU finishing & painting, and hanging drywall is in progress                  

at areas A , B and C.

� Upcoming Look Ahead:
� Continue with under-slab plumbing and electrical and pouring slabs 

on grade at areas F & C.
� Continue roof joist and deck at Areas E, F & G. 
� Begin roofing at areas D and E.
� Continue above ceiling MEP and wall rough-ins.
� Continue interior metal stud wall and soffit framing in areas A, B & 

C.
� Begin trim and window seals. 
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[Left Image]: Areas A, B & C (Classroom Wings): Stone & Brick Veneer Masonry is in Progress
[Right Image]: Area E (Gym) & Area F (Music & Theater): Stone & Brick Veneer Masonry is in Progress

Week Ending August 21, 2026
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Areas A, B & C (Classroom Wings): Drywall Installation is in Progress

Week Ending August 21, 2026
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Areas A, B & C (Classroom Wings): Aluminum Window Sill Installation is in Progress

Week Ending August 21, 2026
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Level 2 Area G (Media Center & Med Clinic): ICF Walls, Framed Openings, CMU Walls and Steel Erection is in 
Progress

Week Ending August 21, 2026
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Level 2 Area D (Main Admin): Concrete Slab on Grade is Complete
with ICF, CMU Walls, Hollow Metal Frame Installation and Steel Erection in Progress

Week Ending August 21, 2026
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Area F (Theater & Music Classrooms): ICF Walls, Framed Openings and CMU Walls are in Progress

Week Ending August 21, 2026
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Level 3 Areas A, B & C (Classroom Wings): Installation of Terrazzo Wall Base and Floors are in Progress

Week Ending August 21, 2026


