
⮚Completed Work:
⮚Installation of ceramic wall and floor tile continue in the restrooms.

⮚Installation of metal stud framing continues at the second floor at the “EX” walls, with gypsum board following.

⮚Installation of roofing continues at the Gymnasium.

⮚The floor of Corridor C04 has been cleaned and closed off in preparation of placing terrazzo.  Corridor C01and C02 has the first 

coat.

⮚Installation of the Geofoam under both stairs is complete.

⮚Laying of brick masonry continues to the north face of the building.  
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⮚Upcoming Work / Look Ahead:
⮚Installation of the ceramic tile to continue.
⮚Hanging of the gypsum board throughout the building to begin.
⮚Placing of asphalt at the north side of the building to be completed.
⮚Continue the installation of MEP.
⮚Roofing to be complete and interior finishes to begin once the building dried-in.
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South Face of the Building
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North Face Masonry at Vestibule C01A
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Installation of Roofing at the Gymnasium
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Installation of Roofing Material at the Parapet
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Installed Wall and Ceramic Floor Tile
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Corridor C04 Installation of the Terrazzo First Coat
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HVAC Installation at the Second Floor
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Second Floor Furring Channels Installed and Primer Coat
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