CM at Risk — RFP #2026-005
Anna ISD, Anna, Texas
Request for Proposals

EXHIBIT “C” PROJECT INFORMATION

2026 2027

Pre Design

4 dpiys
8/10/2026 - 8/14/2026 "

Schematic Design
9 I 12 days

8/15/2026 - 8/27/2026

Design Development

13 days
8/28/2026 - 9/10/2026

Construction Documents
9/1/2026 - 1/12/2026

2 months

Bid Negotiation
113/2026 -12/21/2026 (||

12/22/2026 - 8/1/2027

1.3 months

Proposed Project Schedule



