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BP8: Twain, Salk, and Dooley Renovation – Addendum No. 1 

BP8: Twain, Salk, and Dooley Renovations 

 

BARTON MALOW WRITE-UP 

 

ADDENDUM NO. 1 

 

Client: Fraser Public Schools 

Project Name(s): BP8: Twain, Salk, and Dooley Renovations 

Bid Package No.: 8 

Issue Date: September 11th, 2026 

Bid Due Date 

(UPDATED): 

September 30th, 2026 @ 12:00 PM (through Building Connected) 

 

All requirements contained in the Contract Documents shall apply to this Addendum No. 1 and the general 

character of the work called for in this addendum shall be the same as originally outlined in the applicable 

portions of the contract. 

This addendum no. 1 is hereby made a part of the contract documents and shall assume its position of 

relevance in the contract documents. 

Modifications 

● The bid due date has been extended to September 30th, 2026 at 12:00 PM. 

● Post-bids will take place on Thursday, October 1st and Friday, October 2nd, 2026. 

Included Documents 

● Supplemental Items 

○ Preliminary schedule included (3 Pages) 

Updated Work Scope Sections 

● N/A 

Work Scope Changes 

• N/A 

 

 

 



 

BP8: Twain, Salk, and Dooley Renovation – Addendum No. 1 

Clarifications 

General:  

• Addendum #2 to be released September 23rd. Included in Addendum #2 will be all pre-bid RFI 

responses, a small structural steel package within the General Trades bid category, and any scope 

clarifications. 

o A detailed write-up will be included 

 

(END OF BARTON MALOW BP8 ADDENDUM NO. 1 – WRITE-UP) 



ID Task

Mode

Task Name Duration Start

1

Scheduled 

Pull Ahead
2 Lighting Area B & C 8 days Mon 12/21/26

3 Lighting Area A 6 days Fri 3/26/27

4 Adjust Masonry for VUVs 5 days Mon 3/29/27

5

6

Twain 
33 days Mon 6/21/27

7 Mobilization of all trades 1 day Mon 6/21/27

8 Recover refrigerant 2 days Mon 6/21/27

9 Drain hot water lines 1 day Mon 6/21/27

10 Swap and reconnect all 

HUVs

5 days Mon 

6/21/27

11 Rebuild Boilers, Swap 

Pumps, VFDs, Air Dirt 

Separator, and Expansion

Tank

10 days Mon 

6/21/27

12 Lighting Area B & C 5 days Mon 6/21/27

13 Add DPT next to UV-4 1 day Wed 6/23/27

14 Lighting Area A 5 days Mon 6/28/27

15 Replace FCU (Includes 

balancing valve)

2 days Mon 

6/28/27

16 Replace VUVs 2 days Mon 6/28/27

17 Adjust Masonry for VUVs 2 days Mon 6/28/27

18 Replace all ACCUs 3 days Wed 6/30/27

19 Flush and cleaning all 

coils and strainers

3 days Wed 

6/30/27

20 All refrigerant piping and 

filling for ACCUs

5 days Mon 7/5/27

21 Demo out concrete, 

grass, and prep for new 

2 days Mon 7/5/27

22 Install concrete sidewalk 

+ ramps + doors around 

3 days Wed 7/7/27

23 Install hand rails 3 days Mon 7/12/27

24 Insulate MEP 5 days Mon 7/12/27

25 Swap doors and frames 3 days Mon 7/26/27

26 Swap all RTUs at all 

schools (includes curb 

5 days Mon 

7/26/27

27 Paint exterior soffits and 

walls in boiler room

2 days Thu 7/29/27

28 Epoxy flooring in boiler 

room

2 days Tue 8/3/27

29 Start up 8 days Mon 8/9/27

30 Punch list created 1 day Mon 8/9/27

31 Punch list corrections made5 days Mon 8/9/27

32 Testing Balancing 7 days Thu 8/12/27

33

34

Dooley 
34 days Tue 6/22/27

35 Remove ceiling tile and 

grid for UV7 piping and 

FCU removal

4 days Tue 6/22/27

36 Removing drinking fountains1 day Wed 6/30/27

37 Drain hot water system 1 day Wed 6/30/27

38 HUV disconnects 3 days Wed 6/30/27

39 Run hot water for UV-7 2 days Thu 7/1/27

40 Drinking fountain infill 1 day Thu 7/1/27

41 Remove door + frame 

and install lintel (A120)

1 day Fri 7/2/27

42 Rebuild Boilers, Swap 

Pumps, VFDs, Air Dirt 

Separator, and Expansion

Tank

10 days Mon 7/5/27

43 Swap all HUVs and 

reconnect

3 days Mon 7/5/27

44 Replace all ACCUs 2 days Thu 7/8/27

45 Install static pressure 

sensors, DPT, and 

balancing valves

2 days Thu 7/8/27

46 All refrigerant piping and 

filling for ACCUs

5 days Mon 

7/12/27

47 Remove fan coil unit 2 days Mon 7/12/27
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ID Task

Mode

Task Name Duration Start

48 Install new duct work 

and diffusers for RTU-1

3 days Wed 

7/14/27

49 Insulation MEP 6 days Mon 7/19/27

50 Flush and cleaning all 

coils and strainers

5 days Mon 

7/19/27

51 Remove AHU 2 days Mon 7/19/27

52 Install new AHU, VFDs, 

and Dampers

3 days Wed 

7/21/27

53 Swap all RTUs at all 

schools (includes curb 

5 days Mon 

7/26/27

54 Install new frame and door2 days Thu 7/29/27

55 Paint exterior soffits, 

mechanical room, and 

boiler room

3 days Mon 8/2/27

56 Epoxy flooring in boiler 

room

2 days Thu 8/5/27

57 Punch list created 1 day Mon 8/9/27

58 Punch list corrections made5 days Mon 8/9/27

59 Start up 8 days Mon 8/9/27

60 Testing Balancing 7 days Thu 8/12/27

61

62

Salk 
27 days Mon 7/12/27

63 Demo out concrete, 

grass, and prep for new 

2 days Mon 

7/12/27

64 Install new concrete 

sidewalk + ramps + doors

around gym

3 days Wed 

7/14/27

65 Install new hand rails 2 days Mon 7/19/27

66 Swap lighting area A 5 days Mon 7/19/27

67 Rebuild Boilers, Swap 

Pumps, VFDs, Air Dirt 

Separator, and Expansion

Tank

10 days Mon 

7/19/27

68 Swap lighting area B & C 5 days Mon 7/26/27

69 Swap all RTUs at all 

schools (includes curb 

5 days Mon 

7/26/27

70 Swap all HUVs and VUVs 8 days Mon 7/26/27

71 Install static pressure 

sensors, DPT, and 

balancing valves

2 days Mon 8/2/27

72 Install all new doors 3 days Mon 8/2/27

73 Masonry rework for new 

VUVs

2 days Tue 8/3/27

74 Paint exterior soffits and 

boiler room

2 days Thu 8/5/27

75 Swap FCU-1 remove fin 

tube and add duct work 

next to staff lounge

2 days Thu 8/5/27

76 Epoxy flooring in boiler 

room

3 days Mon 8/9/27

77 Flushing and cleaning all coils5 days Mon 8/9/27

78 Install all ACCUs 5 days Mon 8/9/27

79 All refrigerant piping and 

filling for ACCUs

7 days Mon 8/9/27

80 Start up 8 days Mon 8/9/27

81 Insulate MEP 8 days Mon 8/9/27

82 Punch list created 1 day Mon 8/9/27

83 Punch list corrections made5 days Mon 8/9/27

84 Testing Balancing 7 days Thu 8/12/27

85

86

Edison and 

Eisenhower

37 days Mon 

6/28/27

87 Soffit renovation over 

mens/womens bathroom

location including coping

5 days Mon 

6/28/27

88 Remove and infill window1 day Wed 6/30/27

89 Demo wall for new boiler

room door and infill old 

door location

1 day Mon 7/5/27

90 Install new boiler pads 1 day Tue 7/6/27

91 Remove and replace carpet3 days Mon 8/2/27
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ID Task

Mode

Task Name Duration Start

92 Install new frames and doors3 days Thu 8/5/27

93 Paint window infill and 

boiler room

2 days Mon 8/9/27

94 Punch list created 1 day Mon 8/9/27

95 Punch list corrections made5 days Mon 8/9/27

96 Install new frames and doors2 days Tue 8/10/27

97 Paint boiler room 1 day Wed 8/11/27

98 Epoxy flooring in boiler 

room

2 days Thu 8/12/27

99 Epoxy flooring in boiler 

room

2 days Mon 

8/16/27

100

101

Roofing
40 days Mon 6/21/27

102 Vac off loose gravel 1 day Mon 6/21/27

103 Roofing above media center6 days Tue 6/22/27

104 Install roof ladders (2) 1 day Wed 6/30/27

105 Install roof ladders (4) & 

walkway mats

2 days Thu 7/1/27

106 Vac off loose gravel 4 days Tue 7/6/27

107 Lay over entire roof 15 days Mon 7/12/27

108 Install roof ladders (2), 

guardrails, and walkway 

mats

2 days Mon 8/2/27

109 Install all walkway mats 

and guardrails (Edison)

3 days Wed 8/4/27

110 Install pipe portals, roof 

ladders, and walkway 

5 days Mon 8/9/27

111

112

PA Speakers 

& CRs

40 days Mon 

6/21/27

113 Install new interior and 

exterior speakers

4 days Mon 

6/21/27

114 Install new card reader 1 day Fri 6/25/27

115 Install new interior and 

exterior speakers

4 days Mon 

6/28/27

116 Install new card readers 2 days Thu 7/1/27

117 Install new interior speakers4 days Tue 7/6/27

118 Install new interior speakers5 days Mon 7/12/27

119 Install new interior speakers2 days Mon 7/19/27

120 Install new card readers 1 day Wed 7/21/27

121 Install new interior speakers2 days Thu 7/22/27

122 Install new card readers 1 day Mon 7/26/27

123 Install new interior speakers2 days Tue 7/27/27

124 Install new card readers 2 days Thu 7/29/27

125 Install new interior speakers7 days Mon 8/2/27

126 Install new interior speakers2 days Wed 8/11/27

127 Install new card reader 1 day Fri 8/13/27
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Eisenhower
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All Schools
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Eisenhower
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Dooley
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Salk
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Twain
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RMS

FHS

Edison

Edison
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Salk
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Emerson

Disney

Disney
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