
⮚Completed Work:

⮚Installation of ceramic wall and floor tile continue in the restrooms.

⮚Installation of metal stud framing is complete at the lobby side of the bookstore.

⮚Hanging of the gypsum wall board has begun in the administration area.

⮚Preparation was ongoing at the West end of the second-floor corridor.  This eliminate access to the roofs, which 

will be reviewed at the next site visit.

⮚Laying of brick masonry continues to the north face of the building.

⮚Stone compaction was ongoing during this site visit, in preparation of asphalt placement at the north side of the site. 
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⮚Upcoming Work / Look Ahead:
⮚Installation of the ceramic tile to continue.
⮚Hanging of the gypsum board throughout the building to begin.
⮚Placing of asphalt at the north side of the building to be completed.
⮚Continue the installation of MEP.
⮚Roofing to be complete and interior finishes to begin once the building dried-in.
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South Face of the Building
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North Face Masonry at Administration Suite
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Bookstore 127 Framing at Lobby 100A
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Installation of Gypsum Wall Board at Administration Suite
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Installed Wall and Ceramic Floor Tile
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West End of Second Floor Terrazzo Floor Preparation
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Sprinkler Installation at the Mechanical Platform
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Stone Compaction Preparation for Asphalt at North Side of the Site

Week Ending September 18, 2026

9

Helen Caise Wade Elementary School


