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➢ Completed/Work in Progress:
➢ ICF walls and ICF wall framed openings are complete in all areas except 

for where in progress at area F.
➢ Laying of CMU walls and the installation of hollow metal frames is 

underway.
➢ Under-slab plumbing/electrical and concrete slabs are complete except 

where in progress at area F.
➢ Above ceiling MEP installation is in progress at areas A, B, C,D, E & G.
➢ Installation of stairs in all areas but the Gym is complete.
➢ Exterior stone & brick veneer is complete in areas A & B, and in progress 

in area C, E, F & G.
➢ Interior metal stud wall & soffit framing is in progress at areas A, B, C, D & 

E.
➢ Areas A, B, C, D are dried-in with roofing systems in progress.
➢ CMU finishing & painting, and hanging drywall is in progress                  at 

areas A, B and C.
➢ Window trim, sills, and aluminum window installation is in progress at 

Areas A, B & C.
➢ Installation of terrazzo flooring and wall bases is in progress at Level 3 in 

areas A, B and C.

➢ Upcoming Look Ahead:
➢ Continue steel erection at Area F.
➢ Continue above ceiling MEP and wall rough-ins.
➢ Continue interior metal stud wall and soffit framing.
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Week Ending September 18, 2026
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Areas A, B, C (Classroom Wings): Installation of Aluminum Windows is in Progress

Week Ending September 18, 2026
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Area G (Media Center, Med Clinic, Classrooms): Installation of Stone Masonry Veneer is in Progress

Week Ending September 18, 2026
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Area F (Theater): Concrete Slab at Theater Control Room is Curing and CMU Walls, Hollow Metal Frames & 
Steel Erection is in Progress

Week Ending September 18, 2026



New Henry Clay High School

5

Area F (Music Wing): ICF Walls, Stalla Frames, Underslab MEP, Foundations and Concrete Slabs on Grade are in 
Progress

Week Ending September 18, 2026
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Area G (Media Center & Medical Clinic): CMU Walls, Soffit Framing and Steel Erection is in Progress

Week Ending September 18, 2026
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Area E (Gymnasium): CMU Veneer Walls and Installation of Acoustic Insulation at Roof Decking is in Progress

Week Ending September 18, 2026
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Area C (Cafeteria): CMU Veneer Walls and Soffit Framing is in Progress

Week Ending September 18, 2026


