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We support whole student growth and success by planning, constructing, and maintaining facilities that are flexible, resilient, healthy, safe, and joyful. These spaces
maximize collaboration, empower innovation, and inspire creativity, preparing our students to be college-, career-, and community-ready.

OUSD Facilities Department Mission Statement 
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Indicate community engagement activities completed relative to the community engagement process map.

Refers to the process of tracking and evaluating how well a project is adhering to its allocated budget. It involves comparing the planned
budget against the actual expenditures to assess whether the project is staying within financial limits, exceeding, or under-spending. 
Under Budget: Actual spending is below the allocated budget, potentially indicating cost savings or under‐spending.
On Target: Actual spending aligns with the allocated budget, indicating effective financial management.
Over Budget: Actual spending exceeds the allocated budget, signaling potential cost overruns that may require corrective action.

Refers to the assessment of how well a project is achieving its defined objectives, meeting its budget, and adhering to its schedule. It is a
comprehensive evaluation that considers multiple factors, including scope, time, cost and quality, and stakeholder satisfaction. 
On Track: The project is progressing as planned, meeting key milestones and objectives.
Needs Attention: Some issues or delays have arisen, requiring focused effort to avoid negative impacts on the project’s success.
At Risk: Significant obstacles or challenges are jeopardizing the project’s overall goals, budget, or timeline, necessitating immediate
intervention.

Refers to the metric used to measure the progress of a project by indicating how much of the project work has been completed relative
to the total work required.

Refers to the projected timeline that outlines planning, design, bidding, and construction start dates, as well as the estimated duration for
each phase within the project.

Report Visual Descriptions 

Footnote *Cost Per Student is based on data for school year 2025-26 certified by the California Department of Education enrollment data and the
total project cost. The Cost Per Student is subject to change based on enrollment changes.
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PROJECT PHASE START DATES

PLANNING DESIGN BIDDING CONSTRUCTION CLOSEOUT

OUSD FACILITIES PLANNING & MANAGEMENT BOND MEASURE QUARTERLY REPORT | Q4 2025 OVERALL PROJECT 
PERFORMANCE

Board Approved Budget: $15 M
 Budget Spent (to date): $6.1 M

Remaining Budget: $8.9 M 
Percentage Used: 40.7%PROJECT DETAILS

OVERALL PROJECT 
COMPLETION PERCENTAGE:

ON TARGET

OUSD PROJECT TEAM

Project Manager:
JaQuan Cornish  
jaquan.cornish@ousd.org

The project involves the demolition of existing portable classroom buildings and the installation of new, single-story modular classroom buildings, designed for
improved space utilization and flexibility in educational settings. Additionally, the existing elevator system will be modernized to meet current building
standards. The re-roofing scope encompasses the removal of the existing roofing materials and the installation of a new, energy-efficient roofing system
designed to improve durability and performance. The existing parking lot will be renovated to improve drainage, pavement quality, and accessibility,
incorporating ADA-compliant features.

PROJECT
INFORMATION

Fremont High School 

PAC Engagement Meeting

Concept Phase:
School/Community Engagement 
Community Engagement

Schematic Design Phase:
School/Community Engagement 
Community Engagement

Design Development Phase:
School/Community Engagement 
Community Engagement

Final Drawings Review:
School/Community Review 
Community Review

PAC Engagement Meeting
Student & Teacher/School
Community Engagement
Community Engagement 

Groundbreaking Ceremony

Pre-Construction Phase  
Update Meeting #1 

General Update Phase
Update Meeting #2 
Update Meeting #3
Update Meeting #4

Ribbon Cutting Ceremony

In alignment with OUSD Board Policy 7155, the Oakland Unified School District’s Facility Planning and
Management Division is committed to keeping the community informed and ensuring meaningful opportunities
for engagement throughout the planning, design, and construction phases of major projects.

Please note that the level of engagement may vary by project based on specific circumstances, which will be
reflected in the engagement activities outlined below. For additional information regarding project
engagements, please contact the designated engagement specialist.

For further details, please refer to the Community Engagement Activity section on the following page or scan
the QR in the bottom right corner for project details.

PROJECT PHASE START DATES

PLANNING DESIGN BIDDING CONSTRUCTION CLOSEOUT

Q3 
2023

Q1 
2024

Q4
2024

Q2
2025

Q3
2026

Current Phase: Construction
Phase Completion: 29%

Architect: Hibser Yamauchi Architects
General Contractor: Cahill Contractors
Local Business Utilization (LBU): 62.5% 

Fremont High School
4610 Foothill Boulevard

Oakland, CA 94601

Delivery Method: Lease-leaseback
Funding Source: Bond Measure J

 Cost Per Student: $12,562* 

School Enrollment: 1,194
District: 5

Engagement Specialist:

Ray Bermudez
ray.bermudez@ousd.org



PROJECT ACTIVITIES

PAST QUARTER'S ACCOMPLISHMENTS POTENTIAL CHALLENGES & FINANCIAL IMPACTS
There will be a potential change order coming to address the water damage at
the building A exterior. This work will happen summer 2026.

Fremont High School
OUSD FACILITIES PLANNING & MANAGEMENT BOND MEASURE QUARTERLY REPORT | Q4 2025

OVERALL PROJECT 
PERFORMANCE

COST & SCHEDULE CHANGES
Change Order #1: Division of the State Architect (DSA) changes from
submission to approval set. Scheduled for 1/14/26 BOE.

UPCOMING WORK

COMMUNITY ENGAGEMENT ACTIVITIES

The project team completed the following: 
Continued fabrication on modular buildings.
Completed installing steel beam soldier piles for retaining wall and mass excavation at the
top of the campus.
Completed framing, louver, aluminum flashing, and window at elevator breezeway.
Removed the scaffold.
Demolished sidewalk on Foothill adjacent to the parking lot, 
Continued work on the curb and gutter installation.
Installed curbs in parking lot, light pole footings, and fence posts.

In January, the project team will:
Remove billboard at parking lot by Clear Channel and City of Oakland.
Excavate, install rebar, hang forms, and embeds for modular building foundations.
Prepare for delivery of modulars.
Install elevator HVAC split system in elevator machine room.

None at this time.

PROJECT DETAILS

OVERALL PROJECT 
COMPLETION PERCENTAGE:

Current Phase: Construction
Phase Completion: 29%

Architect: Hibser Yamauchi Architects
General Contractor: Cahill Contractors
Local Business Utilization (LBU): 62.5% 

Fremont High School
4610 Foothill Boulevard

Oakland, CA 94601

Delivery Method: Lease-leaseback
Funding Source: Bond Measure J

 Cost Per Student: $12,562* 

School Enrollment: 1,194
District: 5



CD

CDC

CGS

B&G

ADA

CBOC

CEQA

Closeout
(Phase)

A/C Paving

IOR

DD 

DGS

DSA

PAC

GMP

DTSC

EBMUD

IEEEP 

Construction Documents 

Child Development Center

California Geological Survey

Asphalt and concrete paving

California Environmental Quality Act

OUSD Building and Ground Department

The Americans with Disabilities Act of 1990 and laws pertaining
to accessibility

OUSD Measures B, J and Y Independent Citizen Bond Oversight
Committee  

Refers to the final phase following construction, involving formal
closure with the Division of the State Architect (DSA), collection
of as-built drawings, provision of attic stock, and delivery of
operations and maintenance manuals to ensure proper long-
term facility management.

Inspector of Record

Design Development phase 

Department of General Services

East Bay Municipal Utilities Division

Department of Toxic Substance Control

Division of State Architect, the permitting authority for OUSD

Guaranteed Maximum Price is the highest amount OUSD will pay
for the project. Contractors are responsible for cost overruns
beyond the maximum price unless a change order is issued.

Project Advisory Committee, an OUSD Board required committee
for projects over $5M

Glossary of Terms 

Inclusive Early Education Expansion Program



PCO

PG&E

RFQ/P

Quarter 1 or Q1

Quarter 2 or Q2

Quarter 3 or Q3

Quarter 4 or Q4

SF

SD

SWPPP

Storefront

Rough-In

Proposed Change Order

Pacific Gas and Electric Company

The months of April, May, and June

Request for Qualifications or Proposals

The months of July, August, and September

The months of January, February, and March

The months of October, November, and December

The stage of construction when the various mechanical,
electrical, and plumbing lines are laid out, but the final
connection is not yet completed.

Square Footage

Schematic Design phase

Storm Water Pollution Prevention Plan

A type of glass windows that are commonly used in entrances and
ground-floor of windows to a building.

Glossary of Terms 
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