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We support whole student growth and success by planning, constructing, and maintaining facilities that are flexible, resilient, healthy, safe, and joyful. These spaces
maximize collaboration, empower innovation, and inspire creativity, preparing our students to be college-, career-, and community-ready.

OUSD Facilities Department Mission Statement 
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Indicate community engagement activities completed relative to the community engagement process map.

Refers to the process of tracking and evaluating how well a project is adhering to its allocated budget. It involves comparing the planned
budget against the actual expenditures to assess whether the project is staying within financial limits, exceeding, or under-spending. 
Under Budget: Actual spending is below the allocated budget, potentially indicating cost savings or under‐spending.
On Target: Actual spending aligns with the allocated budget, indicating effective financial management.
Over Budget: Actual spending exceeds the allocated budget, signaling potential cost overruns that may require corrective action.

Refers to the assessment of how well a project is achieving its defined objectives, meeting its budget, and adhering to its schedule. It is a
comprehensive evaluation that considers multiple factors, including scope, time, cost and quality, and stakeholder satisfaction. 
On Track: The project is progressing as planned, meeting key milestones and objectives.
Needs Attention: Some issues or delays have arisen, requiring focused effort to avoid negative impacts on the project’s success.
At Risk: Significant obstacles or challenges are jeopardizing the project’s overall goals, budget, or timeline, necessitating immediate
intervention.

Refers to the metric used to measure the progress of a project by indicating how much of the project work has been completed relative
to the total work required.

Refers to the projected timeline that outlines planning, design, bidding, and construction start dates, as well as the estimated duration for
each phase within the project.

Report Visual Descriptions 

Footnote *Cost Per Student is based on data for school year 2025-26 certified by the California Department of Education enrollment data and the
total project cost. The Cost Per Student is subject to change based on enrollment changes.



COMMUNITY ENGAGEMENT OVERVIEW
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PROJECT PHASE START DATES

PLANNING DESIGN BIDDING CONSTRUCTION CLOSEOUT

OUSD FACILITIES PLANNING & MANAGEMENT BOND MEASURE QUARTERLY REPORT | Q4 2025 OVERALL PROJECT 
PERFORMANCE

Architect: Quattrocchi Kwok Architects
General Contractor: Swinerton Builders
Local Business Utilization (LBU): 100%

Garfield Elementary School
1640 22  Avenuend

 Oakland, CA 94606

Board Approved Budget: $70.7 M
 Budget Spent (to date): $2.8 M

Remaining Budget: $67.9 M 
Percentage Used: 4.0%PROJECT DETAILS

OVERALL PROJECT 
COMPLETION PERCENTAGE:

ON TARGET

OUSD PROJECT TEAM

Project Manager:
John Esposito
john.esposito@ousd.org

Engagement Specialist:

Ray Bermudez
ray.bermudez@ousd.org

The project focus is on life safety, accessibility, seismic and structural upgrades, and architectural improvements. It includes site improvements to the playground
area, mechanical and plumbing system upgrades or potential full replacement, roof upgrades, and the installation of a temporary housing campus.

PROJECT
INFORMATION

Garfield Elementary School

PAC Engagement Meeting

Concept Phase:
School/Community Engagement 
Community Engagement

Schematic Design Phase:
School/Community Engagement 
Community Engagement

Design Development Phase:
School/Community Engagement 
Community Engagement

Final Drawings Review:
School/Community Review 
Community Review

PAC Engagement Meeting
Student & Teacher/School
Community Engagement
Community Engagement 

Groundbreaking Ceremony

Pre-Construction Phase  
Update Meeting #1 

General Update Phase
Update Meeting #2 
Update Meeting #3
Update Meeting #4

Ribbon Cutting Ceremony

In alignment with OUSD Board Policy 7155, the Oakland Unified School District’s Facility Planning and
Management Division is committed to keeping the community informed and ensuring meaningful opportunities
for engagement throughout the planning, design, and construction phases of major projects.

Please note that the level of engagement may vary by project based on specific circumstances, which will be
reflected in the engagement activities outlined below. For additional information regarding project
engagements, please contact the designated engagement specialist.

For further details, please refer to the Community Engagement Activity section on the following page or scan
the QR in the bottom right corner for project details.

Delivery Method: Lease-leaseback
Funding Source: Bond Measure Y

 Cost Per Student: $158,876* 

School Enrollment: 445
District: 2

PROJECT PHASE START DATES

PLANNING DESIGN BIDDING CONSTRUCTION CLOSEOUT

Q1 
2024

Q3 
2025

Q3
2026

Q1
2027

Q4
2028

Current Phase: Design Development
Phase Completion: 95%



PROJECT ACTIVITIES

PAST QUARTER'S ACCOMPLISHMENTS POTENTIAL CHALLENGES & FINANCIAL IMPACTS
None at this time.

Garfield Elementary School
OUSD FACILITIES PLANNING & MANAGEMENT BOND MEASURE QUARTERLY REPORT | Q4 2025

COST & SCHEDULE CHANGES
None at this time.

UPCOMING WORK

COMMUNITY ENGAGEMENT ACTIVITIES

The project team completed the following: 
Received 100 percent Schematic Design Drawings from the Architect.
Collected soil samples to determine the presence of any hazardous substances in the soil.
Received the supplemental geotechnical report of the soil. This report aims to assist in
determining the type of foundation that will support the school.

Terraphase began the October Environmental Site Assessment, phase 2, and provided a
report of its findings.

In January, the project team will:
Have the architect progress the design to Design Development.
Meet with the architect and the Buildings and Grounds department in February to
review the current design and determine what the department requires within the
design.
Ensure Terraphase completes the preliminary endangerment assessment report,
and meet with the Department of Toxic Substances.

None at this time.

OVERALL PROJECT 
PERFORMANCE

Architect: Quattrocchi Kwok Architects
General Contractor: Swinerton Builders
Local Business Utilization (LBU): 100%

Garfield Elementary School
1640 22  Avenuend

 Oakland, CA 94606

PROJECT DETAILS

OVERALL PROJECT 
COMPLETION PERCENTAGE:

Delivery Method: Lease-leaseback
Funding Source: Bond Measure Y

 Cost Per Student: $158,876* 

School Enrollment: 445
District: 2

Current Phase: Design Development
Phase Completion: 95%



CD

CDC

CGS

B&G

ADA

CBOC

CEQA

Closeout
(Phase)

A/C Paving

IOR

DD 

DGS

DSA

PAC

GMP

DTSC

EBMUD

IEEEP 

Construction Documents 

Child Development Center

California Geological Survey

Asphalt and concrete paving

California Environmental Quality Act

OUSD Building and Ground Department

The Americans with Disabilities Act of 1990 and laws pertaining
to accessibility

OUSD Measures B, J and Y Independent Citizen Bond Oversight
Committee  

Refers to the final phase following construction, involving formal
closure with the Division of the State Architect (DSA), collection
of as-built drawings, provision of attic stock, and delivery of
operations and maintenance manuals to ensure proper long-
term facility management.

Inspector of Record

Design Development phase 

Department of General Services

East Bay Municipal Utilities Division

Department of Toxic Substance Control

Division of State Architect, the permitting authority for OUSD

Guaranteed Maximum Price is the highest amount OUSD will pay
for the project. Contractors are responsible for cost overruns
beyond the maximum price unless a change order is issued.

Project Advisory Committee, an OUSD Board required committee
for projects over $5M

Glossary of Terms 

Inclusive Early Education Expansion Program



PCO

PG&E

RFQ/P

Quarter 1 or Q1

Quarter 2 or Q2

Quarter 3 or Q3

Quarter 4 or Q4

SF

SD

SWPPP

Storefront

Rough-In

Proposed Change Order

Pacific Gas and Electric Company

The months of April, May, and June

Request for Qualifications or Proposals

The months of July, August, and September

The months of January, February, and March

The months of October, November, and December

The stage of construction when the various mechanical,
electrical, and plumbing lines are laid out, but the final
connection is not yet completed.

Square Footage

Schematic Design phase

Storm Water Pollution Prevention Plan

A type of glass windows that are commonly used in entrances and
ground-floor of windows to a building.

Glossary of Terms 


	Approved_Q4 2025 CBOC Quarterly Report_Leadership Review 1
	Approved_Q4 2025 CBOC Quarterly Report_Leadership Review 2
	Approved_Q4 2025 CBOC Quarterly Report_Leadership Review 15
	Approved_Q4 2025 CBOC Quarterly Report_Leadership Review 16
	Approved_Q4 2025 CBOC Quarterly Report_Leadership Review 19
	Approved_Q4 2025 CBOC Quarterly Report_Leadership Review 20

