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September 2026 Project Updates

Modernization to Fremont High School continues!

@ Budget: $22.8 Million

Q Project Features

« Four brand-new permanent modular classrooms and
two modern office spaces, creating a safer, more
inspiring environment for teaching and learning.

« Modernization of the elevator to enhance
accessibility and safety for all students, staff, and
visitors.

» Renovated Foothill Blvd parking lot (the “Mac Dre”
lot) with additional parking spaces to accommodate
a growing school community, upgraded lighting for
improved safety, and EV charging stations to support
sustainability and future-ready infrastructure.

Q Estimated Schedule and Milestones

« Project starts: March 2023
+ Construction starts: June 2025
« Completion: September 2026

Q School Leadership

 Principal: Nidya Baez
« Assistant Principals: Anita Feingold-Shaw
Michael Gebreslassie, and Rashaan Curry

Q Project Information

« Project Manager: JaQuan Cornish

« Project Engineer: Christina Stone

+ Engagement Specialist: Ray Bermudez
« Architect: Hibser Yamauchi Architects
« General Contractor: Cahill Contractors
+ Website: bit.ly/FremontProject



September 2026 Project Updates

Modernization to Fremont High School continues!

Q Project Updates
:  Recent construction accomplishments include:

« Completed fire and intrusion alarm system testing
for the new facilities.

» Completed furniture delivery and installation.

« Advanced elevator work, with completion

: anticipated by the end of September.

« Continued equipment startup and controls
integration, with completion anticipated by
September 2026.

: « Completed irrigation installation and site furnishings
in the upper portion of campus.

« Continued coordination for EV charger installation
at the Mac Dre lot.

]

o <. OAKLAND UNIFIED
I% SCHOOL DISTRICT
SO ooy Schooks, Theiving Students DA oaklandbuilt@ousd.org Page 2




	Fremont High School
	Modernization
	September 2026 Project Updates
	Modernization to Fremont High School continues!
	Budget: $22.8 Million
	Project Features
	Four brand-new permanent modular classrooms and two modern office spaces, creating a safer, more inspiring environment for teaching and learning.
	Modernization of the elevator to enhance accessibility and safety for all students, staff, and visitors.
	Renovated Foothill Blvd parking lot (the “Mac Dre” lot) with additional parking spaces to accommodate a growing school community, upgraded lighting for improved safety, and EV charging stations to support sustainability and future-ready infrastructure.

	Estimated Schedule and Milestones
	Project starts: March 2023
	Construction starts: June 2025
	Completion: September 2026

	School Leadership
	Principal: Nidya Baez
	Assistant Principals: Anita Feingold-Shaw
	Michael Gebreslassie, and Rashaan Curry

	Project Information
	Project Manager: JaQuan Cornish
	Project Engineer: Christina Stone
	Engagement Specialist: Ray Bermudez
	Architect: Hibser Yamauchi Architects
	General Contractor: Cahill Contractors
	Website: bit.ly/FremontProject



	September 2026 Project Updates
	Modernization to Fremont High School continues!
	Project Updates
	Recent construction accomplishments include:
	Completed fire and intrusion alarm system testing for the new facilities.
	Completed furniture delivery and installation.
	Advanced elevator work, with completion anticipated by the end of September.
	Continued equipment startup and controls integration, with completion anticipated by September 2026.
	Completed irrigation installation and site furnishings in the upper portion of campus.
	Continued coordination for EV charger installation at the Mac Dre lot.
	oaklandbuilt@ousd.org



