
 

 
 

TOWN OF 

GREENWICH 
 

  

 
 

Old Greenwich School Building Committee 

Tuesday, September 29, 2026 

7:00am 

Old Greenwich School Media Center and via Zoom 
 

Please click the link below to join the meeting: 
https://greenwichct.zoom.us/j/87944452978?pwd=BNo5U3ruV7q4HiECPvInybX8nHYwbE.1  

Or Dial 646 518 9805 
Meeting ID: 879 4445 2978 

Password: 4587847 
 

AGENDA 

 

1. Call to order  

2. Housekeeping  

3. Approve minutes from September 15 meeting 

4. Project Team Updates 

a. Construction Progress Report 

b. Construction Schedule & Critical Paths 

c. Proposal Request Status  

d. State reimbursement 

e. AHJ Items 

f. Private fundraising opportunities list 

g. EECBG Grant 

5. Principal’s Report 

6. Financial & Consultant Selection Update 

a. Discuss and vote on Current Decision Items listed in Exhibit A 

7. Public Relations Update 

8. Adjourn 
 
 
 
 
 

______________________________ 

James Waters 
Chairman, OGS Building Committee 

 

https://greenwichct.zoom.us/j/87944452978?pwd=BNo5U3ruV7q4HiECPvInybX8nHYwbE.1


 
Exhibit A – Financial Items for Old Greenwich School Building Committee, September 29, 2026 

 

Current Decision Items for September 29, 2026 

Vendor (Contract #) Type Amount Description 

Invoices & Applications for Payment 

Security Specialists Invoice #184819 $7,425.63 Installation of security camera  

Special Testing Laboratories 

(Contract #7544) 

Invoice #40425R $3,295.00 Through August 31, 2026 

Change Orders 

    

 

Future Decision Items for September 29, 2026 

Vendor (Contract #) Type Amount Description 

Invoices & Applications for Payment 

Gametime 5-12 

(PO# 255-5588-00) 

Invoice #TBD $106,666.15 Final installment 5-12 playground (75% 

invoice approved September 1, 2026) 

 
Proposal Requests In Process 

Item Issue Date Est Cost  Status 

PCO#4 / PR#2: Block off unit ventilators May 5, 2026 $28,093.50 Pending Downes response  

PCO#5 / PR#3: Fire Pump June 10, 2026 $437,926.55 Pending Downes GMP credit 

PCO#7 / PR#7: Lintel scope revisions June 26, 2026 TBD Open 

PCO#8 / PR#4: Electrical changes June 11, 2026 $3,272.99 Pending Downes response 

PCO#10 / PR#6: DOAS unit duct revisions June 29, 2026 TBD Open 

PCO#11 / PR#8: Brick veneer court ramp July 2, 2026 TBD Open 

PCO#12 / RFI#32: Credit brick court July 2, 2026 TBD Open 

PCO#13: Demolition stair footing (VOID) July 2, 2026 TBD Open 

PCO#14 / RFI#42: Replace gas piping July 8, 2026 $35,345.77 Pending Downes response 

PCO#15 / RFI#29: Isolation valve at stair July 9, 2026 TBD Open 

PCO#16: Repair make up fan July 15, 2026 $4,675.05 Pending Downes response 

PCO#17: Demolish/install new sidewalk July 20, 2026 TBD Open 

PCO#18: Unforeseen 2nd slab, VCT July 20, 2026 TBD Open 

PCO#19: Added soffit during coordination July 20, 2026 TBD Open 

PCO#20: Replace music room cabs (VOID) July 28, 2026 TBD Open 

PCO#21: July Trades Overtime July 8, 2026 TBD Open 

PCO#22 / PR#9: Add Yard Drain July 23, 2026 TBD Open 

PCO#23: Patch sheet flooring kitchen August 12, 2026 TBD Open 

PCO#24: Fire alarm system August 12, 2026 TBD Open 

PCO#25 / RFI#72: Structural brick shelf  August 12, 2026 TBD Open 

PCO#26 / RFI#70: Underpinning existing foundation August 12, 2026 TBD Open 

PCO#27 / PR#11: Underpinning deletion August 25, 2026 TBD Open 

PCO#28 / PR#10: Hydronic, DW, DWV pipe mods August 25, 2026 TBD Open 

PCO#29 / PR#13 Transformer berm design August 25, 2026 TBD Open 

PCO#30 / PR#12 Smart board brackets August 25, 2026 TBD Open 

PCO#31 / PR#4: Deletion of mop sink August 25, 2026 TBD Open 

PCO#32 August 26 overtime August 25, 2026 TBD Open 

PCO#33 Seat wall credit August 25, 2026 TBD Open 

PCO#34 / PR#15 Deletion of steel beam August 25, 2026 TBD Open 

PCO#35 Fire rating existing partitions Sept 10, 2026 TBD Open 

PCO#36 Abatement Sept 10, 2026 TBD Open 

PCO#?? / PR#16 / RFI#83 Delete sink August 28, 2026 TBD Open 

 


