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Project Name: PVSD- DAO and Fitness Center Project  

Month: September 2026  

Focus Area: Site/ Building  
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SCHEDULE STATUS: 
 
Notice to proceed date: June 23 2026                          
Original contract completion date:593 Days From NTP. February 06 2028                                                       
Extension of time requested: 0 days                                                                                      
Extension of time approved:  0 days 
Lost weather days:  0 days                                 
Percent complete 2 %                                           
  
  
Status:  On Schedule 
 
 
BUDGET STATUS:  
 
 Contract amount: $27,607,600.00      Total billed to date: $629,673.31 
 Approved change orders: $0.00                  Paid to date:   $566,705.98 
Revised contract amount: $27,607,600.00               
Pending changes:                              
   
PENDING ISSUES:   
 
BRIEF PROJECT STATUS: 
  
 

 Site Fence Installed 
 Building Utilities terminated where needed 
 Building Separation Cuts Made 
 Interior ceiling Demolition where needed 
 Interior Demolition at proposed new Admin. Area 
 Temporary Electric Installed 
 MEP Demolition on going 
 Bulk Demolition of Building 85% 
 Bleacher Demo in Existing Gym  
 Admin. Area New Roofing 90% 
 Existing Gym New Roofing 90% 
 Metal Stud Framing in New Admin Area Started 
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