2 PASADENA

Unified School District
FACILITIES DEPARTMENT

Norma Coombs ES Restroom Renovations

Construction Progress Update

Report Date: July 10, 2026
Reporting Period - From: July 06, 2026 To: July 10, 2026

Prepared By: Dean Ramirez

Summary of Work Completed:

e Phase 4 Kinder Restrooms and Lower Campus Restrooms - Started 6/8
e Kinder Boys Restroom - Wall and floor tile has been installed.
e Kinder Girls Restroom - Wall and floor tile has been installed.

e Lower Campus Boys - Tile prep has been completed.

Photos:
Description: Kinder - Boys restroom




Description: Kinder - Girls restroom

Description: Lower Campus - Boys restroom

Construction Alerts
e Description: Phase 4 of Restroom and Utility project will continue

e Site Impact: Please keep students and staff away from construction zones. We will continue to
maintain clean and safe construction areas.

Upcoming Work:
e Kinder Boys Restroom: Plumbing fixtures and toilet accessories installation

e Kinder Girls Restroom: Plumbing fixtures and toilet accessories installation

e Lower Campus Boys: Tile installation



Notes/Comments:

We thank you for your patience as we work to provide new, updated restrooms to serve students and
staff at Norma Coombs ES.

Reviewed By: Michael Dunning
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