5 PASADENA

Unified School District
FACILITIES DEPARTMENT

Norma Coombs ES Restroom Renovations

Construction Progress Update

Report Date: August 14, 2026
Reporting Period - From: August 10, 2026 To: August 14, 2026

Prepared By: Dean Ramirez

Summary of Work Completed:

e Phase 4 Kinder Restrooms and Lower Campus Restrooms - Started 6/8

e LEARNSs Lower Campus Girls - Wall tile installation has been completed. Floor tile installation
is in progress.

e LEARNSs Lower Campus Staff - Wall and floor tile installation is in progress.

Photos:
Description: Lower Campus Girls




Description: Lower Campus Staff

Construction Alerts
e Description: Phase 4 of Restroom and Ultility project will continue

e Site Impact: Please keep students and staff away from construction zones. We will continue to
maintain clean and safe construction areas.

Upcoming Work:
e Lower Campus Boys: Finish accessory installation

e Lower Campus Girls: Complete floor tile, toilet sink installation

e Lower Campus Staff: Complete wall and floor tile, toilet sink installation

Notes/Comments:
We thank you for your patience as we work to provide new, updated restrooms to serve students and
staff at Norma Coombs ES.

Reviewed By: Michael Dunning
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