
➢ Completed Work:

➢ Installation of ceramic wall and floor tile continue in the restrooms.

➢ Installation of the roof insulation at the Gymnasium appears to be complete and ready for final finishing.

➢ Hanging of the gypsum wall board has begun at the ICF walls of classrooms.

➢ Painting of the primer coat continues throughout the Building.

➢ Preparation for terrazzo placement has begun in the Cafeteria. 

➢ Laying of below grade CMU brick seat is being placed at the Gymnasium.

➢ Site concrete curbs have been placed in the North side parking lot.  
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➢ Upcoming Work / Look Ahead:
➢ Installation of the ceramic tile to continue.
➢ Hanging of the gypsum board throughout the building to continue.
➢ Placing of asphalt at the north side of the building to be completed.
➢ Continue the installation of MEP.
➢ Roofing to be complete and interior finishes to begin once the building dried-in.
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South Face of the Building
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Foundation CMU Brick Shelf at Gymnasium
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Installation of Gypsum Wall Board at the First Floor Classroom
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Primer Coat and Installed Gypsum Board at the Media Center

Week Ending October 2, 2026
5

Helen Caise Wade Elementary School



Underlayment at the Second Floor Restroom
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Cafeteria Terrazzo Floor Preparation
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Installed Roof Insulation at the Gymnasium
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Installed Parking Curbs at North Side of the Site
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