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New James B. Edwards Elementary School 

East Cooper
October 2026

PROJECT DATA
Scope: New 900 student Elementary 
School

Project Budget:  $81,000,000

Schedule:
DD Design Completion: Feb 2026
Permit Completion: Mar 2026
Construction Start: Apr  2026 
Building Occupancy: Aug 2028
Project Completion: Jan 2029

Square Footage: 122,000

*Rendering represents design intent only and does not reflect final exterior finish selections*

Please share this update with James B. 
Edwards students, parents, teachers, 

community members, residents, etc. If 
you have questions, concerns, or 

supportive feedback, email us at our 
general email address:

Capital@charleston.k12.sc.us

PROJECT UPDATE 10/2026
The scope of the project includes building a new 122,000 sf 900 student facility, 
and demolition of the existing building. The new facility will house four small group 
rooms, two supplemental classrooms for the school’s G/T program, more Pre-K and 
kindergarten classrooms, increased outdoor storage, cafeteria, multipurpose room, 
media center, bus loop, parking, and more.

We are pleased to report continued progress across several areas of the project. 
Earthquake drain installation is underway, and the landscape buffer is nearing 
completion. The new greenhouse is now occupiable, and installation of new 
playground equipment has begun. Additionally, demolition of the annex building 
has been completed along with the temporary car and bus loop. Crews are 
preparing to form and pour foundations for the next phase of construction. In 
parallel, roadway design and permitting coordination with SCDOT remains 
ongoing.

The project is currently on schedule and expected to be completed by January 
2029.

We appreciate the community's patience and support as work continues.

Project Schedule Milestones

o Building Pad Prep September 2026
o Storm Piping & Structures October 2026
o Earthquake Drains October 2026
o Sewer Piping December 2026
o Water & Fire Water Piping December 2026
o Electrical Power Rough-Ins December 2026


