
Bristol Warren Regional School District, RI
BWRSD School Improvements Project

BRISTOL WARREN REGIONAL SCHOOL DISTRICT SCHOOL IMPROVEMENTS
September 2026 Construction Phase Monthly Status Update Report

Project: BWRSD School Improvements
Current Phase: Construction 
Location: Mt. Hope HS 199 Chestnut St.
Construction Type: New Construction
Location(s): Colt Andrews 570 Hope St.
Rockwell 1225 Hope St.
Kickemuit 525 Child St.
Hugh Cole 50 Asylum Rd.
Construction Type: Renovation

Building Sizes:

➢ 168,334 SF – Mt. Hope High School

➢ 28,231 SF – Colt Andrews Elementary

➢ 29,200 SF – Rockwell Elementary

➢ 146,123 SF – Kickemuit Middle

➢ 88,503 SF – Hugh Cole Elementary

GC NTP Date: 30Jun25
MHHS Phase 1 (New Building) SC: 28May27
➢ Day 458 of 697: (65.7%)

MHHS Phase 2 (Abate/Demo/Site) 2 SC: 31Dec27
➢ Day 0 of 216: (0.00%)

CIP Projects Colt Andrews/Rockwell SC: 27Aug27
➢ Day 458 of 788: (58.1%)

CIP Projects Kickemuit/Hugh Cole SC: 28Aug26
➢ Day 428 of 428: (100%)

PROJECT BUDGET

PROJECT STATUS

MILESTONE DATES
Milestone Dates Forecast Actual Status Schedule Notes

Notice to Proceed (NTP) 30Jun25 30Jun25 √ Complete
Mobilization to MHHS 21Jul25 21Jul25 √ Complete
Foundations – Start (MHHS) 24July25 18Aug25 √ Complete
Foundations – Complete (MHHS) 08Oct25 04Nov25 √ Complete – 10/8 early estimate 
Structural Steel – Start (MHHS) 29Sept25 22Sept25 √ Complete
Structural Steel – Complete (MHHS) 31Dec25 20Nov25 √ Complete
Kickemuit & Hugh Cole – Substantial Completion 28Aug26 31Aug26 √ Complete
Colt Andrews & Rockwell – Substantial Completion 26May26 31Aug26 √ Complete
Mt. Hope HS Phase 1 – Substantial Completion 05May27 On Target
Mt. Hope HS Phase 2 – Substantial Completion 31Dec27 On Target

Total Project Budget: $186,281,427 Billed to Date:  $101,422,049 Percent Complete: 54.4%

Mt. Hope High School

• September 2026 Progress
•1st Floor MEP rough ongoing
•Paint and Tile install on 2nd floor
•HVAC roof top air handling units 
set

• October 2026 Upcoming
•Football field drainage
•Continue brick facade towards C&A 
buildings

•Drywall in A building

CIP Projects: 
KMS & Hugh Cole

• September 2026 Progress
•Hugh Cole finish work
•HC roof work
•Establish punch list

• October 2026 Upcoming
•Punchlist items
•Finish roof work at HC
•CIP back punch

CIP Projects: 
Colt Andrews & Rockwell

• September 2026 Progress
•Continue with Critical Submittal 
Process at CA

•Rockwell finish work
• October 2026 Upcoming
•Continue with Critical Submittal 
Process at CA

•Boiler startup at Rockwell
•Punch list items
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MT. HOPE HIGH SCHOOL RENDERING & CIP PROJECT BUILDINGS

Mt. Hope Colt Andrews Rockwell

Kickemuit Hugh Cole

MONTHLY CASHFLOW UPDATE
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CONSTRUCTION PHOTOS

E Building Tile Installation Bleacher Footings & Retaining 
Walls

Football Field Drainage Cafeteria Curtain Wall 

E Building Facade DOAS Unit Set on Roof
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HARD COST CONTINGENCY UTILIZATION SOFT COST/BID SAVINGS UTILIZATION

REQUEST FOR INFORMATION "RFI" WASTE TRACKING

MBE/WBE GC CONTRACTUAL COMPLIANCE 
(MINORITY & WOMEN BUSINESS)

Construction Cost Percentage by School 
(Excludes Alternates & Soft Costs)

CONSTRUCTION METRICS TRACKING


