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Cost SummaryBond Program Goals & Objectives

Cash Flow Finances

• Modernize school library media centers for 21st century learning

• Update school kitchens and serving areas

• Enhance air quality with HVAC upgrades, including air 
conditioning in all classrooms, labs and office

• Renovate school restrooms

• Upgrade facility infrastructure (electrical, plumbing, doors, 
hardware etc.)

• Replace classroom technology (computers, mobile learning devices, 
presentation technology, etc.)

• Further enhance school security (additional cameras, card access 
readers etc.)

• Update athletic areas (high school field houses, pools, stadium 
annex buildings, and middle school gymnasium floors)

• Upgrade furniture and instructional equipment

• Replace aging school buses and maintenance equipment

• Continue the replacement of aging playground equipment 

• Create dedicated space for robotics program

• Expand opportunities for Project Lead the Way (gold standard in 
STEM education)

• Open state-of-the-art, comprehensive Early Childhood Center

• Expand space for career technical educations workforce 
development at the Livonia Career Technical Center
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Phase 5: 

2026 Renovations:  Niji-Iro Elementary,  Webster Elementary and Garfield Community Schools.  

Technology: District-Wide Public Address, Access Control and Security Systems Upgrades.

Phase 6:

Technology: Printers & Copiers, Phones, Digital Signage, Mobile Devices, Network Equipment

Critical Items
• Timely completion of all construction punchlist activities. 

• Closeout of open contracts and financial reconciliations. 

• Continue the planning and procurement processes for forthcoming technology initiatives.

Program Phasing

Preliminary costs reconciled with LPS through 8.31.2026 / Actuals Paid = Actuals Approved in eBuilder / Original Bond $186,000,000 with added interest of $6,324,426 plus Underwriter's Fee and Bond 
Insurance paid out of the Premium of $579,487 less the Short Fall ($3,743) equals projected budget of $192,900,170
A portion of the scope of the 2021 Bond Program is being supplemented by funds from the Sinking Fund, Food Service Fund, Funded Projects Fund and Capital Projects Fund. Use of these additional funds 
will be reflected in proposed and amended district budgets that are reviewed and voted on by the Board of Education and available for viewing on the Transparency page of the district's website.
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$0$0$52,980$702,512$9,942,219$10,644,732$10,697,712Professional Services

$0$0$0$0$1,794,391$1,794,391$1,794,391Site Costs

$0$0$0$0$75,110$75,110$100,110Regulatory

$0$0$0$43,230$696,994$740,224$740,224Owner Cost

$0$0$1,277,830$4,123,680$135,120,975$139,244,655$140,522,485Construction

$0$0$0$96,911$10,115,206$10,212,116$10,821,768Furniture & Fixtures

$0$0$1,170,728$602,731$2,095,636$2,698,367$3,869,094Equipment

$0$0$5,223,900$3,328,794$15,153,103$18,481,896$23,071,144Technology

$0$0$0$0$1,283,242$1,283,242$1,283,242Financing

$0$0$0$0$0$0$0Contingency

$0$0$7,725,437$8,897,857$176,276,876$185,174,733$192,900,170Grand Totals

Totals
Series III

2025 
Series II

2023 
Series I
2021 Description

$186,000,000$38,003,346$69,999,299$77,997,355BOND SERIES TOTAL

$186,000,000$38,003,346$69,999,299$77,997,355Construction Proceeds

$6,900,170$1,763,971$3,269,023$1,867,176Actuals Earned - Int/Fees

$192,900,170$39,767,317$73,268,322$79,864,531Total Funds Available

$176,276,876$23,144,023$73,268,322$79,864,531Actuals Paid

$16,623,294$16,623,294$0$0Current Funds Available


