
 

 Project Update Report  

 
 

Report Date 9/24/2026 

Project Name/Number Oakview ES / 25136 

Facility Name Oakview ES  

Area Superintendent Dr. Derrica Boochie-Davis 

Principal Dr. Jamar Marks 

School Contact Dr. Jamar Marks, 678-875-1302, jamar_marks@dekalbschoolsga.org 

Project Manager Lo Hurts  

Architect  SRS  

Contractor  SRS 

Scope of Work 

▪ Phase I - Roof Replacement, Upgraded Security Vestibule 

▪ Phase II – Gym HVAC Upgrades  

 

Project Construction Budget: $1,953,000 

 

Project Schedule Milestones  

▪ Design Completion – January 2026 

▪ General Contractor Procurement – February 2024 

▪ Construction Start – August 2025 

▪ Construction End – August 2026  

 

Current Project Status: 

▪ Phase II - 100% Complete.  

▪ Phase II - Acquire and review as-built plans – Complete. 

▪ Phase II - Design documents – Complete. 

▪ Commissioning, test and balance new roof top units – Complete. 

▪ Set and install roof top units – Complete. 

 

4-Week Look Ahead  

▪ Update project closeouts.  
▪ Track any outstanding warranty issues.  

 

 

End of Project Update Report  
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Rooftop units are installed Condensate piping for rooftop units 

  

Startup of rooftop units – in progress. Delivery of rooftop units – complete. 


