
 

 Project Update Report  

 
  

Report Date 9/24/26 

Project Name/Number New Sequoyah MS & HS/ 10136 

Principal Lauren Pells 

School Contact Lauren_Pells@dekalbschoolsga.org 

Regional Superintendent Jacqueline Taylor 

Project Manager Joseph King 

Architect  GMC Architects 

Contractor  Gilbane 

Scope of Work 

- New construction of Sequoya MS and Sequoya HS 

 

Project Construction Budget $235,000,000 

 

Project Schedule Milestones  

▪ Design Completion - January 2025 

▪ General Contractor Procurement – February 2025 

▪ Construction Start - February 2025 

▪ Construction End – August 2029  

 

Current Project Status: 

▪ Middle school towers are complete  

▪ Middle school steel is complete 

▪ Middle school HVAC complete 

▪ Water proof ing complete 

4-Week Look Ahead  

▪ Interior painting of  middle school 
▪ Ceiling grid 60% complete 

▪ Elevator 70% complete 
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