
   Project Update Report  

 

 

Report Date September 24, 2026 

Project Name/Number Lakeside HS Athletic Lighting 

Facility Name Lakeside HS 

Area Superintendent Dr. Damian Bounds 

Principal Dr. Susan Stoddard 

School Contact Dr. Susan Stoddard 

Project Manager Shina Devon 

Architect  N/A - Design-Build 

Contractor  Musco Sports Lighting 

 

Scope of Work 

The scope of this project is the addition of (7) exterior lights to the baseball and (4) exterior lights to the softball field. 

 

Project Construction Budget: $750,000.00 

 

Project Schedule Milestones  

 BOE Approval – July 2026 

 Purchase Order issued for Geotechnical Services – August 2026 

 Musco Contract Execution – August 2026 

 

Current Project Status: 

• Contract Execution with Musco Sports Lighting  

• Geotechnical Survey completed 

• Lighting Package Released 

 

4-Week Look Ahead  

 Issue Purchase Order to Musco Sports Lighting 
 Construction Mobilization 

 

End of Project Update Report 

 
 


