

Regional School District 17

Master Plan

Project: 9-12 High School

Progress

August 2024

- Working with the Board Owner's Representative on RFP/RFQ for School Architect for Educational Specifications and Feasibility Study
 - **Recommendation:** Authorizing Superintendent Whibey to amend the current contract with the Board Owner's Representative (Arcadis U.S., Inc) to continue management of the pre-referendum process (August 2024-June 2025).

Next Steps

August 2024

- BOE Communications Sub-Committee creates the vision (communication will be delivered by the Superintendent)
- Submit RFP/RFQ

September 2024

- BOE to interview and select applicant

October 2024 - December 2024/January 2025

- Selected applicant will perform Educational Specifications, Feasibility Study, and Cost Estimates

March 2025

- Conduct referendum (late winter 2024/early spring 2025)

April/May 2025

- Assign Building Committee Members
 - Assign at least one BOE member from each town (1 required by law as BoE Chair/Designee)
 - Assign at least four other citizens
 - Preferable to find at least 1-2 with some construction background (1 required by law)
 - Preferable to find at least 1 with education background
 - Preferable to assign at least 1 representing administration

June 2025

- Submit Grant Application