

School Board Executive Summary

Topic: Bond Oversight Committee Semi-Annual Report
Facilities Master Plan – Phase II Program Implementation

Date: February 9, 2026

Prepared by: Sean Conway, Bond Oversight Committee
Matt Herzog, Project Advocates



Recommended Action:



Information Only



Presentation/Discussion



Discussion/Action by Board of Education



Presentation/Action Next Meeting

Recommendation(s): None at this time. Informational report to the Board of Education.

Purpose: To inform the Board about current progress of projects that are included in Phase II of the District's Facilities Master Plan.

Background: As part of its commitment to transparency and public confidence in the use of bond proceeds, the Board of Education approved the creation of a Bond Oversight Committee (BOC) on May 11, 2015. This approval was contingent upon voter approval of the bond for the first of three phases of the District's 15-year Facilities Master Plan for significant investments in buildings and facilities that are safe, secure, and conducive to learning in the 21st century. The BOC is responsible for the oversight of each Phase of the Facilities Master Plan.

Phase I: On May 12, 2015, voters approved a \$79.9 million bond for Phase I, which was completed on time and on budget in the spring of 2020.

Phase II: On May 9, 2023, voters approved a \$121,000,000 million bond for Phase II.

The Bond Oversight Committee meets monthly. Current members of the Bond Oversight Committee are: Kris Brown, Ann Christiansen, Sean Conway, Ryan Decker, Jaci Lindburg and Rebecca Murray.

Attachment(s): Slide Presentation