

The School District of Haverford Township

Haverford High School Schematic Design & Lynnewood Act 34 Advertisement

December 6th 2018





HAVERFORD HIGH SCHOOL

<u>STEPS TAKEN – SCHEMATIC DESIGN</u>


- Utility Location
- Geotechnical Testing
- Met with District Facilities & High School Principal
- Initial meeting with Haverford Township
- 3rd Party/Independent Cost Estimate

















BUILDING AREA A PHASE In School









HAVERFORD HIGH SCHOOL CLASSROOM ADDITION

Classroom Addition & Modifications to link Addition

Build 15 Classrooms (3 Labs & 12 Classrooms)

- Demolish 2 Existing Classrooms to accommodate new Addition
- Convert 2 Existing Classrooms into SGI's to allow for a corridor to link to the new addition

Total Gain of 11 Classrooms, 2 SGI's & improved Circulation




HAVERFORD HIGH SCHOOL AREA A - COST ESTIMATE


Phase 1				
Area A - Addition	19,500	SF	\$312	\$6,076,000
Area A - Renovation	3,950	SF	\$101	\$399,000
Area A General Conditions - 9 Months	23,450	SF	\$39	\$906,370
Sitework				w/ Phase 2
Total	23,450	SF	\$315	\$7,381,370
Escalation - 1.5 Years		4.5%		\$332,000
Total w/ Escalation	23,450	SF	\$329	\$7,713,370

Includes 10% Contingency




BUILDING AREA B PHASE 2 sono









ADDITIONAL PARKING AND PARKING RECONFIGURATION HAVERFORD HIGH SCHOOL

HAVERFORD HIGH SCHOOL AREA B - COST ESTIMATE

Phase 2				
Area B - Addition	8,700	SF	\$341	\$2,969,000
Area B - Renovation	6,400	SF	\$182	\$1,164,000
Area B General Conditions - 9 Months	15,100	SF	\$57	\$858,860
Sitework				\$617,000
Total	15,100	SF	\$371	\$5,608,860
Escalation - 3 Years	5.177	9.0%		\$505,000
Total w/ Escalation	15,100	SF	\$405	\$6,113,860

Includes 10% Contingency



HAVERFORD HIGH SCHOOL TOTAL COST ESTIMATE

15,100	SF	\$405	\$6,113,860	
	9.0%		\$505,000	
15,100	SF	\$371	\$5,608,860	Includes 10% Contingency
			\$617,000	
15,100	SF	\$57	\$858,860	
6,400	SF	\$182	\$1,164,000	
8,700	SF	\$341	\$2,969,000	
	- 100		y (***)	
23,450	SF	\$329	\$7,713,370	
	4.5%		\$332,000	
23,450	SF	\$315	\$7,381,370	Includes 10% Contingency
			w/ Phase 2	
23,450	SF	\$39	\$906,370	
3,950	SF	\$101	\$399,000	
19,500	SF	\$312	\$6,076,000	
	23,450 23,450 23,450 8,700 6,400 15,100	3,950 SF 23,450 SF 23,450 SF 4.5% 23,450 SF 8,700 SF 6,400 SF 15,100 SF 15,100 SF 9.0%	3,950 SF \$101 23,450 SF \$39 23,450 SF \$315 4.5% 23,450 SF \$329 8,700 SF \$341 6,400 SF \$182 15,100 SF \$57 15,100 SF \$57	3,950 SF \$101 \$399,000 23,450 SF \$39 \$906,370 w/ Phase 2 23,450 SF \$315 \$7,381,370 4.5% \$332,000 23,450 SF \$329 \$7,713,370 8,700 SF \$341 \$2,969,000 6,400 SF \$182 \$1,164,000 15,100 SF \$57 \$858,860 \$617,000 15,100 SF \$371 \$5,608,860 9.0% \$505,000

HAVERFORD HIGH SCHOOL TOTAL PROJECT COST ESTIMATE

Order of Magnitude

Classroom Addition/Renovation

21,500 sf x \$300 = \$6,450,000 x 30% = \$8,385,000

Music & Fitness Addition & Renovation

15,100 sf x \$300 = \$4,530,000 x 30% = \$5,889,000

Site

30,000 sf x \$50 = \$1,500,000 x 30% = \$1,950,000

Total = \$16,224,000

SD Project Cost Estimate

Classroom Addition/Renovation

\$7,713,370

Music & Fitness Addition & Renovation

\$6,113,860

Site

Included Above

Subtotal = \$13,827,230 + 20% Soft Costs

Total = \$16,592,676



HAVERFORD HIGH SCHOOL

NEXT STEPS

- Township Approvals
 - Including Zoning & Planning Commission











BAND ROOM INTERIOR PERSPECTIVI HAVERFORD HIGH SCHOOL



ORCHESTRA ROOM INTERIOR PERSPECTIVE HAVERFORD HIGH SCHOOL