

March 2019 Technology Committee Update

Name	One Time Cost	Projected Completion Date	Health	Completed Tasks	Upcoming Milestones
Network Upgrade Phase 1 (Board Goal)	\$431,000	Mar 2019	On Track	<ul style="list-style-type: none"> <li>o Board Approved to move forward with PEPPM pricing discount to spend 18-19 school year (Mar '18)</li> <li>o Filled out PEPPM forms before 3/24/18 to receive discounts (Mar '18)</li> <li>o Sent vendor award letters (Mar '18)</li> <li>o Prepped Purchase Orders in system for future purchasing (May '18)</li> <li>o UHS switch upgrades are complete</li> <li>o Unionville Elementary switch upgrades are complete</li> <li>o Pocopson switch upgraded (Dec '18)</li> <li>o Hillendale switch upgraded (Dec '18)</li> <li>o Firewall Installation completed @ UES (Jan '19)</li> </ul>	o Firewall Installations at all ELEM (Mar '19)
Security Assessment (Board Goal)	~\$20,000	Jun 2019	On Track	<ul style="list-style-type: none"> <li>o <b>Investigate and interview a minimum of three vendors that conduct security assessment for the education industry (Feb '19)</b></li> </ul>	<ul style="list-style-type: none"> <li>o Select vendor to conduct security assessment (Apr '19)</li> <li>o Execute security assessment (May '19)</li> <li>o Review results of assessment and develop a remediation plan (May '19)</li> <li>o Present to board a review of the assessment with remediation plan (Jun '19)</li> </ul>
Automate Student and Staff Account Provisioning	\$7,000	Mar 2019	On Track	<ul style="list-style-type: none"> <li>o Requirements document complete with project manager</li> <li>o Scripts have been created and implemented</li> <li>o Finalize testing of account creation from Powerschool to Active Directory (Oct '18)</li> <li>o Powerschool to Active Directory account creation process complete (Nov '18)</li> </ul>	o Install and configure solution to automate Active Directory to Google (Mar '19)
Review Cell Phone Policy (Policy 237)(Board Goal)	\$0	Apr 2019	On Track	<ul style="list-style-type: none"> <li>o Met with all building principals to review current Policy 237</li> <li>o Met with all department chairs and grade level chairs for input for new Policy 237</li> <li>o Completed draft 2 of Policy 237</li> </ul>	<ul style="list-style-type: none"> <li>o Review final draft with principals, department chairs, grade level chairs, and administration (Apr '19)</li> <li>o Board discussion for Policy 237 (Apr '19)</li> <li>o First reading for Policy 237 (May '19)</li> <li>o Anticipated board vote for Policy 237 (Jun '19)</li> <li>o Implementation of anticipated new Policy 237 (July '19)</li> </ul>